

**Status of Construction Projects**  
**11.12.24 Governing Board Meeting**

President Baker, Vice President Zibrat, Board Members and Superintendent Jaeger, it is my pleasure to provide you with an update of the projects currently under construction with School Facility Division Building Renewal Grant (BRG) and Bond funding.

**AHS:**

**Bond Projects**

Back Up Generators for MDF Rooms – Spring '25 Project \$235,511

Computer Lab HVAC Controls & Panther Hall Boiler \$55,821  
- 90 % Complete

**BRG Projects**

CP # 3 Hot Water Line Replacement Construction \$343,704  
- Phase Grant Funding Approved

**Campus Roof Replacements**

PH I, East Campus – Design - Complete \$71,940  
PH II, West Campus – Construction \$3,250,796  
- Phase Grant Funding Requested

CP # 2 Hot Water Line Replacement Construction \$414,781  
- 20 % Complete

800 Building HVAC Conversion Construction \$361,251  
- 75% Complete

South Gym HVAC Conversion Design – Complete \$24,915

CP # 3 Chiller Replacement – Phase Grant Approved \$567,251

**CDO:**

**BRG Projects**

Campus Weatherization Design	
- PH I, W Campus – Phase Grant Funding Requested	\$8,130
- PH II, E Campus – Phase Grant Funding Requested	\$7,860
North Gym Evaporative Cooler to A/C Conversion	\$1,208,101
- Complete	
Fire Alarm Replacement	\$1,996,169
- Design 90% Complete	
Main Electric Fee Conductor Replacement	\$37,935
- Phase Grant Funding Requested	
Fire Alarm Monitoring Cellular Conversion	\$2,073
- Phase Grant Funding Requested	
Domestic Water Main Line Replacement Assessment	\$7,105
- Grant Request Submitted	

**IRHS:**

**Bond Projects**

Theater & Gym Bleacher Repairs/Replacement	\$35,2312
- Bleacher Repairs Complete	
- Theater Seating February Project	
Access Controls – Admin, Library & MPR	\$65,043

**AMS:**

**Bond Projects**

Exterior Door Painting – Complete	\$15,947
-----------------------------------	----------

**BRG Projects**

Library Roof Replacement Assessment - Complete \$3,650  
– Design Phase Grant Funding Requested

Fire Alarm System Replacement \$1,095,437  
- Phase Grant Approved

400 & 800 Buildings Roof Repairs \$1,720  
- Phase Grant Approved

**Copper Creek:**

**Bond Projects**

Campus Building & Site Improvements – Complete \$140,828

**BRG Projects**

Kitchen Water Heater Replacement \$23,997  
- Phase Grant Funding Approved

Cooling Tower Replacement \$539,257  
- Phase Grant Funding Approved

MPR Exterior High Vents Weatherization \$9,020  
- Phase Grant Funding Requested

**Cross:**

**Bond Projects**

Classroom 503 Sink Replacement- Complete \$5,473

MPR Partition Wall Repair – Winter Break Project \$6,945

**BRG Projects**

Campus Weatherization Assessment – Complete \$10,500  
- Design Phase Grant Funding Requested

**Donaldson**

**BRG Projects**

Fire Alarm Monitoring Cellular Conversion

- Grant Request Submitted

**Harelson:**

**BRG Projects**

Campus Roof Assessment – Complete

\$6,705

- Design Phase Grant Funding Requested

**Innovation:**

**BRG Projects**

Central Plant Chiller Replacement Construction

\$1,099,133

- Chillers Ordered (\$605k BRG Funds/\$495k Bond Funds)

**Keeling:**

**BRG Projects**

MPR VCT Floor Replacement – Phase Grant Requested

\$42,452

**La Cima:**

**Bond Projects**

Central Plant Controls Upgrade – Complete

\$44,829

**BRG Projects**

Campus Weatherization Design – Complete

\$33,920

Campus Roof Replacement Construction

- North Phase – Grant Funding Approved \$674,718
- South Phase - Phase Grant Funding Requested \$601,138
- MPR Phase – Phase Grant Funding Requested \$1,653,475

Classroom Buildings Roof Leak Repair

\$99,556

- 80 % Complete

MPR Floor Cracking Assessment – Phase Grant Requested

**Land Lab:**

**Bond Projects**

Drainage Sitework – Complete \$9,364

**BRG Projects**

Fire Alarm Replacement Phase Grant Approved \$134,103

**Mesa Verde**

**Bond Projects**

Security Gate Replacement - Complete \$7,482

**BRG Projects**

Campus Weatherization Assessment \$9,695  
Phase Grant Funding Requested

**Nash:**

**BRG Projects**

Campus Roof Assessment – Complete \$7,705  
- Design Phase Grant Funding Requested

Building H Roof Leak Repairs \$4,150  
- Phase Grant Funding Approved

Fire Alarm Monitoring Cellular Conversion \$2,073  
- Phase Grant Funding Requested

**Painted Sky:**

**BRG Projects**

Boiler # 2 Replacement Design – PO Issued \$19,315  
- Amendment (CO # 1) Approved \$3,950  
- 90% Complete

Campus Weatherization Assessment – Complete	\$9,405
- Design Phase Grant Funding Requested	
Campus Roof Replacement Assessment - Complete	\$8,465
Campus Roof Repairs – Grant Application Approved	\$18,597
- Construction Phase Grant Funding Requested	

**Prince:**

**BRG Projects**

Campus Roof Replacement Assessment – Complete	\$7,105
- Design Phase Grant Funding Requested	
Campus Weatherization Assessment – Complete	\$9,095
- Design Phase Grant Funding Requested	

**Rio Vista**

**BRG Projects**

Roof Counter Flashing Repairs – Phase Grant Funding Requested

**Walker**

**BRG Projects**

Walkway Ramada Painting – Complete \$26,401

**BRG Projects**

Roof Replacement Assessment – Phase Grant Funding Requested

Roof Leak Repairs – Phase Grant Funding Approved \$2,555

**Wilson:**

**BRG Projects**

MPR Stage HVAC Replacement Construction	\$246,820
- Complete	
MPR Buildings Roof Replacement	\$1,949,989
- Phase Grant Funding Requested	
Building Hot Water Line Replacement Construction	\$1,537,638
- Complete	
Campus Weatherization Assessment – Complete	\$12,065
- Design Phase Grant Funding Requested	
MPR Water Heater Replacement	\$26,257
– Complete	