

**SUBJECT:** Consideration and possible approval of Change Order No. 02 for the 2022 Bond Safety & Security Project.

**BACKGROUND:** On September 26, 2023, the 2022 Bond Safety & Security Project contract was awarded to Preferred Technologies, LLC in the amount of \$14,709,435.00.

Change Order No. 02 consists of the following:

Significant scope modifications associated with Video Management System (VMS) platform and the addition of (62) additional equipment authorizations that were incorporated into the project after the original contract execution.

Scope changes materially affected the sequencing, procurement timelines, configuration, and installation requirements associated with the Safety & Security Systems under contract.

Contract completion date is therefore extended by (270) days to allow the contractor to complete the work in accordance with the revised scope and technical requirements.

Total Change Order No. 02: \$0.00

Contract Time Extension: 270 Days  
New Substantial Completion Date: 1/29/2027

**FINANCIAL IMPLICATIONS:** No cost.

**RECOMMENDATION:** We recommend approval of Change Order No. 02 for the 2022 Bond Safety & Security Project.

**CABINET MEMBER:** Melissa McCalla  
Kevin Fornof

**CONTACT PERSON:** Melissa McCalla  
Kevin Fornof

**BOARD MEETING DATE:** April 28, 2026