AIA° Document G701/CMa" – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): Lincoln-Piedmont Elementary School 2827 Chambersburg Avenue Duluth, MN 55811	CHANGE ORDER NUMBER: 011 INITIATION DATE: 6/27/11	OWNER: ⊠ CONSTRUCTION MANAGER: ⊠ ARCHITECT: ⊠ CONTRACTOR: ⊠
TO CONTRACTOR (Name and address): Northland Constructors of Duluth, LLC 4843 Rice Lake Road Duluth, MN 55803	PROJECT NUMBERS: 080020 00 / 20213 CONTRACT DATE: 05/04/2011 CONTRACT FOR: General Construction	ECEIVED OTHER:□
THE CONTRACT IS CHANGED AS FOLLO	along Ensign \$9,114.00	I.S.D. #709 FACILITIES MGMT
Total An	mount This Change Order \$9,114.00	
The original Contract Sum was Net change by previously authorized Chang The Contract Sum prior to this Change Ord The Contract Sum will be increased by this The new Contract Sum including this Chan	ler was s Change Order in the amount of	\$ 1,535,211.00 \$ 700,944.00 \$ 2,236,155.00 \$ 9,114.00 \$ 2,245,269.00
The Contract Time will be increased by Ze The date of Substantial Completion as of the	e date of this Change Order therefore	,
NOTE: This summary does not reflect chang authorized by Construction Change Directi		ne or Guaranteed Maximum Price which have been
NOT VALID UNTIL SIGNED BY THE OWN	ER, CONSTRUCTION MANAGER, ARC	HITECT AND CONTRACTOR.
Kraus-Anderson Construction Company	SJA Arch	
CONSTRUCTION MANAGER (Firm name)		CT (Firm name)
ADDRESS	ADDRESS	erior Street, Ste. 340, Duluth, MN 55802
BY (Signature)	BY (Signa	
Mike Dosan, Jr.	- 19 - 11 Larry Tur	
(Typed name) DATE:	(Typed no	nme) DATE:
Northland Constructors of Duluth, LLC	ISD #709	Duluth Public Schools
CONTRACTOR (Firm name)	OWNER (Firm name)
4843 Rice Lake Road, Duluth, MN 55803		Avenue E., Duluth, MN 55802
ADDRESS	ADDRESS) -