

## Change Order

Eric L. Hahnfeld, AIA

(Typed name)

May 09, 2007

DATE

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001	OWNER: 🖂
Addition to South Keller Intermediate	<b>DATE:</b> May 09, 2007	ARCHITECT: ⊠
201 Bursey Road Keller, Texas		CONTRACTOR:
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 0502	
Steele & Freeman, Inc. 1301 Lawson Road Fort Worth, Texas 76131	CONTRACT DATE: October 24, 2005 CONTRACT FOR: General Construction	OTHER:
THE CONTRACT IS CHANGED AS FOLL (Include, where applicable, any undispute Credit to Owner for unused portion of Owner for Unused Portion Owner for Unused Portio	ed amount attributable to previously execut	
The original Contract Sum was		\$ 3,325,000.00
The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was		\$ 0.00 \$ 3,325,000.00
The Contract Sum will be decreased by th		\$ 28,008.19
The new Contract Sum including this Change Order will be		\$ 3,296,991.81
The Contract Time will be unchanged by		1. 10. 2007
The date of Substantial Completion as of	the date of this Change Order therefore is J	uly 10, 2006
been authorized by Construction Change	e changes in the Contract Sum, Contract Tin Directive until the cost and time have been r is executed to supersede the Construction	
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OW	/NER.
Hahnfeld Hofer Stanford	Steele & Freeman, Inc.	Keller Independent School District
ARCHITECT (Firm name)	CONTRACTOR (Firetname)	OWNER (Firm name)
1425 8th Avenue	1301 Lawson Road	350 Keller Parkway
Fort Worth, Texas 76194	Fort Worth, Texas 76/31	Keller, Texas 76248
ADDRESS On //	ADDRES8	ADDRESS

BY (Signature)

Mike Freeman

(Typed name)

BY (Signature)

(Typed name)

DATE