

# General Conditions of the Contract for Construction

## for the following PROJECT:

(Name and location or address)

Denton ISD 2018 Bond Program (and related projects) Denton ISD, TX

## THE OWNER:

(Name, legal status and address)

Denton Independent School District 1307 N Locust Street Denton, TX 76201

THE ARCHITECT: (Name, legal status and address)

**Corgan Associates** 401 North Houston Street Dallas, TX 75202

**Pfluger** Architects 603 Munger Avenue, Suite 130 Dallas, TX 75202

Stantec Architecture 6080 Tennyson Parkway, Suite 200 Plano, TX 75024

VLK Architects 2821 W. 7th Street, Suite 300 Fort Worth, TX 76107

## TABLE OF ARTICLES

- 1 GENERAL PROVISIONS
- 2 OWNER
- **3 CONTRACTOR**
- ARCHITECT
- **5 SUBCONTRACTORS**

## 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

- CHANGES IN THE WORK 7
- 8 TIME
- Init. 1

### ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An Additions and Deletions Report that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

For guidance in modifying this document to include supplementary conditions, see AIA Document A503<sup>™</sup>, Guide for Supplementary Conditions.

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

- 9 PAYMENTS AND COMPLETION
- 10 PROTECTION OF PERSONS AND PROPERTY
- 11 INSURANCE AND BONDS
- 12 UNCOVERING AND CORRECTION OF WORK
- 13 MISCELLANEOUS PROVISIONS
- 14 TERMINATION OR SUSPENSION OF THE CONTRACT
- 15 CLAIMS AND DISPUTES

1

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents" are registered trademarks. Documents<sup>®</sup> Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

#### INDEX

(Topics and numbers in bold are Section headings.)

Acceptance of Nonconforming Work 9.6.6, 9.9.3, 12.3 Acceptance of Work 9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3, 12.3 Access to Work 3.16, 6.2.1, 12.1 Accident Prevention 10 Acts and Omissions 3.2, 3.3.2, 3.12.8, 3.18, 4.2.3, 8.3.1, 9.5.1, 10.2.5, 10.2.8, 13.3.2, 14.1, 15.1.2, 15.2 Addenda 1.1.1 Additional Costs Claims for 3.7.4, 3.7.5, 10.3.2, 15.1.5 Additional Inspections and Testing 9.4.2, 9.8.3, 12.2.1, 13.4 Additional Time Claims for 3.2.4, 3.7.4, 3.7.5, 3.10.2, 8.3.2, 15.1.6 Administration of the Contract 3.1.3, 4.2, 9.4, 9.5 Advertisement or Invitation to Bid 1.1.1 Aesthetic Effect 4.2.13 Allowances 3.8 Applications for Payment 4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5.1, 9.5.4, 9.6.3, 9.7, 9.10 Approvals 2.1.1, 2.3.1, 2.5, 3.1.3, 3.10.2, 3.12.8, 3.12.9, 3.12.10.1, 4.2.7, 9.3.2, 13.4.1 Arbitration 8.3.1, 15.3.2, 15.4 ARCHITECT 4 Architect, Definition of 4.1.1 Architect, Extent of Authority 2.5, 3.12.7, 4.1.2, 4.2, 5.2, 6.3, 7.1.2, 7.3.4, 7.4, 9.2, 9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1, 12.2.1, 13.4.1, 13.4.2, 14.2.2, 14.2.4, 15.1.4, 15.2.1 Architect, Limitations of Authority and Responsibility 2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2, 4.2.3, 4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4, 9.4.2, 9.5.4, 9.6.4, 15.1.4, 15.2 Architect's Additional Services and Expenses 2.5, 12.2.1, 13.4.2, 13.4.3, 14.2.4 Architect's Administration of the Contract 3.1.3, 3.7.4, 15.2, 9.4.1, 9.5 Architect's Approvals

2.5, 3.1.3, 3.5, 3.10.2, 4.2.7 Architect's Authority to Reject Work 3.5, 4.2.6, 12.1.2, 12.2.1 Architect's Copyright 1.1.7.1.5 Architect's Decisions 3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3, 7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1, 13.4.2, 15.2 Architect's Inspections 3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.4 Architect's Instructions 3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.4.2 Architect's Interpretations 4.2.11, 4.2.12 Architect's Project Representative 4.2.10 Architect's Relationship with Contractor 1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 3.18, 4.1.2, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2, 13.4, 15.2 Architect's Relationship with Subcontractors 1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3 Architect's Representations 9.4.2, 9.5.1, 9.10.1 Architect's Site Visits 3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 Asbestos 10.3.1 Attorneys' Fees 3.18.1, 9.6.8, 9.10.2, 10.3.3 Award of Separate Contracts 6.1.1, 6.1.2 Award of Subcontracts and Other Contracts for Portions of the Work 5.2 **Basic Definitions** 11 **Bidding Requirements** 1.1.1 **Binding Dispute Resolution** 8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5, 15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1 Bonds, Lien 7.3.4.4, 9.6.8, 9.10.2, 9.10.3 Bonds, Performance, and Payment 7.3.4.4, 9.6.7, 9.10.3, 11.1.2, 11.1.3, 11.5 Building Information Models Use and Reliance 1.8 **Building Permit** 3.7.1 Capitalization 1.3 Certificate of Substantial Completion 9.8.3, 9.8.4, 9.8.5

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

Certificates for Payment 4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4 Certificates of Inspection, Testing or Approval 13.4.4 Certificates of Insurance 9.10.2 Change Orders 1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1, 9.3.1.1, 9.10.3, 10.3.2, 11.2, 11.5, 12.1.2 Change Orders, Definition of 7.2.1 CHANGES IN THE WORK 2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 11.5 Claims, Definition of 15.1.1 Claims, Notice of 1.6.2, 15.1.3 CLAIMS AND DISPUTES 3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 Claims and Timely Assertion of Claims 15.4.1 Claims for Additional Cost 3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2, 15.1.5 Claims for Additional Time 3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6 Concealed or Unknown Conditions Claims for 3.7.4 Claims for Damages 3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3, 11.3.2, 14.2.4, 15.1.7 Claims Subject to Arbitration 15.4.1 Cleaning Up 3.15, 6.3 Commencement of the Work, Conditions Relating to 2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5 Commencement of the Work, Definition of 8.1.2 Communications 3.9.1, 4.2.4 Completion, Conditions Relating to 3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 9.10, 12.2, 14.1.2, 15.1.2 COMPLETION, PAYMENTS AND 9 Completion, Substantial 3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 15.1.2 Compliance with Laws 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3, 15.2.8, 15.4.2, 15.4.3 Concealed or Unknown Conditions

3.7.4, 4.2.8, 8.3.1, 10.3 Conditions of the Contract 1.1.1, 6.1.1, 6.1.4 Consent, Written 3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 13.2, 15.4.4.2 Consolidation or Joinder 15.4.4 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 1.1.4, 6 Construction Change Directive, Definition of 7.3.1 **Construction Change Directives** 1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 9.3.1.1 Construction Schedules, Contractor's 3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 Contingent Assignment of Subcontracts 5.4, 14.2.2.2 **Continuing Contract Performance** 15.1.4 Contract, Definition of 1.1.2 CONTRACT, TERMINATION OR SUSPENSION OF THE 5.4.1.1, 5.4.2, 11.5, 14 **Contract Administration** 3.1.3, 4, 9.4, 9.5 Contract Award and Execution, Conditions Relating 3.7.1, 3.10, 5.2, 6.1 Contract Documents Copies Furnished and Use of 1.5.2, 2.3.6, 5.3 Contract Documents, Definition of 1.1.1 Contract Sum 2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4, 9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5, 12.1.2, 12.3, 14.2.4, 14.3.2, 15.1.4.2, 15.1.5, 15.2.5 Contract Sum, Definition of 9.1 Contract Time 1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5, 7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1, 8.2.1, 8.2.3, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 12.1.2, 14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5 Contract Time, Definition of 8.1.1 CONTRACTOR 3 Contractor, Definition of 3.1, 6.1.2 Contractor's Construction and Submittal Schedules 3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2 Contractor's Employees

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 11.3, 14.1, 14.2.1.1 Contractor's Liability Insurance 11.1 Contractor's Relationship with Separate Contractors and Owner's Forces 3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4 Contractor's Relationship with Subcontractors 1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 9.6.7, 9.10.2, 11.2, 11.3, 11.4 Contractor's Relationship with the Architect 1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.4, 15.1.3, 15.2.1 Contractor's Representations 3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 Contractor's Responsibility for Those Performing the Work 3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 Contractor's Review of Contract Documents 3.2 Contractor's Right to Stop the Work 2.2.2, 9.7 Contractor's Right to Terminate the Contract 14.1 Contractor's Submittals 3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 9.8.3, 9.9.1, 9.10.2, 9.10.3 Contractor's Superintendent 3.9, 10.2.6 Contractor's Supervision and Construction Procedures 1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4 Coordination and Correlation 1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 Copies Furnished of Drawings and Specifications 1.5, 2.3.6, 3.11 Copyrights 1.5, 3.17 Correction of Work 2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 15.1.3.1, 15.1.3.2, 15.2.1 Correlation and Intent of the Contract Documents 1.2 Cost, Definition of 7.3.4 Costs 2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 11.2, 12.1.2, 12.2.1, 12.2.4, 13.4, 14 Cutting and Patching 3.14, 6.2.5 Damage to Construction of Owner or Separate Contractors 3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4

Damage to the Work 3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4 Damages, Claims for 3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 11.3, 14.2.4, 15.1.7 Damages for Delay 6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2 Date of Commencement of the Work, Definition of 8.1.2 Date of Substantial Completion, Definition of 8.1.3 Day, Definition of 8.1.4 Decisions of the Architect 3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 14.2.2, 14.2.4, 15.1, 15.2 Decisions to Withhold Certification 9.4.1, 9.5, 9.7, 14.1.1.3 Defective or Nonconforming Work, Acceptance, Rejection and Correction of 2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 9.10.4, 12.2.1 Definitions 1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 Delays and Extensions of Time 3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 Digital Data Use and Transmission 1.7 Disputes 6.3, 7.3.9, 15.1, 15.2 Documents and Samples at the Site 3.11 Drawings, Definition of 1.1.5 Drawings and Specifications Use and Ownership of 3.11 Effective Date of Insurance 8.2.2 Emergencies 10.4, 14.1.1.2, 15.1.5 Employees, Contractor's 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3.3, 11.3, 14.1, 14.2.1.1 Equipment, Labor, or Materials 1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 Execution and Progress of the Work 1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4 Extensions of Time 3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 10.4, 14.3, 15.1.6, 15.2.5

Init.

1

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

Failure of Payment 9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 Faulty Work (See Defective or Nonconforming Work) **Final Completion and Final Payment** 4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3 Financial Arrangements, Owner's 2.2.1, 13.2.2, 14.1.1.4 GENERAL PROVISIONS Governing Law 13.1 Guarantees (See Warranty) Hazardous Materials and Substances 10.2.4, 10.3 Identification of Subcontractors and Suppliers 5.2.1Indemnification 3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 Information and Services Required of the Owner 2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 14.1.1.4, 14.1.4, 15.1.4 Initial Decision 15.2 Initial Decision Maker, Definition of 1.1.8 Initial Decision Maker, Decisions 14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 Initial Decision Maker, Extent of Authority 14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 Injury or Damage to Person or Property 10.2.8, 10.4 Inspections 3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 12.2.1, 13.4 Instructions to Bidders 1.1.1 Instructions to the Contractor 3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2 Instruments of Service, Definition of 1.1.7 Insurance 6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 11 Insurance, Notice of Cancellation or Expiration 11.1.4, 11.2.3 Insurance, Contractor's Liability 11.1 Insurance, Effective Date of 8.2.2. 14.4.2 Insurance, Owner's Liability 11.2 Insurance, Property 10.2.5, 11.2, 11.4, 11.5 Insurance, Stored Materials 9.3.2

**INSURANCE AND BONDS** 11 Insurance Companies, Consent to Partial Occupancy 9.9.1 Insured loss, Adjustment and Settlement of 11.5 Intent of the Contract Documents 1.2.1, 4.2.7, 4.2.12, 4.2.13 Interest 13.5 Interpretation 1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 Interpretations, Written 4.2.11, 4.2.12 Judgment on Final Award 15.4.2 Labor and Materials, Equipment 1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 Labor Disputes 8.3.1 Laws and Regulations 1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 15.4 Liens 2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 Limitations, Statutes of 12.2.5, 15.1.2, 15.4.1.1 Limitations of Liability 3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 11.3, 12.2.5, 13.3.1 Limitations of Time 2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 15.1.2, 15.1.3, 15.1.5 Materials, Hazardous 10.2.4, 10.3 Materials, Labor, Equipment and 1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 Means, Methods, Techniques, Sequences and Procedures of Construction 3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 Mechanic's Lien 2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 Mediation 8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 15.4.1.1 Minor Changes in the Work 1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 MISCELLANEOUS PROVISIONS 13

Init. 1

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

Modifications, Definition of 1.1.1 Modifications to the Contract 1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 10.3.2 Mutual Responsibility 6.2 Nonconforming Work, Acceptance of 9.6.6, 9.9.3, 12.3 Nonconforming Work, Rejection and Correction of 2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 12.2 Notice 1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 15.1.6, 15.4.1 Notice of Cancellation or Expiration of Insurance 11.1.4, 11.2.3 Notice of Claims 1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 15.1.6, 15.2.8, 15.3.2, 15.4.1 Notice of Testing and Inspections 13.4.1, 13.4.2 Observations, Contractor's 3.2. 3.7.4 Occupancy 2.3.1, 9.6.6, 9.8 Orders, Written 1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 14.3.1 **OWNER** 2 Owner, Definition of 2.1.1Owner, Evidence of Financial Arrangements 2.2, 13.2.2, 14.1.1.4 Owner, Information and Services Required of the 2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 14.1.1.4, 14.1.4, 15.1.4 Owner's Authority 1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 15.2.7 **Owner's** Insurance 11.2 Owner's Relationship with Subcontractors 1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 Owner's Right to Carry Out the Work 2.5, 14.2.2 Owner's Right to Clean Up 6.3 Owner's Right to Perform Construction and to Award

1

Separate Contracts 6.1 Owner's Right to Stop the Work 2.4 Owner's Right to Suspend the Work 14.3 Owner's Right to Terminate the Contract 14.2, 14.4 Ownership and Use of Drawings, Specifications and Other Instruments of Service 1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 5.3 Partial Occupancy or Use 9.6.6, 9.9 Patching, Cutting and 3.14, 6.2.5 Patents 3.17 Payment, Applications for 4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 14.2.3, 14.2.4, 14.4.3 Payment, Certificates for 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 9.10.3, 14.1.1.3, 14.2.4 Payment, Failure of 9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 Payment, Final 4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 Payment Bond, Performance Bond and 7.3.4.4, 9.6.7, 9.10.3, 11.1.2 Payments, Progress 9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 PAYMENTS AND COMPLETION 9 Payments to Subcontractors 5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 PCB 10.3.1 Performance Bond and Payment Bond 7.3.4.4, 9.6.7, 9.10.3, 11.1.2 Permits, Fees, Notices and Compliance with Laws 2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2 PERSONS AND PROPERTY, PROTECTION OF 10 Polychlorinated Biphenyl 10.3.1 Product Data, Definition of 3.12.2 Product Data and Samples, Shop Drawings 3.11, 3.12, 4.2.7 Progress and Completion 4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4 **Progress Payments** 9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 Project, Definition of 1.1.4 Project Representatives

4.2.10 Property Insurance 10.2.5, 11.2 **Proposal Requirements** 1.1.1 PROTECTION OF PERSONS AND PROPERTY 10 **Regulations and Laws** 1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 15.4 Rejection of Work 4.2.6, 12.2.1 Releases and Waivers of Liens 9.3.1, 9.10.2 Representations 3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 Representatives 2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 Responsibility for Those Performing the Work 3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 Retainage 9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 Review of Contract Documents and Field Conditions by Contractor 3.2, 3.12.7, 6.1.3 Review of Contractor's Submittals by Owner and Architect 3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 Review of Shop Drawings, Product Data and Samples by Contractor 3.12 **Rights and Remedies** 1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 12.2.4, 13.3, 14, 15.4 Royalties, Patents and Copyrights 3.17 Rules and Notices for Arbitration 15.4.1Safety of Persons and Property 10.2, 10.4 Safety Precautions and Programs 3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 Samples, Definition of 3.12.3 Samples, Shop Drawings, Product Data and 3.11, 3.12, 4.2.7 Samples at the Site, Documents and 3.11 Schedule of Values 9.2, 9.3.1 Schedules, Construction 3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 Separate Contracts and Contractors 1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 Separate Contractors, Definition of

Init.

1

6.1.1 Shop Drawings, Definition of 3.12.1 Shop Drawings, Product Data and Samples 3.11, 3.12, 4.2.7 Site, Use of 3.13, 6.1.1, 6.2.1 Site Inspections 3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 Site Visits, Architect's 3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 Special Inspections and Testing 4.2.6, 12.2.1, 13.4 Specifications, Definition of 1.1.6 Specifications 1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 Statute of Limitations 15.1.2, 15.4.1.1 Stopping the Work 2.2.2, 2.4, 9.7, 10.3, 14.1 Stored Materials 6.2.1, 9.3.2, 10.2.1.2, 10.2.4 Subcontractor, Definition of 5.1.1 **SUBCONTRACTORS** 5 Subcontractors, Work by 1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 9.6.7 Subcontractual Relations 5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 Submittals 3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 9.8, 9.9.1, 9.10.2, 9.10.3 Submittal Schedule 3.10.2, 3.12.5, 4.2.7 Subrogation, Waivers of 6.1.1, 11.3 Substances, Hazardous 10.3Substantial Completion 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 15.1.2 Substantial Completion, Definition of 9.8.1 Substitution of Subcontractors 5.2.3, 5.2.4 Substitution of Architect 2.3.3 Substitutions of Materials 3.4.2, 3.5, 7.3.8 Sub-subcontractor, Definition of 5.1.2 Subsurface Conditions 3.7.4 Successors and Assigns

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

13.2 Superintendent 3.9, 10.2.6 Supervision and Construction Procedures 1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4 Suppliers 1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 9.10.5, 14.2.1 Surety 5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 15.2.7 Surety, Consent of 9.8.5, 9.10.2, 9.10.3 Surveys 1.1.7, 2.3.4 Suspension by the Owner for Convenience 14.3 Suspension of the Work 3.7.5, 5.4.2, 14.3 Suspension or Termination of the Contract 5.4.1.1, 14 Taxes 3.6, 3.8.2.1, 7.3.4.4 Termination by the Contractor 14.1, 15.1.7 Termination by the Owner for Cause 5.4.1.1, 14.2, 15.1.7 Termination by the Owner for Convenience 14.4 Termination of the Architect 2.3.3 Termination of the Contractor Employment 14.2.2

TERMINATION OR SUSPENSION OF THE CONTRACT 14 Tests and Inspections 3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4 TIME 8 Time, Delays and Extensions of 3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 Time Limits

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15.1.2, 15.1.3, 15.4 Time Limits on Claims 3.7.4, 10.2.8, 15.1.2, 15.1.3 Title to Work 9.3.2, 9.3.3 UNCOVERING AND CORRECTION OF WORK 12 Uncovering of Work 12.1 Unforeseen Conditions Concealed or Unknown 3.7.4, 8.3.1, 10.3 Unit Prices 7.3.3.2, 9.1.2 Use of Documents 1.1.1, 1.5, 2.3.6, 3.12.6, 5.3 Use of Site 3.13, 6.1.1, 6.2.1 Values, Schedule of 9.2, 9.3.1 Waiver of Claims by the Architect 13.3.2 Waiver of Claims by the Contractor 9.10.5, 13.3.2, 15.1.7 Waiver of Claims by the Owner 9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7 Waiver of Consequential Damages 14.2.4, 15.1.7 Waiver of Liens 9.3, 9.10.2, 9.10.4 Waivers of Subrogation 6.1.1, 11.3 Warranty 3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 15.1.2 Weather Delays 8.3, 15.1.6.2 Work, Definition of 1.1.3 Written Consent 1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 13.2, 13.3.2, 15.4.4.2 Written Interpretations 4.2.11, 4.2.12 Written Orders 1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

## **ARTICLE 1 GENERAL PROVISIONS**

#### § 1.1 Basic Definitions

### § 1.1.1 The Contract Documents

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions), all sections of the Project Manual and Construction Documents (as defined in §1.1.3 below) including Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor's bid or proposal, or portions of Addenda relating to bidding or proposal requirements. The Contract Documents identified in this Section shall prevail in case of an inconsistency with subsequent versions made through manipulatable electronic operations. Any reference to Contract Documents herein shall include the Construction Documents, and any other documents included in the Contract Documents, as amended and/or supplemented for this Project.

§ 1.1.1.1 The Agreement, represents the entire and integrated agreement between the Owner and the Contractor and supersedes all prior negotiations, representations or agreements, either written or oral. In the event of conflict, terms and conditions contained in the Agreement, shall take precedence over terms and conditions contained in the General Conditions, and the terms and conditions in the General Conditions, shall take precedence over all other terms and conditions contained in the other Contract Documents (Paragraph Deleted)

## § 1.1.2 The Contract

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or oral. After execution of the Original Contract Documents, the Contract may thereafter be amended or modified only by a written Modification signed by Contractor, approved by Owner's Board of Trustees, and signed by the Trustee's authorized representative. As a material consideration for the making of this Contract, modifications to the Contract shall not be construed against the make of said modifications. The Contract Documents shall not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the Architect's consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner and the Architect or the Architect's consultants, or (4) between any persons or entities other than the Owner and the Contractor.

#### § 1.1.3 The Work; Construction Documents

The term "Work" means the construction and services required by the Contract Documents, whether completed or partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The Work may constitute the whole or a part of the Project. The Work includes all of Contractor's responsibilities as to all labor, parts, supplies, skill, supervision, transportation services, storage requirements, and other facilities and things necessary, proper or incidental to the carrying out and completion of the terms of the Contract Documents and the Construction Documents and all other items of cost or value needed to produce, construct and fully complete the public Work identified by the Contract Documents and the Construction Documents. "Construction Documents" means: all Drawings, Specifications, geotechnical reports, Addenda, submittals, transmittals, deliverables, instructions to Contractors, and other documents, including those in electronic form, prepared by the Architect and the Architect's consultants and which set forth in detail the requirements for construction of the Project. The Construction Documents shall include Drawings and Specifications that establish in detail the quality levels of materials and systems required for the Project. The Construction Documents shall reflect all agreements between Owner and Architect concerning Owner's budgetary constraints, programmatic needs and expectations as to quality, functionality of systems, maintenance costs, and usable life of equipment and facilities. Said Construction Documents shall reflect the Owner's educational program and educational specifications, the State educational adequacy standards in 19 TAC Section 61.1036 and the standards set forth in Section 3.1.4 of AIA Document B101-2017. The Architect shall provide Construction

Init.

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

Documents which are sufficient for Owner to complete construction of the Project, are free from material defects or omissions, and which shall comply with all applicable laws, ordinances, codes, rules, and regulations, as of the date of issuance of Construction Documents.

## § 1.1.4 The Project

The Project is the total construction of which the Work performed under the Contract Documents may be the whole or a part and which may include construction by the Owner and by Separate Contractors.

#### § 1.1.5 The Drawings

The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

## § 1.1.6 The Specifications

The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, equipment, systems, standards and workmanship for the Work, and performance of related services.

#### § 1.1.7 Construction Documents

Construction Documents are representations, in any medium of expression now known or later developed, of the tangible and intangible creative work performed by the Architect and the Architect's consultants under their respective professional services agreements. Construction Documents may include, without limitation, studies, surveys, models, sketches, drawings, specifications, and other similar materials.

#### § 1.1.8

**§ 1.1.9** The terms "bids" or "bidding" shall include any kind of competitive purchasing under the Texas Education Code Chapter 44 and Texas Government Code Chapter 2269.

#### § 1.1.10 MISCELLANEOUS OTHER WORDS

#### § 1.1.10.1 BUSINESS DAY

The term "business day" is a day the Owner's Administration Building is scheduled to be open for normal business purposes, unless closed by the Owner's Superintendent of Schools for inclement weather or other reason. Days on which the Administration Building is normally closed are Thanksgiving Break, Winter Break, Spring Break, and Summer Break, as well as other federal, state or local days specified in the calendar approved by the Owner's Board of Trustees on an annual basis. A business day does not include a day on which the Owner's Administration Building is open only for the purposes of conducting candidate filing, early voting, elections, or special events.

#### § 1.1.10.2 CALENDAR DAY

A calendar day is a day on the Gregorian calendar. The Contact Time is established in calendar days. Extensions of time granted, if any, will be converted to calendar days.

#### § 1.1.10.3 HOLIDAYS

Owner approved holidays for Contractor's Work are limited to New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day.

#### § 1.1.10.4 WORK DAY

Work days include all calendar days except Holidays, Saturdays and Sundays.

#### § 1.1.10.5 Addenda.

Init.

1

Addenda are written or graphic instruments issued prior to the execution of the Contract, which modify or interpret the bidding or proposal documents, including Drawings and Specifications, by additions, deletions, clarifications, or corrections. Addenda will become part of the Contract Documents and Construction Documents when the Agreement is executed. The Contractor and subcontractors shall include all addenda items on their copies of the Drawings and Specifications.

§ 1.1.10.6 All references to "Contractor" shall include "Construction Manager at Risk" as appropriate.

§ 1.1.10.7 The Owner may retain Program Manager(s) to carry out some of the functions of the administration of the Owner's construction program. The Contractor, Architect, and Program Manager (when applicable) shall

cooperate with each other in the performance of their respective functions. The management and reporting systems used by the Owner and/or Program Manager, including the assignment of the Program Manager, may be changed by Owner during the Project."

## § 1.1.10.8 Approved, Approved Equal, Approved Equivalents, Or Equal

The terms "Approved" and "Approved Equal" relate to the substitution of materials, equipment, or procedure in writing by the Architect prior to receipt of bids

§ 1.1.10.9 Abbreviations

AIA: American Institute of Architects. (All references to AIA documents refer to AIA's trademarked documents. Each reference to a specific document shall refer to the document as amended for this Project.)

- AIEE: American Institute of Electrical Engineers
- ACI: American Concrete Institute
- AHERA: Asbestos Hazardous Emergency Response Act
- AISI: American Iron and Steel Institute
- AISC: American Institute of Steel Construction
- ANSI: American National Standards Institute
- ASA: American Standards Association
- ASTM: American Society of Testing Materials
- AWSC: American Welding Society Code
- CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act
- EPA: **Environmental Protection Agency**
- **Federal Specification** FS:
- National Electrical Code NEC:
- OSHA: Occupational Safety and Health Administration
- SPR: Simplified Practice Recommendation
- TAS: **Texas Accessibility Standards**
- UL: Underwriters Laboratories, Inc

#### § 1.1.10.10 Anticipated Weather Days

An allowance of regular Work Days established as anticipated Work Days lost due to weather delays; said allowance shall be included in Contractor's proposed completion time. Only lost weather days in excess of Anticipated Weather Days shall be considered by Owner for time extensions based upon weather. Section 15.1.5.3 lists required Anticipated Weather Days."

## § 1.1.10.11 Contract Sum

"Contract Sum" shall have the same meaning as in Section 5.1 of the Agreement (A133-2009), for the Project when the Project is a Construction Manager at Risk Project, and the same meaning as in Article 4 of the Agreement (A101-2017) for the Project.

## § 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give effect to the parties' intentions and purposes in executing the Contract.

§ 1.2.1.2 During the course of the Work, should any conflict be found in or between the Contract Documents, the Contractor shall be deemed to have included in the cost of the Work the greater quantity or better quality, or the most stringent requirements, unless Contractor shall have obtained, before the submission of Contractor's Proposal, an interpretation in writing from the Architect as to what shall govern. The Architect, in case of such conflict, may

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

interpret or construe the document so as to obtain the most substantial and complete performance of the Work consistent with the Contract Documents and reasonably inferable therefrom, in the best interests of Owner, and the Architect's interpretation shall be final. The terms and conditions of this clause shall not relieve any party of any other obligation under the Contract Documents.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction industry meanings are used in the Contract Documents in accordance with such recognized meanings.

## § 1.2.4 PRECEDENCE OF THE CONTRACT DOCUMENTS

The most recently issued Document takes precedence over previous issues of the same Document. The order of precedence is as follows with the highest authority listed as "1".

- .1 Contract Modifications signed by Contractor and Owner.
- .2 Addenda, with those of later date having precedence over those of earlier date.
- .3 General Conditions AIA Document A201-2017, as modified by the Owner for the Project.
- .4 Specifications and Drawings.
- .5 Agreement AIA Document A133-2009, as modified by the Owner for the Project.

## § 1.2.5 RELATION OF SPECIFICATIONS AND DRAWINGS

Specifications and Drawings are to be equivalent in authority and priority. Should they disagree in themselves, or with each other, prices shall be based on the better quality and greater quantity of Work indicated. For purposes of construction, the Architect shall determine the appropriate Work, after the Contractor brings the inconsistency to the Architect's attention. Failure to report an inconsistency that has been discovered by Contractor through the exercise of reasonable diligence shall be evidence that Contractor has elected to proceed in the more expensive manner. In the event of the above-mentioned disagreements, the resolution shall be determined by the Architect.

§ 1.2.6 Where, in the Drawings and Specifications, certain products, manufacturer's trade names, or catalog numbers are given, it is done for the express purpose of establishing a standard of function, dimension, appearance, and quality of design, in harmony with the Work, and is not intended for the purpose of limiting competition. Materials or equipment shall not be substituted unless such substitution has been specifically accepted for use on this Project by the Architect.

§ 1.2.7 When the Work is governed by reference to standards, building codes, manufacturer's instructions, or other documents, unless otherwise specified, the current edition as of the Agreement date shall apply.

§ 1.2.8 Requirements of public authorities apply as minimum requirements only and do not supersede more stringent specified requirements.

## § 1.2.9 Materials, Equipment and Processes

Exact location and arrangement of the various pieces of equipment specified shall be determined with the approval of the Architect after equipment has been selected and/or as the Work progresses. All equipment shall, insofar as possible, be installed in such a manner as will not interfere with architectural or structural portions of the building. Should changes become necessary because of a failure of the Contractor to comply with the Contract Documents which results in equipment requiring more area then shown on the Contract Documents, the Contractor shall be fully responsible for completing any required modifications or eliminating any interferences. Where in the Drawings and Specifications, certain products, manufacturer's trade names, or catalog numbers are specified, it is done for the express purpose of establishing a standard of function, dimension, appearance, and quality of design in harmony with the Work, and is not intended for the purpose of limiting competition. Materials or equipment shall not be substituted unless the Architect has specifically accepted such substitution for use on this Project. When more than one material, process, or brand is specified for a particular item of Work, the choice shall be the Contractor's. The final selection of color and pattern will be made by the Owner from the range available within the option selected by the Contractor, unless the item is specified to match a specific color or sample furnished. Where particular items are specified, products of those named manufacturers are required unless Contractor submits for consideration proposed substitutions of materials, equipment or processes from those set out in the Contract Documents. Submittals of

1

Init.

proposed substitutions should contain sufficient information to allow the Architect and Owner to determine if the proposed substitution is in fact equal to or better than the requirements in the Contract Documents. The Architect shall review and respond to proposed substitutions within fifteen (15) days of receipt. The Owner may approve substitutions only when the substitution is clearly provided by the Contract to be equal in performance characteristics to the requirements of the Contract Documents, equally compatible with the existing installations and complementary to the architectural design for the Work. Certain specified construction and equipment details may not be regularly included as part of the named manufacturer's standard catalog equipment, but shall be obtained by the Contractor from the manufacturer as required for the proper evaluation and/or functioning of the equipment. Reasonable minor variations in equipment are expected and will be acceptable, if approved by the Architect and Owner, however, indicated and specified performance and material requirements are the minimum. The Owner and the Architect reserve the right to determine the equality of equipment and materials that deviate from any of the indicated and specified requirements.

## § 1.3 Capitalization

Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered articles, or (3) the titles of other documents published by the American Institute of Architects.

#### § 1.4 Interpretation

In the interest of brevity, the Contract Documents frequently omit modifying words such as "all" and "any" and articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is not intended to affect the interpretation of either statement.

#### § 1.5 Ownership and Use of Drawings, Specifications, and Other Construction Documents

§ 1.5.1 All ownership rights, whether common law, statutory, or other reserved rights, including copyright ownership of the Construction Documents, are controlled by the Agreement between the Owner and the Architect. The Contractor, Subcontractors, Sub-subcontractors, and suppliers shall not own or claim a copyright in the Construction Documents. Submittal or distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be construed as publication in derogation of any reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are granted a limited license to use and reproduce the Construction Documents provided to them, subject to any protocols established pursuant to Section 1.7, solely and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if any, shown on the Construction Documents. The Contractor, Subcontractors, Subsubcontractors, and suppliers may not use the Construction Documents on other projects or for additions to the Project outside the scope of the Work without the specific written consent of the Owner, Architect, and the Architect's consultants. All copies of the Construction Documents, except the Contractor's record set, shall be returned or suitably accounted for to the Owner upon completion of the Work.

### § 1.6 Notice

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or give notice to the other party, such notice shall be provided in writing to the designated representative of the party to whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified or registered mail, or by courier providing proof of delivery.

## (Paragraphs Deleted)

## ARTICLE 2 OWNER

## § 2.1 General

§ 2.1.1 The Owner is the Board of Trustees of the Denton Independent School District and is referred to throughout the Contract Documents as if singular in number. The Owner may designate in writing one or more persons to represent the Owner; however, such representatives shall have the authority to bind the Owner only to the extent expressly authorized by the Owner and shall have no implied authority. Except as otherwise provided in Section

Init.

1

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

4.2.1, the Architect does not have the authority to bind the Owner. The term "Owner" means the Owner or the Owner's authorized representative.

§ 2.1.2 The Owner may engage a third-party consultant to represent the Owner. The Owner will notify the Contractor of the identity of such consultant.

**§ 2.1.3** The Contractor acknowledges that no lien rights exist with respect to public property.

§ 2.1.4 The Owner shall require the Contractor and the Architect to meet periodically at mutually-agreed-upon intervals, for the purpose of establishing procedures to facilitate cooperation, communication, and timely responses among the participants. By participating in this arrangement, the parties do not intend to create additional contractual obligations or modify the legal relationships which may otherwise exist.

§ 2.1.5 The Contractor stipulates and agrees that the Owner has no duty to discover any design errors or omissions in the Drawings, Plans, Specifications and other Construction Documents, and has no duty to notify Contractor of same. By entering into the Contract Documents or any Agreement with any Architect, Owner does not warrant the adequacy and accuracy of any Drawings, Plans, Specifications or other Construction Documents. Notwithstanding the foregoing, Contract has the right to rely on the adequacy and accuracy of the Drawings, Plans, Specifications and other Construction Documents in the performance of the Work.

#### § 2.2 Evidence of the Owner's Financial Arrangements

§ 2.2.1 Pursuant to the requirements of Texas Business and Commerce Code section 56.054(e)(3), the Owner represents that funds are available and have been authorized for the full contract amount of the Work.

§ 2.2.2 [Paragraph Deleted.]

§ 2.2.3 [Paragraph Deleted.]

§ 2.2.4 [Paragraph Deleted.]

## § 2.3 Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, assessments and charges required for construction, use or occupancy of permanent structures or for permanent changes in existing facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of information furnished by the Owner, save and except for the locations of utility lines, underground cables, pipes, and pipelines, and shall exercise proper precautions relating to the safe performance of the Work. Contractor further agrees to adhere to the Texas Utility Code Chapter 251 regarding underground facility damage prevention and safety, and the regulations of Texas 811.

§ 2.3.5 Information or services required of the Owner by the Contract Documents shall be furnished by the Owner within a reasonable time following actual receipt of a written request.

§ 2.3.6 The Contractor, Owner and Architect shall agree on an appropriate quantity of drawings and specifications to be printed and distributed for bidding purposes. The drawings shall be provided by the Architect and paid for by the Owner.

Init.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

§ 2.3.7 Owner's personnel may, but are not required to be present at the construction site during progress of the Work to assist the Architect in the performance of his duties, and to verify the Contractor's record of the number of workmen employed on the Work, their occupational classification, the

time each is engaged in the Work, and the equipment used in the performance of the Work for purpose of verification of Contractor's Applications for Payment.

#### § 2.4 Owner's Right to Stop the Work

If the Contractor fails to correct Work nonconforming or defective Work as required by Section 12.2, or fails to complete the Work on time as required by Article 3 of the Agreement or is in default of any of its material obligations hereunder, the Owner, by a written order signed by an agent specifically so empowered by the Owner, may order the Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to any duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity. This right shall be in addition to, and not in restriction of, the Owner's right under Section 12.2.

## § 2.5 Owner's Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within a three-day period after receipt of written notice from the Owner to commence and continue correction of such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such default or neglect. The Architect or Owner may, pursuant to Section 9.5.1, withhold or nullify a Certificate for Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of correcting such deficiencies, including Owner's expenses and compensation for the Architect's additional services, if any, made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to Article 15.

## ARTICLE 3 CONTRACTOR

#### § 3.1 General

Init.

1

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have express authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the Construction Manager or the Construction Manager's authorized representative.

§ 3.1.2 The Contractor shall perform the Work in a good and workmanlike manner except to the extent the Contract Documents expressly specify a higher degree of finish or workmanship.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract Documents either by activities or duties of the Owner or Owner's consultants, if applicable, conducted in accordance with the Contract Documents or activities or duties of the Architect in the Architect's administration of the Contract, or by tests, inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.1.4 The Contractor represents and warrants the following to the Owner (in addition to the other representations and warranties contained in the Contract Documents), as an inducement to the Owner to execute this Contract, which representations and warranties shall survive the execution and delivery of the Contract and the Final Completion of the Work:

- .1 that it is financially solvent, able to pay its debts as they mature, and possessed of sufficient working capital to complete the Work and perform its obligations under the Contract Documents;
- .2 that it is able to furnish the tools, materials, supplies, equipment and labor required to timely complete the Work and perform its obligations hereunder and has sufficient experience and competence to do so:
- that it is authorized to do business in the State where the Project is located and properly licensed by all .3
- AIA Document A201<sup>®</sup> 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

necessary governmental, public, and quasi-public authorities having jurisdiction over it, the Work, or the site of the Project; and

.4 that the execution of the Contract and its performance thereof are within its duly-authorized powers.

#### § 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become generally familiar with local conditions under which the Work is to be performed, and correlated personal observations with requirements of the Contract Documents. The Contractor and each Subcontractor shall evaluate and satisfy themselves as to the conditions and limitations under which the Work is to be performed, including without limitation: (1) the location, condition, layout and nature of the Project site and surrounding areas, (2) generally prevailing climatic conditions, (3) anticipated labor supply and costs, (4) availability and cost of materials, tools and equipment, and (5) other similar issues. The Owner assumes no responsibility or liability for the physical condition or safety of the Project site or any improvements located on the Project site, or for price escalations in the marketplace. The Contractor shall be solely responsible for providing a safe place for the performance of the Work. The Owner shall not be required to make any adjustment in either the Contract Sum or Contract Time in connection with any failure by the Contractor or any Subcontractor to comply with the requirements of this Section. The Contractor represents and warrants by submission of a Proposal that he has carefully examined the Contract Documents, any soil test reports, drainage studies, geotechnical or other reports that have been provided to it, and all visible characteristic at the site of the Work, and that, from his own investigations, he has satisfied himself as to the nature and location of the Work, the character, quality and quantity of visible surface and subsurface materials likely to be encountered, the character of equipment and other facilities needed for the performance of the Work, the general and local conditions and all other materials which may in any way affect the Work or its performance. Should the Contractor find discrepancies, omissions or conflicts within the Contract Documents, or be in doubt as to their meaning, the Contractor shall at once notify in writing the Architect and Owner, and Architect will issue a written addendum to all parties that is consistent with the Owner's Scope of the Work. The Contractor shall not be entitled to any additional time or compensation for Contractor's failure to visit the site, or for any additional Work caused by the Contractor's fault, by improper construction, or by Contractor's failure to visit the site or to carefully study and compare the Contract Documents prior to execution of the Work.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These obligations are for the purpose of facilitating coordination and construction by the Contractor and are for the purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; the Contractor shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor's review is made in the Contractor's capacity as a contractor and not as a licensed design professional, unless otherwise specifically provided in the Contract Documents. Contractor shall not knowingly perform any Work involving an error, inconsistency, or omission without further instructions to Contractor or revised Construction Documents from the Architect.

- .1 The exactness of grades, elevations, dimensions, or locations given on any Drawings issued by the Architect, or the Work installed by other contractors, is not guaranteed by the Architect or the Owner.
- .2 The Contractor shall, therefore, satisfy itself as to the accuracy of all grades, elevations, dimensions, and locations. In all cases of interconnection of its Work with existing or other Work, it shall verify at the site all dimensions relating to such existing or other Work. Any errors due to the Contractor's failure to so verify all such grades, elevations, dimensions, or locations shall be promptly rectified by the Contractor without any additional cost to the Owner.

§ 3.2.3 Neither the Owner nor the Contractor is required to ascertain that the Contract Documents are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for information in such form as the Architect may require.

§ 3.2.4 If the Contractor has knowledge that any of the products or systems specified will perform in a manner that will limit the Contractor's ability to satisfactorily perform the Work or to honor his warranty, or will result in a limitation of or interference with the Owner's intended use, then the Contractor shall promptly notify the Architect and Owner in writing, providing substantiation for his position. Any necessary changes, including substitution of materials, shall be accomplished by appropriate Modification. If the Contractor believes that additional cost or time is involved because of clarifications or instructions the Architect issues in response to the Contractor's notices or requests for information pursuant to Sections 3.2.2 or 3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as would have been avoided if the Contractor had performed such obligations. Contractor shall take field measurements, verify field conditions, and shall carefully compare them to the Construction Documents. The Contractor shall be liable to the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities when the Contractor, through the exercise of reasonable diligence, recognized such error, inconsistency, omission or difference and failed to report it to the Architect. Contractor shall not be entitled to additional compensation for additional Work caused by Contractor's failure to carefully study and compare the Construction Documents prior to the execution of the Work.

§ 3.2.5 Notwithstanding the delivery of a survey or other documents by the Owner, Contractor shall use reasonable efforts to perform all Work in such a manner so as to avoid damaging any utility lines, cables, pipes, or pipelines on the property. Contractor shall be responsible for, and shall repair at Contractor's own expense, any damage done to lines, cables, pipes, and pipelines identified to Contractor.

§ 3.2.6 While the Contractor is entitled to rely on the completeness and accuracy of the Contract Documents, the Owner makes no warranty as to the completeness or accuracy of the Contract Documents, either express or implied. Execution of the Contract by the Contractor is a representation that the Contractor has thoroughly reviewed and become familiar with the Contract Documents and that the Contractor is not aware of any errors, inconsistencies or omissions in the Contract Documents which would delay the Contractor in the performance of the Contract Work. Except as otherwise provided herein, the Contractor shall not be entitled to any damages or increase in the Contract Amount due to delays or disruptions to the Work. This limitation on damages is further subject to the limitations set forth in Section 15.1.7.

§ 3.2.7 The Owner shall be entitled to deduct from the Contract Sum amounts paid to the Architect for the Architect to evaluate and respond to the Contractor's request for information, where such information was available to the Contractor from a careful study and comparison of the Contract Documents, field conditions, other Owner provided information, Contractor prepared coordination drawings, or prior Project correspondence or documentation.

§ 3.2.8 The Contractor shall use the AIA Document G716-2004 "REQUEST FOR INFORMATION" (RFI) form unless otherwise provided in the Contract Documents. The Contractor shall keep a log of all RFI's submitted and number the RFI's consecutively beginning with the number 1.

#### § 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor's best skill and attention. The Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the Contract Documents give specific instructions concerning construction means, methods, techniques, sequences, or procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means, methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect shall evaluate the proposed alternative solely for conformance with the design intent for the completed construction. Unless the Architect objects in writing to the Contractor's proposed alternative, the Contractor shall perform the Work using its alternative means, methods, techniques, sequences, or procedures.

Init.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

**§ 3.3.1.1** The Contractor shall assign a superintendent who shall make decisions in behalf of the Contractor and its Subcontractors. The superintendent shall be on the Project, in this capacity, at all times while Work on the Project is in progress.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's employees, Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or on behalf of, the Contractor or any of its Subcontractors.

**§ 3.3.3** The Contractor shall be responsible for inspection of portions of Work already performed to determine that such portions are in proper condition to receive subsequent Work.

**§ 3.3.4** Contractor shall bear responsibility for design and execution of acceptable trenching and shoring procedures, in accordance with Texas Government Code, Section 2166.303 and Texas Health and Safety Code, chapter C, Sections 756.021, *et seq.* 

**§ 3.3.5** It is understood and agreed that the relationship of Contractor to Owner shall be that of an independent Contractor. Nothing contained herein or inferable herefrom shall be deemed or construed to (1) make Contractor the agent, servant, or employee of the Owner, or (2) create any partnership, joint venture, or other association between Owner and Contractor. Any direction or instruction by Owner in respect of the Work shall relate to the results the Owner desires to obtain from the Work, and shall in no way affect Contractor's independent contractor status as described herein.

**§ 3.3.6** The Contractor shall review contractor safety programs, procedures, and precautions in connection with performance of the Work. However, the Contractor's duties shall not relieve any Subcontractor(s) or any other person or entity (e.g. a supplier) including any person or entity with whom the Contractor does not have a contractual relationship, of their responsibility or liability relative to compliance with all applicable federal, state and local laws, rules, regulations, and ordinances which shall include the obligation to provide for the safety of their employees, persons, and property and their requirements to maintain a work environment free of recognized hazards. The foregoing notwithstanding, the requirements of this Section are not intended to impose upon the Contractor any additional obligations that the Contractor would not have under any applicable state or federal laws including, but not limited to, any rules, regulations, or statutes pertaining to the Occupational Safety and Health Administration.

§ 3.3.7 Contractor acknowledges that the Work may be performed in connection with an educational facility which is currently occupied and in use. It is imperative that Contractor's operations and the performance of the Work not interfere with, interrupt, disturb, or disrupt Owner's normal operations or facilities. Contractor agrees to and shall comply with all rules, regulations and requirements of the Owner and the school campus on which the Work is to be performed and shall take all steps necessary to protect and guard the safety of the employees, students and invitees of Owner. Contractor shall exercise the utmost skill and judgment to ensure that continuing construction activity will not interfere with the use, occupancy and quiet enjoyment of facilities in use on the site. Contractor recognizes that the ongoing activities in proximity with its construction activities shall result in the need for prompt and effective coordination of its services with those involved in the ongoing utilization of the premises. Such coordination and adequate site access shall be the responsibility of Contractor. Contractor understands and accepts the difficulties and costs associated with working in an existing facility and the potential delays and disruptions in its Work and has included such items in the Contract Time and the Contract Sum. The Contractor shall perform all the Work in such a manner as to cause minimum interference with the operations of the Owner and other contractors and Subcontractors on the site, and shall take, and cause the Contractor's and its Subcontractor's employees, agents, licensees and permittees to take all necessary precautions to protect the Work and the site and all persons and property thereon from damage or injury.

**§ 3.3.8** Representatives of the Owner, Contractor, and Architect shall meet periodically at mutually agreed upon intervals, for the purpose of establishing procedures to facilitate cooperation, communication, and timely responses among the participants. By participating in this arrangement, the parties do not intend to create additional contractual obligations or modify the legal relationships which may otherwise exist.

**§ 3.3.9** The Owner may require that the Contractor use and/or respond to certain Owner-furnished forms or inquiries during the course of the Project. From time to time, there may be future revisions, changes, additions or deletions to

Init.

these forms. The fact that the Owner modifies and increases reasonable reporting requirements shall not serve as the basis for a claim for additional time or compensation by the Contractor.

§ 3.3.10 In the event Contractor shall fall behind schedule at any time, for any reason, Owner shall be entitled to direct acceleration or resequencing of the Work to bring the Work back on scheduled. Contractor shall be entitled to compensation from the Construction Contingency only if the failure to keep the construction schedule is not due to the Contractor's negligent failure to adhere to this Contract, and in such event if such contingency funds are exhausted, pursuant to Change Order, for such acceleration only (a) to the extent necessitated by excusable delays, and (b) to the extent of premium pay and additional equipment cost actually incurred by Contractor. In the event Contractor determines that he Scheduled Completion Date cannot be met by resequencing the Work, then Contractor shall immediately provide to the Owner, and in any event within seven (7) days after the date of receipt of any request by Owner for resequencing or acceleration, a plan to complete the Work in the shortest possible time. No approval by the Owner of any plan for resequencing or acceleration of the Work submitted by Contractor pursuant to this paragraph shall constitute a waiver by Owner of any damages or losses which Owner may suffer by reason of such resequencing or the failure of Contractor to meet the Scheduled Completion Date.

#### § 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent and whether incorporated or to be incorporated in the Work. The Contractor shall pay fees for public or private water, gas, electrical and other utility service at the site. The Contractor shall secure and arrange for all necessary utility connections.

#### § 3.4.1.1 PREVAILING WAGES

The Project is subject to the Texas Government Code, Chapter 2258, Prevailing Wage Rates. This statute requires the Contractor and any Subcontractor to pay not less than the prevailing rates of per diem wages in the locality at the time of construction to all laborers, workmen, and mechanics employed by them in the execution of the contract.

§ 3.4.1.2 In accordance therewith, the Owner has established a scale of prevailing wages which is incorporated in the Project specifications, and not less than this established scale must be paid on the Project. Any workers not included in the schedule shall be properly classified and paid not less than the rate of wages prevailing in the locality of the Work at the time of construction.

§ 3.4.1.3 A Contractor or Subcontractor who violates the provisions of Sections 3.4.1.1 or 3.4.1.2 shall pay to Owner the sum of Sixty Dollars and No/100 (\$60.00) for each worker employed for each calendar day or part of the day that the worker is paid less than the wage rate stipulated in the scale of prevailing wages applicable to this Project, as required by Texas Government Code Section 2258.023(b).

§ 3.4.2.1 After evaluation by the Architect, substitutions and alternates may be rejected without explanation and will be considered only under one or more of the following conditions: (i) the proposal is required for compliance with interpretation of code requirements or insurance regulations then existing; (ii) specified products are unavailable through no fault of the Contractor; and (iii) when in the judgment of the Owner or the Architect, a substitution would be substantially in the Owner's best interests, in terms of cost, time, or other considerations.

§ 3.4.2.2 The Contractor must submit to the Architect and the Owner (i) a full explanation of the proposed substitution and submittal of all supporting data, including technical information, catalog cuts, warranties, test results, installation instructions, operating procedures, and other information necessary for a complete evaluation of the substitution; (ii) a written explanation of the reasons the substitution is necessary, including the benefits to the Owner and the Work in the event the substitution is acceptable; (iii) the adjustment, if any, in the Contract Sum; (iv) the adjustment, if any, in the time of completion of the Contract and the construction schedule; and (v) an affidavit stating the (a) the proposed substitution confirms to and meets all the requirements of the pertinent Specifications and the requirements shown on the Drawings, and (b) the Contractor accepts the warranty and correction obligations in connection with the proposed substitution as if originally specified by the Architect. Proposals for substitutions shall be submitted in triplicate to the Architect in sufficient time to allow the Architect no less than twenty-one (21) working days for review. No substitutions will be considered or allowed without the Contractor's submittal of complete substantiating data and information as stated hereinbefore.

1

Init.

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

§ 3.4.2.3 Whether or not any proposed substitution is accepted by the Owner or the Architect, the Contractor shall reimburse the Owner for any fees charged by the Architect or other consultants for evaluating each proposed substitute.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor's employees and other persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly skilled in tasks assigned to them. The Contractor shall be responsible for the actions of Contractor's forces, Subcontractor's forces and all tiers of Sub-subcontractor's forces. The Contractor recognizes that the Project Site is a public school campus, and will prohibit the possession or use of alcohol, controlled stances, tobacco, and any prohibited weapons on the Project Site and shall require adequate dress of the Contractor's forces consistent with the nature of the Work being performed, including wearing shirts at all times. Sexual harassment of employees of the Contractor or employees or students of the Owner by employees of the Contractor is strictly forbidden. Any employee of the Contractor who is found to have engaged in such conduct shall be subject to appropriate disciplinary action by the Contractor, including removal from the job site.

§ 3.4.4 The Contractor shall only employ or use labor in connection with the Work capable of working harmoniously with all trades, crafts, and any other individuals associated with the Project.

§ 3.4.5 Contractor will obtain all required national Criminal History Record Information ("CHRI"), pursuant to Texas Education Code section 22.0834 and Texas Government Code 411.0845, on all employees, subcontractors of every tier ("Subcontractor"), Subcontractor's employees, independent contractors, applicants, agents, or consultants, if (1) the person will have continuing duties related to the Project and (2) the duties are or will be performed on Owner's property and the person(s) will or may have direct contact with students ("Covered Employee"). Contractor shall assume all expenses for obtaining CHRI. Any Covered Employee shall be disqualified and prohibited from performing any contract duties or services if that that Covered Employee has been convicted of one of the following offenses, if at the time of the offence the victim was under eighteen (18) or enrolled in a public school: (a) a felony offense under Title 5, Texas Penal Code; (b) an offense for which a defendant is required to register as a sex offender under Chapter 62, Texas Code of Criminal Procedure; or (c) an equivalent offense to (a) or (b) under federal law or the laws of another state ("Disqualifying Criminal History"). The Contractor shall certify to the Owner in writing that it has complied with this section and that none of its Covered Employees have a Disqualifying Criminal History on a form provided by the Owner. Contractor agrees that if it receives information that a Covered Employee is arrested or convicted for any of the Disqualifying Criminal History offenses during the performance of this contract, Contractor will immediately remove the Covered Employee from Owner's property or other location where students are regularly present, and notify the Owner of said removal within three (3) days of doing so. Contractor understands that any failure to comply with the requirements of this section may be grounds for termination of the contract. Instructions for complying with CHRI requirements are available from the Owner.

§ 3.4.6 On request of Owner, Contractor shall provide all necessary identifying information to allow Owner to obtain criminal history record information for covered employees of the Contractor and all subcontractors. Contractor shall update this list on Owner's request.

## § 3.5 Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants that the Work shall be performed in a good and workmanlike manner, continuously and diligently in accordance with generally accepted standards of construction and will conform to the requirements of the Contract Documents and will be free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or equipment not conforming to these requirements may be considered defective. The Contractor's warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance (unless such maintenance is Contractor's responsibility), improper operation, or normal wear and tear and normal usage, but such exclusions shall only apply after Owner has taken occupancy of the damaged or defective point of the Project. If required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

Init. 1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.5.3 The Contractor agrees to assign to the Owner at the Time of Final Completion of the Work any and all manufacturer's warranties relating to materials and labor used in the Work and further agrees to perform the Work in such manner so as to preserve any and all such manufacturer's warranties. As a condition precedent to final payment, the Contractor shall submit to Owner a complete set of warranties from contractors, manufacturers, or suppliers as appropriate, and executed by Contractor as required, with a warranty commencement date as required by the Contract Documents. Further, Contractor shall certify that the Project has be constructed in general conformance with the Architect's plans, specification, and Construction Documents, as may have been modified from time to time pursuant to the terms of the Contract Documents. Contractor shall also fully complete a "Certification of Project Completions" as required by 19 Texas Administrative Code Section 61.1036.

§ 3.5.4 Contractor's express warranty herein shall be in addition to, and not in lieu of, any other remedies Owner may have under this Agreement, at law, or in equity for defective Work.

§ 3.5.5 The warranties provided in Section 3.5 shall be in addition to and not in limitation of any other warranty or remedy required by law or by the Contract Documents, and such warranty shall be interpreted to require Contractor to replace defective materials and equipment and re-execute defective Work which is disclosed to the Contractor by the Owner within a period of one (1) year after Substantial Completion of the entire Work or if latent defect, within one (1) year after discovery thereof by Owner.

§ 3.5.6 The Contractor shall issue in writing to the Owner as a condition precedent to final payment a "General Warranty" reflecting the terms and conditions of Sections 3.5.2 and 3.5.3 for all Work under the Contract Documents. This General Warranty shall be assignable. Submittal of all warranties and guarantees are required as a prerequisite to the final payment.

§ 3.5.7 Except when a longer warranty time is specifically called for in the Specification Sections or is otherwise provided by law, the General Warranty shall be for twelve (12) months and shall be in form and content otherwise satisfactory to the Owner. Contractor acknowledges that the Project may involve construction work on more than one (1) building for the Owner. Each building, or approved phase of each building, may have its own, separate, and independent date of Substantial Completion or Final Completion. Contractor shall maintain a complete and accurate schedule of the dates of Substantial Completion, dates upon which the one (1) year warranty on each phase or building which is substantially complete will expire, and dates of Final Completion. Contractor agrees to provide notice of the warranty expiration date to Owner and Architect at least one (1) month prior to the expiration of the one (1) year warranty period on each building or each phase of the building which has been substantially completed. Prior to termination of the one (1) year warranty period, Contractor shall accompany the Owner and Architect on reinspection of the building and be responsible for correcting any reasonable additional deficiencies not caused by the Owner or by the use of the building which are observed or reported during the reinspection. For extended warranties required by various sections, i.e. roofing, compressors, mechanical equipment, Owner will notify the Contractor of deficiencies and Contractor shall start remedying these defects within three (3) days of initial notification from Owner. Contractor shall prosecute the Work without interruption until accepted by the Owner and the Architect, even though such prosecution should extend beyond the limit of the warranty period. If Contractor fails to provide notice of the expiration of the one (1) year warranty period at least one (1) month prior to the expiration date, Contractor's warranty obligations described in this Section shall continue until such inspection is conducted and any deficiencies found in the inspection corrected.

§ 3.5.8 Warranties shall become effective on a date established by the Owner and Architect in accordance with the Contract Documents. This date shall be the date of Substantial Completion of the entire Work, unless otherwise provided in any Certificate of Partial Substantial Completion approved by the parties, except for Work to be completed or corrected after the date of Substantial Completion and prior to final payment. Warranties for Work to be completed or corrected after the date of Substantial Completion and prior to final payment shall become effective on the later of the date the Work is completed or corrected and accepted by the Owner and Architect or the date of final payment.

Init. 1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

## § 3.6 Taxes

The Contract does not include in the Contract Price or any Modification any amount for sales, use, or similar taxes for which (1) a Texas independent school district is exempt, and (2) the Owner has provided the Contractor with a tax exemption certificate or other documentation necessary to establish the Owner's exemption from such taxes.

## § 3.7 Permits, Fees, Notices and Compliance with Laws

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper execution and completion of the Work that are customarily secured after execution of the Contract and legally required at the time bids are received or negotiations concluded.

§ 3.7.1.2 The Contractor shall pay directly all temporary utility charges should the Work be for new construction, tap charges, and water meter charges, with reimbursement from Owner. After consultation with the Owner, the Contractor shall also obtain all permits and approvals, and pay all fees and expenses, if any, associated with National Pollutant Discharge Elimination System (NPDES) regulations administered by the Environmental Protection Agency (EPA) and local authorities, if applicable, that require completion of documentation and/or acquisition of a "Land Disturbing Activities Permit" for the Project. Also, after consultation with the Owner, the Contractor shall obtain all permits and approvals, and pay all fees and expenses, if any, associated with Storm Water Pollution Prevention and Pollution Control Plan (SWPPP) regulations administered by the Texas Commission on Environmental Quality (TCEQ) and local authorities. Contractor's obligations under this Section may or may not require it to obtain or perform engineering services during the pre-construction phase to prepare proper drainage for the construction sites. Any drainage alterations made by Contractor during the construction process, which require the issuance of a permit, shall be at Contractor's sole cost. Reimbursable expenses shall not include any fines or penalties assessed against the Contractor, Contractor's subcontractors, the Project, or the Owner if such fines and penalties are assessed due to Contractor's negligence in the performance of the Work.

§ 3.7.2 In performing its obligations hereunder, the Contractor shall fully comply with all applicable laws, ordinances, rules, regulations, lawful orders and decrees of all applicable authorities, and when requested shall furnish evidence satisfactory to the owner of such compliance.

§ 3.7.3 If the Contractor performs Work when Contractor through the exercise of reasonable diligence knows it to be contrary to applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such Work and shall bear the costs attributable to correction. The Contractor agrees to indemnify, defend and hold harmless the Owner, its trustees, officers, representatives, agents and employees from and against all claims, fines, penalties, or liabilities from or arising out of such Work, or based upon the actual or asserted violation of any laws, ordinances, rules, regulations, the Contract Documents, orders or decrees applicable to such Work.

## § 3.7.4 Concealed or Unknown Conditions. Claims for Concealed or Unknown Conditions.

The Contractor shall be responsible for reviewing and adhering to the information furnished to Contractor by Owner, including any surveys or geotechnical reports. If conditions are encountered at the site which are concealed physical conditions which were not known to the Contractor and which differ substantially from those indicated in the Contract Documents, then the Contractor shall notify in writing the Owner and the Architect of such conditions and a recommended resolution promptly before conditions are disturbed, and in no event less than three (3) days after first observation of the conditions. The Architect will promptly investigate such conditions and report its findings to the Owner. To the extent such conditions cause an increase or decrease to Contractor's cost of, or time required for, performance of any part of the Work, Contractor may request and may be entitled to an equitable adjustment to the Contract Sum or Contract Time, or both. If the Owner and the Contractor cannot agree on an adjustment to the Contract Sum or Contract Time, the adjustment shall be subject to mediation pursuant to Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately suspend any operations that would affect them and shall notify the Owner and Architect in writing. Upon receipt of such notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall continue with all other operations that do not affect those remains or features. Requests for

Init.

1

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

adjustments in the Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.7.6 The Contractor shall also obtain all permits and approvals, and pay all fees and expenses, including, but not limited to, all temporary utility charges, tap charges, and water meter charges, (to be reimbursed as a cost of the work, and included in the Contract Sum approved by the Owner), if any, associated with National Pollutant Discharge Elimination System (NPDES) regulations administered by the Environmental Protection Agency (EPA) and local authorities, if applicable, that require completion of documentation and/or acquisition of a "Land Disturbing Activities Permit" for the Project. Contractor's obligations under this Section do not require it to perform engineering services during the pre-construction phase to prepare proper drainage for the construction sites. However, any drainage alterations made by Contractor during the construction process which require the issuance of a permit shall be at Contractor's sole cost.

§ 3.7.7 The Contractor shall certify in writing that no materials used in the Work contain lead or asbestos materials in them in excess of amounts allowed by Local/State standards, laws, codes, rules and regulations; the Federal Environmental Protection Agency (EPA) standards and/or the Federal Occupational Safety and Health Administration (OSHA) standards, whichever is most restrictive. The Contractor shall provide this written certification as part of submittals under the Section in the Instruments of Service related to Contract Closeout.

#### § 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

- .1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site, less applicable trade discounts;
- .2 Contractor's costs for unloading and handling at the site, labor, installation costs, overhead, profit, and other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but not in the allowances; and
- .3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly. The amount of the adjustment shall reflect (1) the difference between actual costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor's costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner within such time as is reasonably specified by the Contractor as necessary to avoid delay in the Work.

§ 3.8.4 When performing Work under allowances, where reasonably possible, Contractor shall solicit and receive no fewer than three (3) written proposals and shall provide the Work as directed by the Architect, upon Owner's written approval, on the basis of the best value for the Owner.

## § 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at the Project site during performance of the Work. The superintendent shall represent the Contractor, and communications given to the superintendent shall be as binding as if given to the Contractor. The Contractor shall not replace the Superintendent prior to Final Completion of the Work unless (1) the Superintendent shall cease to be employed by the Contractor or its subsidiaries or affiliated companies, or (2) the Owner agrees to such replacement. The Superintendent may not be employed on any other project prior to Final Completion of the Work. From Substantial Completion to Final Completion, the Superintendent shall be on-site as necessary to ensure that Final Completion occurs within thirty (30) days of Substantial Completion.

#### § 3.9.2 Contractor shall furnish a list to the Architect of all engineers, consultants, job-site superintendents, Subcontractors and suppliers involved in construction. The Architect shall provide such information to the **Owner**.

- .1 The Owner may reject or require removal of any engineer, consultant, job superintendent, or employee of the Contractor, Subcontractor or Sub-subcontractor involved in the Project.
- AIA Document A201<sup>®</sup> 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

24

Init. 1

- .2 Contractor shall provide an adequate staff for the proper coordination and expedition of the Work. Owner reserves the right to require Contractor to dismiss from the Work any employee or employees that Owner may deem incompetent, careless, insubordinate, or in violation of any provision in these Contract Documents. This provision is applicable to Subcontractors, Sub-subcontractors and their employees.
- .3 The Owner reserves the right to utilize one or more of its employees to function in the capacity of the Owner's inspector, whose primary function will be daily inspections, checking pay requests, construction timelines, and storage of supplies and materials.

§ 3.9.3 The Owner shall be notified not less than twenty-four (24) hours before any time that superintendent will not be present at the site for any reason except illness. If the reason is due to illness, then Owner shall be notified at the beginning of that day. Owner shall be notified of the identity of the acting superintendent. In the event the superintendent is absent from the site and notice has not been provided nor has an acting superintendent been assigned to the Work, the Contractor is subject to being back charged in the amount of TWO HUNDRED FIFTY AND NO/100 DOLLARS (\$250.00) for each day.

#### § 3.10 Contractor's Construction and Submittal Schedules

Init.

1

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner's and Architect's information a contractor's initial constructions schedule for the Work utilizing critical path method scheduling techniques. The initial schedule shall not exceed the time limits set forth in the Contract Documents and shall not interfere with the operation of Owner's existing facilities and operations without Owner's prior written approval. The initial schedule shall thereafter be updated on a monthly basis and submitted with each application for payment. The receipt of an updated schedule with each application for payment shall be a condition precedent to the Owner's duty to make any payment pursuant to Article 9.6.

- .1 Each schedule shall break the Work into a sufficient number of activities to facilitate the efficient use of critical path method scheduling by the Contractor, Owner, and Architect. Each schedule activity shall be assigned a cost value consistent with the Schedule of Values so as to allow the Owner and Contractor to project case flow for the Project.
- .2 Each schedule shall include activities representing manufacturing, fabrication, or ordering lead time for materials, equipment, or other items for which the Architect is required to review submittals, shop drawings, product data, or samples.
- .3 Each schedule, other than the initial schedule, shall indicate the activities, or portions thereof, which have been completed; shall reflect the actual time for completion of such activities; and shall reflect any changes to the sequence or planned duration of all activities.
- .4 If any updated schedule exceeds the time limits set forth in the Contract Documents for completion of the Work, the Contractor shall include with the updated schedule a statement of the reasons for the anticipated delay in completion of the Work and the Contractor's planned course of action for completing the Work within the time limits set forth in the Contract Documents. If the Contractor asserts that the failure of the Owner or the Architect to provide information to the Contractor is the reason for anticipated delay in completion, the Contractor shall also specify what information is required from the Owner or Architect.
- .5 Neither the Owner or the Contractor shall have exclusive ownership of float time in the schedule, and all float time shall inure to the benefit of the Project. The Contractor agrees to use its best efforts not to sequence the Work or assign activity durations so as to produce a schedule in which more than one-fourth of the remaining activities have no float time.
- Submission of any schedule under this Contract constitutes a representation by the Contractor that: (1) the schedule represents the sequence in which the Contractor intends to prosecute the remaining Work; (2) the schedule represents the actual sequence and durations used to prosecute the completed Work; (3) that to the best of its knowledge and belief the Contractor is able to complete the remaining Work in the sequence and time indicated; and, (4) that the Contractor intends to complete the remaining Work in the sequence and time indicated.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current submittal schedule, shall prepare and submittal schedule for the Architect's approval. The Architect's approval shall not be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor's construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to submit a submittal schedule or fails to provide submittals in accordance with the approved

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

submittal schedule, the Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time required for review of submittals.

**§ 3.10.3** Upon review and acceptance by the Owner and the Architect of the Milestone Dates, the construction schedule shall be deemed part of the Contract Documents. If not accepted, the construction schedule shall be promptly revised by the Contractor in accordance with the recommendations of the Owner and the Architect and resubmitted for acceptance. The Contractor shall monitor the progress of the Work for conformance with the requirements of the construction schedule and shall promptly advise the Owner of any delays or potential delays. The accepted construction schedule shall be updated to reflect actual conditions. In the event any progress report indicates any delays, the Contractor shall propose an affirmative plan to correct the delay, including overtime and/or additional labor, if necessary. In no event shall any progress report constitute an adjustment in the Contract Time, any Milestone Date, or the Contract Sum unless any such adjustment is agreed to by the Owner and authorized pursuant to Change Order.

§ 3.10.4 The Contractor shall hold weekly progress meetings at the Project Site, or at such other time and frequency as are acceptable to the Owner. Progress of the work shall be reported at said meetings with reference to Contractor's construction schedule. The Contractor shall submit to the Architect with each monthly application for payment a copy of the progress schedule showing all modifications required and shall take whatever corrective action is necessary to assure that the project completion schedule is met at no additional cost to Owner, except as allowed herein. In the event that Contractor shall fall behind schedule at any time, Contractor shall develop and deliver a recovery plan to the Owner with a recovery schedule and a program describing the additional manpower, overtime, material expediting, resequencing of the Work and other steps Contractor shall take to meet the Contract Sum for the schedule recovery efforts. No approval or consent by the Owner of any plan for resequencing or acceleration of the Work submitted by Contractor shall constitute a waiver by Owner of any damages or losses which Owner may suffer by reason of such resequencing or the failure of Contractor to meet the Substantial Completion Date.

**§ 3.10.5** In the event the Owner determines that the performance of the Work has not progressed or reached the level of completion required by the Contract Documents, the Owner shall have the right to order the Contractor to take corrective measures necessary to expedite the progress of construction, including, without limitations, (i) working additional shifts of overtime, (ii) supplying additional manpower, equipment and facilities, and (iii) other similar measures (hereinafter referred to collectively as "Extraordinary Measures"). Such Extraordinary Measures shall continue until the progress of the Work complies with the stage of completion required by the Contract Documents. The Owner's right to require Extraordinary Measures is solely for the purpose of ensuring the Contractor's compliance with the construction schedule.

- .1 The Contractor shall not be entitled to an adjustment in the Contract Sum in connection with Extraordinary Measures required by the Owner under or pursuant to this Subparagraph 3.10.5.
- .2 The Owner may exercise the rights furnished the Owner under or pursuant to this Subparagraph 3.10.5 as frequently as the Owner deems necessary to ensure that the Contractor's performance of the Work will comply with any Milestone Date or completion date set forth in the Contract Documents.

**§ 3.10.6** If reasonably required by Owner, Contractor shall also prepare and furnish project cash flow projections, manning data for critical activities, and schedules for the purchase and delivery of all critical equipment and material, together with periodic updating thereof.

**§ 3.10.7** The Contractor shall recommend to the Owner and to the Architect a schedule for procurement of long-lead time items which will constitute part of the Work as required to meet the Project schedule. If such long-lead time items are procured by the Owner, they shall be procured on terms and conditions as recommended by the Contractor. Upon the Owner's acceptance of the Contractor's Stipulated Sum proposal, all contracts previously entered into by Owner shall be assigned by Owner to the Contractor who shall accept responsibility for such contracts as if it had initially entered into such contracts. Contractor shall expedite the delivery of long-lead time items. The Contractor shall receive and protect all Owner supplied material.

## § 3.11 Documents and Samples at the Site

Init.

1

The Contractor shall maintain and make available, at the Project site, the Construction Documents, including Change Orders, Construction Change Directives, field test records (including environmental inspection and test

records), inspection certificates or records, manufacturers' certificates, and other Modifications, in good order and marked currently to indicate field changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner at all times, and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as constructed.

§ 3.11.1 Contractor shall make available, at the Project site, job records, including, but not limited to, invoices, payment records, payroll records, daily reports, logs, diaries, and job meeting minutes, applicable to the Project. Contractor shall make such reports and records available to inspection by the Owner, Architect, or their respective agents.

#### § 3.12 Shop Drawings, Product Data and Samples

Init.

1

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and coordinated the information contained within such submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of responsibility for deviations from the requirements of the Contract Documents by the Architect's approval of Shop Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product Data, Samples, or similar submittals, by the Architect's approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the absence of such written notice, the Architect's approval of a resubmission shall not apply to such revisions.

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of architecture or engineering unless such services are specifically required by the Contract Documents for a portion of the Work or unless the Contractor needs to provide such services in order to carry out the Contractor's responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon the adequacy and accuracy of the performance and design criteria specified in the Contract Documents. The Contractor shall cause such services or certifications to be provided by an appropriately licensed design professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or certified by such professional, if prepared by others, shall bear such professional's written approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services, certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor's design professional to certify that the Work has been performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the time and in the form specified by the Architect.

§ 3.12.10.3 The Architect's review of Contractor's submittals will be limited to one examination of an initial submittal and one (1) examination of a resubmittal. The Architect's review of additional submittals will be made only with the consent of the Owner after notification by the Architect. The Owner shall be entitled to deduct from the Contract Sum amounts paid to the Architect for evaluation of such additional resubmittals.

§3.12.10.4 The Contractor shall submit complete drawings, data and samples to the Architect at least fifteen (15) days prior to the date the Contractor needs the reviewed submittals and samples returned. The Contractor shall be prepared to submit color samples on any key items (such as quarry tile, vinyl wall covering, etc.) within fifteen (15) days of the award of Subcontract(s). All color samples required for the Work shall be received within sixty (60) days of the date of the approval of the Contract Sum if the Project is an A101 project, or Guaranteed Maximum Price if the Project is an A133 project. Once samples of all key items are received, the Architect will finalize color selections.

## § 3.13 Use of Site

§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably encumber the site with materials or equipment. The Contractor shall so conduct its operations as not to unreasonably interfere with traffic on public thoroughfares adjacent or near to the Project site.

§ 3.13.2 Only materials and equipment which are to be used directly in the Work shall be brought to and stored on the Project site by the Contractor. After equipment is no longer required for the Work, it shall be promptly removed from the Project site. Protection of construction material and equipment stored at the Project site from weather, theft, damage and all other adversity is solely the responsibility of the Contractor.

§ 3.13.3 Contractor shall ensure that the Work, at all times, is performed in a manner that affords Owner reasonable access, both vehicular and pedestrian, to the site of the Work and all adjacent areas. The Work shall be performed in such a manner that public areas adjacent to the Site of the Work shall be free from all debris, building material and equipment likely to cause hazardous conditions. Without limitation of any other provision of the Construction Documents, Contractor shall use its best efforts to minimize any interference with the occupancy or beneficial use of any area or building adjacent to the site of the Work, or the building, in the event of partial occupancy.

Init.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

## § 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make its parts fit together properly. Fitting and patching shall only be done with new products, and shall only be performed by those skilled in performing the original Work. All areas requiring cutting, fitting, or patching shall be restored to the condition existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by excavation. There shall be no cutting of structural elements unless specifically approved in writing by Architect or required by the Contract Documents. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or otherwise altering the Work.

## § 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and rubbish caused by operations under the Contract and shall, not less than two times each week, clean up by removing rubbish, including old and surplus materials. Contractor shall provide on-site containers for the collection of waste materials, debris and rubbish, and dispose of all such materials at legal disposal areas away from the site. All cleaning operations shall be scheduled so as to ensure that contaminants resulting from the cleaning process will not fall on newly-coated or newly-painted surfaces. Immediately after unpacking materials, all packing case lumber or other packing materials, wrapping or other like flammable waste shall be collected and removed from the building and premises. At completion of the Work, the Contractor shall remove waste materials, rubbish, the Contractor's tools, construction equipment, machinery, and surplus materials, and shall clean, sweep, mop, brush and polish, until no visible residue remains, the interior of the improvements or renovated areas, including but not limited to, any floors, carpeting, ducts, fixtures, and ventilation units operated during construction. Contractor shall clean exterior gutters, drainage, walkways, driveways and roofs of debris.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so, and the Owner shall be entitled to reimbursement from the Contractor.

§ 3.15.3 The Contractor shall be responsible for damaged or broken glass, and at completion of the Work, shall replace such damaged or broken glass.

§ 3.15.4 The Contractor shall be responsible for the protection of the Work. Prior to the Architect's inspection for Substantial Completion, the Contractor shall clean exterior and interior surfaces exposed to view; remove temporary labels, stains, putty, soil, paint and foreign substances from all surfaces, including glass and painted surfaces; polish transparent and glossy surfaces; clean equipment and fixtures to a sanitary condition; replace air filters in mechanical equipment; clean roofs, gutters, and downspouts; remove obstructions and flush debris from drainage systems; clean site; sweep paved areas and rake clean other surfaces; remove trash and surplus materials from the site; clean and polish all floors; clean and polish all hardware; and repair all Work damaged during cleaning.

## § 3.16 Access to Work

The Contractor shall provide the Owner and Architect, and their designated representatives, with access to the Work in preparation and progress wherever located.

§ 3.16.1 Upon request of the Architect or Owner, the Contractor shall accompany the Architect or Owner on an inspection of the Work.

## § 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the information is promptly furnished to the Architect.

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

#### § 3.18 Indemnification

§ 3.18.1 TO THE FULLEST EXTENT PERMITTED BY LAW, CONTRACTOR WAIVES AND RELEASES ALL CLAIMS AGAINST AND SHALL INDEMNIFY, DEFEND AND HOLD HARMLESS THE OWNER, **OWNER'S CONSULTANTS, THE ARCHITECT, THE ARCHITECT'S CONSULTANTS, AND THEIR RESPECTIVE AGENTS AND EMPLOYEES FROM AND AGAINST ALL CLAIMS, DAMAGES,** LOSSES, AND EXPENSES, INCLUDING ATTORNEY'S FEES, ARISING OUT OF, OR RESULTING FROM THE PERFORMANCE OF THE WORK, PROVIDED THAT ANY SUCH CLAIM, DAMAGE, LOSS OR EXPENSE:(1) IS ATTRIBUTABLE TO BODILY OR PERSONAL INJURY, SICKNESS, DISEASE OR DEATH, OR TO INJURY TO OR DESTRUCTION OF TANGIBLE PROPERTY (OTHER THAN THE WORK ITSELF) INCLUDING THE LOSS OF USE RESULTING THEREFROM, AND (2) IS CAUSED IN WHOLE OR IN PART BY ANY WILLFUL OR NEGLIGENT ACT OR OMISSION OF THE CONTRACTOR, ANY SUBCONTRACTOR, ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY ANY OF THEM OR ANYONE FOR WHOSE ACTS ANY OF THEM MAY BE LIABLE, REGARDLESS OF WHETHER OR NOT CAUSED IN PART BY THE NEGLIGENT ACTS OR OMISSIONS OF OWNER, **OWNER'S CONSULTANTS, THE ARCHITECT AND THE ARCHITECT'S CONSULTANTS, WHERE** THAT NEGLIGENCE IS A CONCURRING CAUSE OF THE INJURY, DEATH, OR DAMAGE. HOWEVER, THE INDEMNITY PROVIDED FOR IN THIS SECTION SHALL HAVE NO APPLICATION TO ANY CLAIM, LOSS, DAMAGE, CAUSE OF ACTION, SUIT, OR LIABILITY WHERE THE INJURY, DEATH, OR DAMAGE RESULTS FROM THE SOLE NEGLIGENCE OF OWNER, OWNER'S CONSULTANTS, ARCHITECT OR ARCHITECT'S CONSULTANTS UNMIXED WITH THE FAULT OF ANY OTHER PERSON OR ENTITY; PROVIDED THAT WHERE THE NEGLIGENCE OF OWNER, OR **ARCHITECT IS A CONCURRING CAUSE, CONTRACTOR'S OBLIGATION TO INDEMNIFY IS** LIMITED TO THE AMOUNT NECESSARY TO CAUSE THE RELATIVE LIABILITY OF OWNER, ARCHITECT AND CONTRACTOR TO REFLECT THE COMPARATIVE NEGLIGENCE FINDINGS OF THE TRIER OF FACT (JUDGE OR JURY) OR AS AGREED IN A SETTLEMENT AGREEMENT TO WHICH OWNER, ARCHITECT AND CONTRACTOR ARE ALL PARTIES.

§ 3.18.2 IN CLAIMS AGAINST ANY PERSON OR ENTITY INDEMNIFIED UNDER THIS SECTION 3.18 BY AN EMPLOYEE OF THE CONTRACTOR, A SUBCONTRACTOR, ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY THEM OR ANYONE FOR WHOSE ACTS THEY MAY BE LIABLE, THE INDEMNIFICATION OBLIGATION UNDER THIS SECTION 3.18 SHALL NOT BE LIMITED BY A LIMITATION ON AMOUNT OR TYPE OF DAMAGES, COMPENSATION OR BENEFITS PAYABLE BY OR FOR THE CONTRACTOR OR A SUBCONTRACTOR UNDER INSURANCE POLICIES, WORKERS' COMPENSATION ACT OR INSURANCE, DISABILITY ACTS OR INSURANCE OR **OTHER EMPLOYEE BENEFIT ACTS OR RELATED INSURANCE.** 

§ 3.18.3 CONTRACTOR SHALL BE RESPONSIBLE FOR AND SHALL HOLD OWNER, OWNER'S CONSULTANTS, ARCHITECT OR ARCHITECT'S CONSULTANTS FREE AND HARMLESS FROM LIABILITY RESULTING FROM LOSS OF OR DAMAGE TO CONTRACTOR'S OR ITS SUBCONTRACTORS' CONSTRUCTION TOOLS AND EQUIPMENT AND RENTED ITEMS WHICH ARE USED OR INTENDED FOR USE IN PERFORMING THE WORK, REGARDLESS OF WHETHER SUCH LOSS OR DAMAGE IS CAUSED IN WHOLE OR IN PART BY THE NEGLIGENCE OF OWNER, **OWNER'S CONSULTANTS, ARCHITECT OR ARCHITECT'S CONSULTANTS. THIS PROVISION** SHALL APPLY, WITHOUT LIMITATION, TO LOSS OR DAMAGE OCCURRING AT THE WORK SITE OR WHILE SUCH ITEMS ARE IN TRANSIT TO OR FROM THE WORK SITE AND IS IN ADDITION TO CONTRACTOR'S OBLIGATIONS UNDER SECTION 3.18.1. IT IS THE EXPRESS INTENTION OF THE PARTIES HERETO, BOTH CONTRACTOR AND OWNER, THAT THE INDEMNITY IS PROVIDED FOR IN THIS SECTION AS TO CONTRACTOR'S OR ITS SUBCONTRACTOR'S TOOLS AND EQUIPMENT AND RENTAL ITEMS, IS AN AGREEMENT BY **CONTRACTOR TO INDEMNIFY AND PROTECT OWNER FROM THE CONSEQUENCES OF OWNER'S OWN NEGLIGENCE, AND THAT OF OWNER'S CONSULTANTS, THE ARCHITECT AND ARCHITECT'S CONSULTANTS WHETHER THAT NEGLIGENCE IS THE SOLE OR CONCURRING** CAUSE OF THE LOSS OR DAMAGE. PROVIDED HOWEVER, THAT WHERE THE NEGLIGENCE OF OWNER OR ARCHITECT IS A CONCURRING CAUSE, CONTRACTOR'S OBLIGATION TO INDEMNIFY IS LIMITED TO THE AMOUNT NECESSARY TO CAUSE THE RELATIVE LIABILITY OF OWNER, ARCHITECT AND CONTRACTOR TO REFLECT THE COMPARATIVE NEGLIGENCE

Init.

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

## FINDINGS OF TRIER OF FACT (JUDGE OR JURY) OR AS AGREED IN A SETTLEMENT AGREEMENT TO WHICH OWNER, ARCHITECT AND CONTRACTOR ARE ALL PARTIES.

§ 3.18.4 Indemnification hereunder shall include, without limiting the generality of the foregoing, liability which could arise to the Owner, its agents, consultants, and representatives or the Architect pursuant to State statutes for the safety of workmen and in addition, all Federal statutes and rules existing thereunder for protection, occupational safety and health to workmen. It being agreed that the primary obligation of the Contractor is to comply with said statutes in performance of the Work by Contractor and that the obligations of the Owner, its agents, consultants, and representatives under said statutes are secondary to that of the Contractor.

## § 3.18.5 THE PROVISIONS OF ARTICLE 3.18 IN ITS ENTIRETY SHALL SURVIVE THE COMPLETION, TERMINATION OR EXPIRATION OF THIS CONTRACT.

§ 3.18.6 It is understood and agreed that Section 3.18 is subject to, and expressly limited by, the terms and conditions of Texas Civil Practice & Remedies Code Ann. Sec. 130.001 to 130.005, as amended.

#### § 3.19 REPRESENTATIONS AND WARRANTIES

§ 3.19.1 The Contractor represents and warrants the following to the Owner (in addition to the other representations and warranties contained in the Contract Documents), as an inducement to the Owner to execute this Contract, which representations and warranties shall survive the execution and delivery of the Contract and the Final Completion of the Work:

- .1 that it is financially solvent, able to pay its debts as they mature and possessed of sufficient working capital to complete the Work and perform its obligations under the Contract Documents;
- .2 that it is able to furnish the plant, tools, materials, supplies, equipment and labor required to complete the Work and perform its obligations hereunder and has sufficient experience and competence to do so:
- .3 that it is authorized to do business in the State where the Project is located and properly licensed by all necessary governmental and public quasi-public authorities having jurisdiction over it and over the Work and the site of the Project;
- .4 that the execution of the Contract and its performance thereof is within its duly authorized powers; and
- that its duly authorized representative has visited the site of the Work, familiarized itself with the local conditions under which the Work is to be performed and correlated its observations with the requirements of the Contract Documents.

#### § 3.20 BUSINESS STANDARDS

§ 3.20.1 Contractor, in performing its obligations under Contract, shall establish and maintain appropriate business standards, procedures, and controls, including those necessary to avoid any real or apparent impropriety or adverse impact on the interest of Owner or affiliates. Contractor shall review, with Owner, at a reasonable frequency during the performance of the Work hereunder, such business standards and procedures including, without limitation, those related to the activities of Contractor's employees and agents in their relations with Owner's employees, agents, and representatives, vendors, Subcontractors, and other third parties, and those relating to the placement and administration of purchase orders and contracts.

## § 3.21 ANTITRUST VIOLATION

To permit the Owner to recover damages suffered in antitrust violations, Contractor hereby assigns to Owner any and all claims for overcharges associated with this Contract which violate the antitrust laws of the United States, 15 U.S.C.A. Section 1 et seq. The Contractor shall include this provision in its agreements with each subcontractor and supplier. Each subcontractor shall include such provisions in agreements with sub-subcontractors and suppliers.

#### **ARTICLE 4 ARCHITECT**

#### § 4.1 General

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in the Agreement.

§ 4.1.2 [Paragraph Deleted.]

1

Init.

## § 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be an Owner's representative during construction until the date the Owner's contract with the Architect terminates. The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 4.2.2 Architect shall visit the site at least twice per week (or more per week when deemed necessary by the Owner's Superintendent or when necessary to protect Owner's interests) and at other intervals appropriate to the stage of construction, to inspect the progress, quantity and quality of the work completed, to reject any observed nonconforming Work, and to determine if the Work is being performed in a manner indicating that the Work, when completed, will be in accordance with the Construction Documents and the Contract Documents and on time. Furthermore, a minimum of two job site meetings per month from commencement of construction through Final Completion will be initiated by the Architect and attended by the Contractor. Attendees will include the Owner, the Contractor's project manager and/or superintendent, Architect's project representative, and Architect. The Architect, Owner and their representatives shall at all times have access to the Work. Architect or its structural consultant will provide on-site observations prior to and during all concrete pours that contribute to the structural integrity of the building, including all pours of concrete piers, footings, grade beams, floor slabs, and concrete superstructure components, if applicable. In addition, Architect or its structural consultant will provide on-site observations prior to covering up or closing up of portions of the construction which, if covered, would conceal problems with the structural integrity of the Project. Contractor shall not close or cover said Work until said observations have occurred. Contractor or Architect will advise Owner of the need for any third-party laboratory or testing services to assist the Architect and Owner. On the basis of the on-site observations by Architect, Architect shall keep Owner and Contractor informed of the progress and quality of the Work, through Architect's field reports, and shall guard Owner against defects and deficiencies in the Work. Architect shall promptly notify Owner and Contractor orally regarding any defect or nonconforming Work, which shall be followed by notice in writing of defects or nonconforming Work noted and corrective actions taken or recommended. The Architect, however, shall not have control over or responsibility for the Contractor's construction means, methods, techniques, sequences, procedures, or safety programs, but this does not relieve Architect of Architect's responsibilities under this Agreement. Any services by Contractor made necessary by Contractor's construction defect or nonconforming Work shall be performed at no additional cost to Owner.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and quality of the portion of the Work completed, and promptly report to the Owner, in writing, (1) known deviations from the Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor's failure to perform the Work in accordance with the requirements of the Contract Documents, unless Architect fails to perform Architect's site visits as provided herein, and/or fails to provide Owner with written information concerning deviations, defects or deficiencies observed in the Work. The Architect will not have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or employees, or any other persons or entities performing portions of the Work.

## § 4.2.4 Communications

Init.

1

Except as otherwise provided in the Contract Documents or when direct communications have been specially authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about matters arising out of or relating to the Contract. However, Owner reserves the right to communicate directly with the Contractor and Subcontractors. Communications by and with Subcontractors and suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 As further provided in the Contract Documents based on the Architect's evaluations of the Contractor's Applications for Payment, the Architect will review and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect or the Owner shall reject Work that does not conform to the Construction Documents and the Contract Documents. Whenever the Architect or the Owner considers it necessary or advisable, the Architect or the Owner will recommend to Owner additional inspection or testing of the Work in accordance with the provisions of the Contract Documents, whether or not the Work is fabricated, installed or completed. However, neither this authority of the Architect or the Owner nor a decision made in good faith either to exercise or not to exercise such

authority shall give rise to a duty or responsibility of the Architect or the Owner to the Contractor, Subcontractors, suppliers, their agents or employees, or other persons or entities performing portions of the Work. Certain portions of the Work will be tested and/or observed at various stages, sometimes off the Project site, between initial observation or review and final positioning of the completed Work. Nothing in any initial or prior approval or test result shall govern if at any subsequent time the Work or any portion thereof is found not to conform to the requirements of the Contract Documents. Architect and/or Contractor shall promptly notify, orally and in writing, the other party and Owner of any fault or defect in the Project or nonconformance with Construction Documents or the Contract Documents they may respectively discover and each, upon discovery of the defect or nonconformance, shall be responsible for notifying the other party and Owner of those corrective actions they respectively take; provided, however, Contractor shall have no duty to notify Owner of discoveries made or actions taken by Architect. Testing or inspections required by this subparagraph shall be conducted subject to the requirements of Chapter 2269 of the Texas Government Code.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor's submittals such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with information given and the design concept expressed in the Construction Documents and the Contract Documents. The Architect's action will be taken with such reasonable promptness as to cause no delay in the Work or in the activities of the Owner, Contractor, or Separate Contractors while allowing sufficient time in the Architect's professional judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for installation of equipment or systems, all of which remain the responsibility of the Contractor as required by the Construction Documents and the Contract Documents. The Architect's review of the Contractor's submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect's review shall not constitute approval of safety precautions or, unless otherwise specifically stated by the Architect, of any construction means, methods, techniques, sequences, or procedures. The Architect's approval of a specific item shall not indicate approval of an assembly of which the item is a component. If any submittal does not comply with the requirements of the Contract Documents, the Architect shall require Contractor to come into compliance. The Architect shall promptly report in writing to the Contractor and Owner any errors, inconsistencies and omissions discovered by the Architect in the Shop Drawings, Product Data and Samples, so as to keep from delaying the Work or the activities of the Owner, Contractor or other Contractors.

§ 4.2.8 The Architect shall review, prepare and make recommendations to Owner regarding all Change Orders and Construction Change Directives for the Owner's approval and execution in accordance with the Construction Documents and the Contract Documents, accompanied by all supporting documentation. The Architect may authorize minor changes in the Work not involving an adjustment in Contract Sum or Guaranteed Maximum Price, or an extension of the Contract Time which are consistent with the intent of the Contract Documents. If necessary, the Architect shall prepare, reproduce and distribute Drawings and Specifications to describe Work to be added, deleted or modified, as provided in Section 7.4. The Architect shall accept requests by the Owner, and shall review properly prepared, timely requests by the Contractor for changes in the Work, including adjustments to the Contract Sum or Guaranteed Maximum Price, or Contract Time. A properly prepared request for a change in the Work by the Contractor shall be accompanied by sufficient supporting data and information to permit the Architect to make a reasonable determination without extensive investigation or preparation of additional drawings or specifications. If the Architect determines that requested changes in the Work are not materially different from the requirements of the Construction Documents or the Contract Documents, and do not change the Contract Sum or Guaranteed Maximum Price, or Contract Time, then the Architect may issue an order for a minor change in the Work with prior written notice to the Owner or recommend to the Owner that the requested change be denied. The Architect is not authorized to approve changes involving major systems such as: Heating, Ventilation and Air Conditioning ("HVAC"); roof; foundation; outward appearance; color schemes; floor plans; building materials; drainage or mechanical equipment without Owner's prior written consent.

§ 4.2.9 The Architect and the Owner will conduct inspections to determine the date or dates of Substantial Completion and the date of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the Owner, for the Owner's review and records, written warranties and related documents required by the Contract and assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 9.10.

Init.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in carrying out the Architect's responsibilities at the site. The Owner shall notify the Contractor of any change in the duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 Upon written request of the Owner or Contractor, the Architect will issue its interpretation of the requirements of the plans and specifications. The Architect's response to such requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations or recommendations of the Architect will be consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in the form of drawings.

§ 4.2.13 The Owner's decisions on matters relating to aesthetic effect shall be final.

§ 4.2.14 The Architect will review and respond to requests for information about the Constructions Documents and the Contract Documents. The Architect's response to such requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications in response to the requests for information at no additional expense to the Owner.

§ 4.2.15 The Architect may appoint an employee or other person to assist the Architect during the construction. These representatives will be instructed to assist the Contractor in interpreting the Contract Documents; however, such assistance shall not relieve the Contractor from any responsibility as set forth by the Contract Documents. The fact that the Architect's Representative may have allowed Work not in accordance with the Contract Documents shall not prevent the Architect from insisting that the faulty Work be corrected to conform to the Contract Documents and the Contractor shall correct same.

#### **ARTICLE 5 SUBCONTRACTORS**

#### § 5.1 Definitions

Init.

1

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in number and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" does not include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform a portion of the Work at the site. The term "Sub-subcontractor" is referred to throughout the Contract Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Subsubcontractor.

#### § 5.2 Award of Subcontracts and Other Contracts for Portions of the Work

§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect, in writing of the persons or entities proposed for each principal portion of the Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of receipt of the information, the Architect shall notify the Contractor in writing whether the Owner or the Architect (1) has reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection. All subcontractors shall be procured in accordance with Texas Education Code Chapter 44, Subchapter B, and Texas Government Code Chapter 2269, as applicable. A notice of no reasonable objection shall in no way relieve the Contractor from full responsibility for performance and completion of the Work and its obligations under the Contract Documents. The Contractor shall be fully responsible for the performance of its subcontractors, including those recommended or approved by the Owner.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the Contractor shall propose another to whom the Owner or Architect has no reasonable objection. When the parties

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

agree on a proposed substitute Subcontractor then the Contract Sum and Contract Time may be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before commencement of the substitute Subcontractor's Work. However, no increase in the Contract Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner or Architect makes reasonable objection to such substitution.

#### § 5.3 Subcontractual Relations

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the Subcontractor's Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. The terms and conditions of the Contract Documents shall be incorporated by reference into each subcontract agreement, included as provided below. Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors. Each subcontractor shall provide proof of insurance to Contractor consistent with the Contractor's insurance to Owner and in an amount commensurate with the Work to be performed by the Subcontractor.

§ 5.3.1 Neither the Owner nor the Architect shall be obligated to pay or to insure the payment of any monies to Subcontractors or vendors by the Contractor.

§ 5.3.2 The Contractor shall require any potential Subcontractor to disclose to the Contractor any ownership interest or familial relationship between the Contractor, the Architect or the Owner and the potential Subcontractor prior to entering into a contract. Contractor shall report to Owner all such disclosures and the Owner shall have the right, in its sole discretion, to reject any such affiliated Subcontractor.

#### § 5.4 Contingent Assignment of Subcontracts

§ 5.4.1 Each subcontract agreement for any unperformed portion of the Work is assigned by the Contractor to the Owner, provided that

- .1 assignment is effective only after termination of the Contract by the Owner and only for those subcontract agreements that the Owner accepts by notifying the Subcontractor and Contractor; and
- .2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor's rights and obligations under the subcontract.

§ 5.4.2 Such assignment shall not constitute a waiver by Owner of its rights against Contractor, including, but not limited to, claims for defaults, delays, or defects for which a subcontractor or material vendor may also be liable.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a successor contractor or other entity.§ 5.5 NOTICE OF SUBCONTRACTOR DEFAULT Contractor shall promptly notify Owner and Architect of any material defaults by any Subcontractor or Subsubcontractor. Notwithstanding any provision contained in Article 5 to the contrary, it is hereby acknowledged and agreed that Owner has in no way agreed, expressly or implicitly, nor will Owner agree, to allow any Subcontractor,

Init.

1

Sub-subcontractor or other materialman or worker employed by Contractor the right to obtain a personal judgment or to create a mechanic's or materialman's lien against Owner for the amount due from the Owner or the Contractor.

## ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

## § 6.1 Owner's Right to Perform Construction and to Award Separate Contracts

§ 6.1.1 The term "Separate Contractor(s)" shall mean other contractors retained by the Owner under separate agreements. The Owner reserves the right to perform construction or operations related to the Project with the Owner's own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to those of this Contract.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes each separate Owner-Contractor Agreement.

§ 6.1.3 The Contractor shall coordinate the activities of the Owner's own forces and of each Separate Contractor with the Work of the Contractor to ensure that the Work remains on schedule. The Contractor shall make any revisions to its construction schedule deemed necessary after a joint review and mutual agreement between the Owner and Contractor. The construction schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until subsequently revised.

#### § 6.2 Contractor's Responsibility

§ 6.2.1 It shall be the responsibility of the Contractor to assist, review, and coordinate the scheduling of work performed by any of the Owner's Separate Contractors. In addition, the Contractor shall be responsible for coordinating and providing all construction administration necessary for the (Paragraph Deleted)

Work. The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for site access and introduction and storage or staging of their materials and equipment and performance of their activities, and shall connect and coordinate the Contractor's construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor's Work depends for proper execution or results upon construction or operations by the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly notify in writing the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate Contractor that would render it unsuitable for proper execution and results of the Contractor's Work, and shall promptly report in writing to the Architect and Owner if Owner's Separate Contractors fail in any way to timely perform their services or negatively impact Contractor's schedule or ability to perform the Work. Failure of the Contractor to notify in writing the Architect and Owner of apparent discrepancies or defects prior to proceeding with the Work shall constitute an acknowledgment that the Owner's or Separate Contractor's completed or partially completed construction is fit and proper and is performed in a timely manner to receive the Contractor's Work.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor because of the Contractor's delays, improperly timed activities or defective construction. § 6.2.3.1 If the Architect is required to provide additional services as provided in the Agreement between the Owner and the Architect, specifically relating to additional compensation for the Architect for evaluating an excessive number of claims submitted by the Contractor or others in connection with the Work in accordance with the Owner's Agreement with the Architect, then such services shall be paid for by the Contractor through the Owner, unless the additional services are required due to the fault of the Owner or the Architect.

§ 6.2.3.2 All construction costs resulting from the Contractor's negligence, lack of oversight, inattention to detail, failure to investigate, or failure to follow the Construction Documents or Contract Documents, will be borne by the Contractor.

Init.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are described for the Contractor in Section 3.14.

#### § 6.3 Owner's Right to Clean Up

If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the Owner may clean up and the Architect will allocate the cost among those responsible.

#### **ARTICLE 7 CHANGES IN THE WORK**

#### § 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the limitations stated in this Article 7 and elsewhere in the Contract Documents. A properly prepared written request for a change in the Work by Contractor shall be accompanied by sufficient supporting data and information to permit the Architect to make a recommendation to Owner.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor. An order for a minor change in the Work may be issued by the Architect alone.

§7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents or Construction Documents. The Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, Construction Change Directive, or order for a minor change in the Work. Contractor shall not make any claim for an adjustment to time, Contract Sum or Guaranteed Maximum Price due to: a change in the materials used; a change in the specified manner of constructing and/or installing the Work; or additional labor, services, or materials, beyond that actually required by the terms of the Construction Documents or the Contract Documents, unless made pursuant to a written order or directive from Owner authorizing Contractor to proceed with a change in the Work. No claim for an adjustment to time, Contract Sum or Guaranteed Maximum Price shall be valid unless so ordered or directed.

§ 7.1.4 On Change Orders and Construction Change Directives, the total Contractor mark-up for overhead and profit included in the total cost to the Owner shall be based upon the following schedule:

- .1 For the Contractor, for Work performed by the Contractor's own forces, ten percent (10%) of the cost (0% for change orders to be paid out of any contingency allowance).
- .2 For the Contractor, for the Work performed by the Contractor's Subcontractors, four percent (4%) of the amount due the Subcontractors (0% for the change orders to be paid out of any contingency allowance).
- .3 For each Subcontractor or Sub-subcontractor involved, for Work performed by that Subcontractor's or Sub-subcontractor's own forces, ten percent (10%) of the cost.
- The costs to which the above percentages shall be applied will be determined in accordance with Section 7.3.7.
- .5 In order to facilitate checking of quotations for extras or credits, all proposals, except those so minor that their propriety can be seen by inspection, shall be accompanied by a complete itemization of costs including quantities and unit costs of labor and materials extended and totaled.
- .6 Allowance balances may be used to fund changes in the Work. The Contractor will not be allowed an overhead, profit, or fee mark-up when changes in the Work are funded by one of the Allowances.

§ 7.1.5 If the Contract Sum is \$1,000,000.00 or more, or if the Contract Sum is less than \$1,000,000.00, and any Change Order, Construction Change Directives, or other Changes in the Work would increase the Contract Sum to \$1,000,000.00 or more, the total of all Change Orders, Construction Change Directives, or other Changes in the Work may not increase the Contract Sum by more than 25% of the original Contract Sum. Any Change Order, Construction Change Directive, or other Change in the Work that would exceed that limit is void and of no effect. Texas Education Code § 44.0411.

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents' registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

#### § 7.2 Change Orders

§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and Architect stating their agreement upon all of the following:

- .1 The change in the Work;
- .2 The amount of the adjustment, if any, in the Contract Sum or Guaranteed Maximum Price; and
- .3 The extent of the adjustment, if any, in the Contract Time.

**§ 7.2.2** Acceptance of a disbursement from any allowance fund, contingency fund or acceptance of a Change Order by the Contractor shall constitute full accord and satisfaction for any and all claims, whether direct or indirect, including but not limited to impact, delay or acceleration damages, arising from the subject matter of the disbursement or Change Order.

§ 7.2.3 In no event shall a single change, or the aggregate of all changes, result in the total costs, reimbursements and fees exceeding the Contract Sum or the Guaranteed Maximum Price, unless agreed to in writing by Owner prior to the commencement of such modified or changed Work.

#### § 7.3 Construction Change Directives

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Guaranteed Maximum Price or Contract Time. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum, Guaranteed Maximum Price, or Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change Order.

§7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum or Guaranteed Maximum Price, the adjustment shall be based on one of the following methods:

- .1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation;
- .2 Unit prices stated in the Contract Documents or subsequently agreed upon (additional mark-ups for overhead, profit, and fees will not be allowed);
- .3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or percentage fee, subject to the limitations contained herein subparagraph 7.1.4; or
- .4 As provided in Section 7.3.4, subject to the limitations contained herein subparagraph 7.1.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum or Guaranteed Maximum Price, then Architect shall determine the adjustment on the basis of the amount by which the Contractor's direct costs have actually been increased over the direct cost of performing the Work without the Change in the Work. Direct costs shall be limited to the following:

- .1 Costs of labor, including applicable payroll taxes, and workers' compensation insurance at the agreed fixed rate;
- .2 Actual costs of materials, supplies, and equipment, including cost of transportation used in performing the Change in the Work;
- .3 Actual rental costs of machinery and equipment rented from third parties, exclusive of hand tools;
- .4 Fixed rates for premiums for all bonds and insurance, and permit fees, directly related to the change; and

# .5 Costs of supervision and field office personnel directly attributable to the change only if the adjustment of the Contract Time

The Contractor shall keep and present, in such form as the Architect or Owner may prescribe, an itemized accounting of the items listed above, together with appropriate supporting documentation.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in accordance with applicable provisions of Article 15.

Init.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the Work involved and advise the Architect of the Contractor's agreement or disagreement with the method, if any, provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor's agreement therewith, including adjustment in Contract Sum or Guaranteed Maximum Price and Contract Time or the method for determining them. Such agreement shall be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net decrease in the Contract Sum or Guaranteed Maximum Price shall be actual net cost plus overhead and profit as set forth in Section 7.1.4. When both additions and credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor may request payment for Work completed under the Construction Change Directive in Applications for Payment. The Architect will make an interim determination for purposes of monthly certification for payment for those costs and certify for payment the amount that the Architect determines, in the Architect's professional judgment, to be reasonably justified. The Architect's interim determination of cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be issued for all or any part of a Construction Change Directive.

#### § 7.4 Minor Changes in the Work

With prior written notice to the Owner's representative, the Architect may order minor changes in the Work that are consistent with the Contract Documents or Construction Documents and do not involve an adjustment in the Contract Sum or Guaranteed Maximum Price or an extension of the Contract Time. The Architect's order for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the Contract Sum or Guaranteed Maximum Price or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the change in the Work. If the Contractor performs the Work set forth in the Architect's order for a minor change without prior notice to the Architect that such change will affect the Contract Sum or Guaranteed Maximum Price or Contract Time, the Contractor waives any adjustment to the Contract Sum or Guaranteed Maximum Price or extension of the Contract Time. The Contractor shall carry out such written orders promptly. Minor changes in the Work shall not include changes that involve the outward appearance of the structure, color schemes, floor plans, building materials, landscaping, or mechanical equipment.

#### **ARTICLE 8 TIME**

#### § 8.1 Definitions

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in the Contract Documents for Final Completion of the Work.

§ 8.1.2 The date of commencement of the Work shall be the first business day following the Contractor's written notice to proceed. The notice to proceed shall not be issued until the Guaranteed Maximum Price Amendment has been signed by the Contractor and the Owner, the Owner and Architect have received and approved as to form all required payment and performance bonds and insurance as required by Article 11.

§ 8.1.3.1 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.3.2 The date of Final Completion is the date certified by the Architect in accordance with Section 9.10. Unless otherwise agreed in writing by Owner, Contractor agrees that Final Completion shall occur not more than thirty (30) days after the date of Substantial Completion.

Init.

1

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically defined.

#### § 8.2 Progress and Completion

§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, the Contractor stipulates that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the Work prior to the effective date of insurance required to be furnished by the Contractor. The date of commencement of the Work shall not be changed by the effective date of such insurance.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion within the Contract Time.

§ 8.2.4 In the event Substantial or Final Completion is not achieved by the designated date, or as it may be extended, Owner may withhold payment of any further sums due until Substantial Completion or Final Completion is achieved. Owner shall also be entitled to deduct out of any sums due to Contractor any or all liquidated damages due Owner in accordance with the Contract Documents.

§ 8.2.5 If the Contractor fails to achieve Substantial Completion of the Work within the Contract Time, the Owner shall be entitled to retain or recover from the Contractor and the Contractor's surety, as liquidated damages and not as a penalty, the following per diem amounts commencing upon the first day following expiration of the Contract Time and continuing until the actual Date of Substantial Completion. Such liquidated damages are hereby agreed to be a reasonable estimate of damages the Owner will incur as a result of delayed completion of the Work: FIVE HUNDRED AND NO/100 DOLLARS (\$500.00).

§ 8.2.6 If one or more of the Liquidated Damages provisions set out in the Agreement are held to be legally unenforceable as a penalty (except when the holding is the result of a challenge by the Owner), the Owner shall be allowed to recover actual damages caused by the Contractor's failure to achieve the applicable Contract Time requirements.

§ 8.2.7 In addition to Liquidated Damages, if any, the Contractor shall reimburse the Owner for any Supplemental or Additional Services of the Architect for additional site visits made necessary by the fault, neglect or request of the Contractor or caused by Contractor's failure to achieve the applicable Contract Time requirements.

#### § 8.3 Delays and Extensions of Time

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act of neglect of Owner or Architect, of an employee of either, or of a separate Contractor; (2) changes ordered in the Work; (3) by governmental actions, fire, , or adverse weather conditions documented in accordance with section 15.1.6.2; (4) by delay authorized in writing by the Owner; or (5) by other causes that the Contractor asserts, and the Architect and Owner determine, may justify delay, then the Contract Time may be extended and the Contract Sum adjusted as the Architect and Owner may reasonably determine provided Contractor makes a written claim within seven (7) days of the discovery of the event giving rise to the claim. .

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 Except as provided in 8.3.1, This Agreement does not permit the recovery of damages, including, without limitation, extended home office overhead expenses, general conditions, or other consequential damages, by the Contractor for delay or disruption or for extensions of time due to bad weather or acts of God. Contractor agrees that the only possible compensation for any delay is an extension of time. . .

#### **ARTICLE 9 PAYMENTS AND COMPLETION**

#### § 9.1 Contract Sum

§ 9.1.1 The Contract Sum is stated in Guaranteed Maximum Price Amendment and, including authorized adjustments, is the total amount payable by the Owner to the Contractor for performance of the Work under the Contract Documents. All costs of overtime Work required by the Contract Time and the nature of the Work, as set

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents' registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

Init.

forth in or inferable from the Contract Documents, except costs of emergencies covered in Section 10.4, shall be and are included in the Contract.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial inequity to the Owner or Contractor, the applicable unit prices may be equitably adjusted.

#### § 9.2 Schedule of Values

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect or the Owner, shall be used as a basis for reviewing the Contractor's Applications for Payment. Any changes to the schedule of values shall be submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and unless objected to by the Architect, shall be used as a basis for reviewing the Contractor's subsequent Applications for Payment.

§ 9.2.1 The schedule of values shall be prepared in such a manner that each major item of work, whether done by Contractor's own forces or subcontracted, is shown as a single line item on AIA Documents G702 and G703, Application and Certificate for Payment and Continuation Sheet. If the Contractor is a Construction Manager at Risk, then the Contractor's fee and general conditions shall be specifically shown, and AIA Documents G702CMa and G703 shall be used.

§ 9.2.2 If the project is a Construction Manager at Risk project, in order to facilitate the review of Applications for Payment, the Schedule of Values shall be submitted on AIA Documents G702 and G703, and shall include the following:

- Contractor's cost for Contractor's fee (if applicable) bonds and insurance, mobilization, or general .1 conditions, etc. shall be listed as individual line items.
- .2 Contractor's costs for various construction items shall be detailed. For example, concrete work shall be subdivided into footings, grade beams, floor slabs, or paving, etc.
- .3 On major subcontracts, such as mechanical, electrical and plumbing, the schedule shall indicate line items and amounts in detail (for example: underground, major equipment, fixtures, installation fixtures, or start-up, etc.).
- Costs for subcontract work shall be listed without any additional mark-up of Contractor's costs for 4 overhead, profit, or supervision.
- If payment for stored materials is requested prior to installation, then material and labor shall be listed .5 as separate line items.
- Contractor shall provide a report of actual versus projected reimbursable expenses (general .6 conditions), updated monthly.

#### § 9.3 Applications for Payment

§ 9.3.1 In accordance with the requirements of Section 5.1.3 of the Agreement, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all data substantiating the Contractor's right to payment that the Owner or Architect require, such as copies of requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect. The form of Application for Payment, duly notarized, shall be a current authorized edition of AIA Document G702-1992, Application and Certificate for Payment, supported by a current authorized edition of AIA Document G703-1992, Continuation Sheet.

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the Contractor has not been invoiced by a Subcontractor or supplier, unless contractor has self-performed the Work.

§ 9.3.1.3 Contractor agrees that, for purposes of Texas Government Code section 2251.042, receipt of the Application for Payment by the Architect shall not be construed as receipt of an invoice by the Owner. Contractor further agrees that Owner's receipt of the Architect's Certificate for Payment shall be construed as a receipt of an invoice by the Owner, for purposes of Texas Government Code section 2251.042.

§ 9.3.2 Except as otherwise agreed in writing, executed by the Owner and Contractor prior to delivery of material and equipment, the Contractor is not entitled to payment for material and equipment delivered and stored on site or off site. The Owner may, in the Owner's sole discretion, agree to make payment for materials stored on site or off site and may, as a condition precedent to the grant of such consent, establish reasonable procedures and requirements (including provision of additional insurance at Contractor's sole expense) with which Contractor must comply.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to the best of the Contractor's knowledge, information, and belief, be free and clear of liens, claims, security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor, materials, and equipment relating to the Work. CONTRACTOR SHALL INDEMNIFY AND HOLD OWNER HARMLESS FROM ANY LIENS, CLAIMS, SECURITY INTERESTS OR ENCUMBRANCES FILED BY THE CONTRACTOR, SUBCONTRACTORS, OR ANYONE CLAIMING BY, THROUGH OR UNDER THE CONTRACTOR OR SUBCONTRACTOR FOR ITEMS COVERED BY PAYMENTS MADE BY THE OWNER TO CONTRACTOR.

§ 9.3.4 In each Request for Payment, Contractor stipulates and certifies to the following: that the information presented is true, correct, accurate and complete; that the Contractor has made the necessary detailed examinations, audits, and arithmetic verifications; that the submitted Work has been completed to the extent represented in the Applications for Payment; that the materials and supplies identified in the Applications for Payment have been purchased, paid for, and received; that the subcontractors have been paid as identified in the Applications for Payment or that Contractor has been invoiced for same; that Contractor has made the necessary on-site inspections to confirm the accuracy of the Applications for Payment; that there are no known mechanics' or materialmens' liens outstanding at the date of this requisition, that all due and payable bills with respect to the Work have been paid to date or are included in the amount requested in the current application and that except for such bills not paid but so included, there is no known basis for the filling of any mechanics' or materialmens' liens on the Work, and that releases from all contractors and materialmen have been obtained in such form as to constitute an effective release of lien under the laws of the State of Texas covering all Work theretofore performed and for which payment has been made by Owner to Contractor. Contractor understands that documents submitted to Owner become government documents under the laws of the State of Texas. Contractor further understands that falsification of Contractor's Application for Payment may constitute a violation of the penal laws of the State of Texas, including, but not limited to, Texas Penal Code Sections 32.46, 37.09, and 37.10, and may justify termination of Contractor's Contract with Owner. Contractor further understands and agrees that falsification of documents may entitle Owner to restitution as permitted by Texas law and these Contract Documents.

#### § 9.4 Certificates for Payment

Init.

1

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor's Application for Payment carefully evaluate and review the Application for Payment and, when appropriate, return the Application for Payment to the Contractor as provided in Section 9.3.4. If the Application for Payment is complete, then the Architect shall sign and, either (1) certify and issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the Contractor; or (2) certify and issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly due, and notify the Contractor and Owner in writing of the Architect's reasons for withholding certification in part as provided in Section 9.5.1; or (3) withhold certification of

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

the entire Application for Payment, and notify the Contractor and Owner in writing of the Architect's reason for withholding certification in whole as provided in Section 9.5.1. Architect's written reasons for withholding certification shall be construed as the notice required by Texas Government Code Section 2251.042 et seq.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, that, the Architect has observed the progress of the Work and determined that, in the Architect's professional opinion the Work has progressed to the point indicated, and the quality of the Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor's right to payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum. Examinations, audits, and verifications, if required by the Owner, will be performed by the Owner's accountants or other representatives of the Owner acting in the sole interest of the Owner.

§ 9.4.3 The issuance of a Certificate for Payment shall constitute a recommendation to the Owner regarding the amount to be paid. This recommendation is not binding on the Owner if Owner knows of other reasons under the Contract Documents why payment should be withheld.

#### § 9.5 Decisions to Withhold Certification

§ 9.5.1 The Architect or the Owner may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to protect the Owner, if in the Architect's opinion the representations to the Owner required by Section 9.4.2 cannot be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as may be necessary in the Architect's opinion to protect the Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of

- .1 defective Work not remedied;
- .2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security acceptable to the Owner is provided by the Contractor;
- failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials .3 or equipment;
- .4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
- damage to the Owner or a Separate Contractor; .5
- .6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay;
- repeated failure to carry out the Work in accordance with the Contract Documents; .7
- .8 delay beyond the times set forth elsewhere in the Contract Documents including but not limited to the submission for approval of the schedule of values, cost breakdowns on proposal requests, progress schedule, list of Subcontractors and insurance requirements;
- .9 evidence of financial inability to perform the Contract fully;
- .10 failure to submit record documents required by the Contract; or
- failure of the Contractor to perform any other obligations of the Contract. .11

§ 9.5.2 If the Contractor disputes the Architect's or the Owner's decision regarding a Certificate for Payment under Section 9.5.1, in whole or in part, the Contractor may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously withheld. The Owner shall not be deemed in default by reason of withholding payment as provided for in Section 9.5.1.

43

Init. 1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

§ 9.5.4 Notwithstanding any provision contained within this Article, if the Work has not attained Substantial Completion or Final Completion by the required dates, subject to extensions of time allowed under the Contract Documents, then Architect may withhold any further Certificate for Payment from Contractor to the extent necessary to preserve sufficient funds to complete the construction of the Project and to cover liquidated damages. The Owner shall not be deemed in default by reason of withholding payment as provided for in Sections 9.3.4, 9.4.3, 9.5.1, or this Section.

#### § 9.6 Progress Payments

§ 9.6.1 After the Architect has issued and the Owner has approved a Certificate for Payment, the Owner shall make payment of disputed amounts in the manner and within the time provided in the Contract Documents, and shall so notify the Architect. Owner shall notify Contractor within twenty-one (21) days if Owner disputes the Architect's Certificate for Payment, pursuant to Texas Government Code section 2251.042 et. seq., listing the specific reasons for nonpayment. Payments to the Contractor shall not be construed as releasing the Contractor or his Surety from any obligations under the Contract Documents. Payments received by the Contractor from the Owner for Work properly performed by Subcontractors, or materials properly provided by suppliers, shall be held in trust by the Contractor for the benefit of those Subcontractors or suppliers who performed Work or furnished materials, or both, under contract with the Contractor. Texas Property Code § 162.001.

§ 9.6.2 The Contractor shall, within ten (10) days following receipt of payment from the Owner, pay all undisputed bills for labor and materials performed and furnished by others in connection with the construction, furnished and equipping of the improvements and the performance of the Work, and shall, if requested, provide the Owner with evidence of such payment. Contractor's failure to make payments within such time shall constitute a material breach of this contract. Contractor shall include a provision in each of its contracts imposing the same payment obligations on its Subcontractors as are applicable to the Contractor hereunder. If the Contractor has failed to make payment promptly to the Contractor's Subcontractors or for materials or labor used in the Work for which the Owner has made payment to the Contractor, the Owner shall be entitled to withhold payment to the Contractor in part or in whole to the extent necessary to protect the Owner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or to see to the payment of money to, a Subcontractor or supplier. Any action taken by the Owner to require the Contractor to pay a Subcontractor shall not impose any liability on Owner to the Subcontractor or supplier.

§ 9.6.5 The Contractor's payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 The Contractor shall, as a condition precedent to any obligation of the Owner under the Contract Documents, provide to the Owner payment and performance bonds in the full penal amount of the Contract in accordance with Texas Government Code Chapter 2253.

§ 9.6.8 The Contractor shall defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney's fees and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against which the lien or other claim for payment has been asserted.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents' registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

ΔΔ

Init.

#### § 9.7 Failure of Payment

§ 9.7.1 Pursuant to Texas Government Code, Section 2251.051, if the Owner does not pay the Contractor any payment certified by the Architect, which is undisputed, due, and owing after the date the payment is due under the Contract Documents, then the Contractor, upon ten (10) additional days' written notice to the Owner and Architect that payment has not been made and the Contractor intends to suspend performance for nonpayment, may stop the Work until payment of the undisputed amount owing has been received. If the Owner provides written notice to the Contractor that: 1) payment has been made; or 2) a bona fide dispute for payment exists, listing the specific reasons for nonpayment, then Contractor shall be liable for damages resulting from suspension of the Work. If a reason specified is that labor, services, or materials provided by the Contractor are not provided in compliance with the Contract Documents, then the Contractor shall be provided a reasonable opportunity to cure the noncompliance or to compensate Owner for any failure to cure the noncompliance. No amount shall be added to the Contract Sum as a result of a dispute between Owner and Contractor unless and until such dispute is resolved in Contractor's favor.

§ 9.7.2 If the Architect does not issue a Certificate for Payment within seven days after receipt of the Contractor's Application for Payment, through no fault of the Contractor, then the Contractor shall provide written notice to the Owner, and the Owner shall have fourteen (14) business days after receipt of such notice to provide or obtain a Certificate for Payment. If Owner fails to provide or obtain the Certificate for Payment, then the Contractor may, upon fourteen (14) additional business days' written notice to the Owner and Architect, stop the Work until payment of the undisputed amount owing has been received. § 9.7.3 If the Owner is entitled to reimbursement or payment from the Contractor under or pursuant to the Contract Documents, then such payment shall be made promptly upon demand by the Owner. Notwithstanding anything contained in the Contract Documents to the contrary, if the Contractor fails to promptly make any payment due to Owner, pursuant to the Contract, or if the Owner incurs any costs and expenses to cure any default of the Contractor or to correct defective Work, then the Owner shall have an absolute right to offset such amount against the Contract Sum and, in the Owner's sole discretion and without waiving any other remedies, may elect either to:

- deduct an amount equal to that which the Owner is entitled from any payment then or thereafter due to .1 Contractor from the Owner, or
- .2 issue a written notice to the Contractor reducing the Contract Sum by an amount equal to that which the Owner is entitled.

#### § 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use; provided, however, as a condition precedent to Substantial Completion, the Owner has received all certificates of occupancy and any other permits, approvals, licenses, and other documents from any governmental authority having jurisdiction thereof necessary for the beneficial occupancy of the Project Without limiting the foregoing, in general, the only remaining Work following Substantial Completion shall be minor in nature, so that the Owner could occupy the Project on that date and the completion of the Work by the Contractor would not materially interfere or hamper the Owner's normal business operations. As a further condition of a determination of Substantial Completion, the Contractor shall certify that all remaining Work shall be completed within 30 days. Contractor shall complete Owner's Substantial Completion Certificate.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor's list, the Architect and the Owner will make an inspection to determine whether the Work or designated portion thereof is substantially complete. If the Architect's inspection discloses any item, whether or not included on the Contractor's list, which is not sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, then the Architect shall so notify the Contractor and Owner in writing, and the Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the Architect. In

1

Init.

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

such case, the Contractor shall then submit a request for another inspection by the Architect to determine Substantial Completion.

- .1 If, in Architect's opinion during the inspection, the Project, or the designated portion thereof which Owner has agreed to accept separately, is not sufficiently complete to warrant inspection, or if the list of items to be completed or corrected is not sufficiently complete to warrant inspection, then Architect may terminate the inspection and notify the Contractor that the Project is not ready for inspection. If for such reasons, Architect is required to make additional inspections, the Owner may deduct the cost of Architect's additional services made necessary thereby from any payments due the Contractor. The Architect's compensation shall be determined in accordance with the applicable provisions of the Agreement between the Owner and Architect.
- Except with the consent of the Owner, the Architect will perform no more than THREE (3) inspections .2 to determine whether the Work has attained Substantial Completion in accordance with the Contract Documents. The Owner shall be entitled to deduct from the Contract Sum amounts paid to the Architect, Engineer, Consultant or service provider for any additional inspections.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare, sign and issue Owner's Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the Contract Documents shall commence on the date of Final Completion of the Work or designated portion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written acceptance of responsibilities assigned to them in the Certificate.§ 9.8.6 Retainage is not due to the Contractor until thirty-one (31) days after Final Completion of the Work as set out in Section 9.10. After the Certificate of Substantial Completion is accepted by the Owner, the Owner may, in its sole discretion and upon acceptance and consent of surety, make payment of retainage on all or a part of the Work accepted.

#### § 9.9 Partial Occupancy or Use

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when agreed to by the Owner and the Contractor in writing, provided such occupancy or use is consented to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided that the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, heat, utilities, damage to the Work resulting from such occupancy, use or installation, and property and liability insurance. When the Contractor considers a portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy, use, or installation, the Owner, Contractor, and Architect shall jointly inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless expressly agreed upon in writing, partial occupancy or use of a portion or portions of the Work or installation of furnishings and equipment shall not constitute acceptance of Work not complying with the requirements of the Contract Documents, nor shall it constitute evidence of Substantial Completion or Final Completion.

#### § 9.10 Final Completion and Final Payment

Init.

1

§ 9.10.1 When all of the Work is finally completed and the Contractor is ready for a final inspection it shall notify the Owner and the Architect thereof in writing. Thereupon, the Architect and Owner will make final inspection of the Work and, if the Work is complete in full accordance with the Contract Documents and this Contract has been fully performed, the Architect will promptly prepare, sign, and issue Owner's Certificate of Final Completion and a final Certificate for Payment certifying to the Owner that the Project is complete and the Contractor is entitled to the remainder of the unpaid Contract Price, less any amount withheld pursuant to this Contract. Except with the consent of the Owner, the Architect will perform no more than one (1) inspection to determine whether the Work has

attained Final Completion in accordance with the Contract Documents. If the Architect is unable to issue its final Certificate for Payment and is required to repeat its final inspection of the Work, the Contractor shall bear the cost of such repeat final inspection(s) which cost may be deducted by the Owner from the Contractor's final payment. Final payments shall be made by the Owner in accordance with Owner's regular schedule for payments.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the Architect (1) using AIA Document G706 an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the Work for which the Owner or the Owner's property might be responsible or encumbered (less amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract Documents, (4) using AIA Document G707 consent of surety, if any, to final payment, (5) documentation of any special warranties, such as manufacturers' warranties or specific Subcontractor warranties, and (6) except for amounts previously withheld by the Owner, other data establishing payment or satisfaction of obligations, such as AIA Document G706A receipts and releases and waivers of liens, claims, security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien, claim, security interest, or encumbrance, including all costs and reasonable attorneys' fees. In addition, the following items must be completed and received by the Owner before Final Payment will be due:

- Written certifications required by Sections 10.5, 10.6, and 10.7; .1
  - .2 Final list of subcontractors (AIA Document G705);
  - Contractor's certification in Texas Education Agency's Certification of Project Compliance, located .3 at: www.tea.state.tx.us/school.finance/facilities/cert 2004. pdf;
  - Contractor's warranties, organized as required elsewhere in the Contract Documents; .4
  - .5 Maintenance and Instruction Manuals;
- .6 Owner's Final Completion Certificate; and
  - .7 "As-constructed record drawings". At the completion of the Project, the Contractor shall submit one complete set of "as-constructed" record drawings, with all changes made during construction, including concealed mechanical, electrical, and plumbing items. The Contractor shall submit these as electronic, sepia, or other acceptable medium, in the discretion of the Owner. The "asconstructed" record drawings shall delete the seal of the Architect and/or the Engineer and any reference to those firms providing professional services to the Owner, except for historical or reference purposes.

Documents identified as affidavits must be notarized. All manuals will contain an index listing the information submitted. The index section will be divided and identified by tabbing each section as listed in the index. Upon request, the Architect will furnish the Contractor with blank copies of the forms listed above. Final payment shall be paid by the Owner to the Contractor within thirty (30) days after Owner's Board of Trustees has voted to accept the Work and approve Final Payment.

§ 9.10.3 The Owner shall make final payment of all sums due the Contractor not more than thirty-one (31) days after the Architect's execution of a final Certificate for Payment. The Final Payment shall not constitute a waiver of any claims by the Owner. (Paragraph Deleted)

Init.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents' registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

#### § 9.10.4 [Paragraph Deleted.]

(Paragraphs Deleted)

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of claims by that payee except those previously asserted pursuant to Article 15 and identified by that payee as unsettled at the time of final Application for Payment.

#### § 9.11 AUDIT

Contractor agrees to maintain adequate books, payrolls and records satisfactory to the Owner in connection with any and all Work performed hereunder. Contractor agrees to retain all such books, payrolls and records (including data stored in computer) for a period of not less than three (3) years after completion of the Work. At all reasonable times, Owner and its duly authorized representatives shall have access to all personnel of Contractor and all such books, payrolls and records, and shall have the right to audit same.

**§ 9.12** In addition to any liquidated damages payable to the Owner by the Contractor, if: (1) the Architect is required to make more than one (1) inspection for Substantial Completion; (2) the Architect is required to make more than 1 inspection for Final Completion; or (3) the Work is not substantially complete within thirty (30) days after the date established for Substantial Completion in the Contract Documents; the Owner shall be entitled to deduct from the Contract Sum amounts paid to the Architect for any additional inspections or services.

#### ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

#### § 10.1 Safety Precautions and Programs

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the performance of the Contract.

- .1 Contractor's employees, agents, and Subcontractors shall not perform any service for Owner while under the influence of alcohol or any controlled stance. Contractor, its employees, agents, and Subcontractors shall not use, possess, distribute, or sell illicit or unprescribed controlled drugs or drug paraphernalia, or misuse legitimate prescription drugs while performing the Work. Contractor, its employees, agents, and Subcontractors shall not use, possess, distribute, or sell alcoholic beverages while performing the Work.
- .2 Contractor has adopted or will adopt its own policy to assure a drug and alcohol-free work place while performing the Work.
- .3 Contractor will remove any of its employees from performing the Work any time there is suspicion of alcohol and/or drug use, possession, or impairment involving such employee, and at any time an incident occurs where drug or alcohol use could have been a contributing factor. Owner has the right to require Contractor to remove employees from performing the Work any time cause exists to suspect alcohol or drug use. In such cases, Contractor's employees may only be considered for return to work after the Contractor certifies as a result of a for-cause test, conducted immediately following removal that said employee was in compliance with this contract. Contractor will not use an employee to perform the Work who either refuses to take, or tests positive in, any alcohol or drug test.
- 4 Contractor will comply with all applicable federal, state, and local drug and alcohol related laws and regulations (e.g., Department of Transportation regulations, Department of Defense Drug-Free Workforce Policy, Drug-Free Workplace Act of

1988).

Init.

1

.5 Owner has also banned the presence of all weapons on the Project site, whether the owner thereof has a permit for a concealed weapon or not.

#### § 10.2 Safety of Persons and Property

§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to prevent damage, injury, or loss to

- .1 employees on the Work, school personnel, students and other persons on the Owner's premises and other persons who may be affected thereby, which protection shall include the installation of fencing between the Work site and the occupied portion of a connecting or adjacent educational facility;
- .2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and

.3 other property at the site or adjacent thereto, such as fences, trees, shrubs, lawns, walks, athletic fields and tracks, pavements, roadways, structures, and utilities not designated for removal, relocation, or replacement in the course of construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of the safeguards. The Contractor shall also be responsible, at the Contractor's sole cost and expense, for all measures necessary to protect any property adjacent to the Project and improvements therein. Any damage to such property or improvements shall be promptly repaired by the Contractor. Contractor shall provide reasonable fall protection safeguards and provide approved fall protection safety equipment for use by all exposed Contractor employees.

§ 10.2.4 When use or storage of other hazardous materials or equipment, or unusual methods are necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of properly qualified

personnel, and shall only conduct such activities after giving reasonable advance written notice of the presence or use of such materials, equipment or methods to Owner and Architect. The storage of explosives on Owner's property is prohibited. The use of explosive materials on Owner's property is prohibited unless expressly approved in advance in writing by Owner and Architect.

§ 10.2.5 CONTRACTOR SHALL HOLD OWNER HARMLESS FROM LIABILITY RESULTING FROM LOSS OF OR DAMAGE TO ANY PROPERTY THAT IS ON OR OFF THE SITE AND/OR IN TRANSIT AS REFERRED TO IN CLAUSE 10.2.1.2 EVEN IF SUCH LOSS OR DAMAGE RESULTS FROM **OWNER, OWNER'S CONSULTANT'S, OR ARCHITECT'S NEGLIGENCE. AS TO PROPERTY REFERRED TO IN CLAUSE 10.2.1.3, CONTRACTOR SHALL HOLD OWNER FREE AND HARMLESS** FROM LIABILITY RESULTING FROM LOSS OF OR DAMAGE CAUSED IN WHOLE OR IN PART BY THE CONTRACTOR, ANY SUBCONTRACTOR, ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY ANY OF THEM, ANYONE FOR WHOSE ACTS ANY OF THEM MAY BE LIABLE, REGARDLESS OF WHETHER OR NOT SUCH DAMAGE IS CAUSED IN PART BY THE NEGLIGENT ACTS OR **OMISSIONS OF THE OWNER, OWNER'S CONSULTANTS OR ARCHITECT. THE FOREGOING OBLIGATIONS OF THE CONTRACTOR ARE IN ADDITION TO HIS OBLIGATIONS UNDER** SECTION 3.18; PROVIDED THAT WHERE THE NEGLIGENCE OF OWNER OR ARCHITECT IS A CONCURRING CAUSE, CONTRACTOR'S OBLIGATION TO INDEMNIFY IS LIMITED TO THE AMOUNT NECESSARY TO CAUSE THE RELATIVE LIABILITY OF OWNER, ARCHITECT AND CONTRACTOR TO REFLECT THE COMPARATIVE NEGLIGENCE FINDINGS OF THE TRIER OF FACT (JUDGE OR JURY) OR AS AGREED IN A SETTLEMENT AGREEMENT TO WHICH OWNER, ARCHITECT AND CONTRACTOR ARE ALL PARTIES.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor's organization at the site whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless otherwise designated by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not load or permit any part of the construction or site to be loaded so as to cause damage or create an unsafe condition.

#### § 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be given to the other party within a reasonable time not exceeding 3 days after discovery. The notice shall provide sufficient detail to enable the other party to investigate the matter. No provision of the Contract Documents shall waive Owner's immunity under the Texas Tort Claims Act, Texas Civil Practice and Remedies Code, Chapter 101.

Init.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents' registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

#### § 10.3 Hazardous Materials and Substances

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop Work in the affected area and notify in writing the Owner and Architect of the condition.

§ 10.3.2 Upon receipt of the Contractor's written notice, the Owner shall obtain the services of a licensed laboratory to verify the presence or absence of the material or substance reported by the Contractor and, in the event such material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons or entities who are to perform tests verifying the presence or absence of the material or substance or who are to perform the task of removal or safe containment of the material or substance. The Contractor and the Architect will promptly reply to the Owner in writing stating whether either has reasonable objection to the persons or entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner and Contractor. The Contractor may be entitled to an equitable adjustment regarding the Date of Substantial Completion and/or Final Completion and the Contract Sum shall be increased by the amount of the Contractor's reasonable additional costs of shutdown, delay and start-up.

§ 10.3.3 IF CONTRACTOR IMPORTS HAZARDOUS MATERIALS ONTO THE PROJECT SITE. THEN CONTRACTOR HEREBY INDEMNIFIES AND HOLDS HARMLESS THE OWNER, ITS CONSULTANTS, TRUSTEES, OFFICERS, AGENTS AND EMPLOYEES, AGAINST ANY CLAIMS ARISING OUT OF OR RELATED TO SUCH IMPORTATION, INCLUDING BUT NOT LIMITED TO COSTS AND EXPENSES THE OWNER INCURS FOR REMEDIATION OF A MATERIAL OR SUBSTANCE THE CONTRACTOR BRINGS TO THE SITE, AS PROVIDED FOR IN SUBPARAGRAPH 3.18. To the extent permitted by the laws and Constitution of the State of Texas, and subject to the Owner having made specific appropriations for such in its fiscal budget for the school year immediately following the date of approval of this agreement by the Owner, the Owner shall indemnify and hold harmless the Contractor, Subcontractors, Architect, Architect's consultants, and agents and employees of any of them from and against claims, damages, losses, and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence of the party seeking indemnity.

Notwithstanding anything to the contrary contained in this Section 10.3.3, the agreement of the Owner to indemnify, defend and hold harmless the parties described in this Section shall not extend or apply to claims, damages, losses, expenses or liabilities related to, created or caused in whole or in part by a party indemnified hereunder; it being agreed and understood that the Owner and any party so indemnified shall each bear liability for its own negligent acts or omissions, and that such indemnity shall extend only to liability for the negligent acts and omissions of the Owner.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the Contractor brings to the site.

§ 10.3.6 [Paragraph Deleted.]

#### § 10.4 Emergencies

§ 10.4.1 In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor's discretion, to prevent threatened damage, injury, or loss.

Init.

1

§ 10.4.2 The performance of the foregoing services by the Contractor shall not relieve the subcontractors of their responsibility for the safety of persons and property and for compliance with all federal, state and local statutes, rules, regulations and orders of any governmental authority applicable to the conduct of the Work.

#### § 10.5 ASBESTOS OR ASBESTOS-CONTAINING MATERIALS

§ 10.5.1 To the extent consistent with the Contract Documents, Contractor shall submit to the Architect a written certification addressed to the Owner that all materials used in the construction of this Project contain less than 0.10% by weight of asbestos and for which it can be demonstrated that, under reasonably foreseeable job site conditions, will not release asbestos fibers in excess of 0.1 fibers per cubic centimeter. The written certification shall further state that, should asbestos fibers be found at this Project in concentrations greater than 0.1 fibers per cubic centimeter, then Contractor shall be responsible for determining which materials contain asbestos fibers and shall take all necessary corrective action to remove those materials from the Project, at no additional cost to the Owner. The written certification shall be dated, shall reference this specific Project and shall be signed by not less than two (2) officers of the Contractor.

§ 10.5.2 Final Payment shall not be made until this written certification has been received.

#### § 10.6 LEAD-FREE MATERIAL IN POTABLE WATER SYSTEM

§ 10.6.1 Prior to payment of retainage and final payment, the Contractor and each subcontractor involved with the potable water system shall furnish a written certification that the potable water system is "lead-free".

§ 10.6.2 The written certification shall further state that should lead be found in the potable water system built under this Project, then Contractor shall be responsible for determining which materials contain lead and shall take all necessary corrective action to remove lead from the Project, at no additional cost to the Owner. The written certification shall be dated, shall reference this specific Project and shall be signed by not less than two (2) officers of the Contractor."

#### § 10.7 HAZARDOUS MATERIALS CERTIFICATION

Except to the extent the Contract Documents require otherwise, the Contractor shall provide written certification that no materials used in the Work contain lead or asbestos materials in them in excess of amounts allowed by federal, state or local standards, laws, codes, rules and regulations; the Federal Environmental Protection Agency (EPA) standards; and/or the Federal Occupational Safety and Health Administration (OSHA) standards, whichever is most restrictive. The Contractor shall provide this written certification as part of submittals under the Section in the Project Manual related to Contract Closeout."

#### ARTICLE 11 INSURANCE AND BONDS

§ 11.0.1 No Work will be commenced, and no equipment or materials can be shipped, until all requirements of this Article have been satisfied, satisfactory evidence of insurance has been provided, and all insurance is in full force and

effect. Contractor shall notify Owner and Architect in writing of any proposed nonconformity with these requirements, and shall notify Owner and Architect in writing of any insurance changes which occur during the terms required under the Contract Documents. Any deviation from these requirements can only be approved by Owner's Board of Trustees. Any nonconformity may be grounds for termination or modification of the Contract. To the extent that Contractor is unable to procure the insurance designated herein because the insurance is not reasonably available or is cost-prohibitive, then Contractor shall provide written notice to Owner's Board of Trustees. Said lack of insurance may then be grounds for termination or modification of this Agreement.

§ 11.0.2 Satisfactory evidence of insurance required by this Article shall be provided to Owner and Architect not later than five business days after execution of the Contract by Owner. Satisfactory evidence shall include copies of all required insurance policies, declarations, and endorsements themselves. In addition, Contractor shall also provide a duly-executed ACORD Form 25 Certificate of Liability Insurance naming Owner as a certificate holder and additional insured (except as noted in Section 11.0.4) and attaching all endorsements required herein. The Contractor shall furnish Owner all insurance amendments, renewals, notices, cancellations, and additional endorsements, as they are provided to Contractor.

Init.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents' registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

§ 11.0.3 All insurance required herein shall be obtained from a company licensed to do business in the State of Texas by the Texas Department of Insurance, and shall be underwritten by a company rated not less than "A-" X in A.M. Best's Key Rating Guide, Property-Casualty, according to the latest posted ratings available on A.M. Best's website, www.ambest.com, and that permits waivers of subrogation.

§ 11.0.4 All insurance required herein shall name the Owner, its officers, employees, representatives, or agents, as an additional insured, except Contractor's Worker's Compensation insurance.

§ 11.0.5 All insurance required herein shall, by endorsement, be primary and non-contributory insurance with respect to the Owner, its officers, employees, representatives, or agents. All insurance shall be written on an occurrence basis, if available, and shall contain a waiver of subrogation in favor of Owner as provided for in Section 11.3.

§ 11.0.6 Any failure of Contractor to comply with the reporting provisions of the policies shall not affect the coverage provided to the Owner, its officers, employees, representatives, or agents.

§ 11.0.7 All workers on the Project must be covered by the required insurance policies of the Contractor or a Subcontractor.

§ 11.0.8 Nothing contained in this Article shall limit or waive Contractor's legal or contractual responsibilities to Owner or others

#### § 11.1 Contractor's Insurance and Bonds

§ 11.1.1 The Contractor and the Contractor's Subcontractors, shall carry and maintain in force insurance described below. Prior to execution of the Contract, the Contractor shall procure insurance coverage in the types and amounts as follows:

Workmen's Compensation: (Including Waiver of Subrogation Endorsement)

Employer's Liability:

Commercial General Liability: Each Occurrence General Aggregate

> Personal & Advertising Injury Products and Completed Operations

Property Damage

Init.

1

Independent Contractors **Contractual Liability** 

Automobile Liability: Bodily Injury/Property Damage Property Damage

Umbrella or Excess Liability

All liability arising out of Contractor's employment of workers and anyone for whom Contractor shall be liable for Worker's Compensation claims. Worker's Compensation is required and no "alternative" form of insurance shall be permitted.

\$1,000,000.00

\$1,000,000,00 \$2,000,000.00 (A Designated Construction Project General Aggregate Limit shall be provided)

\$1,000,000.00 each person 1,000,000.00 (for one (1) year, commencing with issuance of final Certificate for Payment)

\$1,000,000.00 each occurrence \$2,000,000.00 aggregate (Same limits as above) (Same limits as above)

\$1,000,000.00 combined single limit \$1,000,000.00 each occurrence

\$5,000,000.00 each occurrence/aggregate

All Risk Builders Risk against the perils of fire, lightening, wind storm, hurricane, hail, explosion, riot, civil commotion, smoke, aircraft, land vehicles, vandalism, malicious mischief, and all other perils in the amount one hundred percent (100%) of the value of the improvements including transit and materials stored off site. Additionally, this coverage shall provide protection to the full replacement value for boiler and machinery equipment up to installation, during testing, and until acceptance by Owner.

§ 11.1.2 The required insurance must be written by a company licensed to do business in Texas at the time the policy is issued. In addition, the company must be acceptable to the Owner. The Owner's Representative may contact the State Board of Insurance to confirm that the issuing companies are admitted and authorized to issue such policies in the State of Texas, to verify Contractor's assertions.

**§ 11.1.3** The General Liability and Automobile so issued in the name of Contractor shall also name the Owner as additional insured. The coverage afforded to the additional insured under the policy or policies shall be primary insurance. It is the intent of the parties to this Agreement that the General Liability coverage required herein shall be primary to and shall seek no contribution from all insurance available to Owner, with Owner's insurance being excess, secondary and non-contributing. The Commercial General Liability coverage provided by Contractor shall be endorsed to provide such primary and non-contributing liability. If the additional insured has other insurance which is applicable to the loss, such other insurance shall be on an excess or contingent basis.

§ 11.1.4 If the insurance is written with stipulated amounts deductible under the terms of the policy, the Contractor shall pay the difference attributable to deductions in any payment made by the insurance carrier on claims paid by this insurance to the extent the subject loss is due to the fault of Contractor; otherwise, the deductibles may be charged as a cost of the work. If the Owner is damaged by the failure of the Contractor to maintain such insurance and to so notify the Owner then the Contractor shall bear all reasonable costs properly attributable thereto.

**§ 11.1.5** The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an occurrence or claims-made basis, shall be maintained without interruption from the date of commencement of the Work until the date of final payment and termination of any coverage required to be maintained after final payment, and, with respect to the Contractor's completed operations coverage, until the expiration of the period for correction of Work or for such other period for maintenance of completed operations coverage as specified in the Contract Documents. Nothing contained herein shall limit or waive Contractor's legal or contractual responsibilities to Owner or others.

**§ 11.1.6** Contractor shall have its insurance carrier(s) furnish to Owner insurance certificates in form satisfactory to Owner specifying the types and amounts of coverage in effect, the expiration dates of each policy, and a statement that no insurance will be canceled or materially changed while the Work is in progress without thirty (30) calendar day's prior written notice to Owner. Contractor shall permit Owner to examine the insurance policies, or at Owner's option, Contractor shall furnish Owner with copies, certified by the carrier(s), of insurance policies required in Section 11.1.1. If Contractor neglects or refuses to provide any insurance required herein, or if any insurance is canceled, Owner may, but shall not be obligated to, procure such insurance and the provisions of Section 11.1.8 hereof shall apply.

#### §

Init.

1

**11.1.7** Contractor and its Subcontractors shall not commence the shipment of equipment or materials or commence the Work at the site until all of the insurance coverage required of Contractor and its Subcontractors are in force and the necessary certificates and statements pursuant to Section 11.1.6 hereof have been received by Owner and the Architect has issued a written notice to proceed.

**§ 11.1.8** As an alternative and at Owner's option and expense, Owner may elect to furnish or to arrange for any part or all of the insurance required by Section 11.1 hereof. If Owner so elects, it shall notify, in writing, Contractor and issue a Change Order therefor, but no adjustment to the scheduled completion date or the Contract Sum shall be allowed.

#### § 11.1.9 Workers' Compensation Insurance Coverage. .1 Definitions:

AlA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

- .1.1 Certificate of coverage ("Certificate"). A copy of a certificate of insurance, a certificate of authority to self-insure issued by the division, or a coverage agreement (DWC Form-81, DWC Form-82, DWC Form-83, or DWC Form-84), showing statutory workers' compensation insurance coverage for the person's or entity's employees providing services on the Project, for the duration of the Project.
- **.1.2 Duration of the Project.** Includes the time from the beginning of the work on the Project until the Contractor's work on the Project has been completed and accepted by the Owner.
- **.1.3** Persons providing services on the Project ("subcontractor" in Texas Labor Code §406.096). Includes all persons or entities performing all or part of the services the Contractor has undertaken to perform on the Project, regardless of whether that person contracts directly with the Contractor and regardless of whether that person has employees. This includes, without limitation, independent contractors, subcontractors, leasing companies, motor carriers, owner-operators, employees of any such entity, or employees of any entity which furnishes persons to provide services on the Project. "Services" include, without limitation, providing, hauling, or delivering equipment or materials, or providing labor, transportation, or other service related to a Project. "Services" does not include activities unrelated to the Project, such as food/beverage vendors, office supply deliveries, and delivery of portable toilets.
- .2 The Contractor shall provide coverage, based on proper reporting of classification codes and payroll amounts and filing of any coverage agreements, which meets the statutory requirements of Texas Labor Code, Section 401.011(44) for all employees of the Contractor providing services on the Project, for the duration of the Project.
- .3 The Contractor must provide a certificate of coverage to the Owner prior to being awarded the contract.
- .4 If the coverage period shown on the Contractor's current certificate of coverage ends during the duration of the Project, the Contractor must, prior to the end of the coverage period, file a new certificate of coverage with the Owner showing that coverage has been extended.
- 5 The Contractor shall obtain from each person providing Services on a Project, and provide to the Owner:
  - **.5.1** a certificate of coverage, prior to that person beginning work on the Project, so the Owner will have on file certificates of coverage showing coverage for all persons providing services on the Project; and.**5.2** no later than seven (7) days after receipt by the Contractor, a new certificate of coverage showing extension of coverage, if the coverage period shown on the current certificate of coverage ends during the duration of the Project.
- .6 The Contractor shall retain all required certificates of coverage for the duration of the Project and for one (1) year thereafter.
- .7 The Contractor shall notify the Owner in writing by certified mail or personal delivery, within ten (10) days after the Contractor knew or should have known, of any change that materially affects the provision of coverage of any person providing services on the Project.
- .8 The Contractor shall post on each Project site a notice, in the text, form and manner prescribed by the Texas Department of Insurance, Division of Workers' Compensation, informing all persons providing services on the Project that they are required to be covered, and stating how a person may verify coverage and report lack of coverage.
- .9 The Contractor shall contractually require each person with whom it contracts to provide services on a Project, to:

**.9.1** provide coverage, based on proper reporting of classification codes and payroll amounts and filing of any coverage agreements, which meets the statutory requirements of Texas Labor Code, Section 401.011(44) for all of its employees providing services on the Project, for the duration of the Project;

- **.9.2** provide to the Contractor, prior to that person beginning work on the Project, a certificate of coverage showing that coverage is being provided for all employees of the person providing services on the Project, for the duration of the Project;
- **.9.3** provide the Contractor, prior to the end of the coverage period, a new certificate of coverage showing extension of coverage, if the coverage period shown on the current certificate of coverage ends during the duration of the Project;
- .9.4 obtain from each other person with whom it contracts, and provide to the Contractor:
  - (a) a certificate of coverage, prior to the other person beginning work on the Project; and
  - (b) a new certificate of coverage showing extension of coverage, prior to the end of the coverage period, if the coverage period shown on the current certificate of coverage ends during the duration of the Project;

Init.

1

- .9.5 retain all required certificates of coverage on file for the duration of the Project and for one (1) year thereafter;
- .9.6 notify the Owner in writing by certified mail or personal delivery, within ten (10) days after the person knew or should have known, of any change that materially affects the provision of coverage of any person providing services on the Project; and.9.7 contractually require each person with whom it contracts, to perform as required by Subparagraphs .9.1 - .9.7 with the certificates of coverage to be provided to the person for whom they are providing services.
- .10 By signing this contract or providing or causing to be provided a certificate of coverage, the Contractor is representing to the Owner that all employees of the Contractor who will provide services on the Project will be covered by workers' compensation coverage for the duration of the Project, that the coverage will be based on proper reporting of classification codes and payroll amounts, and that all coverage agreements will be filed with the appropriate insurance carrier or, in the case of a self-insured, with the Texas Department of Insurance, Division of Self-Insurance Regulation. Providing false or misleading information may subject the Contractor to administrative penalties, criminal penalties, civil penalties, or other civil actions.
- .11 The Contractor's failure to comply with any of these provisions is a breach of contract by the Contractor which entitles the Owner to declare the contract void if the Contractor does not remedy the breach within ten (10) days after receipt of notice of breach from the Owner. [28 TAC Rule (a)(7)

**11.1.10** The Owner and Contractor shall waive all rights against (1) each other and the Contractors, Subcontractors, agents and employees each of the other, and (2) the Architect and separate Contractors, if any, and their contractors, Subcontractors, agents and employees, for damages caused by fire or other perils to the extent covered by property insurance applicable to the Work. The foregoing waiver afforded the Architect, his agents and employees shall not extend to the liability imposed by Section 3.18.3. The Owner or the Contractor, as appropriate, shall require of the Architect, separate contractors, contractors and Subcontractors by appropriate agreements, written where legally required for validity, similar waivers, each in favor of all other parties enumerated in this Section 11.1.10.

#### § 11.2 Owner's Insurance [Paragraph Deleted.]

#### § 11.3 Waivers of Subrogation [Paragraph Deleted.]

#### § 11.4 PERFORMANCE BOND AND PAYMENT

§ 11.4.1 The Contractor is required, as a condition precedent to the execution of the Contract, to execute a PERFORMANCE BOND in the form required by TEXAS STATUTES, in an amount equal to ONE HUNDRED PERCENT (100%) of the Contract Sum.

§ 11.4.2 The Contractor is required, as a condition precedent to the execution of the Contract, to execute a PAYMENT BOND in the form required by TEXAS STATUTES, in an amount equal to ONE HUNDRED PERCENT (100%) of the Contract Sum as security for payment of all persons performing labor and furnishing materials in connection with this Contract. (Bonding Company is to furnish such forms). All bonds shall name the Owner as additional obligee.

§ 11.4.3 The Payment and Performance Bond shall meet requirements of Chapter 2253 of the Texas Governmental Code. All bonds shall be issued by a surety company licensed, listed and authorized to issue bonds in the State of Texas by the Texas Department of Insurance. The surety company may be required by the Owner to have a rating of not less than "B" in the latest edition of Best's Insurance Reports, Property-Casualty. The surety company shall provide, if requested, information on bonding capacity, other projects under coverage and shall provide proof to establish adequate financial capacity for this Project.

#### Should the bond amount be in excess of ten percent (10%) of

the surety company's capital and surplus, the surety company issuing the bond shall certify that the surety company has acquired reinsurance, in a form and amount acceptable to the Owner, to reinsure the portion of the risk that exceeds ten percent (10%) of the surety company's capital and surplus with one or more reinsurers who are duly authorized and admitted to do business in Texas and that amount reinsured by an reinsurer does not exceed ten percent (10%) of the reinsurer's capital and surplus.

Init.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents' registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

The Sureties shall promptly file a signed copy of the Contract, Performance, and Payment Bonds with the Owner in full compliance with Chapter 2253 of

the Texas Governmental Code or, in the case of a Construction Manager, as required by Article 8 of the AIA Document A133-2009.

§ 11.4.4 All bonds will be reviewed by the Architect for compliance with the Contract Documents prior to execution of the contract. In the event that the Architect has any questions concerning the sufficiency of the bonds, the bonds will be referred to the Owner or the Owner's representative for review and decision.

§ 11.4.5 All bonds shall be originals. The Contractor shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix thereto a certified and current copy of the Power-of-Attorney. The name, address, and telephone number of a contact person for the bonding company shall be provided.

§ 11.4.6 Upon the request in writing of any person or entity appearing to be a potential beneficiary of bonds covering payment of obligations arising under the contract, the Contractor shall promptly furnish a copy of the bonds or shall permit a copy to be made.

§ 11.4.7 Bonds shall be signed by an agent resident in the State of Texas and the date of the bond shall be the date of execution of the contract. If at any time during the continuance of the contract, the surety of the Contractor's bonds becomes insufficient, Owner shall have the right to require additional and sufficient sureties which the Contractor shall furnish to the satisfaction of the Owner within ten (10) business days after notice to do so. In default thereof, the Contractor may be suspended, and all payment or money due to the Contractor withheld.

§ 11.4.8 By inclusion of this Section 11.4.8 in the Contract Documents, the surety which issues the bonds is hereby notified that the Owner, the Architect, and their agents and employees do not represent and will not be responsible for the surety's interests during the course of the Work. To protect its interests, the surety shall have the right to attend pay estimate meetings, review Applications for Payment when requested in writing by them, comment upon and make recommendations regarding payments, and inspect the Work in the presence of the Contractor and the Architect. By providing the bonds for the Work, the surety shall and hereby waives any cause of action against the Owner, the Architect, their agents and employees, for any loss suffered by the surety by reason of overpayment of any amounts to the Contractor, unless such is a direct result of a fraudulent or grossly negligent act committed by such party.

#### §11.5 Adjustment and Settlement of Insured Loss [Paragraph Deleted.]

#### ARTICLE 12 UNCOVERING AND CORRECTION OF WORK § 12.1 Uncovering of Work § 12.1.1

If a portion of the Work has been covered and the Architect or Owner has specifically requested to see such Work, or if any known deficiencies exist, or the Contract Documents specifically request inspection prior to its being covered, the Architect or Owner may request to see that Work and it shall be uncovered by the Contractor. If the Work is not in accordance with the Contract Documents, it must be corrected and covered at the expense of the Contractor. If such Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the Contract Sum and Contract Time as may be appropriate. If the Work is not according to the Contract Documents, the cost to restore cover on the Work is at the sole expense of the Contractor.

## § 12.2 Correction of Work

#### § 12.2.1 Before Substantial Completion

The Contractor shall promptly correct failing Work rejected by the Architect or failing to conform to the requirements of the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and replacement, and compensation for the Architect's services and expenses made necessary thereby, shall be at the Contractor's expense.

Init.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

#### § 12.2.2 After Substantial Completion

Init.

1

§ 12.2.2.1 In addition to the Contractor's obligations under Section 3.5, if, within one year after the date of Substantial Completion of the Work or designated portion thereof, or by terms of any applicable special warranty required by the Contract Documents, any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it promptly after receipt of written notice from the Owner to do so, unless the Owner has previously given the Contractor a written acceptance of such condition. The Owner shall give such written notice promptly after discovery of the condition. If the Contractor fails to correct nonconforming Work within a reasonable time during that period after receipt of written notice from the Owner or Architect, the Owner may correct it the Work as provided in 12.2.2.1.1. Nothing contained in this Section 12.2 is intended to limit or modify any obligations under the law or under the Contract Documents, including any warranty obligations, expressed or implied.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first performed after Substantial Completion by the period of time between Substantial Completion and the actual completion of that portion of the Work.

§ 12.2.3 The one-year period for correction of Work shall be extended by corrective Work performed by the Contractor pursuant to this Section 12.2, but only as to the corrected Work.

§ 12.2.2.4 Upon request by the Owner and prior to the expiration of one (1) year from the date of Substantial Completion, the Architect will conduct and the Contractor shall attend a meeting with the Owner to review the facility operations and performance.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate Contractors, whether completed or partially completed, caused by the Contractor's correction or removal of Work that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor's liability with respect to the Contractor's obligations other than specifically to correct the Work.

§ 12.2.6 Contractor shall (i) re-execute any parts of the Work that fail to conform with the requirements of this Agreement that appear in the progress of the Work; (ii) remedy any defects in the Work due to faulty materials or workmanship which appear within a period of one (1) year from Substantial Completion of the Work hereunder, or within such longer period of time as may be set forth in the Drawings and Specifications or other Contract Documents; and (iii) replace, repair, or restore any parts of the Project or furniture, fixtures, equipment, or other items placed therein (whether by Owner or any other party) that are injured or damaged by any such parts of the Work that do not conform to the requirements of the Contract Documents or defects in the Work.

§ 12.2.7 The provisions of this Section 12.2 apply to Work done by Subcontractors of the Contractor as well as Work done directly by employees of the Contractor. The provisions of this Section 12.2.7 shall not apply to corrective Work attributable solely to the acts or omissions of any separate Contractor of Owner (unless Contractor is acting in such capacities). The cost to Contractor of performing any of its obligations under this Clause 12.2.7 to the extent not covered by insurance shall be borne by Contractor.

§ 12.2.8 If, however, Owner and Contractor deem it inexpedient to require the correction of Work damaged or not done in accordance with the Contract Documents, an equitable deduction from the Contract Sum shall be made by agreement between Contractor and Owner. Until such settlement, Owner may withhold such sums as Owner deems just and reasonable from moneys, if any, due Contractor. The settlement shall not be unreasonably delayed by the Owner and the amount of money withheld shall be based on estimated actual cost of the correction to Owner.

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

§ 12.29 Contractor's express warranty herein shall be in addition to, and not in lieu of, any other remedies Owner may have under the Contract Documents, at law, or in equity for defective Work.

#### § 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

#### ARTICLE 13 MISCELLANEOUS PROVISIONS

#### § 13.1 Governing Law

The Contract shall be governed by the laws of the State of Texas, without regard to choice-of-law rules of any jurisdiction. The Contract is deemed performable entirely in the County in which the Project is located. Any litigation to enforce or interpret any terms of the Contract, or any other litigation arising out of or as a result of the Contract, shall be brought in the State courts of said County. No provision of this Agreement shall waive any immunity or defense.

#### § 13.2 Successors and Assigns

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in Section 13.2.2, neither party to the Contract shall assign the Contract in whole or in part without written consent of the other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction financing for the Project, if the lender assumes the Owner's rights and obligations under the Contract Documents. The Contractor shall execute all consents reasonably required to facilitate the assignment.

#### § 13.3 Rights and Remedies

§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a breach thereunder, except as may be specifically agreed upon in writing.

#### § 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public authorities having jurisdiction. Except for tests, inspections and approvals required to be provided by the Contractor in the Contract Documents, the Owner will contract for, independently of the Contractor, the inspection services, the testing of construction materials engineering, and the verification testing services necessary for the acceptance of the Work by the Owner which shall be included in the Cost of the Work The Contractor shall give timely written notice to the persons or entities selected by the Owner of the need for such services. The Contractor shall give the Architect timely written notice of when and where tests and inspections are to be made so that the Architect may be present for such procedures. The Owner shall directly arrange and pay for tests, inspections, or approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, except as provided in Section 13.4.3, shall be at the Owner's expense.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents' registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

Init.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by such failure, including, but not limited to, those of repeated procedures and compensation for the Architect's services and expenses, shall be at the Contractor's expense.

**§ 13.4.4** Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract Documents, be secured by the Contractor and promptly delivered to the Architect, with a copy to the Owner.

**§ 13.4.5** If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid unreasonable delay in the Work.

#### § 13.5 Interest

Init.

1

Undisputed payments due and unpaid under the Contract Documents shall bear interest in accordance with the Texas Prompt Payment Act, Texas Gov't Code Chapter 2251. Any such payment shall be deemed overdue on the thirtyfirst (31st) day after Owner receives the Contractor's Certificate for Payment from the Architect, if Owner's Board of Trustees meets more than once per month. Any such payment shall be deemed overdue on the forty-sixth (46th) day after Owner receives the Contractor's Certificate for Payment from the Architect, if Owner's Board of Trustees meets once a month or less frequently. No interest shall be due on sums properly retained by Owner, except as provided by law, or on disputed sums unpaid by Owner.

**§ 13.6** The invalidity of any part or provision of the Contract Documents shall not impair or affect in any manner whatsoever the validity, enforceability or effect of the remainder of the Contract Documents.

#### § 13.7 CONTRACTORS RECORDS

**§ 13.7.1** Contractor agrees to furnish Owner such information as may be available in Contractor's files and records for the Project for the purpose of aiding Owner in establishing a depreciation schedule for the Project or such portions thereof as Owner may determine.

**§ 13.7.2** Contractor shall at all times through the date of Final Completion, maintain Job Records, including, but not limited to, invoices, payment records, payroll record, daily reports, diaries, logs, instructions, drawings, receipts, contracts, purchase orders, vouchers, memoranda, other financial data and job meeting minutes applicable to the Project, in a manner which maintains the integrity of the documents. Job Records must be retained by Contractor for at least twelve (12) years after the date of Final Completion of the Project. Within ten (10) days of Owner's request, Contractor shall make such Job Records available for inspection, copying and auditing by the Owner, Architect or their respective representatives, at Owner's central office.

**§ 13.7.3** Contractor shall also maintain, in accordance with the provisions of Section 13.9.1, the following: contract files, including proposals of successful and unsuccessful bidders, bid recaps and contractor payments; original estimates; estimating Work sheets; general ledger entries detail cash and trade discounts received; insurance rebates and dividends; and any other supporting evidence deemed necessary by the Owner to substantiate charges related to the Contract.

**§ 13.7.4** Contractor shall keep a full and detailed financial accounting system and shall exercise such controls as may be necessary for proper financial management under this Contract; the accounting and control system shall be satisfactory to the Owner.

**§ 13.7.5** Contractor shall keep all Construction Documents related to the Project, provided, however, Contractor shall not destroy said documents until Contractor has confirmed with Owner in writing that Owner has obtained a copy of all as-built drawings.

**§ 13.7.6** In the event that an audit by the Owner reveals any errors/overpayments by the Owner, then the Contractor shall refund to the Owner the full amount of such overpayment within thirty (30) days of such audit findings, or the Owner, as its option, reserves the right to deduct such amounts owed to the Owner from any payments due to the Contractor.

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents<sup>®</sup> Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

#### § 13.8 NO THIRD PARTY BENEFICIARIES

There are no third-party beneficiaries to this agreement.

#### § 13.9 PROPRIETARY INTERESTS AND CONFIDENTIAL INFORMATION

§ 13.8.1 Neither Architect nor Contractor shall use the image or likeness of Owner's Project or Owner's official logo or emblem and any other trademark, service mark, or copyrighted or otherwise protected information of Owner, without Owner's prior written consent. Contractor and Architect shall not have any authority to advertise or claim that Owner endorses Architect or Contractor's services, without Owner's prior written consent.

§ 13.8.2 Neither Architect nor Contractor shall disclose any confidential information of Owner which comes into the possession of Architect or Contractor at any time during the Project, including but not limited to: pending real estate purchases, exchange, lease, or value; information related to litigation; the location and deployment of security devices; security access codes; student likenesses; student record information; employee information; or any other information deemed confidential by law.

§ 13.8.3 The parties acknowledge that, as a public entity in the State of Texas, Owner is subject to, and must comply with, the provisions of the Texas Public Information Act, Texas Government Code Section 552.001, et seq., and the Texas Open Meetings Act, Texas Government Code, Section 551.001, et seq."

### ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT

#### § 14.1 Termination by the Contractor

§ 14.1.1 If the Work is stopped for a period of ninety (90) consecutive days through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for any of the reasons set forth below, the Contractor may terminate the Contract upon twenty (20) days written notice to Owner and Architect if the Work is not allowed to commence within such period. The sole grounds for termination under this Subsection 14.1.1 are as follows:

- .1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be stopped;
- .2 An act of government, such as a declaration of national emergency, that requires all Work to be stopped; or
- .3 Because the Owner has not made a payment of undisputed sums due on an approved Certificate for Payment within the time stated in the Contract Documents.

#### (Paragraph Deleted)

Init.

1

§ 14.1.2 If through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day period, whichever is less, the Contractor may terminate the Contract so long as Contractor has provided Owner and Architect with written notice of its intent to terminate in the event of additional delays of not less than twenty (20) days and has furnished written notice of termination to Owner and Architect no less than seven (7) days prior to the effective date of termination.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, then, after the applicable time period the Contractor may, upon ten (10) days' written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment in an amount which would have been recoverable had the termination been for the Owner's convenience.

§ 14.1.4 If the Work is stopped for a period of 90 consecutive days through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions of the Work because the Owner has repeatedly failed to fulfill the Owner's obligations under the Contract Documents with respect to matters important to the progress of the Work, the Contractor may, upon twenty (20) additional days' written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

#### § 14.2 Termination by the Owner for Cause

Init.

1

§ 14.2.1 The Owner may terminate the Contract if the Contractor

- .1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
- .2 fails to make payment to Subcontractors for materials or labor in accordance with the respective agreements between the Contractor and the Subcontractors;
- .3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of a public authority; or
- .4 or any Subcontractor becomes insolvent, enters bankruptcy, receivership or other like proceeding; voluntary or involuntarily, or makes an assignment for the benefit of creditors; and the Contractor, within fifteen (15) days after receipt of notice from the Owner, fails to provide satisfactory evidence that the Contractor will either (i) perform the Work of such Subcontractor with the Contractor's own forces, in a timely manner, or (ii) replace the Subcontractor with another similarly qualified Subcontractor who is ready, willing and able to do such Subcontractor's Work in a timely manner
- .5 fails to proceed continuously and diligently with the construction and completion of the Work; except as permitted under the Contract Documents; or
- otherwise is guilty of substantial breach of a provision of the Contract Documents .6

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, the Owner may, without prejudice to any other rights or remedies of the Owner and after giving the Contractor and the Contractor's surety, if any, seven days' notice, terminate employment of the Contractor and may, subject to any prior rights of the surety:

- .1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and construction equipment and machinery thereon owned by the Contractor;
- .2 Accept assignment of subcontracts pursuant to Section 5.4; and
- .3 Finish the Work by whatever reasonable method the Owner may deem expedient. In any such event, title to the Work and any products thereof, whether completed or partially completed, as well as all materials prepared, procured or set aside by the Contractor for use in the Work, shall vest in the Owner at the Owner's option, and the Owner may enter the Contractor's premises and remove the same therefrom. No election hereunder shall be construed as a waiver of any rights or remedies of the Owner with regard to any breach of the contract Documents.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the costs of finishing the Work, including compensation for the Architects' services and expenses made necessary thereby, and other damages incurred by the Owner and not expressly waived, exceed the unpaid balance of the Contract Sum or Guaranteed Maximum Price, (if the Project is a Construction Manager at Risk project), then the Contractor and/or its Surety shall pay the difference to the Owner. The amount to be paid to the Owner shall be certified by Architect upon application. The obligation for payment shall survive termination of the Contract.

§ 14.2.5 The parties hereby agree that: 1) if an order for relief is entered on behalf of the Contractor, pursuant to Chapter 11 of the U.S. Bankruptcy Code; 2) if any other similar order is entered under any debtor relief laws; 3) if Contractor makes an assignment for the benefit of one or more of its creditors; 4) if a receiver is appointed for the benefit of its creditors; or 5) if a receiver is appointed on account of its insolvency, any such event could impair or frustrate Contractor's performance of the Contract Documents. Accordingly, it is agreed that upon occurrence of any such event, Owner shall be entitled to request of Contractor or its successor in interest adequate assurance of future performance in accordance with the terms and conditions of the Contract Documents. Failure to comply with such request within ten (10) days of delivery of the request shall entitle Owner to terminate the Contract and to the accompanying rights set forth in Subparagraphs 14.2.1 through 14.2.6. In all events, pending receipt of adequate assurance of performance and actual performance in accordance with the Contract Documents, Owner shall be entitled to proceed with the Work with Owner's own forces or with other Contractors on a time and material or other appropriate basis, the cost of which will be charged against the Contract Sum.

§ 14.2.6 As required by Texas Government Code Chapter 2253, if a Performance Bond has been furnished and the Contractor is declared by the Owner to be in default under the Contract, then the Surety shall promptly perform the Work, in full accordance with the plans, specifications and Contract Documents. Unless otherwise agreed in writing between the Surety and the Owner, the Surety shall complete the Work by the Surety entering into a Contract

AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

acceptable to Owner, with a Contractor acceptable to Owner, and shall obtain new Payment and Performance Bonds as required by law.

#### § 14.3 Suspension by the Owner for Convenience

§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum, Guaranteed Maximum Price, and Contract Time may be adjusted, by mutual written agreement, for increases in the cost and time caused by suspension, delay, or interruption under Section 14.3.1. No adjustment shall be made to the extent

- .1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause for which the Contractor is responsible; or
- .2 that an equitable adjustment is made or denied under another provision of the Contract.

#### § 14.4 Termination by the Owner for Convenience

§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner's convenience and without cause. Furthermore, if this Contract is a multi-year contract funded through Owner's current general funds that are not bond funds, then the Owner's Board of Trustees has the right to not appropriate adequate monies for the next fiscal year and to terminate this Contract at the end of each fiscal year during the term of the Contract, without the Owner incurring any further liability to Contractor as a result of such termination.

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner's convenience, the Contractor shall

- .1 cease operations as directed by the Owner in the notice;
- .2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; and
- .3 except for Work directed to be performed prior to the effective date of termination stated in the notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts and purchase orders.

§ 14.4.3 In case of such termination for the Owner's convenience, the Owner shall pay the Contractor for Work properly executed, for profit only on that portion of the Work executed, and reasonable costs of demobilization. Such payment shall not cause the Contract Sum, or Guaranteed Maximum Price, if the Project is a Construction Manager at Risk Project, to be exceeded. Such payment shall not include overhead and profit for Work not executed.

§ 14.4.4 Upon determination by a Court of competent jurisdiction that termination of the Contractor pursuant to Section 14.2 was wrongful, such termination will be deemed converted to a termination for convenience pursuant to Section 14.4, and Contractor's remedy for wrongful termination shall be limited to the recovery of the payments permitted for termination for convenience as set forth in Section 14.4.

#### ARTICLE 15 CLAIMS AND DISPUTES OF CONTRACTOR

#### § 15.1 Claims

### § 15.1.1 Definition

A Claim is a demand or assertion by the Contractor seeking, as a matter of right, payment of additional compensation under the Contract Documents, interpretation of the Contract Document terms, a change in the Contract Time, or other relief with respect to the terms of the Contract. The responsibility to substantiate Claims shall rest with the Contractor making the Claim. This Section 15.1.1 does not require the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents.

#### § 15.1.2 Time Limits on Claims [Paragraph Deleted.]

#### (Paragraph Deleted)

#### § 15.1.3 Notice of Claims

§ 15.1.3.1 Claims by the Contractor, must be initiated within 21 days after occurrence of the event giving rise to such Claim. Claims must be initiated by written notice to the Architect and the Owner.

Init.

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the other party. In such event, no decision by the Initial Decision Maker is required.

#### § 15.1.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7, as amended, and Article 14, as amended, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make undisputed payments for Work performed in accordance with the Contract Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Owner's decision, subject to the right of the Contractor to proceed in accordance with this Article 15.

#### § 15.1.5 Claims for Additional Cost or An Increase in the Guaranteed Maximum Price

If the Contractor wishes to make a Claim for additional cost or an increase in the Contract Sum or Guaranteed Maximum Price, written notice as provided in Section 15.1.3 shall be given to Owner and Architect. Prior written notice is not required for Claims relating to an emergency endangering life or property arising under Section 10.4. The Architect will promptly investigate such Claim and report findings and a recommended resolution in writing to the Owner and Contractor. If the Claim is approved by Owner's Board of Trustees, or Owner's representative if provided for herein, then Contractor shall proceed with the execution of the Work that is the subject matter of the Claim. If the Claim is rejected by the Owner, then Contractor may pursue alternative dispute resolution as provided for in the Contract Documents.

#### § 15.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section 15.1.3 shall be given. The Contractor's Claim shall include an estimate of probable effect of delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 The Contractor shall be entitled to an extension of the Contract Time for delays or disruptions due to unusually inclement weather in excess of that normally experienced at the job site. The Contractor shall anticipate and include in the construction schedule rain days due to adverse weather conditions in accordance with the rainfall table below. A rain day is defined as a day when rainfall exceeds one-half (.5) inch during a 24-hour period or where the conditions at the site are such as to prohibit Contractor from performing the schedule work for that day. The number of rain days normally expected for each month is as follows:

January	[4	] calendar days	July	[3	] calendar days
February	[4	] calendar days	August	[3	] calendar days
March	[5	] calendar days	September	[3	] calendar days
April	[4	] calendar days	October	[6	] calendar days
May	[7	] calendar days	November	[4	] calendar days
June	[5	] calendar days	December	[4	] calendar days"

An extension of time will be granted only if such inclement weather prevented the execution of major items of Work on normal working days and was in excess of the anticipated rain days listed above. If unusually inclement weather conditions are the basis for a claim for additional time, such Claim shall be documented by data substantiating such conditions, the fact that the same could not have been reasonably anticipated, and the fact that they had an adverse effect on the scheduled construction.

(Paragraph Deleted)

The Contractor shall bear the entire economic risk of all-weather delays and disruptions, and shall not be entitled to any increase in the Contract Price by reason of such delays or disruptions. Requests for an extension of time pursuant to this Subparagraph shall be submitted to the Architect not later than the fifteenth day of the month following the month during which the delays or disruptions occurred.

- 15.1.6.6 Requests for time extension shall be submitted on a monthly basis and shall specify the time delay, the cause of the delay, and
- AIA Document A201<sup>®</sup> 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents' registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

the responsible party for the delay, whether Contractor, Owner, rain day, or other. No claims for damages for delay shall be made by Contractor. Any claim not submitted under the terms of this Section shall be waived,

#### § 15.1.7 CALCULATING CLAIMS FOR DAMAGES

Except as otherwise provided in this Agreement, in calculating the amount of any Claim recoverable by the Contractor, the following standards will apply:

- .1 No indirect or consequential damages will be allowed.
- .2 No recovery shall be based on a comparison of planned expenditures to total actual expenditures, or on estimated loss of labor efficiency, or on a comparison of planned manloading to actual manloading, or any other analysis that is used to show damages indirectly.
- .3 Damages are limited to extra costs specifically shown to have been directly caused by a proven wrong.
- .4 No damages will be allowed for home office overhead or other home office changes or any Eichlay formula calculation.

#### § 15.2 Resolution of Claims and Disputes

§ 15.2.1 Claims by the Contractor against the Owner, including those alleging an error or omission by the Architect but excluding those arising under Section 10.3, shall be referred initially to the Architect for consideration and recommendation to the Owner. An initial recommendation by the Architect shall be required as a condition precedent to mediation of any Claim arising prior to the date final payment is due, unless thirty (30) days have passed after the Claim has been referred to the Architect with no recommendation having been rendered by the Architect.

§ 15.2.2 The Architect will review Claims and within ten (10) days of receipt of the Claim take one or more of the following actions: (1) request additional supporting data from the Contractor; (2) issue an initial written recommendation; (3) suggest a compromise; or (4) advise the parties that the Architect is unable to issue an initial recommendation due to a lack of sufficient information or conflict of interest.

§ 15.2.3 Following receipt of the Architect's initial written recommendation regarding a claim, the Owner and Contractor shall attempt to reach agreement as to any adjustment to the Contract Price or Guaranteed Maximum Price and/or Contract Time. If no agreement can be reached either party may request mediation of the dispute pursuant to Article 15.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished.

§ 15.2.5 [Paragraph Deleted.]

§ 15.2.6 [Paragraph Deleted.]

§ 15.2.6.1 [Paragraph Deleted.]

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor's default, the Owner may, but is not obligated to, notify the surety and request the surety's assistance in resolving the controversy.

#### § 15.2.8 WAIVER OF LIEN

It is distinctly understood that by virtue of this Contract, no mechanic, contractor, materialman, artisan, or laborer, whether skilled or unskilled, shall ever in any manner have, claim, or acquire any lien upon the building, or any of the improvements of whatever nature or kind so erected or to be erected by virtue of this Contract nor upon any of the land upon which said building or any of the improvements are so erected, built, or situated.

1

#### § 15.3 Mediation

§ 15.3.1 In the event that the Owner or the Contractor shall contend that the other has committed a material breach of this Agreement, the party alleging such breach shall, as a condition precedent to filing any lawsuit, request mediation of the dispute.

§ 15.3.2 Request for mediation shall be in writing, and shall request that the mediation commence not less than thirty (30) or more than ninety (90) days following the date of the request, except upon agreement of both parties.

§ 15.3.3 Mediation shall be subject to and in accordance with Chapter 154 of the Texas Civil Practice & Remedies Code. Mediation shall be conducted by a mutually-agreed-upon mediator. In the event that the parties are unable to agree on a mediator, then the

parties shall jointly request the appointment of a neutral mediator by a District Judge in the county in which the Project is located.

15.3.4 Nothing herein shall preclude the Owner or the Construction Manager from requesting that the Architect or one or more subcontractors be joined as parties to the mediation, to the extent allowed by their respective contracts.

§ 15.3.5 Unless otherwise agreed in writing by the Owner in the Owner's sole discretion, the Contractor may not bring a legal action against the Owner unless:

.1 the Contractor has given written notice to the Owner of the Claim, dispute, or other matter giving rise to the legal action within ninety-one (91) days after the date of the

start of the

event giving rise to the

#### Contractor's Claim, dispute or other matter, and

.2 the legal action is brought within two (2) years and one (1) day after the date of the start of the event giving rise to Contractor's Claim, dispute or other matter.

§ 15.3.6 Notwithstanding anything to the contrary in the Contract Documents or in any document forming a part hereof, there shall be no mandatory arbitration for any dispute arising hereunder.

#### § 15.4 Immunity

§ 15.4.1 Contractor stipulates that Owner is a political subdivision of the State of Texas and, as such, may enjoy immunities from suit and liability under the Constitution and laws of the State of Texas. By entering into this Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically provided herein and as specifically provided by law.

§ 15.4.1.1 [Paragraph Deleted.]

§ 15.4.2 [Paragraph Deleted.]

§ 15.4.3 [Paragraph Deleted.]

§ 15.4.4 [Paragraph Deleted.]

#### **BALFOUR BEATTY CONSTRUCTION, LLC**

**OWNER** (Signature)

(Printed name and title)

**CONSTRUCTION MANAGER**(Signature) W. Pleas Mitchell, Jr., President (Printed name and title)

1

AIA Document A201<sup>®</sup> - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

## Additions and Deletions Report for

AIA<sup>®</sup> Document A201<sup>®</sup> – 2017

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 16:53:17 CT on 04/19/2021.

#### PAGE 1

Denton ISD 2018 Bond Program (and related projects) Denton ISD, TX

Denton Independent School District

1307 N Locust Street

Denton, TX 76201

Corgan Associates

401 North Houston Street

Dallas, TX 75202

Pfluger Architects 603 Munger Avenue, Suite 130 Dallas, TX 75202

Stantec Architecture

6080 Tennyson Parkway, Suite 200

•••

Additions and Deletions Report for AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA." the AIA Logo. "A201." and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

...

#### VLK Architects

2821 W. 7th Street, Suite 300

Fort Worth, TX 76107

PAGE 3

Additional Costs, Costs Claims for

....

Additional Time, Time Claims for

#### PAGE 4

Concealed or Unknown Conditions, Conditions Claims for

Contract Documents, Documents Copies Furnished and Use of

#### PAGE 5

Drawings and Specifications, Specifications Use and Ownership of

#### PAGE 9

Unforeseen Conditions, Conditions Concealed or Unknown

PAGE 10

#### **ARTICLE 1 GENERAL PROVISIONS**

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions), all sections of the Project Manual and Construction Documents (as defined in §1.1.3 below) including Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor's bid or proposal, or portions of Addenda relating to bidding or proposal requirements. The Contract Documents identified in this Section shall prevail in case of an inconsistency with subsequent versions made through manipulatable

Additions and Deletions Report for AIA Document A201® - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects, "AIA." the AIA Logo. "A201." and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

electronic operations. Any reference to Contract Documents herein shall include the Construction Documents, and any other documents included in the Contract Documents, as amended and/or supplemented for this Project.

•••

§ 1.1.1.1 The Agreement, represents the entire and integrated agreement between the Owner and the Contractor and supersedes all prior negotiations, representations or agreements, either written or oral. In the event of conflict, terms and conditions contained in the Agreement, shall take precedence over terms and conditions contained in the General Conditions, and the terms and conditions in the General Conditions, shall take precedence over all other terms and conditions contained in the other Contract Documents

§			
-			
<b>6</b> 4 4	 •		

§ 1.1.2 The Contract

...

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or oral. The Contract may After execution of the Original Contract Documents, the Contract may thereafter be amended or modified only by a Modification.-written Modification signed by Contractor, approved by Owner's Board of Trustees, and signed by the Trustee's authorized representative. As a material consideration for the making of this Contract, modifications to the Contract shall not be construed against the make of said modifications. The Contract Documents shall not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the Architect or the Architect's consultants, or (4) between any persons or entities other than the Owner and the Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the Contract intended to facilitate performance of the Architect's duties.

...

#### § 1.1.3 The Work; Construction Documents

#### PAGE 11

The term "Work" means the construction and services required by the Contract Documents, whether completed or partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The Work may constitute the whole or a part of the Project. The Work includes all of Contractor's responsibilities as to all labor, parts, supplies, skill, supervision, transportation services, storage requirements, and other facilities and things necessary, proper or incidental to the carrying out and completion of the terms of the Contract Documents and the Construction Documents and all other items of cost or value needed to produce, construct and fully complete the public Work identified by the Contract Documents and the Construction Documents. "Construction Documents" means: all Drawings, Specifications, geotechnical reports, Addenda, submittals, transmittals, deliverables, instructions to Contractor's consultants and which set forth in detail the requirements for construction of the Project. The Construction Documents shall include Drawings and Specifications that establish in detail the quality levels of materials and systems required for the Project. The Construction Documents shall reflect all agreements between Owner and Architect concerning Owner's

Additions and Deletions Report for AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

budgetary constraints, programmatic needs and expectations as to quality, functionality of systems, maintenance costs, and usable life of equipment and facilities. Said Construction Documents shall reflect the Owner's educational program and educational specifications, the State educational adequacy standards in 19 TAC Section 61.1036 and the standards set forth in Section 3.1.4 of AIA Document B101-2017. The Architect shall provide Construction Documents which are sufficient for Owner to complete construction of the Project, are free from material defects or omissions, and which shall comply with all applicable laws, ordinances, codes, rules, and regulations, as of the date of issuance of Construction Documents.

#### § 1.1.7 Instruments of ServiceConstruction Documents

Instruments of Service Construction Documents are representations, in any medium of expression now known or later developed, of the tangible and intangible creative work performed by the Architect and the Architect's consultants under their respective professional services agreements. Instruments of Service-Construction Documents may include, without limitation, studies, surveys, models, sketches, drawings, specifications, and other similar materials.

#### § 1.1.8Initial Decision Maker

....

§ 1.1.9 The terms "bids" or "bidding" shall include any kind of competitive purchasing under the Texas Education Code Chapter 44 and Texas Government Code Chapter 2269.

...

§ 1.1.10 MISCELLANEOUS OTHER WORDS

#### § 1.1.10.1 BUSINESS DAY

The Initial Decision Maker is the person identified in the Agreement to render initial decisions term "business day" is a day the Owner's Administration Building is scheduled to be open for normal business purposes, unless closed by the Owner's Superintendent of Schools for inclement weather or other reason. Days on which the Administration Building is normally closed are Thanksgiving Break, Winter Break, Spring Break, and Summer Break, as well as other federal, state or local days specified in the calendar approved by the Owner's Board of Trustees on an annual basis. A business day does not include a day on which the Owner's Administration Building is open only for the purposes of conducting candidate filing, early voting, elections, or special events.

#### § 1.1.10.2 CALENDAR DAY

on Claims in accordance with Section 15.2. A calendar day is a day on the Gregorian calendar. The Contact Time is established in calendar days. Extensions of time granted, if any, will be converted to calendar days.

Additions and Deletions Report for AIA Document A201® – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA." the AIA Logo. "A201." and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

#### § 1.1.10.3 HOLIDAYS

...

Owner approved holidays for Contractor's Work are limited to New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day.

...

#### § 1.1.10.4 WORK DAY

Work days include all calendar days except Holidays, Saturdays and Sundays.

...

#### § 1.1.10.5 Addenda.

The Initial Decision Maker Addenda are written or graphic instruments issued prior to the execution of the Contract, which modify or interpret the bidding or proposal documents, including Drawings and Specifications, by additions, deletions, clarifications, or corrections. Addenda will become part of the Contract Documents and Construction Documents when the Agreement is executed. The Contractor and subcontractors shall include all addenda items on their copies of the Drawings and Specifications.

shall not show partiality § 1.1.10.6 All references to "Contractor" shall include "Construction Manager at Risk" as appropriate.

#### **PAGE 12**

§ 1.1.10.7 The Owner may retain Program Manager(s) to carry out some of the functions of the administration of the Owner's construction program. The Contractor, Architect, and Program Manager (when applicable) shall cooperate with each other in the performance of their respective functions. The management and reporting systems used by the Owner and/or Program Manager, including the assignment of the Program Manager, may be changed by Owner during the Project."

...

#### § 1.1.10.8 Approved, Approved Equal, Approved Equivalents, Or Equal

...

or Contractor The terms "Approved" and "Approved Equal" relate to the substitution of materials, equipment, or procedure in writing by the Architect prior to receipt of bids

Additions and Deletions Report for AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA." the AIA Logo. "A201." and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

§ 1.1.10.9 Abbreviations

AIA: American Institute of Architects. (All references to AIA documents refer to AIA's trademarked documents. Each reference to a specific document shall refer to the document as amended for this Project.)

•••

....

American Institute of Electrical Engineers AIEE:

...

...

ACI: American Concrete Institute

AHERA: Asbestos Hazardous Emergency Response Act

•••

AISI: American Iron and Steel Institute

....

AISC: American Institute of Steel Construction

ANSI: American National Standards Institute

American Standards Association ASA:

ASTM: American Society of Testing Materials

...

American Welding Society Code AWSC:

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

Environmental Protection Agency EPA:

Additions and Deletions Report for AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

FS: Federal Specification
NEC: National Electrical Code
OSHA: Occupational Safety and Health Administration
SPR: Simplified Practice Recommendation
TAS: Texas Accessibility Standards
UL: Underwriters Laboratories, Inc.

....

§ 1.1.10.10 Anticipated Weather Days

shall not be liable for results. An allowance of regular Work Days established as anticipated Work Days lost due to weather delays; said allowance shall be included in Contractor's proposed completion time. Only lost weather days in excess of Anticipated Weather Days shall be considered by Owner for time extensions based upon weather. Section 15.1.5.3 lists required Anticipated Weather Days."

§ 1.1.10.11 Contract Sum

...

of interpretations or decisions rendered in good faith."Contract Sum" shall have the same meaning as in Section 5.1 of the Agreement (A133-2009), for the Project when the Project is a Construction Manager at Risk Project, and the same meaning as in Article 4 of the Agreement (A101-2017) for the Project.

#### PAGE 13

§ 1.2.1.2 During the course of the Work, should any conflict be found in or between the Contract Documents, the Contractor shall be deemed to have included in the cost of the Work the greater quantity or better quality, or the most stringent requirements, unless Contractor shall have obtained, before the submission of Contractor's Proposal, an interpretation in writing from the Architect as to what shall govern. The Architect, in case of such conflict, may interpret or construe the document so as to obtain the most substantial and complete performance of the Work consistent with the Contract Documents and reasonably inferable therefrom, in the best interests of Owner,

Additions and Deletions Report for AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects,' "AIA." the AIA Logo. "A201." and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

and the Architect's interpretation shall be final. The terms and conditions of this clause shall not relieve any party of any other obligation under the Contract Documents.

# § 1.2.4 PRECEDENCE OF THE CONTRACT DOCUMENTS

...

...

The most recently issued Document takes precedence over previous issues of the same Document. The order of precedence is as follows with the highest authority listed as "1".

.1 Contract Modifications signed by Contractor and Owner.

.2 Addenda, with those of later date having precedence over those of earlier date.

.3 General Conditions - AIA Document A201-2017, as modified by the Owner for the Project.

.4 Specifications and Drawings.

.5 Agreement – AIA Document A133-2009, as modified by the Owner for the Project.

# § 1.2.5 RELATION OF SPECIFICATIONS AND DRAWINGS

Specifications and Drawings are to be equivalent in authority and priority. Should they disagree in themselves, or with each other, prices shall be based on the better quality and greater quantity of Work indicated. For purposes of construction, the Architect shall determine the appropriate Work, after the Contractor brings the inconsistency to the Architect's attention. Failure to report an inconsistency that has been discovered by Contractor through the exercise of reasonable diligence shall be evidence that Contractor has elected to proceed in the more expensive manner. In the event of the above-mentioned disagreements, the resolution shall be determined by the Architect.

8

<sup>§ 1.2.6</sup> Where, in the Drawings and Specifications, certain products, manufacturer's trade names, or catalog numbers are given, it is done for the express purpose of establishing a standard of function, dimension, appearance, and quality of design, in harmony with the Work, and is not intended for the purpose of limiting competition. Materials or equipment shall not be substituted unless such substitution has been specifically accepted for use on this Project by the Architect.

Additions and Deletions Report for AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA." the AIA Logo. "A201." and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

§ 1.2.7 When the Work is governed by reference to standards, building codes, manufacturer's instructions, or other documents, unless otherwise specified, the current edition as of the Agreement date shall apply.

### ...

§ 1.2.8 Requirements of public authorities apply as minimum requirements only and do not supersede more stringent specified requirements.

### § 1.2.9 Materials, Equipment and Processes

# PAGE 14

Exact location and arrangement of the various pieces of equipment specified shall be determined with the approval of the Architect after equipment has been selected and/or as the Work progresses. All equipment shall, insofar as possible, be installed in such a manner as will not interfere with architectural or structural portions of the building. Should changes become necessary because of a failure of the Contractor to comply with the Contract Documents which results in equipment requiring more area then shown on the Contract Documents, the Contractor shall be fully responsible for completing any required modifications or eliminating any interferences. Where in the Drawings and Specifications, certain products, manufacturer's trade names, or catalog numbers are specified, it is done for the express purpose of establishing a standard of function, dimension, appearance, and quality of design in harmony with the Work, and is not intended for the purpose of limiting competition. Materials or equipment shall not be substituted unless the Architect has specifically accepted such substitution for use on this Project. When more than one material, process, or brand is specified for a particular item of Work, the choice shall be the Contractor's. The final selection of color and pattern will be made by the Owner from the range available within the option selected by the Contractor, unless the item is specified to match a specific color or sample furnished. Where particular items are specified, products of those named manufacturers are required unless Contractor submits for consideration proposed substitutions of materials, equipment or processes from those set out in the Contract Documents. Submittals of proposed substitutions should contain sufficient information to allow the Architect and Owner to determine if the proposed substitution is in fact equal to or better than the requirements in the Contract Documents. The Architect shall review and respond to proposed substitutions within fifteen (15) days of receipt. The Owner may approve substitutions only when the substitution is clearly provided by the Contract to be equal in performance characteristics to the requirements of the Contract Documents, equally compatible with the existing installations and complementary to the architectural design for the Work. Certain specified construction and equipment details may not be regularly included as part of the named manufacturer's standard catalog equipment, but shall be obtained by the Contractor from the manufacturer as required for the proper evaluation and/or functioning of the equipment. Reasonable minor variations in equipment are expected and will be acceptable, if approved by the Architect and Owner, however, indicated and specified performance and material requirements are the minimum. The Owner and the Architect reserve the right to determine the equality of equipment and materials that deviate from any of the indicated and specified requirements.

...

In the interest of brevity-brevity, the Contract Documents frequently omit modifying words such as "all" and "any" and articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is not intended to affect the interpretation of either statement.

# § 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of ServiceConstruction Documents

Additions and Deletions Report for AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA." the AIA Logo. "A201." and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

9

§ 1.5.1 The Architect and the Architect's consultants shall be deemed the authors and owners of their respective Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other reserved rights in their Instruments of Service, including copyrights. All ownership rights, whether common law, statutory, or other reserved rights, including copyright ownership of the Construction Documents, are controlled by the Agreement between the Owner and the Architect. The Contractor, Subcontractors, Sub-subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Construction Documents. Submittal or distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be construed as publication in derogation of the Architect's or Architect's consultants' any reserved rights.

### ...

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized granted a limited license to use and reproduce the Instruments of Service-Construction Documents provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, Section 1.7, solely and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. Construction Documents. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not use the Instruments of Service Construction Documents on other projects or for additions to the Project outside the scope of the Work without the specific written consent of the Owner, Architect, and the Architect's consultants. All copies of the Construction Documents, except the Contractor's record set, shall be returned or suitably accounted for to the Owner upon completion of the Work.

### § 1.7 Digital Data Use and Transmission

The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other information or documentation in digital form. The parties will use AIA Document E203<sup>™</sup> 2013, Building Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and exchange of digital data.

### § 1.8 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing the use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA Document E203TM 2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document G202<sup>TM</sup> 2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party's sole risk and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building information model, and each of their agents and employees.

### **PAGE 15**

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement Board of Trustees of the Denton Independent School District and is referred to throughout the Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have express authority to bind the Owner with respect to all matters requiring the Owner's approval or authorization. may designate in writing one or more persons to represent the Owner; however, such representatives shall have the authority to bind the Owner only to the extent expressly authorized by the Owner and shall have no implied authority. Except as otherwise provided in Section

4.2.1, the Architect does not have such authority. the authority to bind the Owner. The term "Owner" means the Owner or the Owner's authorized representative.

....

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic's lien rights. Such information shall include a correct statement of the record legal title to the property on which the Project is located, usually referred to as the site, and the Owner's interest therein.may engage a third-party consultant to represent the Owner. The Owner will notify the Contractor of the identity of such consultant.

### ...

§ 2.2 Evidence of the Owner's Financial Arrangements 2.1.3 The Contractor acknowledges that no lien rights exist with respect to public property.

§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall be extended appropriately.2.1.4 The Owner shall require the Contractor and the Architect to meet periodically at mutually-agreed-upon intervals, for the purpose of establishing procedures to facilitate cooperation, communication, and timely responses among the participants. By participating in this arrangement, the parties do not intend to create additional contractual obligations or modify the legal relationships which may otherwise exist.

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract Documents require; (2) the Contractor identifies in writing a reasonable concern regarding the Owner's ability to make payment when due; or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to provide such evidence, as required, within fourteen days of the Contractor's request, the Contractor may immediately stop the Work and, in that event, shall notify the Owner that the Work has stopped. However, if 2.1.5 The Contractor stipulates and agrees that the Owner has no duty to discover any design errors or omissions in the Drawings, Plans, Specifications and other Construction Documents, and has no duty to notify Contractor of same. By entering into the Contract Documents or any Agreement with any Architect, Owner does not warrant the adequacy and accuracy of any Drawings, Plans, Specifications or other Construction Documents. Notwithstanding the foregoing, Contract has the right to rely on the adequacy and accuracy of the Drawings, Plans, Specifications and other Construction Documents in the performance of the Work.

### the request is made because a change in § 2.2 Evidence of the Owner's Financial Arrangements

...

the Work materially changes the Contract Sum under (3) above, the Contractor may immediately stop only that portion of the Work affected by the change until reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the Contractor's reasonable costs of shutdown, delay and start-up, plus interest as provided in the Contract Documents.§ 2.2.1 Pursuant to the requirements of Texas Business and Commerce Code

section 56.054(e)(3), the Owner represents that funds are available and have been authorized for the full contract amount of the Work.

...

# § 2.2.2 [Paragraph Deleted.]

••••

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not materially vary such financial arrangements without prior notice to the Contractor.[Paragraph Deleted.]

••••

**§ 2.2.4** Where the Owner has designated information furnished under this Section 2.2 as "confidential," the Contractor shall keep the information confidential and shall not disclose it to any other person. However, the Contractor may disclose "confidential" information, after seven (7) days' notice to the Owner, where disclosure is required by law, including a subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court or arbitrator(s) order. The Contractor may also disclose "confidential" information to its employees, consultants, sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to know the content of such information solely and exclusively for the Project and who agree to maintain the confidentiality of such information.[Paragraph Deleted.]

....

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

•••

**§ 2.3.4** The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of information furnished by the <u>Owner but Owner</u>, save and except for the locations of utility lines, underground cables, pipes, and pipelines, and shall exercise proper precautions relating to the safe performance of the Work. Contractor further agrees to adhere to the Texas Utility Code Chapter 251 regarding underground facility damage prevention and safety, and the regulations of Texas 811.

•••

§ 2.3.5 The Owner shall furnish information Information or services required of the Owner by the Contract Documents with reasonable promptness. shall be furnished by the Owner within a reasonable time following actual receipt of a written request.

•••

The Owner shall also furnish any other information or services under the § 2.3.6 The Contractor, Owner and Architect shall agree on an appropriate quantity of drawings and specifications to be printed and distributed for bidding purposes. The drawings shall be provided by the Architect and paid for by the Owner.

# PAGE 16

Owner's control and relevant to the Contractor's performance of the Work with reasonable promptness after receiving the Contractor's written request for such information or services. § 2.3.7 Owner's personnel may, but are not required to be present at the construction site during progress of the Work to assist the Architect in the

performance of his duties, and to verify the Contractor's record of the number of workmen employed on the Work, their occupational classification, the

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2 time each is engaged in the Work, and the equipment used in the performance of the Work for purpose of verification of Contractor's Applications for Payment.

### ...

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner may issue a written order to Work nonconforming or defective Work as required by Section 12.2, or fails to complete the Work on time as required by Article 3 of the Agreement or is in default of any of its material obligations hereunder, the Owner, by a written order signed by an agent specifically so empowered by the Owner, may order the Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a-any duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by Section 6.1.3. entity. This right shall be in addition to, and not in restriction of, the Owner's right under Section 12.2.

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within a ten-day three-day period after receipt of written notice from the Owner to commence and continue correction of such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to prior approval of the Architect and the Architect The Architect or Owner may, pursuant to Section 9.5.1, withhold or nullify a Certificate for Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of correcting such deficiencies, including Owner's expenses and compensation for the Architect's additional services services, if any, made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to Article 15.

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have express authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the Contractor or the Contractor's Construction Manager or the Construction Manager's authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.a good and workmanlike manner except to the extent the Contract Documents expressly specify a higher degree of finish or workmanship.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract Documents either by activities or duties of the Owner or Owner's consultants, if applicable, conducted in accordance with the Contract Documents or activities or duties of the Architect in the Architect's administration of

the Contract, or by tests, inspections or approvals required or performed by persons or entities other than the Contractor.

....

§ 3.1.4 The Contractor represents and warrants the following to the Owner (in addition to the other representations and warranties contained in the Contract Documents), as an inducement to the Owner to execute this Contract, which representations and warranties shall survive the execution and delivery of the Contract and the Final Completion of the Work:

...

- that it is financially solvent, able to pay its debts as they mature, and possessed of sufficient working capital to complete the Work and perform its obligations under the Contract Documents;
- that it is able to furnish the tools, materials, supplies, equipment and labor required to timely complete the Work and perform its obligations hereunder and has sufficient experience and competence to do so;

## **PAGE 17**

.3 that it is authorized to do business in the State where the Project is located and properly licensed by all necessary governmental, public, and quasi-public authorities having jurisdiction over it, the Work, or the site of the Project; and

...

.4 that the execution of the Contract and its performance thereof are within its duly-authorized powers.

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become generally familiar with local conditions under which the Work is to be performed, and correlated personal observations with requirements of the Contract Documents. The Contractor and each Subcontractor shall evaluate and satisfy themselves as to the conditions and limitations under which the Work is to be performed, including without limitation: (1) the location, condition, layout and nature of the Project site and surrounding areas, (2) generally prevailing climatic conditions, (3) anticipated labor supply and costs, (4) availability and cost of materials, tools and equipment, and (5) other similar issues. The Owner assumes no responsibility or liability for the physical condition or safety of the Project site or any improvements located on the Project site, or for price escalations in the marketplace. The Contractor shall be solely responsible for providing a safe place for the performance of the Work. The Owner shall not be required to make any adjustment in either the Contract Sum or Contract Time in connection with any failure by the Contractor or any Subcontractor to comply with the requirements of this Section. The Contractor represents and warrants by submission of a Proposal that he has carefully examined the Contract Documents, any soil test reports, drainage studies, geotechnical or other reports that have been provided to it, and all visible characteristic at the site of the Work, and that, from his own investigations, he has satisfied himself as to the nature and location of the Work, the character, quality and quantity of visible surface and subsurface materials likely to be encountered, the character of equipment and other facilities needed for the performance of the Work, the general and local conditions and all other materials which may in any way affect the Work or its performance. Should the Contractor find discrepancies, omissions or conflicts within the Contract Documents, or be in doubt as to

their meaning, the Contractor shall at once notify in writing the Architect and Owner, and Architect will issue a written addendum to all parties that is consistent with the Owner's Scope of the Work. The Contractor shall not be entitled to any additional time or compensation for Contractor's failure to visit the site, or for any additional Work caused by the Contractor's fault, by improper construction, or by Contractor's failure to visit the site or to carefully study and compare the Contract Documents prior to execution of the Work.

....

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor's review is made in the Contractor's capacity as a contractor and not as a licensed design professional, unless otherwise specifically provided in the Contract Documents. Contractor shall not knowingly perform any Work involving an error, inconsistency, or omission without further instructions to Contractor or revised Construction Documents from the Architect.

...

- .1 The exactness of grades, elevations, dimensions, or locations given on any Drawings issued by the Architect, or the Work installed by other contractors, is not guaranteed by the Architect or the Owner.
- .2 The Contractor shall, therefore, satisfy itself as to the accuracy of all grades, elevations, dimensions, and locations. In all cases of interconnection of its Work with existing or other Work, it shall verify at the site all dimensions relating to such existing or other Work. Any errors due to the Contractor's failure to so verify all such grades, elevations, dimensions, or locations shall be promptly rectified by the Contractor without any additional cost to the Owner.

§ 3.2.3 The Contractor is not Neither the Owner nor the Contractor is required to ascertain that the Contract Documents are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for information in such form as the Architect may require.

# **PAGE 18**

§ 3.2.4 If the Contractor has knowledge that any of the products or systems specified will perform in a manner that will limit the Contractor's ability to satisfactorily perform the Work or to honor his warranty, or will result in a limitation of or interference with the Owner's intended use, then the Contractor shall promptly notify the Architect and Owner in writing, providing substantiation for his position. Any necessary changes, including substitution of materials, shall be accomplished by appropriate Modification. If the Contractor believes that additional cost or time is involved because of clarifications or instructions the Architect issues in response to the Contractor's notices or requests for information pursuant to Sections 3.2.2 or 3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as would have been avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor shall not Contractor shall take field measurements, verify field conditions, and shall carefully compare them to the Construction Documents. The Contractor shall be liable to the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules

and regulations, and lawful orders of public authorities authorities when the Contractor, through the exercise of reasonable diligence, recognized such error, inconsistency, omission or difference and failed to report it to the Architect. Contractor shall not be entitled to additional compensation for additional Work caused by Contractor's failure to carefully study and compare the Construction Documents prior to the execution of the Work.

### ....

§ 3.2.5 Notwithstanding the delivery of a survey or other documents by the Owner, Contractor shall use reasonable efforts to perform all Work in such a manner so as to avoid damaging any utility lines, cables, pipes, or pipelines on the property. Contractor shall be responsible for, and shall repair at Contractor's own expense, any damage done to lines, cables, pipes, and pipelines identified to Contractor.

....

§ 3.2.6 While the Contractor is entitled to rely on the completeness and accuracy of the Contract Documents, the Owner makes no warranty as to the completeness or accuracy of the Contract Documents, either express or implied. Execution of the Contract by the Contractor is a representation that the Contractor has thoroughly reviewed and become familiar with the Contract Documents and that the Contractor is not aware of any errors, inconsistencies or omissions in the Contract Documents which would delay the Contractor in the performance of the Contract Work. Except as otherwise provided herein, the Contractor shall not be entitled to any damages or increase in the Contract Amount due to delays or disruptions to the Work. This limitation on damages is further subject to the limitations set forth in Section 15.1.7.

....

§ 3.2.7 The Owner shall be entitled to deduct from the Contract Sum amounts paid to the Architect for the Architect to evaluate and respond to the Contractor's request for information, where such information was available to the Contractor from a careful study and comparison of the Contract Documents, field conditions, other Owner provided information, Contractor prepared coordination drawings, or prior Project correspondence or documentation.

§ 3.2.8 The Contractor shall use the AIA Document G716-2004 "REQUEST FOR INFORMATION" (RFI) form unless otherwise provided in the Contract Documents. The Contractor shall keep a log of all RFI's submitted and number the RFI's consecutively beginning with the number 1.

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor's best skill and attention. The Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the Contract Documents give specific instructions concerning construction means, methods, techniques, sequences, or procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means, methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect shall evaluate the proposed alternative solely for conformance with the design intent for the completed construction. Unless the Architect objects in writing to the Contractor's proposed alternative, the Contractor shall perform the Work using its alternative means, methods, techniques, sequences, or procedures.

# **PAGE 19**

§ 3.3.1.1 The Contractor shall assign a superintendent who shall make decisions in behalf of the Contractor and its Subcontractors. The superintendent shall be on the Project, in this capacity, at all times while Work on the Project is in progress.

§ 3.3.4 Contractor shall bear responsibility for design and execution of acceptable trenching and shoring procedures, in accordance with Texas Government Code, Section 2166.303 and Texas Health and Safety Code, chapter C, Sections 756.021, et seq.

....

...

§ 3.3.5 It is understood and agreed that the relationship of Contractor to Owner shall be that of an independent Contractor. Nothing contained herein or inferable herefrom shall be deemed or construed to (1) make Contractor the agent, servant, or employee of the Owner, or (2) create any partnership, joint venture, or other association between Owner and Contractor. Any direction or instruction by Owner in respect of the Work shall relate to the results the Owner desires to obtain from the Work, and shall in no way affect Contractor's independent contractor status as described herein.

§ 3.3.6 The Contractor shall review contractor safety programs, procedures, and precautions in connection with performance of the Work. However, the Contractor's duties shall not relieve any Subcontractor(s) or any other person or entity (e.g. a supplier) including any person or entity with whom the Contractor does not have a contractual relationship, of their responsibility or liability relative to compliance with all applicable federal, state and local laws, rules, regulations, and ordinances which shall include the obligation to provide for the safety of their employees, persons, and property and their requirements to maintain a work environment free of recognized hazards. The foregoing notwithstanding, the requirements of this Section are not intended to impose upon the Contractor any additional obligations that the Contractor would not have under any applicable state or federal laws including, but not limited to, any rules, regulations, or statutes pertaining to the Occupational Safety and Health Administration.

....

§ 3.3.7 Contractor acknowledges that the Work may be performed in connection with an educational facility which is currently occupied and in use. It is imperative that Contractor's operations and the performance of the Work not interfere with, interrupt, disturb, or disrupt Owner's normal operations or facilities. Contractor agrees to and shall comply with all rules, regulations and requirements of the Owner and the school campus on which the Work is to be performed and shall take all steps necessary to protect and guard the safety of the employees, students and invitees of Owner. Contractor shall exercise the utmost skill and judgment to ensure that continuing construction activity will not interfere with the use, occupancy and quiet enjoyment of facilities in use on the site. Contractor recognizes that the ongoing activities in proximity with its construction activities shall result in the need for prompt and effective coordination of its services with those involved in the ongoing utilization of the premises. Such coordination and adequate site access shall be the responsibility of Contractor. Contractor understands and accepts the difficulties and costs associated with working in an existing facility and the potential delays and disruptions in its Work and has included such items in the Contract Time and the Contract Sum. The Contractor shall perform all the Work in such a manner as to cause minimum interference with the operations of the Owner and other contractors and Subcontractors on the site, and shall take, and cause the Contractor's and its Subcontractor's employees, agents, licensees and permittees to take all necessary precautions to protect the Work and the site and all persons and property thereon from damage or injury.

§ 3.3.8 Representatives of the Owner, Contractor, and Architect shall meet periodically at mutually agreed upon intervals, for the purpose of establishing procedures to facilitate cooperation, communication, and timely responses among the participants. By participating in this arrangement, the parties do not intend to create additional contractual obligations or modify the legal relationships which may otherwise exist.

# **PAGE 20**

§ 3.3.9 The Owner may require that the Contractor use and/or respond to certain Owner-furnished forms or inquiries during the course of the Project. From time to time, there may be future revisions, changes, additions or deletions to these forms. The fact that the Owner modifies and increases reasonable reporting requirements shall not serve as the basis for a claim for additional time or compensation by the Contractor.

...

§ 3.3.10 In the event Contractor shall fall behind schedule at any time, for any reason, Owner shall be entitled to direct acceleration or resequencing of the Work to bring the Work back on scheduled. Contractor shall be entitled to compensation from the Construction Contingency only if the failure to keep the construction schedule is not due to the Contractor's negligent failure to adhere to this Contract, and in such event if such contingency funds are exhausted, pursuant to Change Order, for such acceleration only (a) to the extent necessitated by excusable delays, and (b) to the extent of premium pay and additional equipment cost actually incurred by Contractor. In the event Contractor determines that he Scheduled Completion Date cannot be met by resequencing the Work, then Contractor shall immediately provide to the Owner, and in any event within seven (7) days after the date of receipt of any request by Owner for resequencing or acceleration, a plan to complete the Work in the shortest possible time. No approval by the Owner of any plan for resequencing or acceleration of the Work submitted by Contractor pursuant to this paragraph shall constitute a waiver by Owner of any damages or losses which Owner may suffer by reason of such resequencing or the failure of Contractor to meet the Scheduled Completion Date.

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent and whether or not-incorporated or to be incorporated in the Work. The Contractor shall pay fees for public or private water, gas, electrical and other utility service at the site. The Contractor shall secure and arrange for all necessary utility connections.

# § 3.4.2 Except 3.4.1.1 PREVAILING WAGES

The Project is subject to the Texas Government Code, Chapter 2258, Prevailing Wage Rates. This statute requires the Contractor and any Subcontractor to pay not less than the prevailing rates of per diem wages in the locality at the time of construction to all laborers, workmen, and mechanics employed by them in the execution of the contract.

in the case of minor changes in the Work approved § 3.4.1.2 In accordance therewith, the Owner has established a scale of prevailing wages which is incorporated in the Project specifications, and not less than this established scale

must be paid on the Project. Any workers not included in the schedule shall be properly classified and paid not less than the rate of wages prevailing in the locality of the Work at the time of construction.

§ 3.4.1.3 A Contractor or Subcontractor who violates the provisions of Sections 3.4.1.1 or 3.4.1.2 shall pay to Owner the sum of Sixty Dollars and No/100 (\$60.00) for each worker employed for each calendar day or part of the day that the worker is paid less than the wage rate stipulated in the scale of prevailing wages applicable to this Project, as required by Texas Government Code Section 2258.023(b).

....

§ 3.4.2.1 After evaluation by the Architect, substitutions and alternates may be rejected without explanation and will be considered only under one or more of the following conditions: (i) the proposal is required for compliance with interpretation of code requirements or insurance regulations then existing; (ii) specified products are unavailable through no fault of the Contractor; and (iii) when in the judgment of the Owner or the Architect, a substitution would be substantially in the Owner's best interests, in terms of cost, time, or other considerations.

...

the Architect in accordance with Section 3.12.8 or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the consent of § 3.4.2.2 The Contractor must submit to the Architect and the Owner (i) a full explanation of the proposed substitution and submittal of all supporting data, including technical information, catalog cuts, warranties, test results, installation instructions, operating procedures, and other information necessary for a complete evaluation of the substitution; (ii) a written explanation of the reasons the substitution is necessary, including the benefits to the Owner and the Work in the event the substitution is acceptable; (iii) the adjustment, if any, in the Contract Sum; (iv) the adjustment, if any, in the time of completion of the Contract and the construction schedule; and (v) an affidavit stating the (a) the proposed substitution confirms to and meets all the requirements of the pertinent Specifications and the requirements shown on the Drawings, and (b) the Contractor accepts the warranty and correction obligations in connection with the proposed substitution as if originally specified by the Architect. Proposals for substitutions shall be submitted in triplicate to the Architect in sufficient time to allow the Architect no less than twenty-one (21) working days for review. No substitutions will be considered or allowed without the Contractor's submittal of complete substantiating data and information as stated hereinbefore.

# PAGE 21

the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction Change Directive. § 3.4.2.3 Whether or not any proposed substitution is accepted by the Owner or the Architect, the Contractor shall reimburse the Owner for any fees charged by the Architect or other consultants for evaluating each proposed substitute.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor's employees and other persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly skilled in tasks assigned to them. The Contractor shall be responsible for the actions of Contractor's forces, Subcontractor's forces and all tiers of Sub-subcontractor's forces. The Contractor recognizes that the Project Site is a public school campus, and will prohibit the possession or use of alcohol, controlled stances, tobacco, and any prohibited weapons on the Project Site and shall require adequate dress of the Contractor's forces consistent with the nature of the Work being performed, including wearing shirts at all times. Sexual harassment of employees of the Contractor or employees or students of the Owner by employees of the Contractor is strictly forbidden. Any

employee of the Contractor who is found to have engaged in such conduct shall be subject to appropriate disciplinary action by the Contractor, including removal from the job site.

§ 3.4.4 The Contractor shall only employ or use labor in connection with the Work capable of working harmoniously with all trades, crafts, and any other individuals associated with the Project.

•••

§ 3.4.5 Contractor will obtain all required national Criminal History Record Information ("CHRI"), pursuant to Texas Education Code section 22.0834 and Texas Government Code 411.0845, on all employees, subcontractors of every tier ("Subcontractor"), Subcontractor's employees, independent contractors, applicants, agents, or consultants, if (1) the person will have continuing duties related to the Project and (2) the duties are or will be performed on Owner's property and the person(s) will or may have direct contact with students ("Covered Employee"). Contractor shall assume all expenses for obtaining CHRI. Any Covered Employee shall be disqualified and prohibited from performing any contract duties or services if that that Covered Employee has been convicted of one of the following offenses, if at the time of the offence the victim was under eighteen (18) or enrolled in a public school: (a) a felony offense under Title 5, Texas Penal Code; (b) an offense for which a defendant is required to register as a sex offender under Chapter 62, Texas Code of Criminal Procedure; or (c) an equivalent offense to (a) or (b) under federal law or the laws of another state ("Disqualifying Criminal History"). The Contractor shall certify to the Owner in writing that it has complied with this section and that none of its Covered Employees have a Disqualifying Criminal History on a form provided by the Owner. Contractor agrees that if it receives information that a Covered Employee is arrested or convicted for any of the Disqualifying Criminal History offenses during the performance of this contract, Contractor will immediately remove the Covered Employee from Owner's property or other location where students are regularly present, and notify the Owner of said removal within three (3) days of doing so. Contractor understands that any failure to comply with the requirements of this section may be grounds for termination of the contract. Instructions for complying with CHRI requirements are available from the Owner.

§ 3.4.6 On request of Owner, Contractor shall provide all necessary identifying information to allow Owner to obtain criminal history record information for covered employees of the Contractor and all subcontractors. Contractor shall update this list on Owner's request.

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants that the Work shall be performed in a good and workmanlike manner, continuously and diligently in accordance with generally accepted standards of construction and will conform to the requirements of the Contract Documents and will be free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or equipment not conforming to these requirements may be considered defective. The Contractor's warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, maintenance (unless such maintenance is Contractor's responsibility), improper operation, or normal wear and tear and normal usage. usage, but such exclusions shall only apply after Owner has taken occupancy of the damaged or defective point of the Project. If required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

## **PAGE 22**

§ 3.6 Taxes 3.5.3 The Contractor agrees to assign to the Owner at the Time of Final Completion of the Work any and all manufacturer's warranties relating to materials and labor used in the Work and further agrees to perform the Work in such manner so as to preserve any and all such manufacturer's warranties. As a condition precedent to final payment, the Contractor shall submit to Owner a complete set of warranties from contractors, manufacturers, or suppliers as appropriate, and executed by Contractor as required, with a warranty commencement date as required by the Contract Documents. Further, Contractor shall certify that the Project has be constructed in general conformance with the Architect's plans, specification, and Construction Documents, as may have been modified from time to time pursuant to the terms of the Contract Documents. Contractor shall also fully complete a "Certification of Project Completions" as required by 19 Texas Administrative Code Section 61.1036.

### ...

§ 3.5.4 Contractor's express warranty herein shall be in addition to, and not in lieu of, any other remedies Owner may have under this Agreement, at law, or in equity for defective Work.

### ....

§ 3.5.5 The warranties provided in Section 3.5 shall be in addition to and not in limitation of any other warranty or remedy required by law or by the Contract Documents, and such warranty shall be interpreted to require Contractor to replace defective materials and equipment and re-execute defective Work which is disclosed to the Contractor by the Owner within a period of one (1) year after Substantial Completion of the entire Work or if latent defect, within one (1) year after discovery thereof by Owner.

### ....

The Contractor shall pay sales, consumer, use and similar taxes § 3.5.6 The Contractor shall issue in writing to the Owner as a condition precedent to final payment a "General Warranty" reflecting the terms and conditions of Sections 3.5.2 and 3.5.3 for all Work under the Contract Documents. This General Warranty shall be assignable. Submittal of all warranties and guarantees are required as a prerequisite to the final payment.

for the Work provided by the Contractor that are legally enacted when bids are received § 3.5.7 Except when a longer warranty time is specifically called for in the Specification Sections or is otherwise provided by law, the General Warranty shall be for twelve (12) months and shall be in form and content otherwise satisfactory to the Owner. Contractor acknowledges that the Project may involve construction work on more than one (1) building for the Owner. Each building, or approved phase of each building, may have its own, separate, and independent date of Substantial Completion or Final Completion. Contractor shall maintain a complete and accurate schedule of the dates of Substantial Completion, dates upon which the one (1) year warranty on each phase or building which is substantially complete will expire, and dates of Final Completion. Contractor agrees to provide notice of the warranty expiration date to Owner and Architect at least one (1) month prior to the expiration of the one (1) year warranty period on each building or each phase of the building which has been substantially completed. Prior to termination of the one (1) year warranty period, Contractor shall accompany the Owner and Architect on reinspection of the building and be responsible for correcting any reasonable additional deficiencies not caused by the Owner or by the use of the building which are observed or reported during the reinspection. For extended warranties required by various sections, i.e. roofing, compressors, mechanical equipment, Owner will notify the Contractor of deficiencies and Contractor shall start remedying these defects within three (3) days of initial notification from Owner. Contractor shall prosecute the Work without interruption until accepted by the Owner and the Architect, even though such prosecution should extend beyond the limit of the warranty period. If Contractor fails to provide notice of the expiration of the one (1) year warranty period at least one (1) month prior to the expiration date, Contractor's warranty obligations described in this Section shall continue until such inspection is conducted and any deficiencies found in the inspection corrected.

or negotiations concluded, whether or § 3.5.8 Warranties shall become effective on a date established by the Owner and Architect in accordance with the Contract Documents. This date shall be the date of Substantial Completion of the entire Work, unless otherwise provided in any Certificate of Partial Substantial Completion approved by the parties, except for Work to be completed or corrected after the date of Substantial Completion and prior to final payment. Warranties for Work to be completed or corrected after the date of Substantial Completion and prior to final payment shall become effective on the later of the date the Work is completed or corrected and accepted by the Owner and Architect or the date of final payment.

# **PAGE 23**

# § 3.6 Taxes

not yet effective or merely scheduled to go into effect. The Contract does not include in the Contract Price or any Modification any amount for sales, use, or similar taxes for which (1) a Texas independent school district is exempt, and (2) the Owner has provided the Contractor with a tax exemption certificate or other documentation necessary to establish the Owner's exemption from such taxes.

....

§ 3.7.2 The Contractor shall comply with and give notices required by 3.7.1.2 The Contractor shall pay directly all temporary utility charges should the Work be for new construction, tap charges, and water meter charges, with reimbursement from Owner. After consultation with the Owner, the Contractor shall also obtain all permits and approvals, and pay all fees and expenses, if any, associated with National Pollutant Discharge Elimination System (NPDES) regulations administered by the Environmental Protection Agency (EPA) and local authorities, if applicable, that require completion of documentation and/or acquisition of a "Land Disturbing Activities Permit" for the Project. Also, after consultation with the Owner, the Contractor shall obtain all permits and approvals, and pay all fees and expenses, if any, associated with Storm Water Pollution Prevention and Pollution Control Plan (SWPPP) regulations administered by the Texas Commission on Environmental Quality (TCEQ) and local authorities. Contractor's obligations under this Section may or may not require it to obtain or perform engineering services during the pre-construction phase to prepare proper drainage for the construction sites. Any drainage alterations made by Contractor during the construction process, which require the issuance of a permit, shall be at Contractor's sole cost. Reimbursable expenses shall not include any fines or penalties assessed against the Contractor, Contractor's subcontractors, the Project, or the Owner if such fines and penalties are assessed due to Contractor's negligence in the performance of the Work.

applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities applicable to performance of the Work.§ 3.7.2 In performing its obligations hereunder, the Contractor shall fully comply with all applicable laws, ordinances, rules, regulations, lawful orders and decrees of all applicable authorities, and when requested shall furnish evidence satisfactory to the owner of such compliance.

§ 3.7.3 If the Contractor performs Work knowing when Contractor through the exercise of reasonable diligence knows it to be contrary to applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such Work and shall bear the costs attributable to correction. The Contractor agrees to indemnify, defend and hold harmless the Owner, its trustees, officers, representatives, agents and employees from and against all claims, fines, penalties, or liabilities from or

arising out of such Work, or based upon the actual or asserted violation of any laws, ordinances, rules, regulations, the Contract Documents, orders or decrees applicable to such Work.

### ....

### § 3.7.4 Concealed or Unknown ConditionsConditions. Claims for Concealed or Unknown Conditions.

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for in the Contract Documents, the Contractor shall promptly provide notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days after first observance. The Contractor shall be responsible for reviewing and adhering to the information furnished to Contractor by Owner, including any surveys or geotechnical reports. If conditions are encountered at the site which are concealed physical conditions which were not known to the Contractor and which differ substantially from those indicated in the Contract Documents, then the Contractor shall notify in writing the Owner and the Architect of such conditions and a recommended resolution promptly before conditions are disturbed, and in no event less than three (3) days after first observation of the conditions. The Architect will promptly investigate such conditions and, if the Architect determines that they differ materially and cause an increase or decrease in the and report its findings to the Owner. To the extent such conditions cause an increase or decrease to Contractor's cost of, or time required for, performance of any part of the Work, will recommend that an equitable adjustment be made in-Contractor may request and may be entitled to an equitable adjustment to the Contract Sum or Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect's determination or recommendation, that party may submit a Claim as provided in Owner and the Contractor cannot agree on an adjustment to the Contract Sum or Contract Time, the adjustment shall be subject to mediation pursuant to Article 15.

### PAGE 24

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately suspend any operations that would affect them and shall notify the Owner and Architect. Architect in writing. Upon receipt of such notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.7.6 The Contractor shall also obtain all permits and approvals, and pay all fees and expenses, including, but not limited to, all temporary utility charges, tap charges, and water meter charges, (to be reimbursed as a cost of the work, and included in the Contract Sum approved by the Owner), if any, associated with National Pollutant Discharge Elimination System (NPDES) regulations administered by the Environmental Protection Agency (EPA) and local authorities, if applicable, that require completion of documentation and/or acquisition of a "Land Disturbing Activities Permit" for the Project. Contractor's obligations under this Section do not require it to perform engineering services during the pre-construction phase to prepare proper drainage for the construction sites. However, any drainage alterations made by Contractor during the construction process which require the issuance of a permit shall be at Contractor's sole cost.

Additions and Deletions Report for AIA Document A201® - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects,' "AIA." the AIA Logo. "A201." and 23 "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

§ 3.7.7 The Contractor shall certify in writing that no materials used in the Work contain lead or asbestos materials in them in excess of amounts allowed by Local/State standards, laws, codes, rules and regulations; the Federal Environmental Protection Agency (EPA) standards and/or the Federal Occupational Safety and Health Administration (OSHA) standards, whichever is most restrictive. The Contractor shall provide this written certification as part of submittals under the Section in the Instruments of Service related to Contract Closeout.

- .1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all required taxes, site, less applicable trade discounts;
- .3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly by Change Order. accordingly. The amount of the Change Order adjustment shall reflect (1) the difference between actual costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor's costs under Section 3.8.2.2.

**§ 3.8.3** Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. within such time as is reasonably specified by the Contractor as necessary to avoid delay in the Work.

•••

§ 3.8.4 When performing Work under allowances, where reasonably possible, Contractor shall solicit and receive no fewer than three (3) written proposals and shall provide the Work as directed by the Architect, upon Owner's written approval, on the basis of the best value for the Owner.

### ...

**§ 3.9.1** The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at the Project site during performance of the Work. The superintendent shall represent the Contractor, and communications given to the superintendent shall be as binding as if given to the Contractor. <u>The Contractor shall</u> not replace the Superintendent prior to Final Completion of the Work unless (1) the Superintendent shall cease to be employed by the Contractor or its subsidiaries or affiliated companies, or (2) the Owner agrees to such replacement. <u>The Superintendent may not be employed on any other project prior to Final Completion of the Work. From</u> Substantial Completion to Final Completion, the Superintendent shall be on-site as necessary to ensure that Final Completion occurs within thirty (30) days of Substantial Completion.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the name and qualifications Contractor shall furnish a list to the Architect of all engineers, consultants, jobsite superintendents, Subcontractors and suppliers involved in construction. The Architect shall provide such information to the Owner.

•••

of a proposed superintendent. Within 14 days of receipt of the information, the Architect may notify .1 The Owner may reject or require removal of any engineer, consultant, job superintendent, or employee of the Contractor, Subcontractor or Sub-subcontractor involved in the Project.

# PAGE 25

the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed superintendent or (2) requires additional time for review. Failure of <u>2</u> Contractor shall provide an adequate staff for the proper coordination and expedition of the Work. Owner reserves the right to require Contractor to dismiss from the Work any employee or employees that Owner may deem incompetent, careless, insubordinate, or in violation of any provision in these Contract Documents. This provision is applicable to Subcontractors, Sub-subcontractors and their employees.

the Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection..3 The Owner reserves the right to utilize one or more of its employees to function in the capacity of the Owner's inspector, whose primary function will be daily inspections, checking pay requests, construction timelines, and storage of supplies and materials.

•••

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made reasonable and timely objection. The Contractor shall not change the superintendent without the Owner's consent, which shall not unreasonably be withheld or delayed. Owner shall be notified not less than twenty-four (24) hours before any time that superintendent will not be present at the site for any reason except illness. If the reason is due to illness, then Owner shall be notified at the beginning of that day. Owner shall be notified of the identity of the acting superintendent. In the event the superintendent is absent from the site and notice has not been provided nor has an acting superintendent been assigned to the Work, the Contractor is subject to being back charged in the amount of TWO HUNDRED FIFTY AND NO/100 DOLLARS (\$250.00) for each day.

....

**§ 3.10.1** The Contractor, promptly after being awarded the Contract, shall <u>prepare and</u> submit for the Owner's and Architect's information a Contractor's construction schedule for the Work. The schedule shall contain detail appropriate for the Project, including (1) contractor's initial constructions schedule for the Work utilizing critical path method scheduling techniques. The initial schedule shall not exceed the time limits set forth in the Contract Documents and shall not interfere with the operation of Owner's existing facilities and operations without Owner's prior written approval. The initial schedule shall thereafter be updated on a monthly basis and submitted with each application for payment. The receipt of an updated schedule with each application for payment shall be a condition precedent to the Owner's duty to make any payment pursuant to Article 9.6.

..

- the date of commencement of the Work, interim schedule milestone dates, and the date of Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the <u>.1</u> Each schedule shall break the Work into a sufficient number of activities to facilitate the efficient use of critical path method scheduling by the Contractor, Owner, and Architect. Each schedule activity shall be assigned a cost value consistent with the Schedule of Values so as to allow the Owner and Contractor to project case flow for the Project.
- ••••
- .2 Each schedule shall include activities representing manufacturing, fabrication, or ordering lead time for materials, equipment, or other items for which the Architect is required to review submittals, shop drawings, product data, or samples.

...

for completion of each portion.3 Each schedule, other than the initial schedule, shall indicate the activities, or portions thereof, which have been completed; shall reflect the actual time for completion of such activities; and shall reflect any changes to the sequence or planned duration of all activities.

of the Work. The schedule shall provide for the orderly progression of the Work to completion and shall not exceed time limits current under the Contract Documents..4 If any updated schedule exceeds the time limits set forth in the Contract Documents for completion of the Work, the Contractor shall include with the updated schedule a statement of the reasons for the anticipated delay in completion of the Work and the Contractor's planned course of action for completing the Work within the time limits set forth in the Contract Documents. If the Contractor asserts that the failure of the Owner or the Architect to provide information to the Contractor is the reason for anticipated delay in completion, the Contractor shall also specify what information is required from the Owner or Architect.

...

- .5 Neither the Owner or the Contractor shall have exclusive ownership of float time in the schedule, and all float time shall inure to the benefit of the Project. The schedule shall be revised at appropriate intervals as required Contractor agrees to use its best efforts not to sequence the Work or assign activity durations so as to produce a schedule in which more than one-fourth of the remaining activities have no float time.
- by the conditions of the Work and Project. 6 Submission of any schedule under this Contract constitutes a representation by the Contractor that: (1) the schedule represents the sequence in which the Contractor intends to prosecute the remaining Work; (2) the schedule represents the actual sequence and durations used to prosecute the completed Work; (3) that to the best of its knowledge and belief the Contractor is able to complete the remaining Work in the sequence and time indicated; and, (4) that the Contractor intends to complete the remaining Work in the sequence and time indicated.

# PAGE 26

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current submittal schedule, shall prepare and submittal schedule for the Architect's approval. The Architect's approval shall not be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor's construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to submit a submittal schedule, schedule or fails to provide submittals in accordance with the approved submittal schedule, the Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time required for review of submittals.

...

...

§ 3.10.3 Upon review and acceptance by the Owner and the Architect of the Milestone Dates, the construction schedule shall be deemed part of the Contract Documents. If not accepted, the construction schedule shall be promptly revised by the Contractor in accordance with the recommendations of the Owner and the Architect and resubmitted for acceptance. The Contractor shall monitor the progress of the Work for conformance with the requirements of the construction schedule and shall promptly advise the Owner of any delays or potential delays. The accepted construction schedule shall be updated to reflect actual conditions. In the event any progress report indicates any delays, the Contractor shall propose an affirmative plan to correct the delay, including overtime and/or additional labor, if necessary. In no event shall any progress report constitute an adjustment in the Contract Time, any Milestone Date, or the Contract Sum unless any such adjustment is agreed to by the Owner and authorized pursuant to Change Order.

The Contractor shall perform § 3.10.4 The Contractor shall hold weekly progress meetings at the Project Site, or at such other time and frequency as are acceptable to the Owner. Progress of the work shall be reported at said

meetings with reference to Contractor's construction schedule. The Contractor shall submit to the Architect with each monthly application for payment a copy of the progress schedule showing all modifications required and shall take whatever corrective action is necessary to assure that the project completion schedule is met at no additional cost to Owner, except as allowed herein. In the event that Contractor shall fall behind schedule at any time, Contractor shall develop and deliver a recovery plan to the Owner with a recovery schedule and a program describing the additional manpower, overtime, material expediting, resequencing of the Work and other steps Contractor shall take to meet the requirements of the Contract. Contractor shall not be entitled to compensation from the Owner or any increase in the Contract Sum for the schedule recovery efforts. No approval or consent by the Owner of any plan for resequencing or acceleration of the Work submitted by Contractor shall constitute a waiver by Owner of any damages or losses which Owner may suffer by reason of such resequencing or the failure of Contractor to meet the Substantial Completion Date or the Final Completion Date.

•••

§ 3.10.5 In the event the Owner determines that the performance of the Work has not progressed or reached the level of completion required by the Contract Documents, the Owner shall have the right to order the Contractor to take corrective measures necessary to expedite the progress of construction, including, without limitations, (i) working additional shifts of overtime, (ii) supplying additional manpower, equipment and facilities, and (iii) other similar measures (hereinafter referred to collectively as "Extraordinary Measures"). Such Extraordinary Measures shall continue until the progress of the Work complies with the stage of completion required by the Contract Documents. The Owner's right to require Extraordinary Measures is solely for the purpose of ensuring the Contractor's compliance with the construction schedule.

....

...

in general accordance.1 The Contractor shall not be entitled to an adjustment in the Contract Sum in connection with Extraordinary Measures required by the Owner under or pursuant to this Subparagraph 3.10.5.

.2 The Owner may exercise the rights furnished the Owner under or pursuant to this Subparagraph 3.10.5 as frequently as the Owner deems necessary to ensure that the Contractor's performance of the Work will comply with the most recent any Milestone Date or completion date set forth in the Contract Documents.

....

schedules submitted § 3.10.6 If reasonably required by Owner, Contractor shall also prepare and furnish project cash flow projections, manning data for critical activities, and schedules for the purchase and delivery of all critical equipment and material, together with periodic updating thereof.

••••

to the Owner and Architect.§ 3.10.7 The Contractor shall recommend to the Owner and to the Architect a schedule for procurement of long-lead time items which will constitute part of the Work as required to meet the Project schedule. If such long-lead time items are procured by the Owner, they shall be procured on terms and conditions as recommended by the Contractor. Upon the Owner's acceptance of the Contractor's Stipulated Sum proposal, all contracts previously entered into by Owner shall be assigned by Owner to the Contractor who shall accept responsibility for such contracts as if it had initially entered into such contracts. Contractor shall expedite the delivery of long-lead time items. The Contractor shall receive and protect all Owner supplied material.

# PAGE 27

The Contractor shall maintain and make available, at the Project site, the Contract Construction Documents, including Change Orders, Construction Change Directives, field test records (including environmental inspection and test records), inspection certificates or records, manufacturers' certificates, and other Modifications, in good order and marked currently to indicate field changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and similar required submittals. These shall be in electronic form or paper copy, available to the Architect and <del>Owner,</del> Owner at all times, and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as constructed.

§ 3.11.1 Contractor shall make available, at the Project site, job records, including, but not limited to, invoices, payment records, payroll records, daily reports, logs, diaries, and job meeting minutes, applicable to the Project. Contractor shall make such reports and records available to inspection by the Owner, Architect, or their respective agents.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of responsibility for deviations from the requirements of the Contract Documents by the Architect's approval of Shop Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product Data, Samples, or similar submittals, by the Architect's approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the absence of such written notice, the Architect's approval of a resubmission shall not apply to such revisions.

### **PAGE 28**

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon the adequacy and accuracy of the performance and design criteria provided specified in the Contract Documents. The Contractor shall cause such services or certifications to be provided by an appropriately licensed design professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or certified by such professional, if prepared by others, shall bear such professional's written approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services, certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents.

...

§ 3.12.10.3 The Architect's review of Contractor's submittals will be limited to one examination of an initial submittal and one (1) examination of a resubmittal. The Architect's review of additional submittals will be made only with the consent of the Owner after notification by the Architect. The Owner shall be entitled to deduct from the Contract Sum amounts paid to the Architect for evaluation of such additional resubmittals.

...

§3.12.10.4 The Contractor shall submit complete drawings, data and samples to the Architect at least fifteen (15) days prior to the date the Contractor needs the reviewed submittals and samples returned. The Contractor shall be prepared to submit color samples on any key items (such as quarry tile, vinyl wall covering, etc.) within fifteen (15) days of the award of Subcontract(s). All color samples required for the Work shall be received within sixty (60) days of the date of the approval of the Contract Sum if the Project is an A101 project, or Guaranteed Maximum Price if the Project is an A133 project. Once samples of all key items are received, the Architect will finalize color selections.

### ...

§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably encumber the site with materials or equipment. The Contractor shall so conduct its operations as not to unreasonably interfere with traffic on public thoroughfares adjacent or near to the Project site.

§ 3.13.2 Only materials and equipment which are to be used directly in the Work shall be brought to and stored on the Project site by the Contractor. After equipment is no longer required for the Work, it shall be promptly removed from the Project site. Protection of construction material and equipment stored at the Project site from weather, theft, damage and all other adversity is solely the responsibility of the Contractor.

....

§ 3.13.3 Contractor shall ensure that the Work, at all times, is performed in a manner that affords Owner reasonable access, both vehicular and pedestrian, to the site of the Work and all adjacent areas. The Work shall be performed in such a manner that public areas adjacent to the Site of the Work shall be free from all debris, building material and equipment likely to cause hazardous conditions. Without limitation of any other provision of the Construction Documents, Contractor shall use its best efforts to minimize any interference with the occupancy or beneficial use of any area or building adjacent to the site of the Work, or the building, in the event of partial occupancy.

# **PAGE 29**

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make its parts fit together properly. Fitting and patching shall only be done with new products, and shall only be performed by those skilled in performing the original Work. All areas requiring cutting, fitting, or patching shall be restored to the condition existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

### ...

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by excavation. There shall be no cutting of structural elements unless specifically approved in writing by Architect or required by the Contract Documents. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or otherwise altering the Work.

...

Additions and Deletions Report for AIA Document A201® - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects, "AIA." the AIA Logo. "A201." and 29 'AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and rubbish caused by operations under the Contract. Contract and shall, not less than two times each week, clean up by removing rubbish, including old and surplus materials. Contractor shall provide on-site containers for the collection of waste materials, debris and rubbish, and dispose of all such materials at legal disposal areas away from the site. All cleaning operations shall be scheduled so as to ensure that contaminants resulting from the cleaning process will not fall on newly-coated or newly-painted surfaces. Immediately after unpacking materials, all packing case lumber or other packing materials, wrapping or other like flammable waste shall be collected and removed from the building and premises. At completion of the Work, the Contractor shall remove waste materials, rubbish, the Contractor's tools, construction equipment, machinery, and surplus materials from and about the Project.materials, and shall clean, sweep, mop, brush and polish, until no visible residue remains, the interior of the improvements or renovated areas, including but not limited to, any floors, carpeting, ducts, fixtures, and ventilation units operated during construction. Contractor shall clean exterior gutters, drainage, walkways, driveways and roofs of debris.

...

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so-so, and the Owner shall be entitled to reimbursement from the Contractor.

§ 3.15.3 The Contractor shall be responsible for damaged or broken glass, and at completion of the Work, shall replace such damaged or broken glass.

...

§ 3.15.4 The Contractor shall be responsible for the protection of the Work. Prior to the Architect's inspection for Substantial Completion, the Contractor shall clean exterior and interior surfaces exposed to view; remove temporary labels, stains, putty, soil, paint and foreign substances from all surfaces, including glass and painted surfaces; polish transparent and glossy surfaces; clean equipment and fixtures to a sanitary condition; replace air filters in mechanical equipment; clean roofs, gutters, and downspouts; remove obstructions and flush debris from drainage systems; clean site; sweep paved areas and rake clean other surfaces; remove trash and surplus materials from the site; clean and polish all floors; clean and polish all hardware; and repair all Work damaged during cleaning.

The Contractor shall provide the Owner and Architect Architect, and their designated representatives, with access to the Work in preparation and progress wherever located.

...

§ 3.16.1 Upon request of the Architect or Owner, the Contractor shall accompany the Architect or Owner on an inspection of the Work.

## **PAGE 30**

§ 3.18.1 TO THE FULLEST EXTENT PERMITTED BY LAW, CONTRACTOR WAIVES AND **RELEASES ALL CLAIMS AGAINST AND SHALL INDEMNIFY, DEFEND AND HOLD HARMLESS** THE OWNER, OWNER'S CONSULTANTS, THE ARCHITECT, THE ARCHITECT'S CONSULTANTS, AND THEIR RESPECTIVE AGENTS AND EMPLOYEES FROM AND AGAINST ALL CLAIMS, DAMAGES, LOSSES, AND EXPENSES, INCLUDING ATTORNEY'S FEES, ARISING OUT OF, OR **RESULTING FROM THE PERFORMANCE OF THE WORK, PROVIDED THAT ANY SUCH CLAIM,** DAMAGE, LOSS OR EXPENSE:(1) IS ATTRIBUTABLE TO BODILY OR PERSONAL INJURY, SICKNESS, DISEASE OR DEATH, OR TO INJURY TO OR DESTRUCTION OF TANGIBLE PROPERTY (OTHER THAN THE WORK ITSELF) INCLUDING THE LOSS OF USE RESULTING THEREFROM, AND (2) IS CAUSED IN WHOLE OR IN PART BY ANY WILLFUL OR NEGLIGENT

ACT OR OMISSION OF THE CONTRACTOR, ANY SUBCONTRACTOR, ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY ANY OF THEM OR ANYONE FOR WHOSE ACTS ANY OF THEM MAY BE LIABLE, REGARDLESS OF WHETHER OR NOT CAUSED IN PART BY THE NEGLIGENT ACTS OR OMISSIONS OF OWNER, OWNER'S CONSULTANTS, THE ARCHITECT AND THE **ARCHITECT'S CONSULTANTS, WHERE THAT NEGLIGENCE IS A CONCURRING CAUSE OF THE** INJURY, DEATH, OR DAMAGE. HOWEVER, THE INDEMNITY PROVIDED FOR IN THIS SECTION SHALL HAVE NO APPLICATION TO ANY CLAIM, LOSS, DAMAGE, CAUSE OF ACTION, SUIT, OR LIABILITY WHERE THE INJURY, DEATH, OR DAMAGE RESULTS FROM THE SOLE **NEGLIGENCE OF OWNER, OWNER'S CONSULTANTS, ARCHITECT OR ARCHITECT'S CONSULTANTS UNMIXED WITH THE FAULT OF ANY OTHER PERSON OR ENTITY; PROVIDED** THAT WHERE THE NEGLIGENCE OF OWNER, OR ARCHITECT IS A CONCURRING CAUSE, CONTRACTOR'S OBLIGATION TO INDEMNIFY IS LIMITED TO THE AMOUNT NECESSARY TO CAUSE THE RELATIVE LIABILITY OF OWNER, ARCHITECT AND CONTRACTOR TO REFLECT THE COMPARATIVE NEGLIGENCE FINDINGS OF THE TRIER OF FACT (JUDGE OR JURY) OR AS AGREED IN A SETTLEMENT AGREEMENT TO WHICH OWNER, ARCHITECT AND CONTRACTOR **ARE ALL PARTIES.** 

§ 3.18.2 IN CLAIMS AGAINST ANY PERSON OR ENTITY INDEMNIFIED UNDER THIS SECTION 3.18 BY AN EMPLOYEE OF THE CONTRACTOR, A SUBCONTRACTOR, ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY THEM OR ANYONE FOR WHOSE ACTS THEY MAY BE LIABLE, THE INDEMNIFICATION OBLIGATION UNDER THIS SECTION 3.18 SHALL NOT BE LIMITED BY A LIMITATION ON AMOUNT OR TYPE OF DAMAGES, COMPENSATION OR BENEFITS PAYABLE BY OR FOR THE CONTRACTOR OR A SUBCONTRACTOR UNDER INSURANCE POLICIES, WORKERS' COMPENSATION ACT OR INSURANCE, DISABILITY ACTS OR INSURANCE OR OTHER EMPLOYEE BENEFIT ACTS OR RELATED INSURANCE.

### PAGE 31

§ 3.18.3 CONTRACTOR SHALL BE RESPONSIBLE FOR AND SHALL HOLD OWNER, OWNER'S CONSULTANTS, ARCHITECT OR ARCHITECT'S CONSULTANTS FREE AND HARMLESS FROM LIABILITY RESULTING FROM LOSS OF OR DAMAGE TO CONTRACTOR'S OR ITS SUBCONTRACTORS' CONSTRUCTION TOOLS AND EQUIPMENT AND RENTED ITEMS WHICH ARE USED OR INTENDED FOR USE IN PERFORMING THE WORK, REGARDLESS OF WHETHER SUCH LOSS OR DAMAGE IS CAUSED IN WHOLE OR IN PART BY THE NEGLIGENCE OF OWNER, OWNER'S CONSULTANTS, ARCHITECT OR ARCHITECT'S CONSULTANTS. THIS PROVISION SHALL APPLY, WITHOUT LIMITATION, TO LOSS OR DAMAGE OCCURRING AT THE WORK SITE OR WHILE SUCH ITEMS ARE IN TRANSIT TO OR FROM THE WORK SITE AND **IS IN ADDITION TO CONTRACTOR'S OBLIGATIONS UNDER SECTION 3.18.1. IT IS THE EXPRESS** INTENTION OF THE PARTIES HERETO, BOTH CONTRACTOR AND OWNER, THAT THE **INDEMNITY IS PROVIDED FOR IN THIS SECTION AS TO CONTRACTOR'S OR ITS** SUBCONTRACTOR'S TOOLS AND EQUIPMENT AND RENTAL ITEMS, IS AN AGREEMENT BY CONTRACTOR TO INDEMNIFY AND PROTECT OWNER FROM THE CONSEQUENCES OF OWNER'S OWN NEGLIGENCE, AND THAT OF OWNER'S CONSULTANTS, THE ARCHITECT AND ARCHITECT'S CONSULTANTS WHETHER THAT NEGLIGENCE IS THE SOLE OR CONCURRING CAUSE OF THE LOSS OR DAMAGE. PROVIDED HOWEVER, THAT WHERE THE NEGLIGENCE OF **OWNER OR ARCHITECT IS A CONCURRING CAUSE, CONTRACTOR'S OBLIGATION TO** INDEMNIFY IS LIMITED TO THE AMOUNT NECESSARY TO CAUSE THE RELATIVE LIABILITY OF OWNER, ARCHITECT AND CONTRACTOR TO REFLECT THE COMPARATIVE NEGLIGENCE FINDINGS OF TRIER OF FACT (JUDGE OR JURY) OR AS AGREED IN A SETTLEMENT AGREEMENT TO WHICH OWNER, ARCHITECT AND CONTRACTOR ARE ALL PARTIES.

••••

the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect, Architect's consultants, and agents § 3.18.4 Indemnification hereunder shall include, without limiting the generality of the foregoing, liability which could arise to the Owner, its agents, consultants, and representatives or the Architect pursuant to State statutes for the safety of workmen and in addition, all Federal statutes and rules existing thereunder for protection, occupational safety and health to workmen. It being agreed that the primary obligation of the Contractor is to comply with said statutes in performance of the Work by Contractor and that the obligations of the Owner, its agents, consultants, and representatives under said statutes are secondary to that of the Contractor.

...

# § 3.18.5 THE PROVISIONS OF ARTICLE 3.18 IN ITS ENTIRETY SHALL SURVIVE THE COMPLETION, TERMINATION OR EXPIRATION OF THIS CONTRACT.

•••

and employees of any of them from § 3.18.6 It is understood and agreed that Section 3.18 is subject to, and expressly limited by, the terms and conditions of Texas Civil Practice & Remedies Code Ann. Sec. 130.001 to 130.005, as amended.

••••

# § 3.19 REPRESENTATIONS AND WARRANTIES

...

and against claims, damages, losses, and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the Work, provided § 3.19.1 The Contractor represents and warrants the following to the Owner (in addition to the other representations and warranties contained in the Contract Documents), as an inducement to the Owner to execute this Contract, which representations and warranties shall survive the execution and delivery of the Contract and the Final Completion of the Work:

...

that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or .1 that it is financially solvent, able to pay its debts as they mature and possessed of sufficient working capital to complete the Work and perform its obligations under the Contract Documents;

to injury to or destruction of tangible property (other than the Work itself), but only <u>.2</u> that it is able to furnish the plant, tools, materials, supplies, equipment and labor required to complete the Work and perform its obligations hereunder and has sufficient experience and competence to do so;

...

to the extent caused by the negligent acts or omissions <u>3</u> that it is authorized to do business in the State where the Project is located and properly licensed by all necessary governmental and public quasipublic authorities having jurisdiction over it and over the Work and the site of the Project;

•••

.4 that the execution of the Contract and its performance thereof is within its duly authorized powers; and

of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is caused .5 that its duly authorized representative has visited the site of the Work, familiarized itself with the local conditions under which the Work is to be performed and correlated its observations with the requirements of the Contract Documents.

# § 3.20 BUSINESS STANDARDS

in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18.§ 3.20.1 Contractor, in performing its obligations under Contract, shall establish and maintain appropriate business standards, procedures, and controls, including those necessary to avoid any real or apparent impropriety or adverse impact on the interest of Owner or affiliates. Contractor shall review, with Owner, at a reasonable frequency during the performance of the Work hereunder, such business standards and procedures including, without limitation, those related to the activities of Contractor's employees and agents in their relations with Owner's employees, agents, and representatives, vendors, Subcontractors, and other third parties, and those relating to the placement and administration of purchase orders and contracts.

# § 3.18.2 In 3.21 ANTITRUST VIOLATION

....

claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, compensation, or benefits payable by or for the Contractor or a Subcontractor under workers' compensation acts, disability benefit acts, or other employee benefit acts. To permit the Owner to recover damages suffered in antitrust violations, Contractor hereby assigns to Owner any and all claims for overcharges associated with this Contract which violate the antitrust laws of the United States, 15 U.S.C.A. Section 1 et seq. The Contractor shall include this provision in its agreements with each subcontractor and supplier. Each subcontractor shall include such provisions in agreements with sub-subcontractors and suppliers.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent shall not be unreasonably withheld.[Paragraph Deleted.]

### PAGE 32

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be an Owner's representative during construction until the date the Architect issues the final Certificate for Payment. the Owner's contract with the Architect terminates. The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

...

Additions and Deletions Report for AIA Document A201® - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects, "AIA." the AIA Logo. "A201." and 33 "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

§ 4.2.2 The Architect will visit the site at Architect shall visit the site at least twice per week (or more per week when deemed necessary by the Owner's Superintendent or when necessary to protect Owner's interests) and at other intervals appropriate to the stage of construction, or as otherwise agreed with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to determine in general if the Work observed to inspect the progress, quantity and quality of the work completed, to reject any observed nonconforming Work, and to determine if the Work is being performed in a manner indicating that the Work, when fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or procedures, or for the safety precautions and programs in connection with the Work, since these are solely the Contractor's rights and responsibilities under the Contract Documents the Construction Documents and the Contract Documents and on time. Furthermore, a minimum of two job site meetings per month from commencement of construction through Final Completion will be initiated by the Architect and attended by the Contractor. Attendees will include the Owner, the Contractor's project manager and/or superintendent, Architect's project representative, and Architect. The Architect, Owner and their representatives shall at all times have access to the Work. Architect or its structural consultant will provide on-site observations prior to and during all concrete pours that contribute to the structural integrity of the building, including all pours of concrete piers, footings, grade beams, floor slabs, and concrete superstructure components, if applicable. In addition, Architect or its structural consultant will provide onsite observations prior to covering up or closing up of portions of the construction which, if covered, would conceal problems with the structural integrity of the Project. Contractor shall not close or cover said Work until said observations have occurred. Contractor or Architect will advise Owner of the need for any third-party laboratory or testing services to assist the Architect and Owner. On the basis of the on-site observations by Architect, Architect shall keep Owner and Contractor informed of the progress and quality of the Work, through Architect's field reports, and shall guard Owner against defects and deficiencies in the Work. Architect shall promptly notify Owner and Contractor orally regarding any defect or nonconforming Work, which shall be followed by notice in writing of defects or nonconforming Work noted and corrective actions taken or recommended. The Architect, however, shall not have control over or responsibility for the Contractor's construction means, methods, techniques, sequences, procedures, or safety programs, but this does not relieve Architect of Architect's responsibilities under this Agreement. Any services by Contractor made necessary by Contractor's construction defect or nonconforming Work shall be performed at no additional cost to Owner.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and quality of the portion of the Work completed, and promptly report to the Owner Owner, in writing, (1) known deviations from the Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor's failure to perform the Work in accordance with the requirements of the Contract Documents. Documents, unless Architect fails to perform Architect's site visits as provided herein, and/or fails to provide Owner with written information concerning deviations, defects or deficiencies observed in the Work. The Architect will not have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or employees, or any other persons or entities performing portions of the Work.

The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect's services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct communications between the Owner and the Contractor otherwise relating to the Project. Communications by and with the Architect's consultants shall be through the Architect. Except as otherwise provided in the Contract Documents or when direct communications have been specially authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about matters arising out of or relating to the Contract. However, Owner reserves the right to communicate directly with the Contractor and Subcontractors. Communications by and with Subcontractors and suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based As further provided in the Contract Documents based on the Architect's evaluations of the Contractor's Applications for Payment, the Architect will review and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

# PAGE 33

§ 4.2.6 The Architect has authority to or the Owner shall reject Work that does not conform to the Construction Documents and the Contract Documents. Whenever the Architect or the Owner considers it necessary or advisable, the Architect will have authority to require or the Owner will recommend to Owner additional inspection or testing of the Work in accordance with Sections 13.4.2 and 13.4.3, the provisions of the Contract Documents, whether or not the Work is fabricated, installed or completed. However, neither this authority of the Architect or the Owner nor a decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Architect or the Owner to the Contractor, Subcontractors, suppliers, their agents or employees, or other persons or entities performing portions of the Work. Certain portions of the Work will be tested and/or observed at various stages, sometimes off the Project site, between initial observation or review and final positioning of the completed Work. Nothing in any initial or prior approval or test result shall govern if at any subsequent time the Work or any portion thereof is found not to conform to the requirements of the Contract Documents. Architect and/or Contractor shall promptly notify, orally and in writing, the other party and Owner of any fault or defect in the Project or nonconformance with Construction Documents or the Contract Documents they may respectively discover and each, upon discovery of the defect or nonconformance, shall be responsible for notifying the other party and Owner of those corrective actions they respectively take; provided, however, Contractor shall have no duty to notify Owner of discoveries made or actions taken by Architect. Testing or inspections required by this subparagraph shall be conducted subject to the requirements of Chapter 2269 of the Texas Government Code.

....

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor's submittals such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with information given and the design concept expressed in the Construction Documents and the Contract Documents. The Architect's action will be taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, with reasonable promptness-with such reasonable promptness as to cause no delay in the Work or in the activities of the Owner, Contractor, or Separate Contractors while allowing sufficient time in the Architect's professional judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the Construction Documents and the Contract Documents. The Architect's review of the Contractor's submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect's review shall not constitute approval of safety precautions or or, unless otherwise specifically stated by the Architect, of any construction means, methods, techniques, sequences, or procedures. The Architect's approval of a specific item shall not indicate approval of an assembly of which the item is a component. If any submittal does not comply with the requirements of the Contract Documents, the Architect shall require Contractor to come into compliance. The Architect shall promptly report in writing to the Contractor and Owner any errors, inconsistencies and omissions discovered by the Architect in the Shop Drawings, Product Data and Samples, so as to keep from delaying the Work or the activities of the Owner, Contractor or other Contractors.

**§ 4.2.8** The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes in the Work shall review, prepare and make recommendations to Owner regarding all Change Orders and Construction Change Directives for the Owner's approval and execution in accordance with the Construction Documents and the Contract Documents, accompanied by all supporting documentation. The Architect may authorize minor changes in the Work not involving an adjustment in Contract Sum or Guaranteed Maximum Price, or an extension of the Contract Time which are consistent with the intent of the Contract Documents. If necessary, the Architect shall prepare, reproduce and distribute Drawings and Specifications to describe Work to be added,

deleted or modified, as provided in Section 7.4. The Architect will investigate and make determinations and recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. shall accept requests by the Owner, and shall review properly prepared, timely requests by the Contractor for changes in the Work, including adjustments to the Contract Sum or Guaranteed Maximum Price, or Contract Time. A properly prepared request for a change in the Work by the Contractor shall be accompanied by sufficient supporting data and information to permit the Architect to make a reasonable determination without extensive investigation or preparation of additional drawings or specifications. If the Architect determines that requested changes in the Work are not materially different from the requirements of the Construction Documents or the Contract Documents, and do not change the Contract Sum or Guaranteed Maximum Price, or Contract Time, then the Architect may issue an order for a minor change in the Work with prior written notice to the Owner or recommend to the Owner that the requested change be denied. The Architect is not authorized to approve changes involving major systems such as: Heating, Ventilation and Air Conditioning ("HVAC"); roof; foundation; outward appearance; color schemes; floor plans; building materials; drainage or mechanical equipment without Owner's prior written consent.

§ 4.2.9 The Architect and the Owner will conduct inspections to determine the date or dates of Substantial Completion and the date of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the Owner, for the Owner's review and records, written warranties and related documents required by the Contract and assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 9.10.

### PAGE 34

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon written request of the Owner or Contractor, the Architect will issue its interpretation of the requirements of the plans and specifications. The Architect's response to such requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

•••

§ 4.2.12 Interpretations and decisions or recommendations of the Architect will be consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect's Owner's decisions on matters relating to aesthetic effect will be final if consistent with the intent expressed in the Contract Documents.shall be final.

§ 4.2.14 The Architect will review and respond to requests for information about the Constructions Documents and the Contract Documents. The Architect's response to such requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications in response to the requests for information information at no additional expense to the Owner.

§ 4.2.15 The Architect may appoint an employee or other person to assist the Architect during the construction. These representatives will be instructed to assist the Contractor in interpreting the Contract Documents; however, such assistance shall not relieve the Contractor from any responsibility as set forth by the Contract Documents. The

fact that the Architect's Representative may have allowed Work not in accordance with the Contract Documents shall not prevent the Architect from insisting that the faulty Work be corrected to conform to the Contract Documents and the Contractor shall correct same.

...

**§ 5.2.1** Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of Architect, in writing, of the persons or entities proposed for each principal portion of the Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of receipt of the information, the Architect may notify the Contractor shall notify the Contractor in writing whether the Owner or the Architect (1) has reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection. All subcontractors shall be procured in accordance with Texas Education Code Chapter 44, Subchapter B, and Texas Government Code Chapter 2269, as applicable. A notice of no reasonable objection shall in no way relieve the Contractor from full responsibility for performance and completion of the Work and its obligations under the Contract Documents. The Contractor shall be fully responsible for the performance of its subcontractors, including those recommended or approved by the Owner.

# **PAGE 35**

**§ 5.2.3** If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but rejected Subcontractor was reasonably capable of performing the Work, When the parties agree on a proposed substitute Subcontractor then the Contract Sum and Contract Time shall-may be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before commencement of the substitute Subcontractor's Work. However, no increase in the Contract Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in submitting names as required.

...

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the Subcontractor's Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. The terms and conditions of the Contract Documents shall be incorporated by reference into each subcontract agreement, included as provided below. Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors. Each subcontractor shall provide proof of insurance to Contractor consistent with the Contractor's insurance to Owner and in an amount commensurate with the Work to be performed by the Subcontractor.

...

§ 5.3.1 Neither the Owner nor the Architect shall be obligated to pay or to insure the payment of any monies to Subcontractors or vendors by the Contractor.

§ 5.3.2 The Contractor shall require any potential Subcontractor to disclose to the Contractor any ownership interest or familial relationship between the Contractor, the Architect or the Owner and the potential Subcontractor prior to entering into a contract. Contractor shall report to Owner all such disclosures and the Owner shall have the right, in its sole discretion, to reject any such affiliated Subcontractor.

§ 5.4.1 Each subcontract agreement for a any unperformed portion of the Work is assigned by the Contractor to the Owner, provided that

...

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the Subcontractor and Contractor; and

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor's compensation shall be equitably adjusted for increases in cost resulting from the suspension. Such assignment shall not constitute a waiver by Owner of its rights against Contractor, including, but not limited to, claims for defaults, delays, or defects for which a subcontractor or material vendor may also be liable.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a successor contractor or other entity. If § 5.5 NOTICE OF SUBCONTRACTOR DEFAULT

### **PAGE 36**

the Owner assigns the subcontract to a successor contractor or other entity, the Owner shall nevertheless remain legally responsible for all of the successor contractor's obligations under the subcontract. Contractor shall promptly notify Owner and Architect of any material defaults by any Subcontractor or Sub-subcontractor. Notwithstanding any provision contained in Article 5 to the contrary, it is hereby acknowledged and agreed that Owner has in no way agreed, expressly or implicitly, nor will Owner agree, to allow any Subcontractor, Sub-subcontractor or other materialman or worker employed by Contractor the right to obtain a personal judgment or to create a mechanic's or materialman's lien against Owner for the amount due from the Owner or the Contractor.

§ 6.1.1 The term "Separate Contractor(s)" shall mean other contractors retained by the Owner under separate agreements. The Owner reserves the right to perform construction or operations related to the Project with the Owner's own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to those of this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of subrogation.Contract.

...

§ 6.1.3 The Owner shall provide for coordination of Contractor shall coordinate the activities of the Owner's own forces and of each Separate Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any Separate Contractors and the Owner in reviewing their construction schedules. Contractor to ensure that the Work remains on schedule. The Contractor shall make any revisions to its construction schedule deemed necessary after a joint review and mutual agreement. agreement between the Owner and

Contractor. The construction schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until subsequently revised.

# § 6.1.4 Unless otherwise provided in 6.2 Contractor's Responsibility

the Contract Documents, when the Owner performs construction or operations related to the Project with the Owner's own forces or with Separate Contractors, the Owner or its Separate Contractors shall have the same obligations and rights that the Contractor has under the Conditions of theContract, including, without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.§ 6.2.1 It shall be the responsibility of the Contractor to assist, review, and coordinate the scheduling of work performed by any of the Owner's Separate Contractors. In addition, the Contractor shall be responsible for coordinating and providing all construction administration necessary for the

### § 6.2 Mutual Responsibility

§ 6.2.1-Work. The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for site access and introduction and storage or staging of their materials and equipment and performance of their activities, and shall connect and coordinate the Contractor's construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor's Work depends for proper execution or results upon construction or operations by the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly notify in writing the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate Contractor that would render it unsuitable for proper execution and results of the Contractor's Work, and shall promptly report in writing to the Architect and Owner if Owner's Separate Contractors fail in any way to timely perform their services or negatively impact Contractor's schedule or ability to perform the Work. Failure of the Contractor to notify in writing the Architect and Owner of apparent discrepancies or defects prior to proceeding with the Work shall constitute an acknowledgment that the Owner's or Separate Contractor's completed or partially completed construction is fit and proper to receive the Contractor's Work. The Contractor shall not be responsible for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not apparent, and is performed in a timely manner to receive the Contractor's Work.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor because of the Contractor's delays, improperly timed activities or defective construction. The Owner shall be responsible to the Contractor for costs the Contractor incurs because of a Separate § 6.2.3.1 If the Architect is required to provide additional services as provided in the Agreement between the Owner and the Architect, specifically relating to additional compensation for the Architect for evaluating an excessive number of claims submitted by the Contractor or others in connection with the Work in accordance with the Owner's Agreement with

the Architect, then such services shall be paid for by the Contractor through the Owner, unless the additional services are required due to the fault of the Owner or the Architect.

....

Contractor's delays, improperly timed activities, damage to the Work or defective construction. § 6.2.3.2 All construction costs resulting from the Contractor's negligence, lack of oversight, inattention to detail, failure to investigate, or failure to follow the Construction Documents or Contract Documents, will be borne by the Contractor.

# PAGE 37

§7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the limitations stated in this Article 7 and elsewhere in the Contract Documents. A properly prepared written request for a change in the Work by Contractor shall be accompanied by sufficient supporting data and information to permit the Architect to make a recommendation to Owner.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract <u>Documents or</u> <u>Construction</u> Documents. The Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, Construction Change Directive, or order for a minor change in the Work. <u>Contractor</u> <u>shall not make any claim for an adjustment to time, Contract Sum or Guaranteed Maximum Price due to: a change in</u> the materials used; a change in the specified manner of constructing and/or installing the Work; or additional labor, <u>services</u>, or materials, beyond that actually required by the terms of the Construction Documents or the Contract Documents, unless made pursuant to a written order or directive from Owner authorizing Contractor to proceed with a change in the Work. No claim for an adjustment to time, Contract Sum or Guaranteed Maximum Price shall be <u>valid unless so ordered or directed</u>.

...

....

§ 7.1.4 On Change Orders and Construction Change Directives, the total Contractor mark-up for overhead and profit included in the total cost to the Owner shall be based upon the following schedule:

.1 For the Contractor, for Work performed by the Contractor's own forces, ten percent (10%) of the cost (0% for change orders to be paid out of any contingency allowance).

.2 For the Contractor, for the Work performed by the Contractor's Subcontractors, four percent (4%) of the amount due the Subcontractors (0% for the change orders to be paid out of any contingency allowance).

.3 For each Subcontractor or Sub-subcontractor involved, for Work performed by that Subcontractor's or Sub-subcontractor's own forces, ten percent (10%) of the cost.

.4 The costs to which the above percentages shall be applied will be determined in accordance with <u>Section 7.3.7.</u>

- .5 In order to facilitate checking of quotations for extras or credits, all proposals, except those so minor that their propriety can be seen by inspection, shall be accompanied by a complete itemization of costs including quantities and unit costs of labor and materials extended and totaled.

...

.6 Allowance balances may be used to fund changes in the Work. The Contractor will not be allowed an overhead, profit, or fee mark-up when changes in the Work are funded by one of the Allowances.

...

§ 7.1.5 If the Contract Sum is \$1,000,000.00 or more, or if the Contract Sum is less than \$1,000,000.00, and any Change Order, Construction Change Directives, or other Changes in the Work would increase the Contract Sum to \$1,000,000.00 or more, the total of all Change Orders, Construction Change Directives, or other Changes in the Work may not increase the Contract Sum by more than 25% of the original Contract Sum. Any Change Order, Construction Change Directive, or other Change in the Work that would exceed that limit is void and of no effect. Texas Education Code § 44.0411.

# **PAGE 38**

.2 The amount of the adjustment, if any, in the Contract Sum; Sum or Guaranteed Maximum Price; and

§ 7.2.2 Acceptance of a disbursement from any allowance fund, contingency fund or acceptance of a Change Order by the Contractor shall constitute full accord and satisfaction for any and all claims, whether direct or indirect, including but not limited to impact, delay or acceleration damages, arising from the subject matter of the disbursement or Change Order.

§ 7.2.3 In no event shall a single change, or the aggregate of all changes, result in the total costs, reimbursements and fees exceeding the Contract Sum or the Guaranteed Maximum Price, unless agreed to in writing by Owner prior to the commencement of such modified or changed Work.

...

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract Time, or both. or Guaranteed Maximum Price or Contract Time. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum and Sum, Guaranteed Maximum Price, or Contract Time being adjusted accordingly.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, Sum or Guaranteed Maximum Price, the adjustment shall be based on one of the following methods:

...

Additions and Deletions Report for AIA Document A201® - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, "AIA." the AIA Logo, "A201," and 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects, 41 "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

- .2 Unit prices stated in the Contract Documents or subsequently agreed upon; upon (additional mark-ups for overhead, profit, and fees will not be allowed);
- Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or .3 percentage fee; fee, subject to the limitations contained herein subparagraph 7.1.4; or
- As provided in Section 7.3.4.7.3.4, subject to the limitations contained herein subparagraph 7.1.4. .4

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the Sum or Guaranteed Maximum Price, then Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this Section 7.3.4 the amount by which the Contractor's direct costs have actually been increased over the direct cost of performing the Work without the Change in the Work. Direct costs shall be limited to the following:

- .1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, workers' compensation insurance, and other employee costs approved by the Architect; and workers' compensation insurance at the agreed fixed rate;
- Costs Actual costs of materials, supplies, and equipment, including cost of transportation, whether .2 incorporated or consumed; transportation used in performing the Change in the Work;
- .3 Rental Actual rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or others; equipment rented from third parties, exclusive of hand tools;
- Costs of Fixed rates for premiums for all bonds and insurance, permit fees, and sales, use, or similar .4 taxes, and permit fees, directly related to the change; and

# .5 Costs of supervision and field office personnel directly attributable to the <del>change</del>.change only if the adjustment of the Contract Time

...

...

...

...

The Contractor shall keep and present, in such form as the Architect or Owner may prescribe, an itemized accounting of the items listed above, together with appropriate supporting documentation.

# **PAGE 39**

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor's agreement therewith, including adjustment in Contract Sum or Guaranteed Maximum Price and Contract Time or the method for determining them. Such agreement shall be effective immediately and shall be recorded as a Change Order.

...

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. or Guaranteed Maximum Price shall be actual net cost plus overhead and profit as set forth in Section 7.1.4. When both additions and credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured on the basis of net increase, if any, with respect to that change.

...

The With prior written notice to the Owner's representative, the Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents or Construction Documents and do not involve an adjustment in the Contract Sum or Guaranteed Maximum Price or an extension of the Contract Time. The Architect's order for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the Contract Sum or Guaranteed Maximum Price or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the change in the Work. If the Contractor performs the Work set forth in the Architect's order for a minor change without prior notice to the Architect that such change will affect the Contract Sum or Guaranteed Maximum Price or Contract Time, the Contractor waives any adjustment to the Contract Sum or Guaranteed Maximum Price or extension of the Contract Time. The Contractor shall carry out such written orders promptly. Minor changes in the Work shall not include changes that involve the outward appearance of the structure, color schemes, floor plans, building materials, landscaping, or mechanical equipment.

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in the Contract Documents for Substantial Final Completion of the Work.

### •••

§ 8.1.2 The date of commencement of the Work shall be the first business day following the Contractor's written notice to proceed. The notice to proceed shall not be issued until the Guaranteed Maximum Price Amendment has been signed by the Contractor and the Owner, the Owner and Architect have received and approved as to form all required payment and performance bonds and insurance as required by Article 11.

is the date established in the Agreement § 8.1.3.1 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.3 The date of Substantial 8.1.3.2 The date of Final Completion is the date certified by the Architect in accordance with Section 9.8.9.10. Unless otherwise agreed in writing by Owner, Contractor agrees that Final Completion shall occur not more than thirty (30) days after the date of Substantial Completion.

## PAGE 40

§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, the Contractor eonfirms stipulates that the Contract Time is a reasonable period for performing the Work.

**§ 8.2.2** The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the Work prior to the effective date of insurance required to be furnished by the <u>Contractor and Owner</u>. <u>Contractor</u>. The date of commencement of the Work shall not be changed by the effective date of such insurance.

...

§ 8.2.4 In the event Substantial or Final Completion is not achieved by the designated date, or as it may be extended, Owner may withhold payment of any further sums due until Substantial Completion or Final Completion is achieved. Owner shall also be entitled to deduct out of any sums due to Contractor any or all liquidated damages due Owner in accordance with the Contract Documents.

••••

§ 8.2.5 If the Contractor fails to achieve Substantial Completion of the Work within the Contract Time, the Owner shall be entitled to retain or recover from the Contractor and the Contractor's surety, as liquidated damages and not as a penalty, the following per diem amounts commencing upon the first day following expiration of the Contract Time and continuing until the actual Date of Substantial Completion. Such liquidated damages are hereby agreed to be a reasonable estimate of damages the Owner will incur as a result of delayed completion of the Work: FIVE HUNDRED AND NO/100 DOLLARS (\$500.00).

...

...

§ 8.2.6 If one or more of the Liquidated Damages provisions set out in the Agreement are held to be legally unenforceable as a penalty (except when the holding is the result of a challenge by the Owner), the Owner shall be allowed to recover actual damages caused by the Contractor's failure to achieve the applicable Contract Time requirements.

§ 8.2.7 In addition to Liquidated Damages, if any, the Contractor shall reimburse the Owner for any Supplemental or Additional Services of the Architect for additional site visits made necessary by the fault, neglect or request of the Contractor or caused by Contractor's failure to achieve the applicable Contract Time requirements.

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect of the of neglect of Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by separate <u>Contractor; (2)</u> changes ordered in the Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, governmental actions, fire, , or adverse weather conditions documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor's control; (4) by delay authorized by the Owner pending mediation and binding dispute resolution; section 15.1.6.2; (4) by delay authorized in writing by the Owner; or (5) by other causes that the Contractor asserts, and the Architect determines, and Owner determine, may justify delay, then the Contract Time shall be extended for such reasonable time as the Architect may determine.may be extended and the Contract Sum adjusted as the Architect and Owner may reasonably determine provided Contractor makes a written claim within seven (7) days of the discovery of the event giving rise to the claim.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the Contract Documents. Except as provided in 8.3.1, This Agreement does not permit the recovery of damages, including, without limitation, extended home office overhead expenses, general conditions, or other

consequential damages, by the Contractor for delay or disruption or for extensions of time due to bad weather or acts of God. Contractor agrees that the only possible compensation for any delay is an extension of time...

# PAGE 41

§ 9.1.1 The Contract Sum is stated in the Agreement Guaranteed Maximum Price Amendment and, including authorized adjustments, is the total amount payable by the Owner to the Contractor for performance of the Work under the Contract Documents. All costs of overtime Work required by the Contract Time and the nature of the Work, as set forth in or inferable from the Contract Documents, except costs of emergencies covered in Section 10.4, shall be and are included in the Contract.

...

**§ 9.1.2** If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial inequity to the Owner or Contractor, the applicable unit prices shall-may be equitably adjusted.

•••

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, Architect or the Owner, shall be used as a basis for reviewing the Contractor's Applications for Payment. Any changes to the schedule of values shall be submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and unless objected to by the Architect, shall be used as a basis for reviewing the Contractor's subsequent Applications for Payment.

...

§ 9.2.1 The schedule of values shall be prepared in such a manner that each major item of work, whether done by Contractor's own forces or subcontracted, is shown as a single line item on AIA Documents G702 and G703, Application and Certificate for Payment and Continuation Sheet. If the Contractor is a Construction Manager at Risk, then the Contractor's fee and general conditions shall be specifically shown, and AIA Documents G702CMa and G703 shall be used.

...

...

§ 9.2.2 If the project is a Construction Manager at Risk project, in order to facilitate the review of Applications for Payment, the Schedule of Values shall be submitted on AIA Documents G702 and G703, and shall include the following:

<u>.1</u> Contractor's cost for Contractor's fee (if applicable) bonds and insurance, mobilization, or general conditions, etc. shall be listed as individual line items.

.2 Contractor's costs for various construction items shall be detailed. For example, concrete work shall be subdivided into footings, grade beams, floor slabs, or paving, etc.

- On major subcontracts, such as mechanical, electrical and plumbing, the schedule shall indicate line items and amounts in detail (for example: underground, major equipment, fixtures, installation fixtures, or start-up, etc.).
- Costs for subcontract work shall be listed without any additional mark-up of Contractor's costs for overhead, profit, or supervision.
- If payment for stored materials is requested prior to installation, then material and labor shall be listed as separate line items.
- Contractor shall provide a report of actual versus projected reimbursable expenses (general conditions), updated monthly.

§ 9.3.1 At least ten days before the date established for each progress payment, In accordance with the requirements of Section 5.1.3 of the Agreement, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all data substantiating the Contractor's right to payment that the Owner or Architect require, such as copies of requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if provided for in the Contract Documents.reflect. The form of Application for Payment, duly notarized, shall be a current authorized edition of AIA Document G702-1992, Application and Certificate for Payment, supported by a current authorized edition of AIA Document G703-1992, Continuation Sheet.

#### PAGE 42

...

...

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom the Contractor intends to pay has not been invoiced by a Subcontractor or supplier, unless contractor has selfperformed the Work.

...

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved 9.3.1.3 Contractor agrees that, for purposes of Texas Government Code section 2251.042, receipt of the Application for Payment by the Architect shall not be construed as receipt of an invoice by the Owner. Contractor further agrees that Owner's receipt of the Architect's Certificate for Payment shall be construed as a receipt of an invoice by the Owner, for purposes of Texas Government Code section 2251.042.

...

Additions and Deletions Report for AIA Document A201® - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA." the AIA Logo. "A201." and 46 "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17

in advance by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner's title to such materials and equipment or otherwise protect the Owner's interest, and shall include the costs of applicable insurance, storage, and transportation to the site, for such materials and equipment stored off the site § 9.3.2 Except as otherwise agreed in writing, executed by the Owner and Contractor prior to delivery of material and equipment, the Contractor is not entitled to payment for material and equipment delivered and stored on site or off site. The Owner may, in the Owner's sole discretion, agree to make payment for materials stored on site or off site and may, as a condition precedent to the grant of such consent, establish reasonable procedures and requirements (including provision of additional insurance at Contractor's sole expense) with which Contractor must comply.

....

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to the best of the Contractor's knowledge, information, and belief, be free and clear of liens, claims, security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor, materials, and equipment relating to the Work. CONTRACTOR SHALL INDEMNIFY AND HOLD OWNER HARMLESS FROM ANY LIENS, CLAIMS, SECURITY INTERESTS OR ENCUMBRANCES FILED BY THE CONTRACTOR, SUBCONTRACTORS, OR ANYONE CLAIMING BY, THROUGH OR UNDER THE CONTRACTOR OR SUBCONTRACTOR FOR ITEMS COVERED BY PAYMENTS MADE BY THE OWNER TO CONTRACTOR.

...

§ 9.3.4 In each Request for Payment, Contractor stipulates and certifies to the following: that the information presented is true, correct, accurate and complete; that the Contractor has made the necessary detailed examinations, audits, and arithmetic verifications; that the submitted Work has been completed to the extent represented in the Applications for Payment; that the materials and supplies identified in the Applications for Payment have been purchased, paid for, and received; that the subcontractors have been paid as identified in the Applications for Payment or that Contractor has been invoiced for same; that Contractor has made the necessary on-site inspections to confirm the accuracy of the Applications for Payment; that there are no known mechanics' or materialmens' liens outstanding at the date of this requisition, that all due and payable bills with respect to the Work have been paid to date or are included in the amount requested in the current application and that except for such bills not paid but so included, there is no known basis for the filling of any mechanics' or materialmens' liens on the Work, and that releases from all contractors and materialmen have been obtained in such form as to constitute an effective release of lien under the laws of the State of Texas covering all Work theretofore performed and for which payment has been made by Owner to Contractor. Contractor understands that documents submitted to Owner become government documents under the laws of the State of Texas. Contractor further understands that falsification of Contractor's Application for Payment may constitute a violation of the penal laws of the State of Texas, including, but not limited to, Texas Penal Code Sections 32.46, 37.09, and 37.10, and may justify termination of Contractor's Contract with Owner. Contractor further understands and agrees that falsification of documents may entitle Owner to restitution as permitted by Texas law and these Contract Documents.

# PAGE 43

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor's Application for Payment, either (1) Payment carefully evaluate and review the Application for Payment and, when appropriate, return the Application for Payment to the Contractor as provided in Section 9.3.4. If the Application for Payment is complete, then the Architect shall sign and, either (1) certify and issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the Contractor; or (2) certify and issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly due, and notify the Contractor and Owner in writing of the Architect's reasons for withholding certification in part as provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner in writing of the Architect's reason for withholding certification in whole as provided in Section 9.5.1. Architect's written reasons for

withholding certification shall be construed as the notice required by Texas Government Code Section 2251.042 et seq.

••••

**§ 9.4.2** The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based on the Architect's evaluation of the Work and the data in the Application for Payment, that, to the best of the Architect's knowledge, information, and belief, that, the Architect has observed the progress of the Work and determined that, in the Architect's professional opinion the Work has progressed to the point indicated, and the quality of the Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor's right to payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum. Examinations, audits, and verifications, if required by the Owner, will be performed by the Owner's accountants or other representatives of the Owner acting in the sole interest of the Owner.

#### ...

§ 9.4.3 The issuance of a Certificate for Payment shall constitute a recommendation to the Owner regarding the amount to be paid. This recommendation is not binding on the Owner if Owner knows of other reasons under the Contract Documents why payment should be withheld.

#### ...

...

§ 9.5.1 The Architect or the Owner may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to protect the Owner, if in the Architect's opinion the representations to the Owner required by Section 9.4.2 cannot be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as may be necessary in the Architect's opinion to protect the Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of

- .6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay;<del>or</del>
- .7 repeated failure to carry out the Work in accordance with the Contract Documents. Documents;
- .8 delay beyond the times set forth elsewhere in the Contract Documents including but not limited to the submission for approval of the schedule of values, cost breakdowns on proposal requests, progress schedule, list of Subcontractors and insurance requirements;

.9 evidence of financial inability to perform the Contract fully;

.10 failure to submit record documents required by the Contract; or

.11 failure of the Contractor to perform any other obligations of the Contract.

...

...

§ 9.5.2 When either party disputes the Architect's If the Contractor disputes the Architect's or the Owner's decision regarding a Certificate for Payment under Section 9.5.1, in whole or in part, that party the Contractor may submit a Claim in accordance with Article 15.

...

**§ 9.5.3** When the reasons for withholding certification are removed, certification will be made for amounts previously withheld. <u>The Owner shall not be deemed in default by reason of withholding payment as provided for in Section 9.5.1.</u>

# PAGE 44

**§ 9.5.4** If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application for Payment.Notwithstanding any provision contained within this Article, if the Work has not attained Substantial Completion or Final Completion by the required dates, subject to extensions of time allowed under the Contract Documents, then Architect may withhold any further Certificate for Payment from Contractor to the extent necessary to preserve sufficient funds to complete the construction of the Project and to cover liquidated damages. The Owner shall not be deemed in default by reason of withholding payment as provided for in Sections 9.3.4, 9.4.3, 9.5.1, or this Section.

....

§ 9.6.1 After the Architect has issued and the Owner has approved a Certificate for Payment, the Owner shall make payment of disputed amounts in the manner and within the time provided in the Contract Documents, and shall so notify the Architect. Owner shall notify Contractor within twenty-one (21) days if Owner disputes the Architect's Certificate for Payment, pursuant to Texas Government Code section 2251.042 *et. seq.*, listing the specific reasons for nonpayment. Payments to the Contractor shall not be construed as releasing the Contractor or his Surety from any obligations under the Contract Documents. Payments received by the Contractor from the Owner for Work properly performed by Subcontractors, or materials properly provided by suppliers, shall be held in trust by the Contractor for the benefit of those Subcontractors or suppliers who performed Work or furnished materials, or both, under contract with the Contractor. Texas Property Code § 162.001.

•••

**§ 9.6.2** The Contractor shall pay each Subcontractor, no later than seven days after shall, within ten (10) days following receipt of payment from the Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the Contractor on account of the Subcontractor's portion of the Work. The Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner-pay all undisputed bills for labor and materials performed and furnished by others in connection with the construction, furnished and equipping of the improvements and the

performance of the Work, and shall, if requested, provide the Owner with evidence of such payment. Contractor's failure to make payments within such time shall constitute a material breach of this contract. Contractor shall include a provision in each of its contracts imposing the same payment obligations on its Subcontractors as are applicable to the Contractor hereunder. If the Contractor has failed to make payment promptly to the Contractor's Subcontractors or for materials or labor used in the Work for which the Owner has made payment to the Contractor, the Owner shall be entitled to withhold payment to the Contractor in part or in whole to the extent necessary to protect the Owner.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.supplier. Any action taken by the Owner to require the Contractor to pay a Subcontractor shall not impose any liability on Owner to the Subcontractor or supplier.

§ 9.6.5 The Contractor's payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 9.6.3 and 9.6.4.

...

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require money to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of punitive damages against the Contractor for breach of the requirements of this provision. The Contractor shall, as a condition precedent to any obligation of the Owner under the Contract Documents, provide to the Owner payment and performance bonds in the full penal amount of the Contract in accordance with Texas Government Code Chapter 2253.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the The Contractor shall defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney's fees and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against which the lien or other claim for payment has been asserted.

# PAGE 45

§ 9.7.1 Pursuant to Texas Government Code, Section 2251.051, if the Owner does not pay the Contractor any payment certified by the Architect, which is undisputed, due, and owing after the date the payment is due under the Contract Documents, then the Contractor, upon ten (10) additional days' written notice to the Owner and Architect that payment has not been made and the Contractor intends to suspend performance for nonpayment, may stop the Work until payment of the undisputed amount owing has been received. If the Owner provides written notice to the Contractor that: 1) payment has been made; or 2) a bona fide dispute for payment exists, listing the specific reasons for nonpayment, then Contractor shall be liable for damages resulting from suspension of the Work. If a reason specified is that labor, services, or materials provided by the Contractor are not provided in compliance with the Contract Documents, then the Contractor shall be provided a reasonable opportunity to cure the noncompliance or to

compensate Owner for any failure to cure the noncompliance. No amount shall be added to the Contract Sum as a result of a dispute between Owner and Contractor unless and until such dispute is resolved in Contractor's favor.

§ 9.7.2 If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, Payment within seven days after receipt of the Contractor's Application for Payment, or if the Owner does not pay the Contractor within seven days after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding dispute resolution, then the Contractor may, upon seven additional days' through no fault of the Contractor, then the Contractor shall provide written notice to the Owner, and the Owner shall have fourteen (14) business days after receipt of such notice to provide or obtain a Certificate for Payment. If Owner fails to provide or obtain the Certificate for Payment, then the Contractor may, upon fourteen (14) additional business days' written notice to the Owner and Architect, stop the Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and the Contract Sum shall be increased by the undisputed amount owing has been received. § 9.7.3 If the Owner is entitled to reimbursement or payment from the Contractor under or pursuant to the Contract Documents, then such payment shall be made promptly upon demand by the Owner. Notwithstanding anything contained in the Contract Documents to the contrary, if the Contractor fails to promptly make any payment due to Owner, pursuant to the Contract, or if the Owner incurs any costs and expenses to cure any default of the Contractor or to correct defective Work, then the Owner shall have an absolute right to offset such amount against the Contract Sum and, in the Owner's sole discretion and without waiving any other remedies, may elect either to:

...

amount of .1 deduct an amount equal to that which the Owner is entitled from any payment then or thereafter due to Contractor from the Owner, or

...

the Contractor's reasonable costs of shutdown, delay and start-up, plus interest as provided for in the Contract Documents., 2 issue a written notice to the Contractor reducing the Contract Sum by an amount equal to that which the Owner is entitled.

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use.use; provided, however, as a condition precedent to Substantial Completion, the Owner has received all certificates of occupancy and any other permits, approvals, licenses, and other documents from any governmental authority having jurisdiction thereof necessary for the beneficial occupancy of the Project Without limiting the foregoing, in general, the only remaining Work following Substantial Completion shall be minor in nature, so that the Owner could occupy the Project on that date and the completion of the Work by the Contractor would not materially interfere or hamper the Owner's normal business operations. As a further condition of a determination of Substantial Completion, the Contractor shall certify that all remaining Work shall be completed within 30 days. Contractor shall complete Owner's Substantial Completion Certificate.

# PAGE 46

§ 9.8.3 Upon receipt of the Contractor's list, the Architect and the Owner will make an inspection to determine whether the Work or designated portion thereof is substantially complete. If the Architect's inspection discloses any item, whether or not included on the Contractor's list, which is not sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, then the Architect shall so notify the Contractor and Owner in writing, and the Contractor shall, before issuance

of the Certificate of Substantial Completion, complete or correct such item upon notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine Substantial Completion.

 If, in Architect's opinion during the inspection, the Project, or the designated portion thereof which Owner has agreed to accept separately, is not sufficiently complete to warrant inspection, or if the list of items to be completed or corrected is not sufficiently complete to warrant inspection, then Architect may terminate the inspection and notify the Contractor that the Project is not ready for inspection. If for such reasons, Architect is required to make additional inspections, the Owner may deduct the cost of Architect's additional services made necessary thereby from any payments due the Contractor. The Architect's compensation shall be determined in accordance with the applicable provisions of the Agreement between the Owner and Architect.

- ...
- .2 Except with the consent of the Owner, the Architect will perform no more than THREE (3) inspections to determine whether the Work has attained Substantial Completion in accordance with the Contract Documents. The Owner shall be entitled to deduct from the Contract Sum amounts paid to the Architect, Engineer, Consultant or service provider for any additional inspections.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a prepare, sign and issue Owner's Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Final Completion of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

**§ 9.8.5** The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any, the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. **§ 9.8.6** Retainage is not due to the Contractor until thirty-one (31) days after Final Completion of the Work as set out in Section 9.10. After the Certificate of Substantial Completion is accepted by the Owner, the Owner may, in its sole discretion and upon acceptance and consent of surety, make payment of retainage on all or a part of the Work accepted.

....

**§ 9.9.1** The Owner may occupy or use any completed or partially completed portion of the Work at any stage when such portion is designated by separate agreement with the Contractor, agreed to by the Owner and the Contractor in writing, provided such occupancy or use is consented to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided <u>that</u> the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of the Work and commencement of warranties required by the Contract Documents. resulting from such occupancy, use or installation, and property and liability insurance. When the Contractor considers a portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, occupancy, use, or installation, the Owner, Contractor, and Architect shall jointly inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, expressly agreed upon in writing, partial occupancy or use of a portion or portions of the Work or installation of furnishings and equipment shall not constitute acceptance of Work not complying with the requirements of the Contract Documents. Documents, nor shall it constitute evidence of Substantial Completion or Final Completion.

#### PAGE 47

§ 9.10.1 Upon receipt of the Contractor's notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect finds the Work acceptable under the Contract Documents and the Contract When all of the Work is finally completed and the Contractor is ready for a final inspection it shall notify the Owner and the Architect thereof in writing. Thereupon, the Architect and Owner will make final inspection of the Work and, if the Work is complete in full accordance with the Contract Documents and this Contract has been fully performed, the Architect will promptly issue a final Certificate for Payment stating that to the best of the Architect's knowledge, information and belief, and on the basis of the Architect's on-site visits and inspections, the Work has been completed in accordance with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due and payable. The Architect's final Certificate for Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor's being entitled to final payment have been fulfilled.prepare, sign, and issue Owner's Certificate of Final Completion and a final Certificate for Payment certifying to the Owner that the Project is complete and the Contractor is entitled to the remainder of the unpaid Contract Price, less any amount withheld pursuant to this Contract. Except with the consent of the Owner, the Architect will perform no more than one (1) inspection to determine whether the Work has attained Final Completion in accordance with the Contract Documents. If the Architect is unable to issue its final Certificate for Payment and is required to repeat its final inspection of the Work, the Contractor shall bear the cost of such repeat final inspection(s) which cost may be deducted by the Owner from the Contractor's final payment. Final payments shall be made by the Owner in accordance with Owner's regular schedule for payments.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the Architect (1) using AIA Document G706 an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the Work for which the Owner or the Owner's property might be responsible or encumbered (less amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract Documents, (4) using AIA Document G707 consent of surety, if any, to final payment, (5) documentation of any special warranties, such as manufacturers' warranties or specific Subcontractor warranties, and (6) if required except for amounts previously withheld by the Owner, other data establishing payment or satisfaction of obligations, such as AIA Document G706A receipts and releases and waivers of liens, claims, security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien, claim, security interest, or encumbrance, including all costs and reasonable attorneys' fees. In addition, the following items must be completed and received by the Owner before Final Payment will be due:

Additions and Deletions Report for AIA Document A201® - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA." the AIA Logo. "A201." and 53 "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

...

...

#### **§ 9.10.3** If, after Substantial.1 Written certifications required by Sections 10.5, 10.6, and 10.7;

Final list of subcontractors (AIA Document G705);

Contractor's certification in Texas Education Agency's Certification of Project Compliance, located at: www.tea.state.tx.us/school.finance/facilities/cert 2004. pdf;

Contractor's warranties, organized as required elsewhere in the Contract Documents;

Maintenance and Instruction Manuals;

Completion of .6 Owner's Final Completion Certificate; and

the Work, final completion thereof is materially delayed through no fault of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If the remaining balance for Work not fully completed or corrected is less than retainage stipulated in .7 "As-constructed record drawings". At the completion of the Project, the Contractor shall submit one complete set of "as-constructed" record drawings, with all changes made during construction, including concealed mechanical, electrical, and plumbing items. The Contractor shall submit these as electronic, sepia, or other acceptable medium, in the discretion of the Owner. The "as-constructed" record drawings shall delete the seal of the Architect and/or the Engineer and any reference to those firms providing professional services to the Owner, except for historical or reference purposes.

the Contract Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to certification of such payment. Such payment shall be made under terms and conditions governing final payment, except that it shall not constitute a waiver of Claims. Documents identified as affidavits must be notarized. All manuals will contain an index listing the information submitted. The index section will be divided and identified by tabbing each section as listed in the index. Upon request, the Architect will furnish the Contractor with blank copies of the forms listed above. Final payment shall be paid by the Owner to the Contractor within thirty (30) days after Owner's Board of Trustees has voted to accept the Work and approve Final Payment.

•••

**§ 9.10.4** The making of final payment shall constitute a waiver of Claims by the Owner except those arising from **9.10.3** The Owner shall make final payment of all sums due the Contractor not more than thirty-one (31) days after the Architect's execution of a final Certificate for Payment. The Final Payment shall not constitute a waiver of any claims by the Owner.

•••

.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;

PAGE 48

§ 9.10.4 [Paragraph Deleted.]

....

.2 failure of the Work to comply with the requirements of the Contract Documents;

•••

.3 terms of special warranties required by the Contract Documents; or

.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment.

....

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of claims by that payee except those previously made in writing asserted pursuant to Article 15 and identified by that payee as unsettled at the time of final Application for Payment.

# § 9.11 AUDIT

....

Contractor agrees to maintain adequate books, payrolls and records satisfactory to the Owner in connection with any and all Work performed hereunder. Contractor agrees to retain all such books, payrolls and records (including data stored in computer) for a period of not less than three (3) years after completion of the Work. At all reasonable times, Owner and its duly authorized representatives shall have access to all personnel of Contractor and all such books, payrolls and records, and shall have the right to audit same.

...

§ 9.12 In addition to any liquidated damages payable to the Owner by the Contractor, if: (1) the Architect is required to make more than one (1) inspection for Substantial Completion; (2) the Architect is required to make more than 1 inspection for Final Completion; or (3) the Work is not substantially complete within thirty (30) days after the date established for Substantial Completion in the Contract Documents; the Owner shall be entitled to deduct from the Contract Sum amounts paid to the Architect for any additional inspections or services.

- .1 Contractor's employees, agents, and Subcontractors shall not perform any service for Owner while under the influence of alcohol or any controlled stance. Contractor, its employees, agents, and Subcontractors shall not use, possess, distribute, or sell illicit or unprescribed controlled drugs or drug paraphernalia, or misuse legitimate prescription drugs while performing the Work. Contractor, its employees, agents, and Subcontractors shall not use, possess, distribute, or sell alcoholic beverages while performing the Work.
- .2 Contractor has adopted or will adopt its own policy to assure a drug and alcohol-free work place while performing the Work.
- .3 Contractor will remove any of its employees from performing the Work any time there is suspicion of alcohol and/or drug use, possession, or impairment involving such employee, and at any time an incident occurs where drug or alcohol use could have been a contributing factor. Owner has the right to require Contractor to remove employees from performing the Work any time cause exists to suspect alcohol or drug use. In such cases, Contractor's employees may only be considered for return to work after the Contractor certifies as a result of a for-cause test, conducted immediately following removal that said employee was in compliance with this contract. Contractor will not use an employee to perform the Work who either refuses to take, or tests positive in, any alcohol or drug test.
- .4 Contractor will comply with all applicable federal, state, and local drug and alcohol related laws and regulations (e.g., Department of Transportation regulations, Department of Defense Drug-Free Workforce Policy, Drug-Free Workplace Act of

1988).

...

- .5 Owner has also banned the presence of all weapons on the Project site, whether the owner thereof has a permit for a concealed weapon or not.
- ...
- .1 employees on the Work. Work, school personnel, students and other persons on the Owner's premises and other persons who may be affected thereby; thereby, which protection shall include the installation of fencing between the Work site and the occupied portion of a connecting or adjacent educational facility;

# PAGE 49

.3 other property at the site or adjacent thereto, such as <u>fences</u>, trees, shrubs, lawns, walks, <u>athletic fields</u> <u>and tracks</u>, pavements, roadways, structures, and utilities not designated for removal, relocation, or replacement in the course of construction.

**§ 10.2.3** The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of the safeguards. The Contractor shall also be responsible, at the Contractor's sole cost and expense, for all measures necessary to protect any property adjacent to the Project and improvements therein. Any damage to such property or improvements shall be promptly repaired by the Contractor. Contractor shall provide reasonable fall protection safeguards and provide approved fall protection safety equipment for use by all exposed Contractor employees.

#### •••

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of properly qualified personnel.

#### •••

**§ 10.2.5** The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or indirectly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the Contractor's obligations under Section 3.18.personnel, and shall only conduct such activities after giving reasonable advance written notice of the presence or use of such materials, equipment or methods to Owner and Architect. The storage of explosives on Owner's property is prohibited. The use of explosive materials on Owner's property is prohibited unless expressly approved in advance in writing by Owner and Architect.

•••

...

§ 10.2.5 CONTRACTOR SHALL HOLD OWNER HARMLESS FROM LIABILITY RESULTING FROM LOSS OF OR DAMAGE TO ANY PROPERTY THAT IS ON OR OFF THE SITE AND/OR IN TRANSIT AS REFERRED TO IN CLAUSE 10.2.1.2 EVEN IF SUCH LOSS OR DAMAGE RESULTS FROM **OWNER, OWNER'S CONSULTANT'S, OR ARCHITECT'S NEGLIGENCE. AS TO PROPERTY REFERRED TO IN CLAUSE 10.2.1.3, CONTRACTOR SHALL HOLD OWNER FREE AND HARMLESS** FROM LIABILITY RESULTING FROM LOSS OF OR DAMAGE CAUSED IN WHOLE OR IN PART BY THE CONTRACTOR, ANY SUBCONTRACTOR, ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY ANY OF THEM, ANYONE FOR WHOSE ACTS ANY OF THEM MAY BE LIABLE, REGARDLESS OF WHETHER OR NOT SUCH DAMAGE IS CAUSED IN PART BY THE NEGLIGENT ACTS OR **OMISSIONS OF THE OWNER, OWNER'S CONSULTANTS OR ARCHITECT. THE FOREGOING OBLIGATIONS OF THE CONTRACTOR ARE IN ADDITION TO HIS OBLIGATIONS UNDER** SECTION 3.18; PROVIDED THAT WHERE THE NEGLIGENCE OF OWNER OR ARCHITECT IS A CONCURRING CAUSE, CONTRACTOR'S OBLIGATION TO INDEMNIFY IS LIMITED TO THE AMOUNT NECESSARY TO CAUSE THE RELATIVE LIABILITY OF OWNER, ARCHITECT AND CONTRACTOR TO REFLECT THE COMPARATIVE NEGLIGENCE FINDINGS OF THE TRIER OF FACT (JUDGE OR JURY) OR AS AGREED IN A SETTLEMENT AGREEMENT TO WHICH OWNER, **ARCHITECT AND CONTRACTOR ARE ALL PARTIES.** 

§ 10.2.7 The Contractor shall not <u>load or permit any part of the construction or site to be loaded so as to cause damage or create an unsafe condition.</u>

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be given to the other party within a reasonable time not exceeding 21-3 days after discovery. The notice shall provide sufficient detail to enable the other party to investigate the matter. No provision of the Contract Documents shall waive Owner's immunity under the Texas Tort Claims Act, Texas Civil Practice and Remedies Code, Chapter 101.

# PAGE 50

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop Work in the affected area and notify in writing the Owner and Architect of the condition.

§ 10.3.2 Upon receipt of the Contractor's written notice, the Owner shall obtain the services of a licensed laboratory to verify the presence or absence of the material or substance reported by the Contractor and, in the event such material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons or entities who are to perform tests verifying the presence or absence of the material or substance or who are to perform the task of removal or safe containment of the material or substance. The Contractor and the Architect will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately. The Contractor may be entitled to an equitable adjustment regarding the Date of Substantial Completion and/or Final Completion and the Contract Sum shall be increased by the amount of the Contractor's reasonable additional costs of shutdown, delay, delay and start-up.

§ 10.3.3 To the fullest extent permitted by law. IF CONTRACTOR IMPORTS HAZARDOUS MATERIALS ONTO THE PROJECT SITE, THEN CONTRACTOR HEREBY INDEMNIFIES AND HOLDS HARMLESS THE OWNER, ITS CONSULTANTS, TRUSTEES, OFFICERS, AGENTS AND EMPLOYEES, AGAINST ANY CLAIMS ARISING OUT OF OR RELATED TO SUCH IMPORTATION, INCLUDING BUT NOT LIMITED TO COSTS AND EXPENSES THE OWNER INCURS FOR REMEDIATION OF A MATERIAL OR SUBSTANCE THE CONTRACTOR BRINGS TO THE SITE, AS PROVIDED FOR IN SUBPARAGRAPH 3.18. To the extent permitted by the laws and Constitution of the State of Texas, and subject to the Owner having made specific appropriations for such in its fiscal budget for the school year immediately following the date of approval of this agreement by the Owner, the Owner shall indemnify and hold harmless the Contractor, Subcontractors, Architect, Architect's consultants, and agents and employees of any of them from and against claims, damages, losses, and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence of the party seeking indemnity.

Additions and Deletions Report for AIA Document A201® - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, "AIA." the AIA Logo, "A201," and 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects, 58 'AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

...

Notwithstanding anything to the contrary contained in this Section 10.3.3, the agreement of the Owner to indemnify, defend and hold harmless the parties described in this Section shall not extend or apply to claims, damages, losses, expenses or liabilities related to, created or caused in whole or in part by a party indemnified hereunder; it being agreed and understood that the Owner and any party so indemnified shall each bear liability for its own negligent acts or omissions, and that such indemnity shall extend only to liability for the negligent acts and omissions of the Owner.

...

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the Contractor brings to the siteunless such materials.

# § 10.3.6 [Paragraph Deleted.]

# § 10.4 Emergencies

or substances are required by the Contract Documents. The Owner shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of the Contractor's fault or negligence in the use and handling of such materials or substances. § 10.4.1 In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor's discretion, to prevent threatened damage, injury, or loss.

#### **PAGE 51**

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of hazardous materials or substances the Contractor brings to 10.4.2 The performance of the foregoing services by the Contractor shall not relieve the subcontractors of their responsibility for the safety of persons and property and for compliance with all federal, state and local statutes, rules, regulations and orders of any governmental authority applicable to the conduct of the Work.

# § 10.5 ASBESTOS OR ASBESTOS-CONTAINING MATERIALS

the site and negligently handles, or (2) where the Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner's fault or negligence. § 10.5.1 To the extent consistent with the Contract Documents, Contractor shall submit to the Architect a written certification addressed to the Owner that all materials used in the construction of this Project contain less than 0.10% by weight of asbestos and for which it can be demonstrated that, under reasonably foreseeable job site conditions, will not release asbestos fibers in excess of 0.1 fibers per cubic centimeter. The written certification shall further state that, should asbestos fibers be found at this Project in concentrations greater than 0.1 fibers per cubic centimeter, then Contractor shall be responsible for determining which materials contain asbestos fibers and shall take all necessary corrective action to

remove those materials from the Project, at no additional cost to the Owner. The written certification shall be dated, shall reference this specific Project and shall be signed by not less than two (2) officers of the Contractor.

...

§ 10.5.2 Final Payment shall not be made until this written certification has been received.

•••

# § 10.6 LEAD-FREE MATERIAL IN POTABLE WATER SYSTEM

••••

§ **10.3.6** If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the Contract Documents, the Owner 10.6.1 Prior to payment of retainage and final payment, the Contractor and each subcontractor involved with the potable water system shall furnish a written certification that the potable water system is "lead-free".

...

shall reimburse the Contractor for all cost and expense thereby incurred.§ 10.6.2 The written certification shall further state that should lead be found in the potable water system built under this Project, then Contractor shall be responsible for determining which materials contain lead and shall take all necessary corrective action to remove lead from the Project, at no additional cost to the Owner. The written certification shall be dated, shall reference this specific Project and shall be signed by not less than two (2) officers of the Contractor."

•••

§ 10.4 Emergencies 10.7 HAZARDOUS MATERIALS CERTIFICATION

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor's discretion, to prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on account of an emergency shall be determined as provided in Article 15 and Article 7. Except to the extent the Contract Documents require otherwise, the Contractor shall provide written certification that no materials used in the Work contain lead or asbestos materials in them in excess of amounts allowed by federal, state or local standards, laws, codes, rules and regulations; the Federal Environmental Protection Agency (EPA) standards; and/or the Federal Occupational Safety and Health Administration (OSHA) standards, whichever is most restrictive. The Contractor shall provide this written certification as part of submittals under the Section in the Project Manual related to Contract Closeout."

...

...

§ <u>11.1 Contractor's Insurance andBonds</u><u>11.0.1 No Work will be commenced, and no equipment or materials can be shipped, until all requirements of this Article have been satisfied, satisfactory evidence of insurance has been provided, and all insurance is in full force and</u>

**§ 11.1.1** The Contractor shall purchase and maintain insurance of the types <u>effect</u>. Contractor shall notify Owner and Architect in writing of any proposed nonconformity with these requirements, and shall notify Owner and Architect

in writing of any insurance changes which occur during the terms required under the Contract Documents. Any deviation from these requirements can only be approved by Owner's Board of Trustees. Any nonconformity may be grounds for termination or modification of the Contract. To the extent that Contractor is unable to procure the insurance designated herein because the insurance is not reasonably available or is cost-prohibitive, then Contractor shall provide written notice to Owner's Board of Trustees. Said lack of insurance may then be grounds for termination or modification of this Agreement.

#### ••••

and limits of liability, containing the endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract Documents. The Contractor shall purchase and maintain the § 11.0.2 Satisfactory evidence of insurance required by this Article shall be provided to Owner and Architect not later than five business days after execution of the Contract by Owner. Satisfactory evidence shall include copies of all required insurance policies, declarations, and endorsements themselves. In addition, Contractor shall also provide a duly-executed ACORD Form 25 Certificate of Liability Insurance naming Owner as a certificate holder and additional insured (except as noted in Section 11.0.4) and attaching all endorsements required herein. The Contractor shall furnish Owner all insurance amendments, renewals, notices, cancellations, and additional endorsements, as they are provided to Contractor.

# PAGE 52

required insurance from an insurance company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The Owner, Architect, and Architect's consultants shall be named § 11.0.3 All insurance required herein shall be obtained from a company licensed to do business in the State of Texas by the Texas Department of Insurance, and shall be underwritten by a company rated not less than "A-" X in A.M. Best's Key Rating Guide, Property-Casualty, according to the latest posted ratings available on A.M. Best's website, www.ambest.com, and that permits waivers of subrogation.

#### •••

§ <u>11.0.4 All insurance required herein shall name the Owner, its officers, employees, representatives, or agents, as</u> additional insureds under an additional insured, except Contractor's Worker's Compensation insurance.

...

the Contractor's commercial general liability policy or as otherwise described in § 11.0.5 All insurance required herein shall, by endorsement, be primary and non-contributory insurance with respect to the Owner, its officers, employees, representatives, or agents. All insurance shall be written on an occurrence basis, if available, and shall contain a waiver of subrogation in favor of Owner as provided for in Section 11.3.

•••

the Contract Documents.§ 11.0.6 Any failure of Contractor to comply with the reporting provisions of the policies shall not affect the coverage provided to the Owner, its officers, employees, representatives, or agents.

#### •••

§ <u>11.0.7 All workers on the Project must be covered by the required insurance policies of the Contractor or a</u> <u>Subcontractor.</u>

§ 11.0.8 Nothing contained in this Article shall limit or waive Contractor's legal or contractual responsibilities to Owner or others

# § 11.1.2 11.1 Contractor's Insurance and Bonds

#### ....

...

§ 11.1.1 The Contractor and the Contractor's Subcontractors, shall carry and maintain in force insurance described below. Prior to execution of the Contract, the Contractor shall procure insurance coverage in the types and amounts as follows:

Workmen's Compensation: (Including Waiver of Subrogation Endorsement)

Employer's Liability:

**Commercial General Liability:** Each Occurrence General Aggregate

> Personal & Advertising Injury Products and Completed Operations

**Property Damage** 

Independent Contractors Contractual Liability

Automobile Liability: Bodily Injury/Property Damage **Property Damage** 

Umbrella or Excess Liability

### **PAGE 53**

All liability arising out of Contractor's employment of workers and anyone for whom Contractor shall be liable for Worker's Compensation claims. Worker's Compensation is required and no "alternative" form of insurance shall be permitted.

# \$1,000,000.00

\$1,000,000.00 \$2,000,000.00 (A Designated Construction Project General Aggregate Limit shall be provided)

\$1,000,000.00 each person 1,000,000.00 (for one (1) year, commencing with issuance of final Certificate for Payment)

\$1,000,000.00 each occurrence \$2,000,000.00 aggregate (Same limits as above) (Same limits as above)

\$1,000,000.00 combined single limit \$1,000,000.00 each occurrence

\$5,000,000.00 each occurrence/aggregate

shall provide surety bonds of the types, for such penal sums, and subject to such terms and conditions as All Risk Builders Risk against the perils of fire, lightening, wind storm, hurricane, hail, explosion, riot, civil commotion, smoke, aircraft, land vehicles, vandalism, malicious mischief, and all other perils in the amount one hundred percent (100%) of the value of the improvements including transit and materials stored off site. Additionally, this coverage shall provide protection to the full replacement value for boiler and machinery equipment up to installation, during testing, and until acceptance by Owner.

...

required by the Contract Documents. The Contractor shall purchase and maintain the required bonds from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located. **11.1.2** The required insurance must be written by a company licensed to do business in Texas at the time the policy is issued. In addition, the company must be acceptable to the Owner. The Owner's Representative may contact the State Board of Insurance to confirm that the issuing companies are admitted and authorized to issue such policies in the State of Texas, to verify Contractor's assertions.

•••

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a copy to be furnished. The General Liability and Automobile so issued in the name of Contractor shall also name the Owner as additional insured. The coverage afforded to the additional insured under the policy or policies shall be primary insurance. It is the intent of the parties to this Agreement that the General Liability coverage required herein shall be primary to and shall seek no contribution from all insurance available to Owner, with Owner's insurance being excess, secondary and non-contributing. The Commercial General Liability coverage provided by Contractor shall be endorsed to provide such primary and non-contributing liability. If the additional insured has other insurance which is applicable to the loss, such other insurance shall be on an excess or contingent basis.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor's Required Insurance. Within three (3) business days of the date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse If the insurance is written with stipulated amounts deductible under the terms of the policy, the Contractor shall pay the difference attributable to deductions in any payment made by the insurance carrier on claims paid by this insurance to the extent the subject loss is due to the fault of Contractor; otherwise, the deductibles may be charged as a cost of the work. If the Owner is damaged by the failure of the Contractor to maintain such insurance and to so notify the Owner then the Contractor shall bear all reasonable costs properly attributable thereto.

....

in coverage arises from an act or omission of the Owner, have the right to stop the Work until the lapse § 11.1.5 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an occurrence or claims-made basis, shall be maintained without interruption from the date of commencement of the Work until the date of final payment and termination of any coverage required to be maintained after final payment, and, with respect to the Contractor's completed operations coverage, until the expiration of the period for correction of Work or for such other period for maintenance of completed operations coverage as specified in the Contract Documents. Nothing contained herein shall limit or waive Contractor's legal or contractual responsibilities to Owner or others.

...

in coverage has been cured by the procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve the Contractor of any contractual obligation to provide any required coverage. § 11.1.6 Contractor shall have its insurance carrier(s) furnish to Owner insurance certificates in form satisfactory to Owner specifying the types and amounts of coverage in effect, the expiration dates of each policy, and a statement that no insurance will be canceled or materially changed while the Work is in progress without thirty (30) calendar day's prior written notice to Owner. Contractor shall permit Owner to examine the insurance policies,

or at Owner's option, Contractor shall furnish Owner with copies, certified by the carrier(s), of insurance policies required in Section 11.1.1. If Contractor neglects or refuses to provide any insurance required herein, or if any insurance is canceled, Owner may, but shall not be obligated to, procure such insurance and the provisions of Section 11.1.8 hereof shall apply.

§ 11.2 Owner's Insurance

•••

**§ 11.2.1** The Owner shall purchase and maintain insurance of the types and limits of liability, containing the endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract Documents. The Owner shall purchase and maintain the required insurance from 11.1.7 Contractor and its Subcontractors shall not commence the shipment of equipment or materials or commence the Work at the site until all of the insurance coverage required of Contractor and its Subcontractors are in force and the necessary certificates and statements pursuant to Section 11.1.6 hereof have been received by Owner and the Architect has issued a written notice to proceed.

an insurance company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. § 11.1.8 As an alternative and at Owner's option and expense, Owner may elect to furnish or to arrange for any part or all of the insurance required by Section 11.1 hereof. If Owner so elects, it shall notify, in writing, Contractor and issue a Change Order therefor, but no adjustment to the scheduled completion date or the Contract Sum shall be allowed.

...

## § 11.2.2 Failure 11.1.9 Workers' Compensation Insurance Coverage.

...

.1 Definitions:

PAGE 54

to Purchase Required Property Insurance. If <u>.1.1</u> Certificate of coverage ("Certificate"). A copy of a certificate of insurance, a certificate of authority to self-insure issued by the division, or a coverage agreement (DWC Form-81, DWC Form-82, DWC Form-83, or DWC Form-84), showing statutory workers' compensation insurance coverage for the person's or entity's employees providing services on the Project, for the duration of the Project.

..

the Owner fails to purchase and maintain the required property insurance, with all of the coverages and in .1.2 Duration of the Project. Includes the time from the beginning of the work on the Project until the Contractor's work on the Project has been completed and accepted by the Owner.

••

the amounts described in the Agreement or elsewhere in the Contract Documents, the Owner shall inform the Contractor in writing prior to commencement .1.3 Persons providing services on the Project ("subcontractor" in Texas Labor Code §406.096). Includes all persons or entities performing all or part of the services the Contractor has undertaken to perform on the Project,

regardless of whether that person contracts directly with the Contractor and regardless of whether that person has employees. This includes, without limitation, independent contractors, subcontractors, leasing companies, motor carriers, owner-operators, employees of any such entity, or employees of any entity which furnishes persons to provide services on the Project. "Services" include, without limitation, providing, hauling, or delivering equipment or materials, or providing labor, transportation, or other service related to a Project. "Services" does not include activities unrelated to the Project, such as food/beverage vendors, office supply deliveries, and delivery of portable toilets.

of the Work. Upon receipt of notice from the Owner, the <u>2</u> The Contractor shall provide coverage, based on proper reporting of classification codes and payroll amounts and filing of any coverage agreements, which meets the statutory requirements of Texas Labor Code, Section 401.011(44) for all employees of the Contractor providing services on the Project, for the duration of the Project.

Contractor may delay commencement of the Work and may obtain insurance that will protect.<u>3</u> The Contractor must provide a certificate of coverage to the Owner prior to being awarded the contract.

the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the failure to provide coverage has been cured or resolved, the Contract Sum <u>4</u> If the coverage period shown on the Contractor's current certificate of coverage ends during the duration of the Project, the Contractor must, prior to the end of the coverage period, file a new certificate of coverage with the Owner showing that coverage has been extended.

and Contract Time shall be equitably adjusted. In the event .5 The Contractor shall obtain from each person providing Services on a Project, and provide to the Owner:

the Owner fails to procure coverage, the Owner waives all rights against the Contractor, Subcontractors, andSub-subcontractors to the extent the loss to the Owner would have been covered by the insurance to have been procured by the Owner. <u>5.1</u> a certificate of coverage, prior to that person beginning work on the Project, so the Owner will have on file certificates of coverage showing coverage for all persons providing services on the Project; and.<u>5.2</u> no later than seven (7) days after receipt by the Contractor, a new certificate of coverage showing extension of coverage, if the coverage period shown on the current certificate of coverage ends during the duration of the Project.

The cost of the insurance.<u>6</u> The Contractor shall retain all required certificates of coverage for the duration of the Project and for one (1) year thereafter.

•••

...

shall be charged to the Owner by a Change Order. If the Owner does not provide written notice, and the Contractor is damaged by the failure or neglect of the Owner to purchase or maintain the required insurance, .7 The Contractor shall notify the Owner in writing by certified mail or personal delivery,

within ten (10) days after the Contractor knew or should have known, of any change that materially affects the provision of coverage of any person providing services on the Project.

- the Owner shall reimburse the Contractor for all reasonable costs and damages attributable thereto.<u>.8</u> The Contractor shall post on each Project site a notice, in the text, form and manner prescribed by the Texas Department of Insurance, Division of Workers' Compensation, informing all persons providing services on the Project that they are required to be covered, and stating how a person may verify coverage and report lack of coverage.
- ...

...

.9 The Contractor shall contractually require each person with whom it contracts to provide services on a Project, to:

§ 11.2.3 Notice of Cancellation or Expiration of Owner's Required Property Insurance. Within three (3) business days of the date .9.1 provide coverage, based on proper reporting of classification codes and payroll amounts and filing of any coverage agreements, which meets the statutory requirements of Texas Labor Code, Section 401.011(44) for all of its employees providing services on the Project, for the duration of the Project;

the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance required by the Contract Documents, the Owner shall <u>.9.2</u> provide to the Contractor, prior to that person beginning work on the Project, a certificate of coverage showing that coverage is being provided for all employees of the person providing services on the Project, for the duration of the Project;

- provide notice to the Contractor of such impending or actual cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the Contractor, upon receipt of notice .9.3 provide the Contractor, prior to the end of the coverage period, a new certificate of coverage showing extension of coverage, if the coverage period shown on the current certificate of coverage ends during the duration of the Project;
- <u>.9.4</u> obtain from the Owner, shall have each other person with whom it contracts, and provide to the Contractor:
  - the right (a) a certificate of coverage, prior to the other person beginning work on the Project; and
  - to stop the Work until the lapse in coverage has been cured by the procurement (b) a new certificate of coverage showing extension of coverage, prior to the end of the coverage period, if the coverage period shown on the current certificate of coverage ends during the duration of the Project;

# of replacement coverage .9.5 retain all required certificates of coverage on file for the duration of the Project and for one (1) year thereafter;

by either the Owner or the Contractor; (2) the Contract Time andContract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor, Subcontractors, and Subsubcontractors .9.6 notify the Owner in writing by certified mail or personal delivery, within ten (10) days after the person knew or should have known, of any change that materially affects the provision of coverage of any person providing services on the Project; and.9.7 contractually require each person with whom it contracts, to perform as required by Subparagraphs .9.1 - .9.7 with the certificates of coverage to be provided to the person for whom they are providing services.

to the extent any loss to the Owner would have been covered by the insurance had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the insurance shall be charged to the Owner by an appropriate Change Order. <u>10</u> By signing this contract or providing or causing to be provided a certificate of coverage, the Contractor is representing to the Owner that all employees of the Contractor who will provide services on the Project will be covered by workers' compensation coverage for the duration of the Project, that the coverage will be based on proper reporting of classification codes and payroll amounts, and that all coverage agreements will be filed with the appropriate insurance carrier or, in the case of a self-insured, with the Texas Department of Insurance, Division of Self-Insurance Regulation. Providing false or misleading information may subject the Contractor to administrative penalties, criminal penalties, civil penalties, or other civil actions.

The furnishing of notice by the Owner shall not relieve the Owner of any contractual obligation to provide required insurance..11 The Contractor's failure to comply with any of these provisions is a breach of contract by the Contractor which entitles the Owner to declare the contract void if the Contractor does not remedy the breach within ten (10) days after receipt of notice of breach from the Owner. [28 TAC Rule §(a)(7)]

§ 11.3 Waivers of Subrogation

...

§ 11.3.1 11.1.10 The Owner and Contractor shall waive all rights against (1) each other and any of their subcontractors, sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect's consultants; and (3) Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, the Contractors, Subcontractors, agents and employees each of the other, and (2) the Architect and separate Contractors, if any, and their contractors, Subcontractors, Subcontractors, agents and employees each of the other, and (2) the Architect and separate Contractors, if any, and their contractors, Subcontractors, agents and employees, for damages caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by the Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals and entities identified above from the Architect, Architect's consultants, Separate Contractors, subcontractors, and sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive claims pursuant to this section 11.3.1 shall not prohibit this waiver fire or other perils to the extent covered by property insurance applicable to the liability imposed by Section 3.18.3. The Owner or the Contractor, as appropriate, shall require of the Architect, separate

contractors, contractors and Subcontractors by appropriate agreements, written where legally required for validity, similar waivers, each in favor of all other parties enumerated in this Section 11.1.10.

....

# § 11.2 Owner's Insurance [Paragraph Deleted.]

....

of subrogation. This waiver of subrogation shall be effective § 11.3 Waivers of Subrogation [Paragraph Deleted.]

...

# § 11.4 PERFORMANCE BOND AND PAYMENT

....

as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification, contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged property. § 11.4.1 The Contractor is required, as a condition precedent to the execution of the Contract, to execute a PERFORMANCE BOND in the form required by TEXAS STATUTES, in an amount equal to ONE HUNDRED PERCENT (100%) of the Contract Sum.

....

**§ 11.3.2** If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent to the site by property insurance under policies separate from those insuring the Project, or if after final payment property insurance is to **11.4.2** The Contractor is required, as a condition precedent to the execution of the Contract, to execute a PAYMENT BOND in the form required by TEXAS STATUTES, in an amount equal to ONE HUNDRED PERCENT (100%) of the Contract. (Bonding Company is to furnish such forms). All bonds shall name the Owner as additional obligee.

...

be provided on the completed Project through a policy or policies other than those insuring the Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate property insurance.§ 11.4.3 The Payment and Performance Bond shall meet requirements of Chapter 2253 of the Texas Governmental Code. All bonds shall be issued by a surety company licensed, listed and authorized to issue bonds in the State of Texas by the Texas Department of Insurance. The surety company may be required by the Owner to have a rating of not less than "B" in the latest edition of Best's Insurance Reports, Property-Casualty. The surety company shall provide, if requested, information on bonding capacity, other projects under coverage and shall provide proof to establish adequate financial capacity for this Project.

•••

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance Should the bond amount be in excess of ten percent (10%) of

•••

Additions and Deletions Report for AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

The Owner, at the Owner's option, may purchase and maintain insurance that will protect the Owner against loss of use of the Owner's property, or the inability to conduct normal operations, due to fire or other causes of loss. The Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner's property, due to fire or other hazards however caused the surety company's capital and surplus, the surety company issuing the bond shall certify that the surety company has acquired reinsurance, in a form and amount acceptable to the Owner, to reinsure the portion of the risk that exceeds ten percent (10%) of the surety company's capital and surplus with one or more reinsurers who are duly authorized and admitted to do business in Texas and that amount reinsured by an reinsurer does not exceed ten percent (10%) of the reinsurer's capital and surplus.

#### PAGE 56

# §11.5 Adjustment and Settlement ofInsured Loss The Sureties shall promptly file a signed copy of the Contract, Performance, and Payment Bonds with the Owner in full compliance with Chapter 2253 of

...

**§ 11.5.1** A loss insured under the property insurance required by the Agreement shall the Texas Governmental Code or, in the case of a Construction Manager, as required by Article 8 of the AIA Document A133-2009.

••••

be adjusted by the Owner as fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and § 11.4.4 All bonds will be reviewed by the Architect for compliance with the Contract Documents prior to execution of the contract. In the event that the Architect has any questions concerning the sufficiency of the bonds, the bonds will be referred to the Owner or the Owner's representative for review and decision.

•••

Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the Architect and Contractor shall make payments to their consultants and Subcontractors in similar manner.§ 11.4.5 All bonds shall be originals. The Contractor shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix thereto a certified and current copy of the Power-of-Attorney. The name, address, and telephone number of a contact person for the bonding company shall be provided.

....

§ **11.5.2** Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms **<u>11.4.6</u>** Upon the request in writing of any person or entity appearing to be a potential beneficiary of bonds covering payment of obligations arising under the contract, the Contractor shall promptly furnish a copy of the bonds or shall permit a copy to be made.

••••

of the proposed settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the Owner shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if no other agreement is made or the Owner does not terminate § 11.4.7 Bonds shall be signed by an agent resident in the State of Texas and the date of the bond shall be the date of execution of the contract. If at any time during the continuance of the contract, the surety of the Contractor's bonds becomes insufficient, Owner shall have the right to require additional and sufficient sureties which the Contractor shall furnish to the satisfaction of the Owner within ten (10) business days after notice to do so. In default thereof, the Contractor may be suspended, and all payment or money due to the Contractor withheld.

the Contract for convenience, the Owner and Contractor shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount allocated for that purpose. If the Contractor timely objects to either the terms of the proposed settlement or the allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed Work.§ 11.4.8 By inclusion of this Section 11.4.8 in the Contract Documents, the surety which issues the bonds is hereby notified that the Owner, the Architect, and their agents and employees do not represent and will not be responsible for the surety's interests during the course of the Work. To protect its interests, the surety shall have the right to attend pay estimate meetings, review Applications for Payment when requested in writing by them, comment upon and make recommendations regarding payments, and inspect the Work in the presence of the Contractor and the Architect. By providing the bonds for the Work, the surety shall and hereby waives any cause of action against the Owner, the Architect, their agents and employees, for any loss suffered by the surety by reason of overpayment of any amounts to the Contractor, unless such is a direct result of a fraudulent or grossly negligent act committed by such party.

# §11.5 Adjustment and Settlement of Insured Loss [Paragraph Deleted.]

...

...

§ 12.1.1If a portion of the Work is covered contrary to the Architect's request or to requirements specifically expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect's examination and be replaced at the Contractor's expense without change in the Contract Time.

...

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine and the Architect or Owner has specifically requested to see such Work, or if any known deficiencies exist, or the Contract Documents specifically request inspection prior to its being covered, the Architect or Owner may request to see such that Work and it shall be uncovered by the Contractor. If the Work is not in accordance with the Contract Documents, it must be corrected and covered at the expense of the Contractor. If such Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor's expense the Work is not according to the Contract Documents, the cost to restore cover on the Work is at the sole expense of the Contractor.

The Contractor shall promptly correct failing Work rejected by the Architect or failing to conform to the requirements of the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and replacement, and compensation for the Architect's services and expenses made necessary thereby, shall be at the Contractor's expense.

### **PAGE 57**

§ 12.2.2.1 In addition to the Contractor's obligations under Section 3.5, if, within one year after the date of Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties established under Section 9.9.1, thereof, or by terms of any applicable special warranty required by the Contract

Documents, any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it promptly after receipt of written notice from the Owner to do so, unless the Owner has previously given the Contractor a written acceptance of such condition. The Owner shall give such written notice promptly after discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during that period after receipt of written notice from the Owner or Architect, the Owner may correct it in accordance with Section 2.5. the Work as provided in 12.2.2.1.1. Nothing contained in this Section 12.2 is intended to limit or modify any obligations under the law or under the Contract Documents, including any warranty obligations, expressed or implied.

#### ....

§ 12.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the Contractor pursuant to this Section 12.2.12.2, but only as to the corrected Work.

§ 12.2.4 Upon request by the Owner and prior to the expiration of one (1) year from the date of Substantial Completion, the Architect will conduct and the Contractor shall attend a meeting with the Owner to review the facility operations and performance.

§ 12.2.6 Contractor shall (i) re-execute any parts of the Work that fail to conform with the requirements of this Agreement that appear in the progress of the Work; (ii) remedy any defects in the Work due to faulty materials or workmanship which appear within a period of one (1) year from Substantial Completion of the Work hereunder, or within such longer period of time as may be set forth in the Drawings and Specifications or other Contract Documents; and (iii) replace, repair, or restore any parts of the Project or furniture, fixtures, equipment, or other items placed therein (whether by Owner or any other party) that are injured or damaged by any such parts of the Work that do not conform to the requirements of the Contract Documents or defects in the Work.

§ 12.2.7 The provisions of this Section 12.2 apply to Work done by Subcontractors of the Contractor as well as Work done directly by employees of the Contractor. The provisions of this Section 12.2.7 shall not apply to corrective Work attributable solely to the acts or omissions of any separate Contractor of Owner (unless Contractor is acting in such capacities). The cost to Contractor of performing any of its obligations under this Clause 12.2.7 to the extent not covered by insurance shall be borne by Contractor.

§ 12.2.8 If, however, Owner and Contractor deem it inexpedient to require the correction of Work damaged or not done in accordance with the Contract Documents, an equitable deduction from the Contract Sum shall be made by agreement between Contractor and Owner. Until such settlement, Owner may withhold such sums as Owner deems just and reasonable from moneys, if any, due Contractor. The settlement shall not be unreasonably delayed by the Owner and the amount of money withheld shall be based on estimated actual cost of the correction to Owner.

### **PAGE 58**

§ 12.29 Contractor's express warranty herein shall be in addition to, and not in lieu of, any other remedies Owner may have under the Contract Documents, at law, or in equity for defective Work.

The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction's choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 15.4. laws of the State of Texas, without regard to choice-of-law rules of any jurisdiction. The Contract is deemed performable entirely in the County in which the Project is located. Any litigation to enforce or interpret any terms of the Contract, or any other litigation arising out of or as a result of the Contract, shall be brought in the State courts of said County. No provision of this Agreement shall waive any immunity or defense.

#### ...

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole in whole or in part without written consent of the other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall bear all related costs of tests, inspections, and approvals, authorities having jurisdiction. Except for tests, inspections and approvals required to be provided by the Contractor in the Contract Documents, the Owner will contract for, independently of the Contractor, the inspection services, the testing of construction materials engineering, and the verification testing services necessary for the acceptance of the Work by the Owner which shall be included in the Cost of the Work The Contractor shall give timely written notice to the persons or entities selected by the Owner of the need for such services. The Contractor shall give the Architect timely written notice of when and where tests and inspections are to be made so that the Architect may be present for such procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until after bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or approvals where building codes or applicable laws or regulations so require.

#### PAGE 59

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by such failure, including including, but not limited to, those of repeated procedures and compensation for the Architect's services and expenses, shall be at the Contractor's expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract Documents, be secured by the Contractor and promptly delivered to the Architect. Architect, with a copy to the Owner.

Payments Undisputed payments due and unpaid under the Contract Documents shall bear interest in accordance with the Texas Prompt Payment Act, Texas Gov't Code Chapter 2251. Any such payment shall be deemed overdue on the thirty-first (31st) day after Owner receives the Contractor's Certificate for Payment from the Architect, if Owner's Board of Trustees meets more than once per month. Any such payment shall be deemed overdue on the forty-sixth (46th) day after Owner receives the Contractor's Certificate for Payment from the Architect, if Owner's

Board of Trustees meets once a month or less frequently. No interest shall be due on sums properly retained by Owner, except as provided by law, or on disputed sums unpaid by Owner.

§ 13.6 The invalidity of any part or provision of the Contract Documents shall not impair or affect in any manner whatsoever the validity, enforceability or effect of the remainder of the Contract Documents.

...

# § 13.7 CONTRACTORS RECORDS

§ 13.7.1 Contractor agrees to furnish Owner such information as may be available in Contractor's files and records for the Project for the purpose of aiding Owner in establishing a depreciation schedule for the Project or such portions thereof as Owner may determine.

...

the date payment is due at § 13.7.2 Contractor shall at all times through the date of Final Completion, maintain Job Records, including, but not limited to, invoices, payment records, payroll record, daily reports, diaries, logs, instructions, drawings, receipts, contracts, purchase orders, vouchers, memoranda, other financial data and job meeting minutes applicable to the Project, in a manner which maintains the integrity of the documents. Job Records must be retained by Contractor for at least twelve (12) years after the date of Final Completion of the Project. Within ten (10) days of Owner's request, Contractor shall make such Job Records available for inspection, copying and auditing by the Owner, Architect or their respective representatives, at Owner's central office.

the rate § 13.7.3 Contractor shall also maintain, in accordance with the provisions of Section 13.9.1, the following: contract files, including proposals of successful and unsuccessful bidders, bid recaps and contractor payments; original estimates; estimating Work sheets; general ledger entries detail cash and trade discounts received; insurance rebates and dividends; and any other supporting evidence deemed necessary by the Owner to substantiate charges related to the Contract.

§ 13.7.4 Contractor shall keep a full and detailed financial accounting system and shall exercise such controls as may be necessary for proper financial management under this Contract; the accounting and control system shall be satisfactory to the Owner.

the parties agree upon in writing or, in § 13.7.5 Contractor shall keep all Construction Documents related to the Project, provided, however, Contractor shall not destroy said documents until Contractor has confirmed with Owner in writing that Owner has obtained a copy of all as-built drawings.

...

the absence thereof, at the legal rate prevailing from § 13.7.6 In the event that an audit by the Owner reveals any errors/overpayments by the Owner, then the Contractor shall refund to the Owner the full amount of such overpayment within thirty (30) days of such audit findings, or the Owner, as its option, reserves the right to deduct such amounts owed to the Owner from any payments due to the Contractor.

# **PAGE 60**

# § 13.8 NO THIRD PARTY BENEFICIARIES

There are no third-party beneficiaries to this agreement.

# § 13.9 PROPRIETARY INTERESTS AND CONFIDENTIAL INFORMATION

§ 13.8.1 Neither Architect nor Contractor shall use the image or likeness of Owner's Project or Owner's official logo or emblem and any other trademark, service mark, or copyrighted or otherwise protected information of Owner, without Owner's prior written consent. Contractor and Architect shall not have any authority to advertise or claim that Owner endorses Architect or Contractor's services, without Owner's prior written consent.

time to time at the place where § 13.8.2 Neither Architect nor Contractor shall disclose any confidential information of Owner which comes into the possession of Architect or Contractor at any time during the Project, including but not limited to: pending real estate purchases, exchange, lease, or value; information related to litigation; the location and deployment of security devices; security access codes; student likenesses; student record information; employee information; or any other information deemed confidential by law.

the Project is located. § 13.8.3 The parties acknowledge that, as a public entity in the State of Texas, Owner is subject to, and must comply with, the provisions of the Texas Public Information Act, Texas Government Code Section 552.001, et seq., and the Texas Open Meetings Act, Texas Government Code, Section 551.001, et seq."

§ 14.1.1 The Contractor may terminate the Contract if If the Work is stopped for a period of 30-ninety (90) consecutive days through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work, for any of the following reasons: Work under direct or indirect contract with the Contractor, for any of the reasons set forth below, the Contractor may terminate the Contract upon twenty (20) days written notice to Owner and Architect if the Work is not allowed to commence within such period. The sole grounds for termination under this Subsection 14.1.1 are as follows:

...

.2 An act of government, such as a declaration of national emergency, that requires all Work to be stopped; or

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made payment on a the Owner has not made a payment of undisputed sums due on an approved Certificate for Payment within the time stated in the Contract Documents; or Documents.

The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2.

•••

§ 14.1.2 The Contractor may terminate the Contract if, If through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day period, whichever is less-less, the Contractor may terminate the Contract so long as Contractor has provided Owner and Architect with written notice of its intent to terminate in the event of additional delays of not less than twenty (20) days and has furnished written notice of termination to Owner and Architect no less than seven (7) days prior to the effective date of termination.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days' then, after the applicable time period the Contractor may, upon ten (10) days' written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well as reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination. in an amount which would have been recoverable had the termination been for the Owner's convenience.

§ 14.1.4 If the Work is stopped for a period of <del>60</del>-90 consecutive days through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions of the Work because the Owner has repeatedly failed to fulfill the Owner's obligations under the Contract Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days' twenty (20) additional days' written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

#### **PAGE 61**

.2 fails to make payment to Subcontractors or suppliers for materials or labor in accordance with the respective agreements between the Contractor and the Subcontractors or suppliers; Subcontractors;

.4 or any Subcontractor becomes insolvent, enters bankruptcy, receivership or other like proceeding; voluntary or involuntarily, or makes an assignment for the benefit of creditors; and the Contractor, within fifteen (15) days after receipt of notice from the Owner, fails to provide satisfactory evidence that the Contractor will either (i) perform the Work of such Subcontractor with the Contractor's own forces, in a timely manner, or (ii) replace the Subcontractor with another similarly qualified Subcontractor who is ready, willing and able to do such Subcontractor's Work in a timely manner

...

Additions and Deletions Report for AIA Document A201® - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, "AIA." the AIA Logo, "A201," and 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," 75 "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

.5 fails to proceed continuously and diligently with the construction and completion of the Work; except as permitted under the Contract Documents; or

.6 otherwise is guilty of substantial breach of a provision of the Contract <del>Documents.</del> Documents

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the Owner and after giving the Contractor and the Contractor's surety, if any, seven days' notice, terminate employment of the Contractor and may, subject to any prior rights of the surety:

...

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred by the Owner in finishing the Work. In any such event, title to the Work and any products thereof, whether completed or partially completed, as well as all materials prepared, procured or set aside by the Contractor for use in the Work, shall vest in the Owner at the Owner's option, and the Owner may enter the Contractor's premises and remove the same therefrom. No election hereunder shall be construed as a waiver of any rights or remedies of the Owner with regard to any breach of the contract Documents.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the Architect's Architects' services and expenses made necessary thereby, and other damages incurred by the Owner and not expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, the Contractor exceed the unpaid balance of the Contract Sum or Guaranteed Maximum Price, (if the Project is a Construction Manager at Risk project), then the Contractor and/or its Surety shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case may be, shall be certified by the Initial Decision Maker, upon application, and this Owner shall be certified by Architect upon application. The obligation for payment shall survive termination of the Contract.

....

§ 14.2.5 The parties hereby agree that: 1) if an order for relief is entered on behalf of the Contractor, pursuant to Chapter 11 of the U.S. Bankruptcy Code; 2) if any other similar order is entered under any debtor relief laws; 3) if Contractor makes an assignment for the benefit of one or more of its creditors; 4) if a receiver is appointed for the benefit of its creditors; or 5) if a receiver is appointed on account of its insolvency, any such event could impair or frustrate Contractor's performance of the Contract Documents. Accordingly, it is agreed that upon occurrence of any such event, Owner shall be entitled to request of Contractor or its successor in interest adequate assurance of future performance in accordance with the terms and conditions of the Contract Documents. Failure to comply with such request within ten (10) days of delivery of the request shall entitle Owner to terminate the Contract and to the accompanying rights set forth in Subparagraphs 14.2.1 through 14.2.6. In all events, pending receipt of adequate assurance of performance and actual performance in accordance with the Contract Documents, Owner shall be entitled to proceed with the Work with Owner's own forces or with other Contractors on a time and material or other appropriate basis, the cost of which will be charged against the Contract Sum.

# **PAGE 62**

§ 14.2.6 As required by Texas Government Code Chapter 2253, if a Performance Bond has been furnished and the Contractor is declared by the Owner to be in default under the Contract, then the Surety shall promptly perform the Work, in full accordance with the plans, specifications and Contract Documents. Unless otherwise agreed in writing

between the Surety and the Owner, the Surety shall complete the Work by the Surety entering into a Contract acceptable to Owner, with a Contractor acceptable to Owner, and shall obtain new Payment and Performance Bonds as required by law.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted Sum, Guaranteed Maximum Price, and Contract Time may be adjusted, by mutual written agreement, for increases in the cost and time caused by suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No adjustment shall be made to the extent

§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner's convenience and without cause. Furthermore, if this Contract is a multi-year contract funded through Owner's current general funds that are not bond funds, then the Owner's Board of Trustees has the right to not appropriate adequate monies for the next fiscal year and to terminate this Contract at the end of each fiscal year during the term of the Contract, without the Owner incurring any further liability to Contractor as a result of such termination.

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner's convenience, the Contractor shall

§ 14.4.3 In case of such termination for the Owner's convenience, the Owner shall pay the Contractor for Work properly executed; costs incurred executed, for profit only on that portion of the Work executed, and reasonable costs of demobilization. Such payment shall not cause the Contract Sum, or Guaranteed Maximum Price, if the Project is a Construction Manager at Risk Project, to be exceeded. Such payment shall not include overhead and profit for Work not executed.

by reason of the termination, including costs attributable to termination of Subcontracts; and the termination fee, if any, set forth in the Agreement.§ 14.4.4 Upon determination by a Court of competent jurisdiction that termination of the Contractor pursuant to Section 14.2 was wrongful, such termination will be deemed converted to a termination for convenience pursuant to Section 14.4, and Contractor's remedy for wrongful termination shall be limited to the recovery of the payments permitted for termination for convenience as set forth in Section 14.4.

# ARTICLE 15 CLAIMS AND DISPUTES OF CONTRACTOR

A Claim is a demand or assertion by one of the parties the Contractor seeking, as a matter of right, payment of money, additional compensation under the Contract Documents, interpretation of the Contract Document terms, a change in the Contract Time, or other relief with respect to the terms of the Contract. The term "Claim" also includes other disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility to substantiate Claims shall rest with the party-Contractor making the Claim. This Section 15.1.1 does not require the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents.

# § 15.1.2 Time Limits on Claims [Paragraph Deleted.]

The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements of the binding dispute resolution method selected in the Agreement and within the period specified by applicable law, but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.

§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall the Contractor, must be initiated within 21 days after occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later. Claim. Claims must be initiated by written notice to the Architect and the Owner.

#### **PAGE 63**

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 14, 9.7, as amended, and Article 14, as amended, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make undisputed payments for Work performed in accordance with the Contract Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker's Owner's decision, subject to the right of either party the Contractor to proceed in accordance with this Article 15. The Architect will issue Certificates for Payment in accordance with the decision of the Initial Decision Maker.

#### § 15.1.5 Claims for Additional Cost or An Increase in the Guaranteed Maximum Price

If the Contractor wishes to make a Claim for additional cost or an increase in the Contract Sum, Sum or Guaranteed Maximum Price, written notice as provided in Section 15.1.3 shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior to Owner and Architect. Prior written notice is not required for Claims relating to an emergency endangering life or property arising under Section 10.4. The Architect will promptly investigate such Claim and report findings and a recommended resolution in writing to the Owner and Contractor. If the Claim is approved by Owner's Board of Trustees, or Owner's representative if provided for herein, then Contractor shall proceed with the execution of the Work that is the subject matter of the Claim. If the Claim is rejected by the Owner, then Contractor may pursue alternative dispute resolution as provided for in the Contract Documents.

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section 15.1.3 shall be given. The Contractor's Claim shall include an estimate of cost and of probable effect of delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary.

••••

§ 15.1.6.2 The Contractor shall be entitled to an extension of the Contract Time for delays or disruptions due to unusually inclement weather in excess of that normally experienced at the job site. The Contractor shall anticipate and include in the construction schedule rain days due to adverse weather conditions in accordance with the rainfall table below. A rain day is defined as a day when rainfall exceeds one-half (.5) inch during a 24-hour period or where the conditions at the site are such as to prohibit Contractor from performing the schedule work for that day. The number of rain days normally expected for each month is as follows:

...

January	[4	] calendar days	July	<u>[3</u>	] calendar days
<u>February</u>	[4	] calendar days	August	<u>[3</u>	] calendar days
March	[5	] calendar days	September	<u>[3</u>	] calendar days
April	[4	] calendar days	October	[6	] calendar days
May	[7	] calendar days	November	[4	] calendar days
June	[5	] calendar days	December	[4	] calendar days"

...

If adverse An extension of time will be granted only if such inclement weather prevented the execution of major items of Work on normal working days and was in excess of the anticipated rain days listed above. If unusually inclement weather conditions are the basis for a Claim claim for additional time, such Claim shall be documented by data substantiating that weather conditions were abnormal for the period of time, such conditions, the fact that the same could not have been reasonably anticipated, and the fact that they had an adverse effect on the scheduled construction.

...

# § 15.1.7 Waiver of Claims for Consequential Damages

....

The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this Contract. This mutual waiver includes shall bear the entire economic risk of all-weather delays and disruptions, and shall not be entitled to any increase in the Contract Price by reason of such delays or disruptions. Requests for an extension of time pursuant to this Subparagraph shall be submitted to the Architect not later than the fifteenth day of the month following the month during which the delays or disruptions occurred.

....

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, business and reputation, and for loss of management or employee productivity or of the services of such persons; 15.1.6.6 Requests for time extension shall be submitted on a monthly basis and shall specify the time delay, the cause of the delay, and

# PAGE 64

.2 damages incurred by the Contractor for principal office expenses including the compensation of personnel stationed there, for losses of financing, business and reputation, and for loss of profit, except anticipated profit arising directly from the Work.the responsible party for the delay, whether Contractor, Owner, rain day, or other. No claims for damages for delay shall be made by Contractor. Any claim not submitted under the terms of this Section shall be waived,

This mutual waiver is applicable, without limitation, to all § 15.1.7 CALCULATING CLAIMS FOR DAMAGES

Except as otherwise provided in this Agreement, in calculating the amount of any Claim recoverable by the Contractor, the following standards will apply:

••••

consequential damages due to either party's termination in accordance with Article 14. Nothing contained in this Section 15.1.7.1 No indirect or consequential damages will be allowed.

....

shall be deemed to preclude assessment of liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 2 No recovery shall be based on a comparison of planned expenditures to total actual expenditures, or on estimated loss of labor efficiency, or on a comparison of planned manloading to actual manloading, or any other analysis that is used to show damages indirectly.

.3 Damages are limited to extra costs specifically shown to have been directly caused by a proven wrong.

.4 No damages will be allowed for home office overhead or other home office changes or any Eichlay formula calculation.

§ 15.2 Initial DecisionResolution of Claims and Disputes

....

**§ 15.2.1** Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision Claims by the Contractor against the Owner, including those alleging an error or omission by the Architect but excluding those arising under Section 10.3, shall be referred initially to the Architect for consideration and recommendation to the Owner. An initial recommendation by the Architect shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been rendered within 30 days Claim arising prior to the date final payment is due, unless thirty (30) days have passed after the Claim has been referred to the Initial Decision Maker, the party asserting the Claim may demand mediation and binding dispute resolution without a decision having been rendered. Unless the Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the Contractor and persons or entities other than the Owner. Architect with no recommendation having been rendered by the Architect.

....

§ 15.2.2 The Initial Decision Maker Architect will review Claims and within ten days of the receipt of a (10) days of receipt of the Claim take one or more of the following actions: (1) request additional supporting data from the claimant or a response with supporting data from the other party, (2) reject the Claim in whole or in part, (3) approve

the Claim, (4) suggest a compromise, or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial Decision Maker's sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim.Contractor; (2) issue an initial written recommendation; (3) suggest a compromise; or (4) advise the parties that the Architect is unable to issue an initial recommendation due to a lack of sufficient information or conflict of interest.

**§ 15.2.3** In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek information from either party or from persons with special knowledge or expertise who may assist the Initial Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such persons at the Owner's expense.Following receipt of the Architect's initial written recommendation regarding a claim, the Owner and Contractor shall attempt to reach agreement as to any adjustment to the Contract Price or Guaranteed Maximum Price and/or Contract Time. If no agreement can be reached either party may request mediation of the dispute pursuant to Article 15.

•••

**§ 15.2.4** If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in part.

••••

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute resolution. [Paragraph Deleted.]

...

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.[Paragraph Deleted.]

...

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the other party file for mediation. If such a demand is made and the party receiving the demand fails to file for mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding dispute resolution proceedings with respect to the initial decision. [Paragraph Deleted.]

...

§ 15.2.8 If a Claim relates to WAIVER OF LIEN

....

or is the subject of a mechanic's lien, the party asserting such Claim may proceed in accordance with applicable law to comply with the lien notice or filing deadlines. It is distinctly understood that by virtue of this Contract, no mechanic, contractor, materialman, artisan, or laborer, whether skilled or unskilled, shall ever in any manner have, claim, or acquire any lien upon the building, or any of the improvements of whatever nature or kind so erected or to

be erected by virtue of this Contract nor upon any of the land upon which said building or any of the improvements are so erected, built, or situated.

#### PAGE 65

§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent to binding dispute resolution. In the event that the Owner or the Contractor shall contend that the other has committed a material breach of this Agreement, the party alleging such breach shall, as a condition precedent to filing any lawsuit, request mediation of the dispute.

•••

**§ 15.3.2** The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon a schedule for later proceedings. Request for mediation shall be in writing, and shall request that the mediation commence not less than thirty (30) or more than ninety (90) days following the date of the request, except upon agreement of both parties.

••••

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the other party file for binding dispute resolution. If such a demand is made and the party receiving the demand fails to file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding dispute resolution proceedings with respect to theinitial decision. Mediation shall be subject to and in accordance with Chapter 154 of the Texas Civil Practice & Remedies Code. Mediation shall be conducted by a mutually-agreed-upon mediator. In the event that the parties are unable to agree on a mediator, then the

#### ...

**§ 15.3.4** The parties shall share the mediator's fee and any filing fees equally. The mediation shall be held in the place where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof.parties shall jointly request the appointment of a neutral mediator by a District Judge in the county in which the Project is located.

§ 15.4 Arbitration

...

**§ 15.4.1** If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place where the Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The party filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on which arbitration is permitted to be demanded. **15.3.4** Nothing herein shall preclude the Owner or the

Construction Manager from requesting that the Architect or one or more subcontractors be joined as parties to the mediation, to the extent allowed by their respective contracts.

••••

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based on 15.3.5 Unless otherwise agreed in writing by the Owner in the Owner's sole discretion, the Contractor may not bring a legal action against the Owner unless:

...

the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of legal or equitable proceedings based on theClaim.<u>1</u> the Contractor has given written notice to the Owner of the Claim, dispute, or other matter giving rise to the legal action within ninety-one (91) days after the date of the

§ 15.4.2 The award rendered by thearbitrator or arbitrators shall be final, and judgment may be entered upon it in accordance with applicable law in any court having jurisdiction thereof.start of the

•••

**§ 15.4.3** The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having jurisdiction thereof.cvent giving rise to the

....

#### § 15.4.4 Consolidation or Joinder Contractor's Claim, dispute or other matter, and

•••

**§ 15.4.4.1** Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s)..2 the legal action is brought within two (2) years and one (1) day after the date of the start of the event giving rise to Contractor's Claim, dispute or other matter.

•••

§ **15.4.4.2** Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party may include by joinder persons or entities substantially involved in a common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question not described in the written consent. 15.3.6 Notwithstanding anything to the contrary in the Contract Documents or in any document forming a part hereof, there shall be no mandatory arbitration for any dispute arising hereunder.

Additions and Deletions Report for AIA Document A201<sup>®</sup> – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:53:17 CT on 04/19/2021 under Order No.0296909249 which expires on 05/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with e AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: CLOUD TEMPLATE 08-18-17 (3B9ADA50)

# § 15.4.4.3 The 15.4 Immunity

Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner and Contractor under this Agreement.§ 15.4.1 Contractor stipulates that Owner is a political subdivision of the State of Texas and, as such, may enjoy immunities from suit and liability under the Constitution and laws of the State of Texas. By entering into this Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically provided herein and as specifically provided by law.

...

# § 15.4.1.1 [Paragraph Deleted.]

§ 15.4.2 [Paragraph Deleted.]

....

§ 15.4.3 [Paragraph Deleted.]

••••

§ 15.4.4 [Paragraph Deleted.]

# **BALFOUR BEATTY CONSTRUCTION, LLC**

**OWNER** (Signature)

(Printed name and title)

CONSTRUCTION MANAGER(Signature)

W. Pleas Mitchell, Jr., President (Printed name and title)

# **Certification of Document's Authenticity**

*AIA*<sup>®</sup> *Document D*401<sup>™</sup> – 2003

I, , hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 16:53:17 CT on 04/19/2021 under Order No. 0296909249 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA<sup>®</sup> Document A201<sup>TM</sup> - 2017, General Conditions of the Contract for Construction, as published by the AIA in its software, other than those additions and deletions shown in the associated Additions and Deletions Report.

(Signed)			
(Title)		 	
(Dated)		 	

1