

Change Order

PROJECT: (Name and address)	CHANGE ORDER NUMBER: 001		OWNER 🖾
Rankin Elementary Reroof 1908 Forrest Street	DATE: July 8, 2013	DATE : July 8, 2013	
	ARCHITECT'S PROJECT NUMBER:		ARCHITECT 🖾
TO CONTRACTOR: Name and address	1308		CONTRACTOR X
TO CONTRACTOR: (Name and address) Graham Roofing, Inc.			FIELD
136 Bauhaus Drive	CONTRACT DATE: June 20, 2013		OTHER
Saltillo, MS 38866	CONTRACT FOR:		
The Contract is changed as follows: (Include, where applicable, any undispute The scope of work shall be reduced as for			
The original Contract Sum	was		\$108,000
The net change by previously authorized Change Orders		\$0	
The Contract Sum prior to this Change Order was		\$108,000	
The Contract Sum will be decreased by this Change Order in the amount of		\$ 26,000	
The new Contract Sum ,	including this Change Order, will be		\$ 82,000
The Contract Time will be decreased	by Four (4) days.		
The date of Substantial Completion as of	the date of this Change Order, therefore	re, is August 5, 2	2013
(NOTE: This Change Order does not incithat have been authorized by Construction Owner and Contractor, in which case a NOT VALID UNTIL SIGNED BY THE ARCH	on Change Directive until the cost and Change Order is executed to supersede	time have been a	greed upon by both the
		m 1 n 1 11	0.117011
	Graham Roofing, Inc CONTRACTOR (Firm name)	Tupelo Public School District OWNER (Firm name)	
1000-A South Green Street Tupelo, MS 38802	136 Bauhaus Drive	72 South Gree	
	Saltillo, MS 38866 ADDRESS	Tupelo, MS 38802 ADDRESS	
BY (Signature)	BY (Signature)	BY (Signature)	
Chris Root, AIA	Benny Campbell-Mgr. Operations	Gearl Loden,	Ph. D Superintenent
(Typed name)	(Typed name)	(Typed name)	
7.8.13			
DATE	DATE	DATE	