

**Parkrose School District
Prescott Renovation Project Summer 2012
Change Order Log**

Date	Change Order #	Detail	Amount	Board Review
7/19/2012	CO 4	Bell Hardware change locksets, panic devices & door closers to Corbin	\$9,275.00	
7/19/2012	CO 10	Emerick concrete work, remove remainder of kitchen slab & repour	\$4,471.00	
7/20/2012	CO 2	Architectural Metalcrafters supply signs, Emerick install Hydro Temp replace existing hose bibs in restroom 36 &	\$6,085.00	
7/20/2012	CO 3	37	\$443.00	
7/20/2012	CO 5	Prairie Electric occupancy switches in restrooms	\$3,076.00	
7/20/2012	CO 6	Credit to not relocate Panel "C"	-\$2,330.00	
7/20/2012	CO 21	Bargreen Elingson, supply & install new kettle, Prairie Electric, ne electrical connection, HydroTemp new gas connection	\$17,219.00	
7/20/2012	CO 22	Emerick soffit framing & Harlen's Drywall, drywall, tape & framing	\$541.00	
7/20/2012	CO 23	Thomas Kay, install new VCT flooring & rubber baswe inJanitor Room 69	\$960.00	
7/20/2012	CO 24	Emerick Subfloor Builtup/Misc. Frming, aline concrete cutting, demo & remove old mud float	\$2,123.00	
7/20/2012	CO 27	Emerick Framing Repairs	\$3,045.00	
7/20/2012	CO 29	Paragon Tile, epoxy adhesive	\$1,843.00	
7/20/2012	CO 30	Prairie Electric , replace lighting	\$1,727.00	
8/6/2012	CO 9	Prairie Electric, install ceiling mounted exterior light instead of surface wall packs	\$382.00	
8/6/2012	CO 11	Prairie Electric, provide & install paging speakers in library, ELD room 12 & emerging skills room 56	\$1,278.00	
8/6/2012	CO 12	Hydro Temp, cap & bring to code existing plumbing drains & vents in freezer slab	\$1,784.00	
8/6/2012	CO 14	Hydro Temp, add floor drain at dishwasher per city permit requirements	\$1,220.00	
8/6/2012	CO 15	Prairie Electric, repair damage/broken 4" conduit between main building & annex	\$5,316.00	

**Parkrose School District
Prescott Renovation Project Summer 2012
Change Order Log**

Date	Change Order #	Detail	Amount	Board Review
8/6/2012	CO 18	Prairie Electric, patching, repair existing damaged/broken wiring	\$6,499.00	
8/6/2012	CO 19	Prairie Electric, patching, install new wireless clocks in library, main office, ELD room 12 & emerging skills room 56	\$1,120.00	
8/6/2012	CO 20	Prairie Electric, patching, install new gfci circuit to dishwasher per city permit requirements	\$1,008.00	
8/6/2012	CO 36	Hydro Temp, change toilets to lower height in kindy classrooms	\$264.00	
8/16/2012	CO 8	Harlens Drywall, install 1/2" gasket & aluminum cap at sound joint	\$0.00	
8/16/2012	CO 31	Harlens Drywall, VE credit to install ACT ceiling in lieu of floating cloud system in cafeteria	-\$14,421.00	
8/16/2012	CO 32	Harlens Drywall, Prairie Electric, Hydrotemp, install new ACT ceiling in library	\$12,972.00	
8/16/2012	CO 37	Harlens Drywall, furr out wall & install new drywall at existing concrete wall in the small group room 50	\$526.00	
8/16/2012	CO 43	PBS Supply, additions, deletions, resizing markerboards	\$1,073.00	
8/16/2012	CO 44	Emerick, remove & infill existing wire window in library w/wood framing & drywall	\$1,078.00	
8/16/2012	CO 46	Hydrotemp, install additional exhaust grill in gym	\$237.00	
8/16/2012	CO 49	Lemons, Aline, replace existing bnacksplashes in annex bldg & replace with new countertops	\$2,233.00	
8/16/2012	CO 54	Prairie Electric, add power outlet in computer lab	\$749.00	
TOTAL CHANGE ORDERS			\$71,796.00	