

Collin County Community College District Board of Trustees

2015-2-3-7

February 24, 2015

BE IT RESOLVED, at the recommendation of the Interim District President, that the Board of Trustees of Collin County Community College District approve Change Order 1 – Pogue Construction, Central Park Campus, for the Health Science Facility and Conference Center in the amount of \$345,722.

Original GMP	\$43,818,503
Plus Change Orders	
• Add 2" Make up water line from Central Plant to cooling tower	19,124
• Plumbing scope	15,623
• Revised flush valves	19,235
• 8" chilled water line in lieu of 6"	15,652
• Added steel for canopy roof	15,946
• Piers in lieu of spread footing at Mechanical Yard	71,687
• Relocate pumps and VFD's from Central Plant to Mechanical Yard	23,444
• Medical Headwall Assembly	160,970
• Second floor concrete pour gridlines A-K	<u>4,041</u>
Total Change Order	345,722
Final Cost	\$44,164,225