

TO: David Meadows
FROM: Julie Hinds
DATE: September 6, 2011
RE: Tupelo High School Additions and Renovations Phase II – Change Order Number Four (4)

I would like to recommend the approval of Change Order Number Four (4) for the Tupelo High School Additions and Renovations Phase II contract with Century Construction Company. The change order includes two additions to the contract:

- Additional lockers \$19,012.54
Forty-three metal lockers configured to the needs of the 9th grade football team.
- Circuits and Wiring for electrical homeruns at D Building. \$12,197.07
Where walls were removed and others added, a portion of the electrical wiring from the original construction had to be replaced due to the fact that the original wiring was run in the slab. This was an unforeseen condition and was corrected during construction per Construction Change Directive Number Six (6).

The approval of this change order would increase the contract amount by a total of \$31,209.61. The new contract total would become \$2,450,280.35.