

# CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION  
AIA DOCUMENT G701/CMa DEC 29 2010

CONSTRUCTION MANAGER	<input checked="" type="checkbox"/>	PCO #	113
ARCHITECT	<input checked="" type="checkbox"/>		
CONTRACTOR	<input checked="" type="checkbox"/>		
FIELD	<input checked="" type="checkbox"/>		
OTHER	<input type="checkbox"/>		

DEC 29 2010

(Instructions on reverse side)

PROJECT: EASTERN HIGH SCHOOL (BID # 1168)  
(Name and address) 30 NORTH 40TH AVENUE EAST  
DULUTH, MINNESOTA 55804

CHANGE ORDER NO.: 0331.011  
INITIATION DATE: 12/6/2010

TO CONTRACTOR: NORTHLAND CONCRETE AND MASONRY COMPANY, LLC  
(Name and address) 12026 RIVERWOOD DRIVE  
BURNSVILLE, MINNESOTA 55337

PROJECT NOS.: 0807.01  
CONTRACT FOR: Contract #0331  
Footings, Foundation  
Wall & Retaining Walls  
CONTRACT DATE: 10/7/2009

The Contract is changed as follows:

Provide labor and material as necessary to complete the work for Request Field Change Order #060 Proposal Request #024 as noted on the attached page as RFCO #060 and PR #024.

**RECEIVED**  
JAN 05 2011  
I.S.D. #709  
FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was .....	\$	1,269,200.00
Net change by previously authorized Change Orders .....	\$	323,268.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was .....	\$	1,592,468.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>decreased</del> ) (unchanged) by this Change Order .....	\$	3,619.00
The new (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) including this Change Order will be ....	\$	1,596,087.00
The Contract Time will be (increased) ( <del>decreased</del> ) (unchanged) by .....	ZERO	(0) days
The date of Substantial Completion as of the date of this Change Order therefore is .....		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: ARCHITECTURAL RESOURCES, INC.

ADDRESS 215 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 126 East Superior Street, Duluth, MN 55802

BY: [Signature] DATE: 1/4/11  
CONSTRUCTION MANAGER: BOSSARDT CORPORATION

BY: [Signature] DATE: 1/23/10

ADDRESS 3300 Norman Center Drive, Ste. 770, Mpls, MN 55437

BY: [Signature] DATE: 12/21/10

CONTRACTOR: NORTHLAND CONCRETE AND MASONRY COMPANY, LLC OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS: 12026 Riverwood Drive, Burnsville, MN 55337

ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: [Signature] DATE: 12/17/10

BY: \_\_\_\_\_ DATE: \_\_\_\_\_



CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.

