Waterford Union High School

3/5/2026

NEXUS SOLUTIONS

Bid Group	Building Name	Item Name	Item Description	Cost	Approved By	Date Approved
		Owner Selected Items				
		Contingency Related Items				
BG#3	High School	CE#01	Fire Lite Door Glass Interior credit	$ (2,000.00)		
BG#3	High School	CE#03	Changing Aluminum Framing from 4" to 6"	$ 13,178.47		
BG#3	High School	CE#04	4" gas main relocation in old kitchen area	$ 16,101.00		
BG#3	High School	CE#05	Remove all Abandoned Gas Pipe still in Tunnels	$ 3,020.00		
		Planned Allowance Items				