STEPHENVILLE HIGH SCHOOL - ONE MONTH LOOK AHEAD

		8/16/2021							8/23/2021							8/30/2021							9/6/2021						
SUB CONTRACTOR	WORK DESCRIPTION	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
AREA 2 - LOCKER ROOMS																													
Select Door	Door/Hardware Installation																												
United Mirror	Mirrors																												
Grimsley	Above Ceiling-Rough																												
AREA 2 - STUDENT COMMONS																													
Grimsley Electric	Electrical Rough-In																												
	Electrical Trim-Out																												
Rabroker	Plumbing Trim-Out																												
United Mirror	Glazing																												
Texas Premier	Framing																												
	Drywall																												
	Ceiling Grid																												
Texas Fire	Fire Alarm																												
Automatic Fire	Fire Sprinkler Trim-Out																												
Won Door	Accordion Partition																												
Ray Noteboom	Tape/Bed/Float																												
	Prime/Paint																												
R&R Millwork	Casework																												
AREA 3 / 9 - NEW ADMIN AREA / COUNSELOR SUITE																													
Rabroker	Plumbing Trim-Out																												
Chatham Worth	Toilet Accessories																												
Automatic Fire	Fire Sprinkler																												
Texas Premier	Ceiling Grid																												
	Ceiling Tile																												
Select Door	Doors & Hardware																												
Ray Noteboom	Tape & Bed																												
	Prime & Paint																												

Vector	Floor Covering																												
United Mirror	Glazing																												
AREA 5 / 16 - AUDITORIUM																													
Vector	Ceramic Tile																												
	Carpet																												
Texas Scenic	Theatrical Equipment																												
Texas Premier	Ceiling Tile																												
	Acoustical Panels																												
Broadcast Works	AV Trim-Out																												
R&R Millwork	Millwork Installation																												
Select Door	Door/Hardware Installation																												
Quality Hardwood	Stage Floor																												
AREA 13/14 - CTE WING																													
Vector	Dance Floor																												
Edward Don	Kitchen Equipment																												
	Fire Suppression System																												
Rabroker	Kitchen Trim-Out																												
AREA 15 - LIBRARY																													
Ray Noteboom	Prime & Paint																												
R&R Millwork	Millwork Installation																												
United Mirror	Glazing																												
HALLWAY ADDITION																													
Vector	Flooring																												
Pool Ironworks	Hand Rails																												