CROSBY INDEPENDENT SCHOOL DISTRICT
14670 FM 2100 CROSBY, TEXAS 77532
281-328-9200

Regular Agenda Item

Meeting Date	October 19, 2026
Action	Consider change in scope for renovation of the Red Barn project to include the Red Barn and White Barn.
Motion	Move to approve change in scope for renovation of the Red Barn renovation project to include the Red Barn and White Barn.
Administrative Recommendation	Administration recommends approval of scope change for the Red Barn renovation project to include the Red Barn and White Barn.

Authority for this Action	Board Policy:
	• CH(LEGAL):
	  ○ A district may not select a provider of professional services or a group or association of providers or award a contract for the services on the basis of competitive bids submitted for the contract or for the services, but shall make the selection and award on the basis of demonstrated competence and qualifications to perform the services and for a fair and reasonable price.
	• CH(LOCAL):
	  ○ The Board delegates to the Superintendent or designee the authority to make budgeted purchases for goods or services. However, any single, budgeted purchase of goods or services that costs $50,000 or more, regardless of whether the goods or services are competitively purchased, shall require Board approval before a transaction may take place.

Goal/Objective Addressed	Crosby ISD District Improvement Plan: • Goal 7: Crosby ISD will be a good steward of taxpayers' money. • Goal 8: Crosby ISD will maintain quality and safe facilities and adequately plan for future needs.
Background	On April 20, 2026, the Board of Trustees approved Architectural Services by Pfluger Architects for renovation of the Red Barn and former CTE space at Crosby Middle School for $390,000. The updated scope would remove renovations for the CTE space at Crosby Middle School and include renovations at the White Barn.
Staffing Implications	N/A
Budget Information	No changes to the previously approved project budget.

Impact of this Action	Update the scope for the Red Barn renovation project.
Attachments	N/A
Resource Personnel	Robert L. Heniff, Chief Financial Officer