FACILITIES/CONSTRUCTION REPORT
SEPTEMBER 2026

BMS FOOTBALL FIELD:

9-1 Calm, warm@76 degrees. Kinto Contractors haul in topsoil, spread/level topsoil, 1 tracked skidsteer, chain link fence is down again on the south side of field, 1 dump truck, 2 workers.

9-2 Rain, warm@70 degrees. Kinto Contractors haul in topsoil, spread/level topsoil, 1 tracked skidsteer, 1 dump truck, 2 workers.

9-4 Breezy, warm@66 degrees. Kinto Contractors haul in topsoil, spread/level topsoil, pick rocks, get grade shots, 1 tracked skidsteer, 1 dump truck, 4 workers.

9-9 Windy, warm@62 degrees. Kinto Contractors and Green Up Landscape pick rocks and level topsoil, fertilize and seed 400 lbs, 1 tracked skidsteer with rock picker, 1 tractor with Land Pride seeder, 3 workers. Didn't get entire field fertilized/seeded, because it was too wet to get on the east side.

9-18 Calm, warm@70 degrees. Kinto Contractors and Green Up fertilize and seed the remainder of football field now that it is dried, program sprinklers to run once every morning, 2 workers.

9-22 Calm, warm@74 degrees. Kinto Contractors stand up/stretch chain link fence and reattach to posts, 1 backhoe, 4 workers.

9-23 Breezy, warm@65 degrees. Kinto Contractors stand up/stretch chain link fence and reattach to posts, 1 backhoe, 4 workers.

9-27 Breezy, warm@60 degrees. Kinto Contractors dig holes (3) for walk-through entry with backhoe, set posts (3) in concrete, spray for weeds with Amino 400, 1 side by side with sprayer, 4 workers.

9-29 Breezy, warm@62 degrees. Kinto Contractors set posts (3) in concrete, tighten wire, install clamps for gate, 4 workers.