FACILITIES/CONSTRUCTION REPORT
OCTOBER 2026

Babb Playground:

10-1 Calm, warm@62 degrees. Northwest Playground arrived and start installing new playground equipment, mini-tracked skidsteer with bucket and auger attachment, 3 workers.

10-2 Calm, warm@66 degrees. Northwest Playground install new playground equipment, mini-tracked skidsteer with bucket and auger attachment, 3 workers. Southwest Concrete of Canada, deliver (2) loads of 3/8" pea gravel for playground, 2 side-dumps, 2 workers.

10-3 Calm, warm@70 degrees. Northwest Playground install new playground equipment, mini-tracked skidsteer with bucket and auger attachment, 3 workers.

10-4 Calm, warm@70 degrees. Northwest Playground install new playground equipment and spread 3/8" pea gravel with mini-tracked skidsteer with bucket and auger attachment, 3 workers.

10-5 Breezy, warm@66 degrees. Northwest Playground did final inspection, touch-ups, job completed, 3 workers.