FACILITIES/CONSTRUCTION REPORT
OCTOBER 2026

ADMIN:

10-1 Calm, warm@62 degrees. Edwards Construction start work on build of new room and storage, add wall (2) and doors (2), attach top and bottom plates, cut wood 2”x4” studs to length and frame walls and door openings, 4 workers.

10-2 Calm, warm@66 degrees. Edwards Construction frame in supports for smart TV, sheet walls with 5/8” sheetrock, 3 workers.

10-5 Breezy, warm@66 degrees. Edwards Construction sheet walls with 5/8” sheetrock, start taping/mud seams, 2 workers.

10-6 Edwards Construction tape/mud seams, start texturing walls, 2 workers.

10-7 Edwards Construction texturing walls, 2 workers.

10-8 Edwards Construction texture walls, start painting walls, 2 workers.