Van Alstyne ISD
Van Alstyne Elementary School Schedule

		2026			2027						
Action	**Timeline**	**O**	**N**	**D**	**J**	**F**	**M**	**A**	**M**	**J**	**J**
Topographic Survey	1 Month										
Phase 1 Design	5 Weeks, December 4, 2026										
Phase 1 Bid Packages	4 Weeks, December 31, 2026										
Phase 1 On the Street	January 4-28, 2027										
Bid Day	January 28, 2027										
Phase 1 Award	February 15, 2027										
Material Procurement	11 Weeks										
Phase 2 Design	4 Months, March 1, 2027										
Phase 2 Bid Packages	1 Week, March 5, 2027										
Phase 2 On the Street	4 Weeks, April 1, 2027										
Bid Day	April 1, 2027										
Phase 2 Award	April 18, 2027										
Construction Begins	May 3, 2027										

Phase 1 Includes: All scopes except Civil and Structural Concrete
Phase 2 Includes: Civil and Structural Concrete