Change Orders Signed
October 2026

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

Contractor Name	**Contract Source**	**Description**
Wolf River Electric	Facilities	VAV Connections for LPMS Lighting Project (+$20,877.95)
Wolf River Electric	Facilities	Flagpole lighting and misc. changes for LPMS Lighting Project (+$18,965.05)
Belknap Electric	Facilities	Duct Detectors at DCES Building (+$8,308.60)
Belknap Electric	Facilities	Add card reader in elevator and added network outlets at DCES Building (+$14,303.14)
Belknap Electric	Facilities	Add data jack in lobby and two outlets in multiple rooms at DSCE Building (+$2,590.57)
Sorlie Acoustics	Facilities	ACT field work orders (+$17,293.00)
Intercon Group, Inc.	Facilities	Add vanity top, misc. field work and stair ledge removal at DCES Building (+$7,234.00)
Intercon Group, Inc.	Facilities	Door hardware changes at DCES Building (+$13,345.00)
Intercon Group, Inc.	Facilities	Added letters to exterior sign at DCES Building (+$10,943.00)
Pinnacle Wall Systems	Facilities	Field work orders at DCES Building (+$22,262.00)
Pinnacle Wall Systems	Facilities	Ceiling installs in basement at DCES Building (+$4,504.00)
Pinnacle Wall Systems	Facilities	Misc. drywall repair not shown on plans (+$629.00)

Superior Glass Inc.	Facilities	Add closures on the right door panels, re-install window (+$4,218.00)