
Proposal

From: Rock N Road Construction
PO Box 1188
Petersburg, Alaska 99833
Phone: 907-772-3308
Fax: 907-772-2268

Project: ELEMENTARY PLAY GROUND
Description: Erect owner provided steel shelter including concrete work and installing playground equipment

ITEM / DESCRIPTION	BID QTY	U/M	UNIT BID	AMOUNT
100 Mobe/Demobe	1.000	lump sum	$4,000.00	$4,000.00
200 Footings	1.000	lump sum	$30,000.00	$30,000.00
300 Conrete Slab	1.000	lump sum	$23,000.00	$23,000.00
400 Steel Structure Assembly	1.000	lump sum	$30,000.00	$30,000.00
500 Playground equipment installation	1.000	lump sum	$2,500.00	$2,500.00
			TOTAL BID:	**$89,500.00**

ID	Task Name	Duration	Start	Finish
1	Mobe	1 day	Fri 8/7/26	Fri 8/7/26
2	Site Work	2 days	Mon 8/10/26	Tue 8/11/26
3	Concrete Footings	4 days	Wed 8/12/26	Mon 8/17/26
4	Concrete Slab	4 days	Tue 8/18/26	Fri 8/21/26
5	Building Erection	8 days	Mon 8/24/26	Wed 9/2/26
6	Install Equipment	2 days	Thu 9/3/26	Fri 9/4/26
7	Demobe/Cleanup	1 day	Mon 9/7/26	Mon 9/7/26



Project: PSD Schedule
Date: Tue 7/7/26

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	