LSC STRATEGIC PLAN REVISION TIMELINE

October 2026:	Discuss in cabinet proposed timeline; identify implementation date; term of revised plan (i.e.: 3 years, etc.)
Nov-Dec 2026:	Determine common themes from CRVs (ongoing), stay survey, exit survey; write summary of themes include quantitative data when needed
January 2027:	Send parent survey (Jan. 6-15) and collect results; share with building administrators, cabinet, and board
February 2027:	Create summaries of what has been accomplished in each objective (5 summaries) and share at school board work session. These will be used in activity at admin meeting in July. Create definitions of terms sheet (vision, mission, values/guiding principles, etc.). Develop student survey questions.
March 2027:	Survey students in grades 5-12. Meet with elementary student groups/representatives; data analysis of student responses
April 2027:	Cushion time/built-in time to finish projects up to this point or work ahead
May 2027:	Identify community members and three board members to participate in revision process and invite to July meeting
June 2027:	Finalize plans for activity to be done with administrators/directors at July meeting
July 19, 2027:	At admin/director meeting: review objectives/goals, values/guiding principles, vision, mission, and revise as needed. Develop a “commitment to community” statement. Identified community and board members participate. 85% completion at this point
July-Aug 2027:	Cabinet reviews results and development of revised plan thus far. Brainstorm objectives with possible metrics, critical success factors
Sept-Oct 2027:	Develop strategies to achieve objectives (2 admin meetings with the identified board members)
November 2027:	Present revised strategic plan to school board at work session
December 2027:	Recommendation for revised strategic plan for Board approval
January 2028:	Implement revised strategic plan