
9/23
10/23
11/23
12/23
1/24
2/24
3/24
4/24
5/24
6/24
7/24
8/24
9/24
10/24
11/24
12/24
1/25
2/25
Literacy Committee Review...
Convene Representative Committee
Review timeline, goals, and outcomes
Review mission and vision statement
Develop K-8 needs assessment
Identify and Vett Sample Materials
Contact vendors for sample materials...
Identify rubric for vetting materials
Review efficacy of current materials
Review Education Research
Identify peer-reviewed studies
Review evidence-based practices
Refine/review research spreadsheet
Review ISBE Literacy Framework
Identify any gaps in current practice
Determine additional resources
Classroom pilot process preparati...
Identify top two programs for pilot
Identify classroom pilot teachers
Provide pilot training
Classroom Pilot
Implement one unit from each progr...
Gather quantitative/qualitative data
Compile and analyze pilot data
Provide recommendation to BoE
Implement recommended materials
Provide any necessary training