SUBJECT:	Consideration and possible approval of Final Change Order No. 001 for the 2022 Bond Roof Replacements Package 3 Project at Bondy IS, Frazier ES, Stuchbery ES, and Teague ES in the credit amount of $49,627.84.
BACKGROUND:	On March 25, 2025, the 2022 Bond Roof Replacements Package 3 Project was awarded to TADCO Roofing & Waterproofing in the amount of $3,698,199. Change Order No. 001 consists of the following item: Unused Owner Contingency Allowance: ($49,627.84) **Change Order No. 001 Credit $49,627.84**
FINANCIAL IMPLICATIONS:	Funding of $49,627.84 is credited to the 2022 Bond Contingency Pool.
RECOMMENDATION:	We recommend approval of Final Change Order No. 001 for the 2022 Bond Roof Replacements Package 3 Project at Bondy IS, Frazier ES, Stuchbery ES, and Teague ES in the credit amount of $49,627.84.
CABINET MEMBER:	Kevin Fornof
CONTACT PERSON:	Kevin Fornof Brian Hanson
BOARD MEETING DATE:	February 24, 2026