SUBJECT:	Consideration and possible approval of Final Change Order No. 01 for the 2022 Bond Hydronic Piping Replacement at Burnett & Frazier Elementary Schools Project in the credit amount of $247,713.00
BACKGROUND:	On April 22, 2025, the 2022 Bond Hydronic Piping Replacement at Burnett & Frazier Elementary Schools Project was awarded to Gurry Mechanical, L.P in the amount of $2,326,662. Change Order No. 01 consists of the following item: Unused Owner Contingency Allowance: ($247,713.00) **Change Order No. 01 Credit $247,713.00**
FINANCIAL IMPLICATIONS:	Funding of $247,713.00 is credited to the 2022 Bond Plumbing Upgrades Project Budget.
RECOMMENDATION:	We recommend approval of Final Change Order No. 01 for the 2022 Bond Hydronic Piping Replacement at Burnett & Frazier Elementary Schools Project in the credit amount of $247,713.00.
CABINET MEMBER:	Kevin Fornof
CONTACT PERSON:	Kevin Fornof Brian Hanson
BOARD MEETING DATE:	February 24, 2026