
Building Dates Days Split
Denfeld HS 1/2-1/22 & 5/10-5/31 30 15/15
East HS 1/23-2/11 & 6/3-6/20 28 14/14 S M T W Th F S S M T W Th F S S M T W Th F S S M T W Th F S

Lincoln Park MS 2/12-3/1 & 6/21-7/3 18 9/9
Ordean East MS 3/4-3/15 & 7/5-7/17 19 10/9 1 1 2 3 4 5 6 1 2 3 1
Congdon Park Holiday

Homecroft 3/18-3/19 & 7/18-7/22 5 2/3 2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8
Laura MacArthur 3/20-3/25 & 7/23-7/26 8 4/4
Lester Park 3/26-3/29 & 7/29-7/31 7 4/3 9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15
Lowell 4/1-4/5 & 8/1-8/6 9 5/4 Holiday Holiday

Meyers-Wilkens 16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22
Piedmont 4/15-4/18 & 8/7-8/12 8 4/4 Holiday Holiday

Lakewood 4/19-4/22 & 8/13-8/14 4 2/2 23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29
Stowe 4/23-4/26 & 8/15-8/19 7 4/3
Transportation 4/29 & 8/20 2 1/1 30 30 31

HOCHS 4/30-5/9 & 8/21-8/30 16 8/8
Total Building Days 161 S M T W Th F S S M T W Th F S S M T W Th F S S M T W Th F S

Open A 2/19-2/22 4 Holiday Denfeld Denfeld Denfeld East Lincoln Lowell Lowell Lowell Lowell Lowell

Open B 4/8-4/12 5 1 2 3 4 5 1 2 1 2 1 2 3 4 5 6
Total Open Days 9 Denfeld Denfeld Denfeld Denfeld Denfeld East East East East East Ordean Ordean Ordean Ordean Ordean Open B Open B Open B Open B Open B

6 7 8 9 10 11 12 3 4 5 6 7 8 9 3 4 5 6 7 8 9 7 8 9 10 11 12 13
TOTAL WORK DAYS 170 Denfeld Denfeld Denfeld Denfeld Denfeld East Lincoln Lincoln Lincoln Lincoln Ordean Ordean Ordean Ordean Ordean Piedmont Piedmont Piedmont Piedmont Lakewood

13 14 15 16 17 18 19 10 11 12 13 14 15 16 10 11 12 13 14 15 16 14 15 16 17 18 19 20
Denfeld Denfeld East East East Holiday Open A Open A Open A Open A Homecroft Homecroft MacArthur MacArthur MacArthur Lakewood Stowe Stowe Stowe Stowe

20 21 22 23 24 25 26 17 18 19 20 21 22 23 17 18 19 20 21 22 23 21 22 23 24 25 26 27
East East East East Lincoln Lincoln Lincoln Lincoln MacArthur Lester Lester Lester Lester Transp HOCHS

27 28 29 30 31 24 25 26 27 28 24 25 26 27 28 29 30 28 29 30
Indicate first and last day of school

31

No school for students
S M T W Th F S S M T W Th F S S M T W Th F S S M T W Th F S

Holiday HOCHS HOCHS HOCHS Lincoln Lincoln Lincoln Holiday Ordean Lowell Lowell

1 2 3 4 1 1 2 3 4 5 6 1 2 3
Early Release HOCHS HOCHS HOCHS HOCHS Denfeld East East East East East Ordean Ordean Ordean Ordean Ordean Lowell Lowell Piedmont Piedmont Piedmont

5 6 7 8 9 10 11 2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10
Denfeld Denfeld Denfeld Denfeld Denfeld East East East East East Ordean Ordean Ordean Homecroft Homecroft Piedmont Lakewood Lakewood Stowe Stowe

12 13 14 15 16 17 18 9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17
Denfeld Denfeld Denfeld Denfeld Denfeld East East East East Lincoln Homecroft MacArthur MacArthur MacArthur MacArthur Stowe Transp HOCHS HOCHS HOCHS

19 20 21 22 23 24 25 16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24
Holiday Denfeld Denfeld Denfeld Denfeld Lincoln Lincoln Lincoln Lincoln Lincoln Lester Lester Lester HOCHS HOCHS HOCHS HOCHS HOCHS

26 27 28 29 30 31 23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 31

30

under construction

under construction

JANUARY 2013 FEBRUARY 2013 MARCH 2013 APRIL 2013

MAY 2013 JUNE 2013 JULY 2013 AUGUST 2013

FACILITIES MAINTENANCE SCHEDULE
12/13/12

SEPTEMBER 2012 OCTOBER 2012 NOVEMBER 2012 DECEMBER 2012


