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courthouse sanitary Sewer - New pipe installed. we will have to repair sprinkler system and plant grass

in the spring. Unspent funds have been moved from the 2022 budget into the 2023 budget'

AccidentdamagetocenterrestroomsattheFairgrounds-lnsurancemoneyhasbeenreceivedandan

"*p"n,....o,nt 
line item number has been set up to pay bills from. Funds for this proiect have been

moved from the 2022 budget to the 2023 budget'

Tower project for 911- Foundation work has begun'

pool water flow Meter - materials for this project have been ordered and will be installed ASAP'

Annex restroori improvements - Flooring has been ordered'

Flooring for the Annex and oHD - Annex flooring is approximately completed. Funds from 2022 budget

have bJen rolled over into 2023 budget. Health Department will be scheduled when the Annex is

finished.

Old DHHS Building Renovation - Flooring is going out for bids'

Building Automation Upgrade - control solutions is working to 8et the materials needed and work will

start as soon as Possible.

Replacementofcontrolsatnewterminalforrooftopunits-Materialsarebeingorderedandwillbe
installed when they arrive.

Sunken Lake House Repairs- Repairs have been started and are ongoing'


