
INVESTMENT SUMMARY

CLIENT
La Vernia Independent School District Date: 8/11/2026
13600 U.S. Hwy 87 W. Quote: 10741
La Vernia TX, 78121 Expiration: 8/26/2026

INVESTMENT SUMMARY
La Vernia ISD
District Wide Technology Upgrade Strategic Account Executive
Field House Additions
Change Order

All pricing is per plans …

All pricing is per specifications ….

DESCRIPTION AMOUNT

DATA CABLING 60,515.19$                          

TOTAL: 60,515.19$                          

Sales Tax Excluded

SCOPE OF WORK

• PROCUREMENT, INSTALLATION, TESTING & TERMINATION OF (140) CAT6 PLENUM CABLING IN THE FOLLOWING LOCATIONS:
•  HIGH SCHOOL - (53) CAT6 CABLES
•  JUNIOR HIGH - (21) CAT6 CABLES
•  INTERMEDIATE - (23) CAT6 CABLES
•  PRIMARY - (43) CAT6 CABLES

CLARIFICATIONS
•  Structured cabling for security network cameras and data drops for access control panels are to be procured and installed by  Division 27.
•  Electrified door hardware, including the wire harness between the device and EPT, is to be procured and installed  by Division 8.
•  All primary 120V power, duct banks, EMT/Wiremold raceways, conduits, sleeves, back boxes, and stub-ups  are to be provided and

    installed by the electrical contractor.

•  All building penetrations and wall poke-throughs are the responsibility of the electrical contractor.

•  Network PoE switches are to be provided by external parties.

•  The customer shall provide all necessary access badges, keys, and/or escorts required to ensure the timely performance of the installation.

•  Video surveillance servers, access control servers, workstations and badge stations are strictly excluded from this proposal.

•  All licenses, permits, fees, and bonding requirements are excluded.

•  Due to the ongoing global shortage of memory components, hardware costs are currently subject to extreme volatility. To ensure we 
   provide the most accurate pricing and secure the necessary components for your project, this quote is valid for 15 days. After this
   period, a pricing refresh may be required based on current component availability.
•  Work will be performed during standard business hours, Monday through Friday, 7:30 AM to 4:30 PM.
•  Delays caused by limited site access or other events beyond 3Sixty’s control will be billed at an hourly rate for the duration of the delay.
•  Any work or modifications outside the defined scope of this document must be submitted in writing for review and proposal revision.
•  3Sixty Integrated provides a twelve (12) month limited warranty on parts and labor. This warranty is void if equipment is subjected to 

   misuse, negligence, or third-party damage, including tampering or the forceful removal of devices from their installation points.

•  Equipment will be invoiced upon delivery or when stored by us on your behalf. 
•  Labor is invoiced monthly.
•  Payments are due within 30 days of date of invoice.**

ADDENDAS ACKNOWLEDGED DATE
n/a

______________________________________________________________ ______________________________________________________________

Authorized Signature Date

______________________________________________________________ ______________________________________________________________

Printed Name Title

QUOTE DETAILS

CONTACT DETAILS
David Cruz

Phone: (210) 363-1212
Email: dcruz@3sixtyintegrated.com

3Sixty Integrated
Office: (210) 545-1770

THIS DOCUMENT IS PROPRIETARY AND CONFIDENTIAL.
NO PART OF THIS PROPOSAL MAY BE DISCLOSED IN ANY MANNER TO A THIRD PARTY WITHOUT THE PRIOR WRITTEN CONSENT OF 3SIXTY INTEGRATED.
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56.25 OHP, 56.25 Testing, 112.50 Mat/Equip, 206.25 Lab
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