
 

Board of Education Meeting 
Wednesday, October 21, 2026 

 
 
Agenda Item II-H:  Multipurpose Athletic Facility Change Orders Totaling +$3,178 
Presented by:  Amy Skaalerud, Executive Director of Finance and Business Services 
 
Background 
 
 
- Change Order #2 with DRSC Concrete in the amount of +$1,378.00 to provide concrete 
footings, foundations, and reinforcement for the additional stoop at the front entry where a 
second set of doors was added as required by state plan review. 
 
- Change Order #6 with Joe’s Excavating in the amount of +$1,800.00 for scavating, fill, and 
backfill for the additional stoop at the front entry where a second set of doors was added as 
required by state plan review. 
 
 
 
 
 
 
 
 
 
This project is funded with proceeds from the 2025A School Building Bonds. 
 
These change orders are within the approved budget for this project. 
 
 
Administration Recommendation:   
 
 
 
The Administration recommends approval of these change orders for the above named project. 


