
                                                              
Resolution for Approval of Construction Change Orders — October 2026 
 
Change Orders occur because of code changes, unforeseen circumstances, District requested 
changes, and other changes such as items originally not on architectural or engineering drawings 
that need to be added. 
 
The District has budgeted construction contingency funds for each project that will be used for 
Change Orders that occur: $1,168,000 for Harmony, $4,850,500 for Tartan High School, and 
$2,045,000 for Cowern Elementary. 
 
Change Orders that are under $175,000 each will be listed in the consent agenda. Change Orders 
that are over $175,000 will come to the Board as an action item.  
 
Therefore, the Director of Operations recommends the following resolution: 
 
BE IT RESOLVED by the School Board of Independent School District 622 that the contractor's 
construction contracts be updated according to the following listed construction change orders. 

 
 

 For     Contractor              Fund   Amount
                         
 

Cowern Elementary Dynamic Fire Protection CO#001 06 $1,797.00 

Cowern Elementary Ebert, Inc. CO#002 06 $31,129.00 

Cowern Elementary High Five Erectors II, Inc. CO#001 06 $1,120.00 

Cowern Elementary Pulse Electric, Inc. CO#001 06 $10,757.00 

Cowern Elementary Wells Concrete Products Co, CO#001 06 $12,000.00 

Total Cowern Elementary Change Orders – October 2026                    06         $56,803.00 
 
  
Harmony Learning Center Laketown Electric, CO#010 06 $21,062.00 

Harmony Learning Center Thelen Heating & Roofing, Inc. CO#009 06 $4,177.00 

Total Harmony Learning Center Change Orders – October 2026                       06         $25,239.00 


