
CHANGE 'ORDER OWNER . o
I CONSTRUCfION MANAGER-ADVISER E!lITION CONSTRUCfION MANAGER 
 o PCO.# 192 
l' AlA DOCUMENT G701lCMa 	 ARCHITECf o BID #1176 . 

CONTRACTOR oJUN 	 0 6 2011 JUN 1 3 2~~1 FIELD o 

(Instructions on reverse side) OTHER o 


ID)I§©I§D WI§@: 


In) JUN 2 3 2011 ~ 

1.8.0.#709 

FACILITIES MG~ 

Not valid until Signed by the Owner, Construction Manager, Architect and Contractor. 

The original (Contract Sum~) was ••••••.•••••••..•••••••••••• S 272,130.00 
Net change by previously authorized Change Orders . . . . • . . . • . . . . . . . . . . . . . . . . • • . . • • . . . .• S 9,362.00 
The (Contract Suml~) prior to this Change Order W2S ••••••••••• , S 281,492.00 
The (cOntract Sum)~) wID be (Increased) ~~JJ.1ll)Cd) by 
this Change Order . . • . • . • • • • . . . • • . • . • . . . . • . • . . • • . . . • • . . • . . . . . . • . . . • • . • • . . . . . • • . . •• S 34,000.00 
The new (Contract Sum)fi)f~) Including this Change Order wlll be •• •. s 315,492.00 
The Contract Time will be ~) (unchanged) by. . . . . . . . . . . . . .. . . . . . . . . . . zero (-0- ) days 
The date of Substantial Completion as of the d2te of this Change Order there:fore: Is .•.•••.••• unchanged. 

NOTE: 	This summary does not reflect changes in the Cootl'llet Sum, Contl'llct Time or Gual'llnteed Maximum Price which have been autborl7..ed 
by ConstruCtion Change Directive. 

PROGRAM MANAGER: JOHNSON CONTROLS, INC. ARcmTECT: 	 DSGW ARCHITECTS 

11}j:::L&'~~- Rm. 100, Duluth, MN 55802 ADDRESS 2 West First Street, Duluth, MN 55801 

BY: _____-+-_DATE: ~1'1f" DATE: (p lt~'" 
BOSSARDT CORPORAnON 

OWNER: INDEPENDENT SCHOOL D1STRlCT #709 

ADDRESS 215 North 1st Avenue East, Duluth, MN 55802 

BY:________DATE:____ 

CAUTION: You should use an original AlA document which has this caution printed In red. 
An original assures that changes will not be obscured as may occur when documents are reproduced • 

• AlA DOCUMENT CI'ID1ICMI. CHANGE ORDER • CONSTRUCnON MANAOER-AOVISER EDmON • 1992 EDmON. AJA· 

CI992 • THE AMERICAN INSTITUTE O. ARCHrl'ECTS. 17.:\' NEW YORK AVl!NUE. N.Woo WASHINGTON. D.C. 2Q006.'i292 ............ , ...... _ .A....,..
MRNlNft. II~'" ~_.a- ,,,_'-- It ........ _ ....-10... '_M_ -_ ..... _..-.. _..•• ~.~ . 


. DENFELD mOH SCHOOL 
PROJECT: 4405 WEST 4TH STREET 
(Nt""rtllldaddtw:s) DULUTH. MINNESOTA 55807 

HALDEMAN-HOMME, INC. 
ro CONTRACTOR: 430 INDUSTRIAL BOULEY ARD . 
(NIlIIItt IlIIdaddrws) MINNEAPOLIS, MINNESOTA 55413 

The Contract is changed as follows: 

Provide material as necessary to 30mplete the work for RFCO-150 as noted on attached page. 

CHANGE ORDER NO.: 

INITIATION DATE: 

PROJECT NOS.: 

CONTRACT FOR: 

CONTRACT DATE: 

1230-004 

5125111 

0807-03 

Contract #1230 
Casework· Supply 

2/23110 

http:315,492.00
http:34,000.00
http:281,492.00
http:9,362.00
http:272,130.00

