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CHANGE ORDER NUMBER: 007 QWNER, E

INTIATION DATE: March 13, 2013 ' CONSTRUCTION MANAGER: X

ARCHITECT: le

CONTRACTOR: [X

FIELD: D

ess):  PROJECT NUMBERS: /90396 OTHER: [X]
CONTRACT DATE: July 25, 2012
CONTRACT FOR; Work Scope 15

Total Amount This Change Order: $(5,075.00)

$ 360,900.00

orized Change Orders $ 58,610.00

Change Order was $ 419,510.00

ased by this Change Order in the amount of $ 5,075.00

cluding this Order will be $ 414,435.00 %/

John Ivey Thomas Associates, Inc.
ARCHITECT (Firm name)
413 East Superior Streeh
P
e ) *
BY (Signaturl)
Robert Fern &!15
(Typed name) DATE¥

Duluth Public Schools - ISD #709
OWNER (Firm namej .
215 North 1st Avenue East, Dulath, MN 55802

ustom
ADDRESS g@ ﬂg ADDRESS
il

BY (Signature BY (Signat
Stev(f Kovacs) g""lq - ‘5 tgnanre)
{Typed name} DATE: {Typed name) DATE:
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