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PROJECT: Carver School Renovations ARCHITECT: JBHM Architects, P.A.

105 Court Street
Tupelo, Mississippi 38804

ARCHITECT'S PROJECT NUMBER: 17040.00

TO:  Tupelo Public School District CONTRACTOR: Flagstar Construction

72 South Green St.
Tupelo, MS 38804 CONTRACT FOR: Renovations

CONTRACT DATE: January 22, 2019

-ATE OF ISSUANCE: June 21, 2019
PROJECT OR DESIGNATED PORTION SHALL INCLUDE:

The entire project has reached a state of final completion.

DEFINITION OF DATE OF FINAL COMPLETION
The Date of Final Completion of the Work or designated portion thereof is the Date certified by the Architect
when consiruction is complete, in accordance with the Contract Documents.
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BY:  Wiliiam M. Lewis, PrinEfpal DATE
The responsibilities of the Owner and the Contractor for warranty shall be as follows:
When items covered by warranty are discovered, they shall be evaluated by the Owner to verify that the item is

not a maintenance problem. If the Owner, in their opinion, confirms that the item should be a warranty item,
+hey shall notify the contractor promptly. The contractor shall resolve the problem in an expeditious manner.
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