CHANGE ORDER NUMBER: 014 OWNER:

INITIATION DATE: Aprit 9% 2012 CONSTRUCTION MANAGER: [X]
ARCHITECT: [
CONTRACTOR:
PROJECT NUMBERS: 080331 / . FIELD:
90281-2 OTHER: [
CONTRACT DATE: October 7, 2009

CONTRACT FOR: Work Scope 16

otal Amount Jtem No. 001: $1,221.00
Total Amount This Change Order: $1,221.00

365,471.00
127,722.00
493,193.00

1,221.00 \{g\/
494,414.00

L R LR L

(0) days.
te of this Change Order therefore is June 1, 2012,

NER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

LHB Engineers & Architects
ARCHITECT (Firm name)
21 West Superior Street Suite 500, Duluth, MN 55802
ADDRESS
///:/ /1.—.
BY (Signature)
Kevin Holm é"/ 3 -2
{Typed name) DATE:
Duluth Public Schools - ISD #709
OWNER (Firm name)
215 North st Avenue East, Duluth, MN 55802
ADDRESS
BY (Signature) ' BY (Signature)
Chris Swanson S=/r-/ 2z

(Typed name) DATE: (Typed name) DATE:
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