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ENTON

INDEPENDENT SCHOOL DISTRICT

12/9/2025

Approval of Change Order Number 001 to the Contract Price for the contract for
the WS Ryan Elementary School renovation

Consent

Responsible Fiscal Stewardship

This item requests approval of Change Order Number 001 to the Contract Price
for the contract for the renovation of WS Ryan Elementary School.

On December 10, 2024, the Board previously approved the GMP package for
the renovation of WS Ryan Elementary School.

Approval of Change Order Number 001 will decrease the contract price on this
project by $650,000.00.

Operations

Construction

Jeremy Thompson — Deputy Superintendent
Brandon Boyter - Executive Director of Construction, Planning & Growth

AIA Change Order Number 001
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