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CHANGE ORDER NUMBER: 014 OWNER: 181 
INITIATION DATE: August 17th

, 201 t CONSTRUCTION MANAGER: 181 
ARCHITECT: 181 

CONTRACTOR: 181 
FIELD: 0PROJECT NUMBERS: 0803311 

90281-2 OTHER: 181 
CONTRACT DATE: October 7,2009 
CONTRACT fOR: Work Scope 31 

I.,":;:\f'~'~'~;!"'" basin in sidewalk and revise drainage in sidewalk per LHB PR #50 • 
.,.,.•"'.!~.~,..."," No. 001: $1,447.00 

Total Amount This Change Order: $1,447.00 

$ 1,000,900.00 
$ 161,026.00 
$ 1,161,926.00 
$ 1,447.00 tf 
$ 1.163,373.00 

.. (0) days. 
djde ofthis Change Order therefore is June 1,2012. 

changes in the Contract Sum, Contract Time or Guaranteed Maximum Price 
Change Directive. 

CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR. 

LHB Engineers & Architects 
ARCHITECT (Firm name) 
21 West Superior Street Suite 500, Duluth, MN 55802 

BY (Signature) / /' 
Kevin Holm <i}- - .3/...r / 
(fyped name) DATE: 

Duluth Public Schools - ISD #709 
OWNER (Firm name) 

215 North 1st Avenue East, Duluth, MN 55802 

ADDRESS 

BY (Signature) 

DATE: (fyped name) DATE: 
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