
CHARTER BUILDERS, LTD.
GUARANTEED MAXIMUM PRICE 

JOB: DENTON HIGH SCHOOL ADDTIONS AND ALTERATIONS (BUILDING PACKAGE)
LOC: Denton, Texas
DATE: August 12, 2008

STATEMENT OF COST

General Conditions 1,172,193$    
Owner Allowances 768,776$       
Major Maintenance 160,000$       
Earthwork & Other Sitework 2,929,896$    
Concrete - Turn-Key 3,216,441$    
Masonry 3,039,982$    
Structural Steel -  Fabrication/Erection 1,318,240$    
Misc Metal Fabrications 116,558$       
Expansion Joint Cover Assemblies 2,730$           
Rough Carpentry 173,789$       
Finish Carp & Millwork/Casework 726,620$       
Waterproofing 110,945$       
Fireproofing 216,415$       
Alum Panels 353,292$       
Roofing 917,000$       
Doors, Frames & Hardware 319,105$       
Overhead Doors 30,304$         
Glass & Glazing 857,470$       
Gypsum Drywall & Acoustical 415,384$       
Ceramic Tile 334,120$       
Resilient Tile/Wood Flooring & Carpet 382,179$       
Painting 317,300$       
Misc. Specialties 908,164$       
Communications 365,000$       
Elevators 98,950$         
HVAC & Plumbing 3,108,750$    
Fire Protection 274,211$       
Electrical 1,595,500$    
Contractors Contingency 1,245,293$    
Reimbursables and Fee 784,535$       
General Requirements 676,550$       
Payment & Performance Bond 269,357$       

--------------------
TOTAL CONSTRUCTION GMP Amendment #10 27,205,048$  

============
TOTAL GMP (SITE UTILITY PACKAGE) - AMENDMENT #2 1,085,458
TOTAL GMP (DEMOLITION PACKAGE) - AMENDMENT #9 165,053

------------------------------
TOTAL GMP (Amendment #2, #9 & #10) 28,455,559

Mondo Flooring (By owner) 84,533
Card Access - TDI (By Owner) 74,361
Relocate Portables (By owner) 15,000

------------------------------
TOTAL PROJECT COST 28,629,453

===============

Budget Construction 28,880,679
Major Maintenace 160,000

Total DHS Construction Budget 29,040,679
Difference (411,226) under budget

General Summary
Page 1 of 1


