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TFE Projection Screens / TV's

MooreCo Markboards

Grimsley Electric Electrical Trim-Out

Rabroker Plumbing Trim-Out

United Mirror Glazing

Texas Premier Ceiling Tile

Texas Fire Fire Alarm Trim-Out

Automatic Fire Fire Sprinkler Trim-Out

Ray Noteboom Prime/Paint

Vector Concepts Flooring

Chatham Worth Operable Glass Partition

Toilet Accessories

Thyssenkrupp Elevator Installation

Technology CRUX Inspection

ARC Abatement Demolition

Abatement

Rabroker Plumbing Underground

Vector Ceramic Tile - Stairs

Carpet

Texas Scenic Stage Curtains

Texas Premier Ceiling Tile - Back Hallway

AREA 2 - STUDENT COMMONS

AREA 3 / 9 - NEW ADMIN AREA / COUNSELOR SUITE

AREA 5 / 16 - AUDITORIUM

AREA 4 - FINE ARTS

STEPHENVILLE HIGH SCHOOL - 3 WEEK LOOK AHEAD

10/11/2021 10/18/2021 10/25/2021

AREA 2 - LOCKER ROOMS

NOTES / COMMENTS

Pending CPR #75
Pending new delivery 

date

Data Scheduled for 

10/12

Notification for 10/11



Broadcast Works AV Trim-Out

Grimsley Electric Electrical 

R&R Millwork Display Cases

United Mirror Display Cases

Edward Don Kitchen Equipment / Start-Up

OGD Overhead Doors

Game Court Services Ballet Bar

Texas Scenic Blackout Curtains

Vector Concepts Flooring

Select Door Doors / Hardware

United Mirror Storefront on Landing

Vector Flooring

AREA 13/14 - CTE WING

AREA 15 - LIBRARY

HALLWAY ADDITION


