
Security Improvement Project 

 Plan Summary Schedule

10/21/2016

10/21/2016

Key-Card 

System 

(entry / 

perimeter)

Visitor Door 

Intercom /  

Release Button

Window 

Reinforcement at 

Entry / Vestibule

Vestibules / 

Office Card 

Reader 

Access

Direct Access to 

Office from 

Exterior

Hardware 

Upgrades

Visitor Door 

Intercom /  

Release Button

Lock - Out / Lock - 

Down buttons / 

lights

School

Cooper Mountain x x x N/A N/A Under Construction

Findley x ** x x

Fir Grove x ** x x

Hazeldale x ** x N/A N/A Turned Over To Public Safety

Hiteon x ** x x

Raleigh Hills x ** x x

Scholls Heights x x x x Complete / Operational

Vose x ** x N/A N/A

William Walker x ** x N/A N/A

Cedar Park x ** x x Planning / Design / Documentation Phase

Highland Park x ** x x

Meadow Park x ** x x

Whitford x ** x x Proposed Future Work

ACMA x x x N/A N/A

Beaver Acres x x x x x

Elmonica x x x x x

Greenway x x x x x

Kinnaman x x x x x

Nancy Ryles x x x x x

Oak Hills x x x x x

Ridgewood x x x x x

Rock Creek x x x x x

Capital Center x x x N/A N/A x

Cooper Mountain x

Exist 2N to be 

changed x

Findley x x x

Fir Grove x x x

Hiteon x x x

Raleigh Hills x x x

Scholls Heights x

Exist 2N to be 

changed x

Cedar Park x x x

Highland Park x x x

Meadow Park x x x

Whitford x x x

Aloha-Huber Park (K-8) x x x x

Bethany x x x x

Bonny Slope x x x x

Chehalem x x x x

Errol Hassell x x x x

Montclair x x x x

Terra Linda x x x x

West Tualatin View x x x x

Aloha x x x x 

Barnes x x x x

Beaverton x x x x 

Cedar Mill x x x x

Conestoga x x x x

Mountain View x x x * *

Raleigh Park x x x x

Stoller x x x x

Westview x x x * *

Five Oaks * * * * *

ISB x x x x 

Jacob Wismer x x x x

McKay x x x x

McKinley x x x x

Merlo Station x x x x 

Sexton Mountain x x x x

Southridge x x x x 

Sunset x x x * *

Springville K-8 x x x x

* TBD

**
To be added in 

future phase
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District Wide Security Upgrades

Phase 1 / 1A

Scope and Schedule

School 

Group

Phase I Phase IA Lessons Learned
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