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CHANGE ORDER NUMBER: 012 0% X
INITIATION DATE: November 15, 2012 CONSTRUCTION MANAGER: [d
ARCHITECT:
CONTRACTOR:
. FIELD:

PROJECT NUMBERS: 080331/

90281-2 OTHER:

CONTRACT DATE: October 7, 2009

CONTRACT FOR: Work Scope 06

-Tota! ‘Amount Jtern No, 001: (31,433, 00) .
. Total Amount This Change Order: ($1,433.00

$ .74,695.00

ized Change Orders $ 32,347.00
hange Order was $ 107,042.00
cased by this Change Order in the amount of $ 1,433.00
§ 105,609.00

R, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTCR.

LHB Engineers & Architects
ARCHITECT (Firm name}
21 West Superior Street Suite 500, Duluth, MN 55802

ADDRESS/’?
~ e R

BY (Signature)

Kevin Holm T~/
(Typed name) DATE:
Duluth Public Schools - ISD #709
OWNER (Firm name)
215 North 1st Avenue East, Duluth, MN 55802
ADDRESS .
BY (Signat
0
TTVped name) DATE:
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