PROJECT (Name and address) CHANGE ORDER NUMBER: 008 OWNER: [X]

Bld #1223 - ongdon Paik l:lcmentary INITIATION DATE: May 20%, 2013 CONSTRUCTION MANAGER: [X]

' Rermiox ARCHITECT: [X]

CONTRACTOR: [X]

FIELD: [

PROJECT NUMBERS: /90396 OTHER: [XJ
CONTRACT DATE: July 25, 2012
CONTRACT FOR: Work Scope 15

THE ‘C'ONTRACT IS CHANGED A,S. FOLLOWS:

Item No 00‘l PCO #149 Addmona[ framing, drywall, and taping required due to existing conditions per work oders.
" :Total Amount Ttem No. 001: $19,606.00
o Total Amount This Change Order: $19,606.00

$ 360,900.00
$ 53,535.00
$ 414,435.00
$ 19,606.00
$ 434,041.00

John Ivey Thomas Associates, Inc.

ARCHITECT (Firm name)
413 East Superior Street
Duluth, 2 A M\

ADDRESS, ]

RY /Cirmpotripe

BY (Signaturéy

‘é VLG - B Robert Fern | {_ﬂ i? KN
TE¥

(Typed name) : DATE: (Typed name)

dstom Diywall, Jnc. Duluth Public Schools - ISD #709
RACTOR (Firm name) OWNER (Firm name)

Circle, St. Paul, MN 55103 215 North 1st Avenue East, Duluth, MN 55802

@ %&ﬂ\ ADDRESS

BY (Signature BY (Signature)
Steve Kovacs 5126 W?}

(Typed name) DATE: (Typed name) DATE:
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