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LINCOLNWOOD SCHOOL DISTRICT 74 
BOARD OF EDUCATION 
FACILITIES COMMITTEE MEETING MINUTES 
Tuesday, April 24, 2018 
 
 

 
Minutes of the Facilities Committee Meeting of Lincolnwood School District 74,  

Cook County, Illinois, held in the Lincolnwood School District 74 Administration Building (Training Room),  
6950 N. East Prairie Road, Lincolnwood, Illinois, on Tuesday, April 24, 2018. 

 
 

1. Roll Call 

 Member Vranas called the Facilities Committee meeting to order at 3:34 p.m. 
 
FACILITIES COMMITTEE MEMBERS PRESENT 
John P. Vranas (BOE)    
Elaina Geraghty (BOE) (departed at 4:17 p.m.)  
Rupal Mandal (BOE) 
Joe Ehrenberg 
     
OTHER BOARD MEMBERS PRESENT 
Scott Anderson 
 
ADMINISTRATORS/STAFF PRESENT 
Kim Nasshan 
David Russo 
Bob Ciserella 
Jim Caldwell 
Dominick Lupo 
Christina Audisho 
 
OTHERS PRESENT 
George Demarakis, ARCON Associates, Inc. 
Pete Zouras, Z3 Solutions, LLC. 
 

2. Audience to Visitors 
None 
 

 

3. Approval of Minutes  

a. Motion was made by Member Mandal, seconded by Member Ehrenberg, and passed to approve the 
minutes of the March 20, 2018 Facilities Committee meeting. 
 

 

4. Z3 Solutions, LLC  

a. Lincoln Hall Z3 Stage Curtain Modifications 
Decision tabled for additional Administrative input. 

 

b. Lincoln Hall Z3 School Canopy Replacement  
Final decision and timeline will be confirmed at May 15, 2018 Facilities Committee meeting. 

 

c. Lincoln Hall Z3 1st Floor Demo Plan 
Construction preparation to begin once 8th grade students finish the school year. 

 

d. Lincoln Hall Z3 2nd Floor Demo Plan 
Demolition of two locker rooms will begin June 5, 2018. 

 

e. Lincoln Hall Z3 3rd Floor Demo Plan 
Demolition to begin June 8, 2018. 
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5.  ARCON Associates, Inc.  

a. The Committee reviewed finishes for the east gymnasium, including retractable bleachers, walls, sound 
panels, stage presidium and end curtains. 
The Facilities Committee made the following decisions for the East Gym: 

 Seat Upholstery: Red Rose 

 Seat Hard Shell: Black 

 Acoustical Panels: Paper White 

 Stage Shell: Amherst Gray 

 Red curtain and lighter shade gray walls, back balcony in Raspberry Truffle 

 New chairs are to be purchased. 
 

 

b. Rutledge Hall Preliminary STEM Lab Design 
The Committee reviewed preliminary designs and will continue discussion at a future Facilities Committee 
meeting. 
 

 

6. Phase III Lincoln Hall Furniture Bid Recommendation 
Motion was made by Member Mandal, seconded by Member Ehrenberg and passed to accept the bid from 
Lowery McDonnell for the purchase of Lincoln Hall Phase III furniture in the amount of $161,071. 
 

 

7. Request to Bid Lincoln Hall Phase III Abatement 
Motion was made by Member Mandal, seconded by Member Ehrenberg and passed to support the 
Administrative recommendation to go out to bid for Lincoln Hall Phase III abatement in an amount not to 
exceed $60,000.  
 

 

8. Agreement with United Analytical for Lincoln Hall Abatement Services 
Motion was made by Member Mandal, seconded by Member Ehrenberg, and passed to support the 
Administrative recommendation to secure the services of United Analytical Services, Inc. relative to the 
Lincoln Hall abatement project in an amount not to exceed $18,000. 
 

 

9. Results of Utilities Request for Proposal (RFP)  

a. Results of Electric Services Request for Proposal (RFP) 
Motion was made by Member Mandal, seconded by Member Ehrenberg, and passed to support the 
Administrative recommendation to enter into an agreement with Engye Resources LLC for electric 
services. 

 

b. Results of Natural Gas Services Request for Proposal (RFP) 
Motion was made by Member Mandal, seconded by Member Ehrenberg, and passed to support the 
Administrative recommendation to enter into an agreement with Vanguard Energy Services, LLC for 
natural gas services.  
 

 

10. Old Business 
Member Mandal inquired about the status of the Traffic Pattern Study. 
 

 

11. New Business 
None  
 

 

12. The Facilities Committee meeting was adjourned at 4:36 p.m.  
 
The public is welcome to attend the next Facilities Committee meeting scheduled for Tuesday, May 15, 2018 
at 3:30 p.m. 

 

 
        ____________________________________ 
        John P. Vranas, Member 
 
______________________________________ 
Elaina Geraghty, Member 


