



1018 Hogsback Rd.
Mason, MI 48854
517-694-0117

Change Order Quotation

Date: 04/16/25 PM: Chais V.
Project Name: LSD Hill Center Gymnasium Renovations
Project Number: 24039
Bulletin No.: N/A
Description of Change: COR 2 - Frosted Glazing Add
Added Work Days: 10

A	Subcontractor Cost	\$	60,186.80		
B	CM Office Staffing	\$	9,924.00	Apply Mark-up?	Yes
	Mark-Up	\$	3,611.21	Rate:	6%
	Subtotal	\$	73,722.01		
	Bond	\$	737.22	Bond Required?	Yes
	Adjustment	\$	0.77		
	Change Order Total	\$	74,460.00		

Notes:

Removal and abatement 90 ft of clerestory windows from west side of gymnasium
Additional 90ft of storefront and glass to complete gym storefront beyond basebid and alternate 1.

Laux Construction

Chais VanDeventer

Architect

Owner