

# Document G701

## Change Order

<b>PROJECT:</b> (Name and Address) Carmel Library "West Branch" Village of West Clay	<b>CHANGE ORDER NUMBER:</b> 01 <b>DATE:</b> June 3, 2019 <b>ARCHITECT'S PROJECT NO:</b> 18.079	<b>OWNER</b> <input checked="" type="checkbox"/> <b>ARCHITECT</b> <input checked="" type="checkbox"/> <b>CONTRACTOR</b> <input checked="" type="checkbox"/> <b>FIELD</b> <input type="checkbox"/> <b>OTHER</b> <input checked="" type="checkbox"/>
<b>TO CONTRACTOR:</b> (Name and Address) Stenz Construction Corp. 429 N. Pennsylvania St. Indianapolis, IN 46204	<b>CONTRACT DATE:</b> April 10, 2019 <b>CONTRACT FOR:</b> General Contract	

The Contract is changed as follows:  
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Contractor Proposal #01	Fire Dept. Connection Relocation	Add \$ 8,880.29
Contractor Proposal #03	Voluntary Alternate Millwork	Deduct (\$18,000.00)
Contractor Proposal #05	Aluminum Framed Storefront Substitution REV	Deduct (\$ 5,879.00)
Contractor Proposal #06	Alternate #1 - Replace existing roof	Add \$22,000.00
Contractor Proposal #07	Electrical VE Package REV2	Deduct (\$ 450.00)
<b>Total</b>		<b>Add \$ 6,551.29</b>

The original Contract Sum was	\$	1,492,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	1,492,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$	6,551.29
The new Contract Sum including this Change Order will be	\$	1,498,551.29
The Contract Time will be increased by zero ( 0 ) days		
The date of Substantial Completion as of the date of this Change Order therefore is		

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Rowland Design Inc. ARCHITECT (Firm name) 702 N. Capitol Avenue Indianapolis, IN 46204 ADDRESS <i>Robert A Schwartzkopf</i> BY (Signature)	Stenz Construction Corporation CONTRACTOR (Firm name) 429 N Pennsylvania Street Indianapolis, IN 46204 ADDRESS  BY (Signature)	Carmel Clay Public Library OWNER (Firm name) 55 4th Avenue Carmel, IN 46032 ADDRESS <i>Bob Swany</i> BY (Signature)
Bob Schwartzkopf Typed name 06.03.19 DATE	Jacob Warrick Typed name DATE	Bob Swany Typed name <i>6-4-19</i> DATE