



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East

Duluth, Minnesota 55802

Construction Management (218) 336-8907


Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider 

Date: June 30, 2010

Re: Bid #1162, Bid Package #1R – Earthwork – Change Order #4 – Veit and Company, Inc.

Bid #1162, BP 1R (Contract #3100) – Earthwork at Laura MacArthur School was approved at the Regular School Board Meeting on October 20, 2009.

Change Order #4 to this bid is for revisions to the foam depth in the SW corner of the building and to provide rock and fabric for the tire cleaning area to prevent mud from getting on the roads resulting in an increase of \$22,679.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1162, Bid Package #1R (Contract #3100) at Laura MacArthur School adding \$22,679.00 to the previously awarded base bid and change orders for a new contract total of \$1,562,185.00.

Attachments