


Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider



Date: October 29, 2013

Re: Bid #1222 - Congdon Park Elementary School Bid Package #1, WS #1 – Site Earthwork, Excavation & Utilities – Northland Constructors of Duluth, LLC - Change Order #11

Bid #1222, BP #1, WS #1 – Site Earthwork, Excavation & Utilities at Congdon Park Elementary School was approved at the Special School Board Meeting on June 28, 2012 with a base bid of \$881,400.00.

Change Order #11 to this bid is to remove and replace the curb and gutter which sank at the manhole, adjust casting to accommodate the new sidewalk along Greysolon Place, and delete painting 161 LF of new playground curb resulting in an increase of \$1,410.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to WS #1 – Site Earthwork, Excavation & Utilities at Congdon Park Elementary School adding \$1,410.00 to the previously awarded base bid and change orders for a new contract total of \$1,189,061.00.

Attachments