



**GOVERNING BOARD AGENDA ITEM  
AMPHITHEATER UNIFIED SCHOOL DISTRICT NO. 10**

---

**DATE OF MEETING:** December 7, 2010

**TITLE:** Approval of Bond-Related Projects

**1. Change Order Approval for Renovation of the Canyon del Oro High School Fine Arts and MPR Restrooms**

---

**BACKGROUND:** The Governing Board approved an award of contract to SQP Construction for renovation of the Canyon del Oro High School Fine Arts and MPR Restrooms on April 28, 2009. The work required additional spread footers, concrete and mesh to stabilize the Fine Arts Building to mitigate a soil stabilization problem which untreated would have led to crevice cracking of the building foundation. The cost for the additional work is \$45,000.00. Facilities Support Services has determined this cost is fair and reasonable.

The Arizona Administrative Code Title 7 Chapter 2 R7-2-1008 requires a change order that increases the contract amount in excess of \$15,000 or 5% of the contract amount, whichever is greater, may be executed if the Governing Board determines in writing that the change order is advantageous to the school district.

---

**RECOMMENDATION:** The Administration recommends the Governing Board make the determination that the change order is advantageous to the District and increase the contract award in the amount of \$45,000.00 to SQP Construction for the additional soil stabilization work.

---

**INITIATED BY:**

---

Doug Aho, Executive Manager, Operational Support

Date: November 24, 2010

---

Vicki Balentine, Superintendent