

FACILITIES/CONSTRUCTION REPORT OCTOBER 2020

BHS Sportsplex:

10-1 Calm, warm. Beynon Sports finish painting numbers/start/finish lines-work completed, 2 workers. Sletten finish setting lower bleachers with crane, form (4) base stanchions in VB pit and pour concrete, 6 workers. Trails End haul concrete with 1 mixer truck, 1 worker. First Mark finishing grade for entrances and throwing events runway, loader placing material and blade (gps) levelling off, smooth drum roller and water truck compacting, 4 workers. FM paved front entrance parking lot, entrances, track/field runway with paver, tracked skidsteer, 2 smooth drum rollers, and 1 plate tamper, 7 workers. TDH test compaction of asphalt, 94-95% compaction, 1 worker.

10-5 Windy, warm. Sletten standing goal posts FB end zones 3 workers, and sweeping up sand placing back in VB pit, put up silt fence around VB pit to keep sand in, 3 workers. .

10-6 Windy, warm. Sletten install backs (red) of upper bleachers, and sweeping sand placing back in VB pit, 4 workers.

10-7 Calm, warm. Sletten install backs (red) of upper bleachers, 3 workers. First Mark started backfilling around light poles and grandstand, 2 loaders placing material and dozer levelling, 3 workers.

10-8 Calm, warm. Sletten install backs (red) of upper bleachers, 3 workers. First Mark install erosion control mats on north slope sports complex, 1 mini-excavator dig trench and backfill, 5 workers.

10-9 Windy, warm. Sletten install backs (red) of upper bleachers, 3 workers. First Mark started to reclaim disturbed areas for remediation, 2 loaders, 1 dozer, and 1 mini-excavator, 5 workers.

10-12 Cloudy, rain. First Mark reclaim disturbed areas for remediation; loader, dozer, and mini-excavator, 3 workers.

10-13 Cloudy, rain. First Mark reclaim disturbed areas for remediation; loader, dozer, and mini-excavator, 3 workers.

10-14 Cold, snow. No work.

10-15 Calm, cool. First Mark reclaim disturbed areas for remediation; loader, dozer, and mini-excavator, 3 workers.

10-16 Windy, cool. First Mark reclaim disturbed areas for remediation; dozer, 1 worker.

10-19 Cold, snow. No work.

10-20 Cold, snow. No work.