

Change Request #21

Tigert Middle School HCC Job # 201707

FAX:		
Change Request # 021	Date	:
To: GPC Archittects 18 North Main St. Suite 200 Driggs, ID 83422- Attn: Eric Reiser Phone: (208) 354-8036 FAX:	From: Headwaters Construction Company , Signed: Logan Bingham Phone: FAX:	/
Description: Change in Ceiling Typ		
	Change Authorization to the appropriate subcontractor(s) for the following:	
Hatch Companies of Idaho	Cost to add Acoustical Drop ceilings to rooms G103, 106, & 117	\$4,506.00
Aspen Painting	Credit not to paint ceilings and walls above 10' in G103, 106, & 117	(\$3,000.00)
	Subtotal	\$1,506.00

Reviewed By _____ Date Recommended By

HOC - PROJECT MANAGER

Bond 0.73%

Fee 4.50%

General Liability Insurance 0.380%

Total Cost of this Request:

ARCHITECT

The Contract Time will be increased by ZERO Calendar Days

\$6.00

\$11.00

\$69.00

\$1,592.00



Price Proposal

PROJECT: Tigert Elementary		
Headwaters Costruction		
John Eskelson	PROPOSAL NO:	002
·	DATE:	22-Oct-18
	REFERENCE:	
Please accept this Proposal for the above mentioned project. Hatch Companies receipt of this signed proposal.	of Idaho, LLC. will proceed	with the work listed below upon
ITEM DESCRIPTION	, MANAGE	COST
1 Provide and install USG 2x4 Flat Radar in Rms. G103, 117 & 106		\$4,096.00
	•	
	·	
	Total	\$4,096.00
		10% \$410.00
	Net Changes	\$4,506.00
Submitted by,	Accepted by,	
And the second s		
Bret A. Hatch	John Eskelson	
Hatch Companies of Idaho, LLC	Headwaters Costruction	1

John Eskelson

From:

Leo Loveridge <aspenpainting1@gmail.com>

Sent:

Monday, October 22, 2018 6:57 AM

To:

John Eskelson

Subject:

credit for storage rooms

Follow Up Flag:

Follow up

Flag Status:

Flagged

John,

If we do not paint the ceilings and walls above 10 ft. in the storage rooms I can return a credit of \$2,200.00. Let me know thanks.

Leo Loveridge Aspen Painting

3,000 Per Cono. u/ Leo TO ADD RM GIDG 00 10/22/18