



May 14th, 2025

Mr. Tony Willger
Stillwater Area Public Schools, ISD#834
1875 Greeley Street South
Stillwater, MN 55082

RE: New Lake Elmo Elementary School

Dear Mr. Willger

This letter is concerning our recommendation for change order approval of the county road traffic signal construction at the site of the New Lake Elmo Elementary. Work includes the installation of a temporary traffic signal at the intersection of Lake Elmo Ave. and 10th St. N., as well as, a permanent signal at the intersection of 10th St. N. and the entrance to the elementary school. This cost proposed in COR #14 would be issued as a change order to NEO Electric who already has a contract on the project for the electrical scope of work.

Work Scope		Contractor, City, State		Bid Amount
WS 26-A	Electrical	NEO Electrical Solutions, LLC Hudson, WI	COR 14 Amount:	\$445,554.70
Total Base Bid:				\$445,554.70

If you have any questions regarding this information, please do not hesitate to contact me at 952-250-6668

Very truly yours,

KRAUS-ANDERSON® CONSTRUCTION COMPANY

Michael Stenbeck
Project Manager