



Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
St. Martin CTE Expansion
11300 Yellow Jacket Road
Ocean Springs, MS 39564

CONTRACT INFORMATION:
Contract For: General Construction
Date: August 20, 2024

CHANGE ORDER INFORMATION:
Change Order Number: 004
Date: September 22, 2025

OWNER: *(Name and address)*
Jackson County School District
4700 Colonel Vickery Rd.
Vanceleave, MS 39565

ARCHITECT/ENGINEER: *(Name and address)* MP Design Group
918 Howard Ave. STE F
Biloxi, MS 39530

CONTRACTOR: *(Name and address)*
D.N.P. Inc
P.O. 6399
D'Iberville, MS

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

\$12,337.10 will be added to the contract sum due to a miscalculation caused from the spreadsheet not having correctly deducted the use of the Electrical Utility Connection Allowance from ASI 012 on the Contingency Tracker.

The original Contract Sum was	\$ 5,691,000.00
The net change by previously authorized Change Orders	\$ 516,264.95
The Contract Sum prior to this Change Order was	\$ 6,207,264.95
The Contract Sum will be increased by this Change Order in the amount of	\$ 12,337.10
The new Contract Sum including this Change Order will be	\$ 6,219,602.05

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be NA

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

MP Design Group
ARCHITECT/ENGINEER *(Firm name)*

Brad Patano

SIGNATURE

Brad Patano, Principal
PRINTED NAME AND TITLE

September 22, 2025
DATE

D.N.P. Inc
CONTRACTOR *(Firm name)*

[Signature]

SIGNATURE

Darren Quave, President
PRINTED NAME AND TITLE

9-23-25
DATE

Jackson County School District
OWNER *(Firm name)*

SIGNATURE

David Baggett, Superintendent
PRINTED NAME AND TITLE

DATE