



Sharon Williams, Ed.D.  
*Superintendent of Schools*

To: RIMSD 41 Board of Education  
From: Dr. Sharon Williams  
Cabinet Champion: Josh Becker, Director of Building Operations  
Date: September 24, 2024  
Re: RIHS Toilets Phase 1 Change Order 3

Requesting that the board of education approve the revised cost associated with RIHS Phase 1 Change Order 3 Toilet Renovation Project. This change order covers the cost to move the pipe replacement to the summer of 2025 due to need for asbestos abatement, as well as, a cost to rewire the recirculation pump that was sized differently than anticipated. Total cost for the adjustment is expected to be an additional \$11,628.01. This will bring the total project cost to \$796,628.01 for the bathroom renovation.

**Investment Period: FY 25**  
**Total Investment: \$11,628/\$796,628.01**  
**Funding Source: District Funds/Maintenance and Operations Department**